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Our Shared Vision  

Fontana Unified is a community 
united to ensure that every 
student is prepared for success in 
college, career, and life. 

Fontana Unified School District Vision Statement 
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EXECUTIVE SUMMARY 

A Long-Range Facility Master Plan (LRFMP) is an essential tool for reviewing a school district’s facilities, determining 

recommended improvements and exploring available resources. The LRFMP is also an important District tool to identify 

facility needs related to the educational program, project student enrollment, calculate classroom capacity, assess 

facility conditions, identify improvements needed and identify funding options and opportunities.   

The Fontana Unified School District (District) is to be commended for initiating this LRFMP as a part of the strategic 

goal of recognizing the importance of the teaching and learning environment and to initiate the prioritizing of projects. 

This report provides a framework for the District to focus on improving its existing facilities and to develop a plan to 

prioritize facilities needs and to pursue the financial resources to fund the priority improvements. 

Highlights and summary of the LRFMP include:  

➢ As a key part of the process of creating a LRFMP, the District in consultation with Eric Hall and Associates (EH&A) 

conducted detailed site assessments to identify capital needs and other facilities requirements. 

➢ Residential development, as well as the expansion of the transitional kindergarten program will help offset a 

portion of the impact of the significant decline in births within the District’s boundaries over the past 15 years.   

These three factors, taken together should, in total, moderate the steep declines in enrollment levels occurring 

over the past four years. Also, the long-term impact of the pandemic on enrollment is yet not clearly defined; 

and its impact unclear.  

➢ There is reason to believe that in the next 2-3 years, births may reach a fixed level which should bring stability 

to District enrollment levels through the remainder of the decade. 

➢ The enrollment projections provided in this document suggest that over the next two or three years the District 

will continue to see declines but by the second half of the decade, projections indicate a stabilization in 

enrollment levels.  
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EXECUTIVE SUMMARY (CONTINUED) 

➢ Because of various modeling approaches we employ, we see a range in our 2030-31 projections of between 33,587 

and 33,108.  Because these projections are based on numerous assumptions including the condition of both the 

local and national economy, it is critical that District staff continue to evaluate current enrollment levels and 

make changes to local forecasts as appropriate.   

➢ Using the District’s “definition” of classrooms, the District has a total of 2,160 instructional spaces, consisting of 

1,672 permanent classrooms and 488 portable classrooms.   As noted in a table contained within this document, 

the District and the State typically have different definitions for a classroom since these definitions serve both 

the State and District differently. 

➢ Using the District’s “loading” standards (the number of students typically found in each classroom), the District 

can accommodate 43,983 students in all its classrooms presently. This reflects capacity including both permanent 

and portable classrooms. 

➢ The LRFMP identifies facility projects and improvements due to the age of facilities and the lack of funding. The 

Facilities Advisory Committee (FAC) conducted an assessment to identify facility needs. A total of 1,221 projects 

were ranked which is inclusive of 435 recommended high-priority (Priority 1 & 2) projects. These projects are 

identified and described in the LRFMP. These projects include safety and security needs, upgraded support 

facilities, shade structures as well as new and upgraded instructional facilities. 

➢ The State School Facilities Program (SFP) could provide $123.8 Million in modernization funding to further its 

capital improvement efforts. 

➢ Looking forward, it is recommended that the District Superintendent and Board:  

❖ Finalize the list of facility improvements identified in the LRFMP based on District priorities and available 

and potential funding;   

❖ Authorize the development of a facility project implementation plan, to include phasing of projects and 

develop a schedule of activities;   

❖ Authorize applications be completed and filed with the Office of Public-School Construction (OPSC) and 

the State Allocation Board (SAB) and monitor events at the state level that would position the District to 

maximize local funding;   



 

Page | 10  
 

2021-22  FACILITIES MASTER PLAN 

FONTANA UNIFIED SCHOOL DISTRICT - Every Student Successful | Engaging Schools | Empowered Communities 

❖ Periodically review and update the educational specification, enrollment projections, classroom 

inventories, condition assessment of facilities and funding options;   

❖ Utilize the LRFMP to continue to develop and improve the teaching and learning environment and 

determine the direction for improving the District’s real estate and facility assets.   

❖ EH&A appreciates the opportunity to be of service to the District. The District is to be commended for 

taking the time and effort and devoting the necessary resources to accomplish this important project. The 

diligence and dedication of the staff and the Board are evident in the efforts that the District has 

undertaken in focusing on school facilities. 

  



 

Page | 11  
 

2021-22  FACILITIES MASTER PLAN 

FONTANA UNIFIED SCHOOL DISTRICT - Every Student Successful | Engaging Schools | Empowered Communities 

INTRODUCTION 

The Fontana Unified School District (FUSD) is in Fontana, San Bernardino County, California.  

There are 46 schools that is located within the community of approximately 41 square miles in a diverse suburban/rural 

FUSD serving approximately 35,102 students in grades TK-12.  The FUSD consists of Twenty-nine (29) Elementary Schools  

(grades K-5), One (1) Elementary Magnet School, Seven Middle Schools (grades 6-8), five High Schools (grades 9-12), two 

Continuation High Schools (grades 11-12), one Adult Education school and one virtual school. There are Twenty-seven 

(27) preschools, One (1) Head Start Site, and Two (2) Infant/Toddler sites. 

The Fontana Unified School District (FUSD) contracted with Eric Hall & Associates (EH&A) to prepare this Long-Range 

Facilities Master Plan (LRFMP). The purpose of this LRFMP is to identify educational needs of the spaces at sites, project 

student enrollment, calculate classroom capacity, assess facility conditions, identify education specifications and 

improvements needed, and identify funding options and opportunities. This LRFMP includes: 

➢ Identifying educational needs of spaces found at various school sites;  

➢ Understanding the FUSD enrollment history and how these patterns may relate to the projection of future 

enrollment;  

➢ Identifying areas/locations and types of development projects, if any, that are planned within the FUSD’s 

boundaries and their likely impacts upon the need for additional school facilities or the modification of existing 

facilities; 

➢ Assessing the FUSD’s capacity for housing students and whether the need for additional classrooms is projected;  

➢ Determining the repairs, modernizations, upgrades, and additions needed by school site, support facilities, and 

FUSD wide operating facilities, to achieve the FUSD’s goals;  

➢ Identifying potential sources of funding for new construction or modernization of existing school facilities within 

the FUSD;  

➢ Identifying activities to maximize potential funding from the state School Facilities Program (SFP);  
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➢ Developing a plan for periodically updating the FUSD’s LRFMP;  

➢ This document will best serve the FUSD if it is updated periodically. It will provide a current identification of 

opportunities and challenges associated with changes in pupil enrollment, housing development, and the 

condition of facilities.  

The Fontana Unified School District is an innovative leader in curriculum and assessment and is supported through strong 

community partners. FUSD administrators and teachers are well-trained and active in professional and community 

organizations. Several teachers provide leadership locally and throughout the state. 
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HISTORY OF FONTANA UNIFIED SCHOOL DISTRICT 

 

The city of Fontana and its schools share a 

history of growth that explains why the district 

has become such an enriching part of the 

community. 

In its early days, Fontana was a thriving 

agricultural center, yielding crops of oranges, 

grapes, walnuts, and assorted vegetables, as 

well as eggs, rabbits, and pork.  

The town adopted an early understanding of 

the importance of education, first holding 

classes in a community facility that also served 

as a church and social center in 1880, then 

with a tent school in 1892. The first permanent 

school was built on the corner of Locust and 

Foothill in 1895. The school district was 

established in the 1920's and unified in 1956. 

Fontana transformed from an agricultural center in the 1920's to a leader in steel production in the 1950's. Today, 

Fontana is a center for technology, industry, and commerce in the Southern California marketplace. Due to the 

significant population growth of the city, the Fontana Unified School District has grown to accommodate the children 

of the community. We now have 30 elementary schools (including a dual language immersion school), 7 middle schools, 

5 high schools, 2 continuation high schools, 1 adult school and one virtual school. 
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ABOUT FONTANA UNIFIED SCHOOL DISTRICT 

Fontana Unified School District is in and serves most of the city of Fontana, California, a community in San Bernardino 

County about 50 miles east of Los Angeles. The district contains 45 schools, which serve students from K-12 to adult 

education. It was established in the 1920s and unified in 1956. At the December 14, 2016, Board Meeting, the Board of 

Education appointed Randal S. Bassett as Superintendent. 

FUSD district is located in Southern California in what is known as the Inland Empire, a fast-growing. The schools serve 

students from preschool through adult education in a diverse urban/suburban environment. 

The District served 10,896 breakfasts, 26,594 lunches, and 4,258 suppers daily before the pandemic. During COVID-19 

school closures, 4.7 million meals were served from March 16-August 23, 2020. 

FUSD buses travel approximately 3,147 miles daily to transport an average of 2,473 students. In the 2019-20 school 

year, buses transported students to 1,063 field trips, covering 44,421 miles. 

Fontana Unified is tackling the digital divide and closing the achievement gap through two initiatives that were kicked 

off during the 2019-2020 school year. First, the 1:1 technology initiative was launched in January 2020. Through this 

program, the District will provide each student in grades 3 through 12 wait a Dell Latitude laptop. Additionally, 

transitional kindergarteners through second graders were given loaner laptops to support their distance learning during 

this school year. The District aims to increase digital literacy and prepare students for the rigors of a digitally focused 

professional world. 

The second technology-based initiative is the launch of the nation’s first private high-speed internet network dedicated 

to education, which will utilize the Citizens Broadband Radio Service (CBRS). This five-year initiative was approved by 

the FUSD Board of Education on April 15, 2020. Once complete, this network will ensure that our students receive access 

to critical online resources on their school-provided devices from anywhere in the community. 
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In June 2006, voters in the Fontana Unified School District (FUSD) approved Measure C, a $275 million bond measure 

designed to pay off existing debt from building new schools, build more schools and provide for libraries, multi-purpose 

rooms and athletic facilities for existing schools in the District. 
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DISTRICT MISSION STATEMENT 

 

  

THREE CORNERSTONES OF SUCCESS 

Every Student Successful: Schools demonstrate a 

relentless focus on preparing students for success in 

college, career and life. 

Engaging Schools: Schools have the high-quality 

resources, leaders and teachers to provide the 

comprehensive learning 

environment required for a world-class education. 

Empowered Communities: Schools cultivate 

healthy environments and meaningful partnerships 

with families and communities to support student 

achievement in and out of school. 
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  The Planning 
Process 
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STAKEHOLDER GROUPS 
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PURPOSE OF THE LONG RANGE FACILITIES MASTER PLAN (LRFMP) 

As part of Fontana Unified School District’s  (FUSD’s) overall plan to improve its facilities and  services to students and 

the communities it serves,  the District has developed this Long Range 

Facilities Master Plan (LRFMP). The LRFMP is driven by  the demands of future growth and the need to upgrade  

instructional space, technology, and student support  programs. Its primary goal is to provide a road map that  will 

assist FUSD with its capital improvement decisions  regarding existing and emergent facilities development  issues. The 

master plan provides a guide for future potential development at each campus and describes how  FUSD can make 

improvements to meet its educational  mission, serve changing needs, address projected enrollment, and align available 

funding sources to meet the  highest priority needs. This LRFMP incorporates future  renovations, alterations, and new 

construction planned  from 2021-2028. 
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PROCESS OF THE LRFMP DEVELOPMENT 

The  LRFMP for FUSD is the result of a participatory planning process involving members of FUSD’s  School Board, 

business leaders, staff, students, and parents. 

The projects identified in the plan have been reviewed,  prioritized and approved by FUSD through a planning  process 

and address the following goals identified during  that process: 

1. Protect the physical assets of FUSD through  ongoing maintenance and repair. 

2. Renovate aging facilities to address current  educational needs, energy efficiency and technological  advances. 

3. Ensure the safety of students, faculty and staff through  the development of safe and accessible vehicular and  

pedestrian paths and secure points of entry. 

4. Provide additional instructional spaces to reflect  growing educational programs, pathways, and athletic  facility 

needs. 

5. Enhance the overall appearances of the campuses by  removing temporary portable  buildings and outdated 

modular structures. 

6. The LRFMP represents FUSD’s facilities needs and  describes physical improvements necessary to support  the 

educational mission of FUSD. The LRFMP is the  result of a comprehensive, deliberate, and collaborative  planning 

process that occurred over many months. The  initial process involved: 

❖ Educational Visioning 

❖ Data Collection & Initial Facilities Assessment 

❖ Analysis of Demographic Projections 

❖ Analysis of Needs based upon the Educational Specifications as the benchmark 

❖ Analysis of Financial Resources 

❖ Feedback and Prioritization 

❖ Final Approval 
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PROCESS OF THE LRFMP DEVELOPMENT (CONTINUED) 

Based upon the review of these factors, the existing  facilities were compared to the criteria outlined in the Educational 

Specifications and Design Standards, and a  list of needs was generated at each campus and  explored. A series of 

options for future development were explored in the context of funding availability. 

1. Educational Visioning 

The first step in this endeavor included a visioning  process with FUSD’s Leadership to understand the  FUSD’s 

educational goals, and to develop guiding  principles aligned with those expectations. Figures 3-6  in the succeeding 

pages illustrate the various diagrams  and process used to develop the guiding principles. The  guiding principles were 

created to support FUSD’s mission statement and core values and were used as a filter  to develop Educational 

Specifications, to inform future  facilities decisions in alignment with FUSD’s educational goals. 

2. Data Collection and Initial Assessment  

In concurrence with the educational visioning effort of  the LRFMP, data collection and an initial assessment of  existing 

facilities was conducted by EH&A in  collaboration with FUSD’s Maintenance and  Operations staff. The assessment took 

into  consideration the overall quality, age of each building,  and existing site conditions such as utilities,  landscaping, 

hardscape, play areas, parking, and parent  drop off areas. Quality of finishes and building  construction were studied 

along with capacity, safety,  accessibility, and other improvements required to comply  with applicable building codes. 

In addition, the age of building systems, such as HVAC, electrical, and roofing  were taken into consideration in the 

analysis to help with understanding FUSD’s deferred maintenance needs. 

3. Analysis of Demographic Projections  

A forecast of FUSD’s enrollment has been provided  in collaboration with the demographics consulting firm of Davis 

Demographics. A forecast was utilized to establish a  benchmark of enrollment that FUSD used to analyze the growth of 

students within FUSD’s attendance  boundaries. 

4. Inventory and Assessment 

The FUSD’s Maintenance and Operations staff collaborated with EH&A to assess the existing facilities for age, condition, 

and adequacy. In a parallel effort, FUSD principals were interviewed to determine the educational goals and vision of  

FUSD. An extensive analysis of existing conditions of FUSD was conducted that took into consideration current existing 

capacity at each campus site, future student enrollment projections, existing facilities conditions, and instructional and 
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support project requirements. This analysis resulted in a list of needs accompanied by a rough order of magnitude cost 

estimate for each campus that was presented to FUSD, and projects were then prioritized for sequence of 

recommendations.  

After all the modernization and growth needs have been assessed, EH&A provided FUSD a separate excel file that 

captures the scope for various campus sites in the next 10 years. This excel file represents a rough order of magnitude 

that combines EH&A Facilities Condition Assessment reports and additional scope brought up in meetings. As FUSD’s 

available monetary resources and their timing become clearer, FUSD will be able to use this excel file as a means to 

prioritize the various projects needed at various school sites. 

5. Analysis of Financial Resources  

EH&A completed a thorough analysis of all financial resources available to support the facilities needs identified within 

the Facilities Master Plan. The plan identifies modernization eligibility at various school sites in the State’s School 

Facilities Program (SFP) to leverage local dollars with future State dollars, should the State pass another State-Wide 

Bond in the future. 

6. Feedback and Prioritization 

EH&A utilized a consensus-based approach to develop the Master Plan at all steps during the process to promote and 

allow for multiple perspectives and stakeholder voices in the development of the long-range plan. 

7. Final Approval 

Final approval of the 2021 Long Range Facilities Master Plan (LRFMP) is slated for the Board of Education approval in 

March 2022. 
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Suggested Plan for Updating 
the Master Plan 
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SUGGESTED PLAN FOR UPDATING THE FONTANA UNIFIED SCHOOL 

DISTRICT (FUSD) 

LONG-RANGE FACILITIES MASTER PLAN 

The Board of Education may wish to direct staff to provide an annual facilities update during June or July of each school 

year that provides: 

➢ Information related to new residential or commercial/industrial development activity planned or occurring within 

the District that is likely to impact FUSD’s facility-related needs; 

➢ Recommendations for short-term and long-term facility-related improvements throughout the FUSD; 

➢ Recommendations relative to planning for new facilities; 

➢ Recommendations relative to utilization of available school facility funding options. 

The Board of Education for FUSD has invested a considerable amount of time, care, and resources towards the 

completion of this Long-Range Facilities Master Plan. This commitment represents a significant investment by the Board 

of Education toward responsible planning for future facility needs. The policy statements that follow represent the 

Board of Education’s current policy positions on matters pertaining to school facility master planning. 

The Board recognizes the importance of long-range planning for school facilities to help meet the changing needs of 

FUSD students and to help ensure that resources are allocated in an efficient and effective manner. To that end, the 

Board of Education directs the superintendent or designee to develop and maintain a master plan for FUSD facilities. 

➢ The plan shall describe FUSD's anticipated short- and long-term facility needs and priorities, and shall be 

aligned with FUSD's educational goals; 

➢ The superintendent or designee shall ensure staff, parents/guardians, students, and business and community 

representatives are kept informed of the need for construction and modernization of facilities and of FUSD’s 

plans for facilities; 

➢ The superintendent or designee may establish a facilities committee that shall meet at regular intervals to 

give community members opportunities to provide input into the planning process; 
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➢ The committee may consult local governmental and state planning agencies to ensure compliance with local 

and state standards; 

➢ At least 45 days prior to completion of any facilities plan that relates to the potential expansion of existing 

school sites or the necessity to acquire additional school sites, the superintendent or designee shall notify 

and provide copies of the plan or any relevant and available information to the planning commission or agency 

of the city or county with land use jurisdiction within the FUSD; 

➢ If the city or county commission or agency requests a meeting, the superintendent or designee shall meet 

with them within 15 days following the notification; 

➢ Items that the parties may discuss at the meeting include, but are not limited to, methods of coordinating 

planning with proposed revitalization efforts, recreation and park programs, options for new school sites, 

methods of maximizing the safety of persons traveling to and from the site, and opportunities for financial 

assistance. 

  



 

Page | 27  
 

2021-22  FACILITIES MASTER PLAN 

FONTANA UNIFIED SCHOOL DISTRICT - Every Student Successful | Engaging Schools | Empowered Communities 

  

Section II 
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  Demographics &  
Enrollment Projections 



 

Page | 29  
 

2021-22  FACILITIES MASTER PLAN 

FONTANA UNIFIED SCHOOL DISTRICT - Every Student Successful | Engaging Schools | Empowered Communities 

DEMOGRAPHICS AND ENROLLMENT PROJECTIONS 

DEMOGRAPHICS 

This section presents the demographic analysis and enrollment projections for the master planning period. The 

demographic analysis and enrollment projections were developed by EH&A for the ten-year planning period. Over the 

next ten years, several opposing forces, will have a significant impact on enrollment levels in the District. Continuing 

declining births in the area will continue to reduce the universe of children available to the District; and ultimately 

decrease enrollment into the future. At the same time, a combination of both increased residential development 

combined with the expanded learning opportunities presented with expansion of transitional kindergarten beginning in 

2022-23 for pre-kindergarten-aged students, is projected to provide a pool of additional students having the opposite 

impact of increasing enrollment. But taken in total, the District will continue to see a decline in enrollment although 

to a lesser degree than historical trends would have otherwise suggested. 

 

DATA COLLECTION 

This demographic/enrollment study utilizes data derived from a number of sources. These include: 

 The United States Census Bureau collects and retains both historical and current information on various topics, 

including detailed demographic information. Beginning with the 2010 U.S. Census, the Census Bureau started collecting 

data on a more granular level to include data specific to areas encompassed by school district boundaries; and in this 

case, the Fontana Unified School District. At the same time, the Census also collects data by Zip Code Tabulation Areas 

(ZCTAs) which is particularly useful in obtaining information about housing and major industries. ZCTAs are statistical 

entities developed by the U.S. Census Bureau for tabulating summary statistics. These were introduced with Census 

2000 and have continued with Census 2010 and beyond. ZCTAs are generalized area representations of the United States 

Postal Service (USPS) ZIP code service areas; but are not the same as ZIP codes. 

 Statewide enrollment data provided by the State of California Department of Finance Demographics Research Unit. 
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 The California Department of Public Health (CDPH) provided information both current and historical on births by ZIP 

Code. 

 The California Longitudinal Pupil Achievement Data System (CALPADS) data and statistics were collected and used to 

provide other enrollment data and highlight trends. 

 

POPULATION 

The Fontana Unified School District 

("District") is located in the southwest 

corner of San Bernardino County. The 

District is bordered to the south by 

both the Jurupa Unified and Colton 

Joint Unified School Districts; to the 

west by the Central and Cucamonga 

Elementary School Districts; to the 

north by the Etiwanda Elementary 

School District and to the east by the 

Rialto Unified School District. As of the 

2020 Decennial Census, published by 

the US Census Bureau, the District's 

population was 183,187 and covers 41 

square miles resulting in a population 

density of 4,417 people per square 

mile. In 2010, the population of the 

area generally represented by the 

Fontana Unified SD boundary was 

176,626. This represents a increase of 

4,468 people or 3.7%. This is below the 

7.1% population growth for all of San Bernardino County over the same nine-year period. 
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AGE DISTRIBUTION 

Figures 1 & 2 illustrate the significant shift in the age 

distribution of the resident population within the boundary 

of the Fontana Unified School District as we compare 2010 

to 2019 (last available year). From the graph you will 

notice that that over the past ten years the population of 

children ages 0 t019 has dropped from 37.4% to 31 .3% of 

the resident population. At the same time, the population 

of retirement-aged residents (65 and above) has moved 

from 5.8% to 9.6% of the population. Figure 2 depicts this 

"right shift" to an increasingly older population  
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2019 ACS 6.0% 8.5% 8.7% 8.1% 8.1% 8.1% 6.5% 7.3% 7.2% 7.5% 4.8% 5.2% 4.4% 3.9% 2.0% 1.3% 1.4% 0.9%

2010 9.1% 8.9% 9.4% 10.0% 8.4% 7.7% 7.2% 7.2% 7.0% 6.5% 5.5% 4.3% 3.0% 2.0% 1.4% 1.0% 0.7% 0.5%
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Age Distribution Comparison

2019 vs 2010

2019 ACS 2010

Age Group

2019 American 

Community 

Survey

2010 Census
Change from 

2010

0 to 5 6.00% 9.10% -3.10%

5 to 9 8.50% 8.90% -0.40%

10 to 14 8.70% 9.40% -0.70%

15 to 19 8.10% 10.00% -1.90%

20 to 24 8.10% 8.40% -0.30%

25 to 34 14.60% 14.90% -0.30%

35 to 44 14.50% 14.20% 0.30%

45 to 54 12.30% 12.00% 0.30%

55 to 64 9.60% 7.30% 2.30%

65 to 74 5.90% 3.40% 2.50%

75 to 84 2.70% 1.70% 1.00%

85 Plus 1.00% 0.70% 0.30%

Median Age 31.6 29.3 2.3

CA Median Age 37 35.2 1.8

Age Distribution – Fontana Unified School District

Resident Population

Figure 1 - Age Distribution - Resident Population 

Figure 2 Resident Age Distribution - 2019 vs 2010 
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Having said that, the District will benefit in some measure by an increase in residential development within its 

boundaries. 

What is most concerning as we examine the age distribution is that the total population in the 0- to 34-year age group 

has dropped from 60.8% of the population to 54.0% in 2019; while at the same time, the 55- to 84-year age groups rose 

from 20.7% of the population in 2010 to 27.3% in 2018. This ageing of the population will likely affect the possibility for 

increasing the number of births in the region. 

DIVERSITY OF POPULATION 

As you will note from the following charts, the ethnic diversity of 

the community has remained relatively stable over the last 

decade with approximately 85%-87% being of Hispanic or Latino 

heritage with the second largest ethnic group being of African-

American descent. 
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Figure 3 Ethnic Distribution 2010-11 

Figure 4 Ethnic Distribution 2020-21 
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HOUSING & MOBILITY 

The 2010 Census data indicated that there were 45,466 

housing units within the Fontana Unified SD boundaries of 

which 42,779 (94.1%) were occupied and 2,687 (5.9%) 

vacant. The 2020 Census indicates that there are now 

48,243 housing units of which 47,075 (97.6%) are occupied 

and 1,168 (2.4%) are vacant. This represents an increase 

of 5.6% increase in housing units as well as a 3.5 

percentage point increase in occupancy.  

As of 2019, there were 3.9 persons per household with the 

FUSD boundary. This is about 20% higher than the figure for 

San Bernardino County (3.3) and 30% higher than the 

comparable figure for California (2.9). 

Also worth noting is the geographical mobility of the FUSD 

population. As of 2019, approximately 89% of the 

population lives in the same house as one year ago while 
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11% moved outside the District (7%); outside the county (3%); outside the state (1%); and outside the U.S. (1%). The 11% 

mobility rate is comparable to the rate throughout San Bernardino County and about 90% of the rate in California (12%). 

In 2010, the median value of an owner-occupied housing unit within the boundary of FUSD was $209,800 ±10%. For 2019 

(last year available), the same median value of an owner-occupied housing unit had risen to  $373,800 +/-10% -- an 

increase of 178% over the 10-year period.  

EMPLOYMENT & ECONOMICS 

The area's economy is based on a wide array of industries with four industries being the most predominant including 

transportation, warehousing & utilities (19%); education, social and health services (1 9%); retail trade (11%); and 

construction (11%).  

Within the greater Fontana USD "area", it is 

estimated that in the 16 years and over age 

group, there were approximately 81 ,876 in 

the labor force. This data is based on the 

2019 American Community Survey I-year 

Estimate. 

A comparison of 2019 Household Income 

reveals the following: 

In 2019, the per capita income for the FUSD 

resident population was $22,307 - about 80% 

of the amount for San Bernardino County 

($26,926) and approximately 60% of the 

amount in California ($39,393). The median 

household income within the FUSD 

boundary was $70,432 which was a bit 

higher than the amount in San Bernardino 

County ($67,903) and about 90% of 

the amount for California ($80,440). 
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RESIDENTIAL DEVELOPMENT 

EH&A was able to access information related to planned residential development for the City of Fontana and adjoining 

unincorporated areas. Our research revealed a number of developments in the planning phase that we included in our 

enrollment projection calculations. A detailed list of these potential developments is shown in the Appendix which 

indicates that over the next ten years it is projected that approximately 2,512 dwelling units could be constructed within 

the District. This residential development will have a direct impact on student enrollment levels in the future. 

The preferred method for calculating the impact to student enrollment of this development would be to identify the 

number of residential units to be constructed each year and multiply the number by a factor, commonly referred to as 

the Student Generation Factor ("SGF"). Data collected from the District was used in the calculation of these factors for 

the purposes of projecting enrollment. 

Given the ebbs and flows that have affected the economy over the past two years, EH&A recommends that District 

staff review and revisit development schedules semiannually with the respective planning departments as part of the 

District's own internal enrollment projection analysis process. 
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Figure 8 District Map 
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BIRTH DATA 

One of the most important leading indicators of the possibility of enrollment growth is the number of live births in the 

area. One of the ways the California Department of Public Health (CDPH) tracks live births is by ZIP Codes. While there 

is no specific data maintained for births for the precise Fontana USD boundary area, there is data available for ZIP Codes 

92316, 92334, 92335, 92336 and 92337 which are contained within, or overlap the Fontana Unified School District. 

From 1997 through 2007, the area covered by these ZIP Codes had year over year increases in births reaching a peak of 

4,959 births in 2008. But since 2007, births have been in steady decline (with the exception of 2014) such that 2020 

births were 3,261 a decrease of 36% from their peak level. Even within the past five years, births have dropped 

approximately 18%; and between 2019 and 2020 (last year available) alone, births dropped 7.0%. Anecdotal data and 

information suggest that births will continue in a steady decline; or at best, remain relatively flat for the foreseeable 

future. These trends are built 

into the assumptions that 

govern the enrollment 

projections presented in this 

report. 

From 1997 through 2007, the 

area covered by these ZIP 

Codes had year over year 

increases in births reaching a 

peak of 4,959 births in 2008. 

But since 2007, births have 

been in steady decline (with 

the exception of 2014) such 

that 2020 births were 3,261 a 

decrease of 36% from their 

peak level. Even within the 

past five years, births have 

dropped approximately 18%; 

and between 2019 and 2020 
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1996 1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020

Total Births 3,510 3,605 3,671 3,782 3,917 4,178 4,312 4,588 4,647 4,715 4,938 4,959 4,673 4,373 4,317 4,172 4,159 4,027 4,174 3,982 3,934 3,779 3,648 3,507 3,261

Births History
ZIP 92316, 92335, 92336, 92337

Figure 9 Various ZIP Codes - Births History 
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(last year available) alone, births dropped 7.0%. Anecdotal data and information suggest that births will continue in a 

steady decline; or at best, remain relatively flat for the foreseeable future. These trends are built into the assumptions 

that govern the enrollment projections presented in this report. 
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RELATIONSHIP OF BIRTHS TO TK/K POPULATION 

Two statistics are critical to understanding 

the relationship between live births and 

kindergarten enrollment in the district: the 

correlation coefficient and the capture rate. 

The correlation coefficient calculates the 

strength or weakness of the relationship 

between two series of data. A correlation 

coefficient of 1 or -1 indicates a strong 

relationship; a correlation coefficient of 0 

indicates a weak relationship. For FUSD, the 

correlation coefficient for kindergarten 

enrollment to live births is .873 which 

indicates a substantially positive relationship; 

and therefore, the number of live births may 

be a good indicator of future kindergarten 

enrollment. 

The capture rate (indicated in Figure 12 as 

"Ratio of K's to Births") measures the 

percentage of live births that resulted in 

kindergarten enrollment five years later. Because Fontana shares births in the four major ZIP codes referenced previously 

with other Districts, it is unrealistic to expect a 100% capture rate. Over the last ten years, the district's Kindergarten 

capture rate has averaged 67.81%. During that period, the rate has ranged between a low of 64.3% (201112) and a high 

of 72.3% (2015-16). 

A four-year lookback average at the capture rate reveals a rate of 67.62% which was used to project future kindergartners 

from births of five years previously. 

Birth Year
# of Births 

in ZIPs

Incr./ Decr. 

from Prior 

Year

Kindergarten 

Year

K Enrollment 

(incl. TK)

Ratio of K’s to 

Births

2006 4,938 4.73% 2011 3,175 64.30%

2007 4,959 0.43% 2012 3,191 64.35%

2008 4,673 -5.77% 2013 3,172 67.88%

2009 4,373 -6.42% 2014 3,031 69.31%

2010 4,317 -1.28% 2015 3,119 72.25%

2011 4,172 -3.36% 2016 2,942 70.52%

2012 4,159 -0.31% 2017 2,829 68.02%

2013 4,027 -3.17% 2018 2,732 67.84%

2014 4,174 3.65% 2019 2,892 69.29%

2015 3,982 -4.60% 2020 2,602 65.34%

Figure 12 Capture Rate of Births (Five Years Later) 
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TRANSITIONAL KINDERGARTEN 

With the creation of universal Transitional Kindergarten (TK), the state has, in effect, added a fourteenth grade to the 

California public school educational system. In projecting future TK enrollees, EH&A reviewed historical trends 

comparing the TK population to the both the Kinder population alone; and the Kinder population including TK. The 

addition of this fourteenth grade adds a complexity to the enrollment projection process because there is little reliable 

trend information that can be used to extrapolate the impact of adding all four-year olds to the enrollment calculation 

process. 

'06A '07A '08A '09A '10A '11A '12A 13A '14A '15A '16A '17A '18A '19A '20A '21P '22P '23P '24P '25P

Total Births 4938 4959 4673 4373 4317 4172 4159 4027 4174 3982 3934 3779 3648 3507 3261 3184 3184 3184 3184 3184

K (incl. TK) - 5 Years Later 3175 3191 3172 3031 3119 2942 2829 2732 2892 2602 2660 2771 2883 2952 3054 3002 3002 3002 3002 3002
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Figure 13 Comparison of Births to TK/K Population Five Years Later 
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For purposes of the projection of TK students during the phase-in period, EH&A assumed that an equal number of 

children are born each month; and therefore, would be available to enroll in the TK program.  This fact was used to 

extrapolate the likely TK population in any given year based on the expansion of the participation window for four-year-

olds from the three months currently to the 12 months beginning in 2025-26 school year.  The phase-in process toward 

universal transitional kindergarten is outlined as follows 

For the school year noted, a child can attend Transitional Kindergarten if their birthday falls as indicated in the table 
below: 

Figure 14 Dates Related to Rollout of 
Transitional Kindergarten 

 

 

 

 

 

 

In projecting the TK population, we analyzed the last five years of the relationship between the TK and K populations 

and developed a five-year weighted average, weighting the most recent year available (2020-21) the greatest and 

working backward in the weighting process to 2016-17.  The result of that calculation was that on a weighted-average 

basis, the TK population was approximately 13.18% of the total TK/K population for those five years. The 13.18% rate 

was used to project the TK population.  

 

SCHOOL YEAR BIRTHDAY BETWEEN 

2021-2022 SEPTEMBER 2  DECEMBER 2 

2022-2023 SEPTEMBER 2  FEBRUARY 2 

2023-2024 SEPTEMBER 2  APRIL 2  

2024-2025 SEPTEMBER 2  JUNE 2 

2025-2026 SEPTEMBER 2 SEPTEMBER 1 

NOTE: THE EXACT DATE IN SEPTEMBER AND THE EXACT ENDING DATE WITHIN THAT 

“WINDOW” CLOSING MONTH ARE YET TO BE PRECISELY IDENTIFIED 
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In summary, there are a number of factors that are converging that have affected, and will continue to affect, the 

projection of Kindergartners into the Fontana school system.  These include: 

➢ What will be both the impact, both long- and short-term, of the pandemic on students enrolling in TK/K? 

➢ To what degree do FUSD parents take advantage of the universal TK program being phased in over the next four 

years?  

➢ How will both the current trend of “out migration” from the State as well as the restrictions on immigration into 

the US, and especially California, affect all enrollment? 

Given the lack of longitudinal data currently available, these questions cannot yet be fully answered within this 

document. 
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FONTANA UNIFIED SCHOOL DISTRICT ENROLLMENT AND 

PROJECTIONS  

STATE ENROLLMENT PROJECTIONS  

According to the Demographic Research Unit of the California Department of Finance, K-12 enrollment in California 

will decrease over the next ten years (2021-22 through 2030-31) from the 2020-21 certified enrollment level of 

6,002,523 to a projected level of 5,460,305 by 2030-31 – a decrease of 9.0%.  This represents a major change from 

previous forecasts that fell in the 2.0%-2.5% decrease range 

Overall, the Kindergarten enrollment statewide (including TK) is expected to remain flat – with the increase in TK 

population being offset by the decline in statewide births. 

Over the next five years, K-12 enrollment in San Bernardino County is anticipated to decrease by approximately 0.8%.  

It should be noted that this is a countywide number and individual results within Districts may vary as a result of a 

number of factors including births, residential development and in-migration or out-migration. 

Notwithstanding the above, this document will rely on the individual demographic trends observed within the Fontana 

Unified School District to project future enrollment levels more accurately.  

FONTANA UNIFIED SCHOOL DISTRICT ENROLLMENT HISTORY 

As of the 2020-21 school year, the District served a population of 35,461 students at 30 elementary schools, seven 

middle schools, five comprehensive high schools and two continuation high schools and one virtual school (as of 2021-

22, that the District Unofficial enrollment has dropped to 35,102). FUSD, like many districts in the greater San 

Bernardino County area, continues to experience enrollment declines – having seen the student population drop from 

40,592 in 2011-12 to 35,461 in 2020-21. This represents a loss of 5,131 students or 12.6% over the ten-year period. The 

District’s enrollment history is depicted in the Figure 15 below. The enrollment history by grade is shown in Figure 16; 



 

Page | 44  
 

2021-22  FACILITIES MASTER PLAN 

FONTANA UNIFIED SCHOOL DISTRICT - Every Student Successful | Engaging Schools | Empowered Communities 

the enrollment history by school is shown in Figures 17-19; and a chart depicting the relative size of each grade span 

over time in Figure 20.1 

 

  

 

1 It must be noted that due to the timing of the compilation of the FMP, CBEDS data for 2021-22 is not included in “actual” data but is in the 
enrollment projections  
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GRADE 11-12 12-13 13-14 14-15 15-16 16-17 17-18 18-19 19-20 20-21 

TK/K 3175 3191 3172 3031 3119 2942 2829 2732 2892 2602 

1 3208 3287 3163 2943 2677 2768 2617 2549 2474 2472 

2 3133 3100 3215 3061 2877 2674 2791 2603 2563 2458 

3 2997 3095 3050 3141 2975 2838 2623 2751 2609 2562 

4 2985 2932 3049 3039 3112 3005 2805 2617 2717 2588 

5 3005 2943 2936 3009 3009 3077 2949 2756 2641 2747 

6 2965 2883 2792 2803 2903 2887 2989 2836 2681 2598 

7 2985 2943 2816 2807 2785 2894 2854 2966 2815 2678 

8 3117 2992 2926 2824 2786 2768 2863 2816 2920 2799 

9 3159 3215 3161 3101 3013 3004 2948 3043 3026 3122 

10 3224 3176 3254 3141 3125 2974 2921 2900 3003 2977 

11 3384 3156 3168 3248 3066 3063 2876 2825 2857 2943 

12 3255 3461 3280 3322 3295 3120 3111 2941 2962 2915 

TOTAL 40592 40374 39982 39470 38742 38014 37176 36335 36160 35461 

Figure 16 10-Year Enrollment History by Grade 

NOTE:  Decreases from the prior year in this and future tables are reflected in RED   
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SCHOOL 11-12 12-13 13-14 14-15 15-16 16-17 17-18 18-19 19-20 20-21 

Almond 646 624 596 592 549 540 524 507 520 487 

Beech 835 871 897 877 838 796 775 760 766 742 

C. Crest 606 595 583 553 528 502 498 475 451 437 

Chaparral 377 385 401 407 393 360 330 340 322 301 

Citrus 795 808 801 815 816 762 783 765 752 747 

Cypress 782 807 840 854 824 781 684 664 658 628 

Date 723 799 749 724 742 686 693 650 632 606 

DHIA 0 0 0 0 0 336 438 531 599 623 

Grant 635 661 703 739 682 664 673 655 656 679 

Hemlock 490 458 437 434 396 422 416 415 439 476 

Juniper 596 577 583 607 627 600 529 522 511 464 

Binks 531 555 573 616 623 614 608 588 595 565 

Live Oak 641 640 634 641 640 628 559 527 511 466 

Locust 519 516 526 497 504 480 446 409 379 373 

Mango 594 594 638 628 623 583 552 538 521 517 

Maple 688 701 722 656 636 626 594 582 586 582 

N. Tamarind 650 608 585 533 508 522 504 500 482 460 

Oak Park 561 562 523 529 521 509 474 436 439 406 

Oleander 928 917 943 895 939 885 830 770 763 668 

Palmetto 904 935 974 960 918 855 812 741 745 669 

Poplar 724 698 703 720 679 642 613 609 558 538 

Primrose 602 586 570 538 506 467 445 428 400 375 

R. Pepper 748 733 722 676 658 636 600 582 545 527 

Redwood 672 654 627 582 544 522 512 465 499 524 

S. Hills 550 577 565 551 489 438 400 381 394 411 

S. Lakes 714 691 731 734 684 667 671 644 658 704 

S. Tamarind 762 765 751 773 775 742 698 632 606 591 

Ted Porter 758 805 820 769 779 750 739 722 733 720 

Tokay 683 640 598 580 597 574 530 518 513 476 

W. Randall 576 538 523 511 517 484 459 440 449 411 

TOTAL 19,290 19,300 19,318 18,991 18,535 18,073 17,389 16,796 16,682 16,173 

Figure 17 10-Year Elementary School Enrollment History 
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SCHOOL 11-12 12-13 13-14 14-15 15-16 16-17 17-18 18-19 19-20 20-21 

Alder 1289 1259 1226 1167 1177 1180 1182 1138 1030 1037 

Almeria 998 981 860 833 813 818 826 820 810 754 

Fontana 1051 1021 1075 1104 1123 1191 1229 1255 1200 1180 

Harry S. Truman  1293 1251 1240 1213 1245 1170 1205 1173 1100 1037 

Sequoia 1233 1207 1138 1102 1118 1192 1154 1166 1157 993 

Southridge Tech 1152 1104 1070 1064 1036 1040 1051 1005 1006 996 

Wayne Ruble  1245 1204 1181 1168 1182 1176 1272 1262 1310 1310 

TOTAL - MS 8,261 8,027 7,790 7,651 7,694 7,767 7,919 7,819 7,613 7,307 
Figure 18 10-Year Middle School Enrollment History 

SCHOOL 11-12 12-13 13-14 14-15 15-16 16-17 17-18 18-19 19-20 20-21 

A.B. Miller 2681 2576 2473 2352 2355 2275 2229 2145 2173 2218 

Fontana 998 981 860 833 813 818 826 820 810 754 

Kaiser 1051 1021 1075 1104 1123 1191 1229 1255 1200 1180 

Jurupa Hills 1293 1251 1240 1213 1245 1170 1205 1173 1100 1037 

Summit 1233 1207 1138 1102 1118 1192 1154 1166 1157 993 

Citrus 1152 1104 1070 1064 1036 1040 1051 1005 1006 996 

Birch 1245 1204 1181 1168 1182 1176 1272 1262 1310 1310 

TOTAL - HS 9,653 9,344 9,037 8,836 8,872 8,862 8,966 8,826 8,756 8,488 

Figure 19 10-Year High School Enrollment History 
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Figure 20 provides a graphical representation of the percentage composition of the three district grade spans to the 

District’s total student population. 

With the addition of the expanded TK program as well as planned residential development, these ratios will likely 

change going forward. 
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DECLINING ENROLLMENT 

As mentioned earlier, the District continues to experience declining enrollment 

These decreases over the past decade can be attributed to several factors including: 

➢ The decline in the number of births in the area has not allowed the District’s K population to keep pace with the 

outgoing 12th grade student population exiting the District.  This difference has been significant and is depicted 

in Figure 21. Figure 22 below focuses particularly on the growth in enrollment between the 8th and 9th grade 

compared to the other grade levels; and, 

➢ Insufficient “in-migration” of new families as well as limited residential development to offset the loss as 

students naturally exiting the District. 

Much of this decline can be explained by considering the data in the following chart: 

 

Figure 21 Composition of 
Enrollment Decline 
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As you will note above, in 2020-21 District enrollment declined by 699 students from the prior year.  One contributing 

factor was the difference between outgoing 12th graders and incoming TK/K population.  In 2019-20, there were 

2,962 12th graders that left the District either through graduation or other reasons; while at the same time there 

were only 2,602 TK/K students entering the District at the beginning of the 2020-21.  This created an immediate 

deficit of 360 (noted above in Figure 16) students available to the District in its “going forward” enrollment levels.  

Compounding this shortfall was that in grades one through eleven there was an additional loss of 339 students making 

the overall loss 699. 

While the enrollment loss in 2020-21 may be attributable to the impacts of the pandemic, the District’s 10-year 

history reflects a sustained trend.  Further research by the District may be warranted to determine if the losses in 

many of the grades between one and eleven can be identified and addressed.   

On a more positive note, the expanded TK program and residential development are projected to slow the decline in 

student population resulting from the factors previously stated.  In addition, the District has historically experienced 

a boost in population between its 8th and 9th grade populations to the extent of between 6%-8%.  The reasons for this 

enrollment jump remain unclear (transfers in from other Districts; transfers in from neighboring charter schools), the 

District should continue to research and promote this since a change in this particular enrollment trend would put 

further downward pressure on enrollment levels.  This phenomenon appears to have manifested itself in FUSD such 

that over the past four years (2017-18 through 2020-21), the 9th Grade population has increased by 180, 180, 210, and 

202 students, respectively!   

This may be in part the result of the phenomena previously mentioned but should be researched further to understand 

better this trend’s origin(s).  Sustaining this positive trend could be highly instrumental in decreasing the extent of 

enrollment drops for the District. 
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These data points are identified in the table below: 

 

Figure 22 Gains in Enrollment between 8th and 9th Grade 

GRADE SPAN ENROLLMENTS 

Between 2011-12 and 2020-21, the District has declined in enrollment by 3,117 students (16.2%) at the elementary 

school level; by 954 students (11.5%) at the middle school level; and by 1,093 students (8.4%) at the high school level.  

For the District in total, this represents a drop in enrollment of 5,164 (does not include NPS) or 12.7% over the 10-year 

period.  

Figures 23a through 23d depict the enrollment history over the past ten years by major grade span. 
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Figure 23a Combined History of Enrollment by Grade Span 

  

5,000

10,000

15,000

20,000

25,000

30,000

35,000

40,000

45,000

1
8

,5
0

3
 

1
8

,5
4

8
 

1
8

,5
8

5
 

1
8

,2
2

4
 

1
7

,7
6

9
 

1
7

,3
0

4
 

1
6

,6
1

4
 

1
6

,0
0

8
 

1
5

,8
9

6
 

1
5

,4
2

9
 

9
,0

6
7

 

8
,8

1
8

 

8
,5

3
4

 

8
,4

3
4

 

8
,4

7
4

 

8
,5

4
9

 

8
,7

0
6

 

8
,6

1
8

 

8
,4

1
6

 

8
,0

7
5

 

1
3

,0
2

2
 

1
3

,0
0

8
 

1
2

,8
6

3
 

1
2

,8
1

2
 

1
2

,4
9

9
 

1
2

,1
6

1
 

1
1

,8
5

6
 

1
1

,7
0

9
 

1
1

,8
4

8
 

1
1

,9
5

7
 

ENROLLMENT HISTORY BY GRADE SPAN

TK-5 6-8 9-12



 

Page | 53  
 

2021-22  FACILITIES MASTER PLAN 

FONTANA UNIFIED SCHOOL DISTRICT - Every Student Successful | Engaging Schools | Empowered Communities 

 

Figure 23b History of Elementary School Enrollment 
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Figure 23c History of Middle School Enrollment 
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Figure 23d History of High School Enrollment 
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As was evidenced by Figure 18a above and Figures 18b through 18d, over the past ten years both the size of the 

elementary school population as well as their proportion to the total population has been decreasing as the proportion 

of its high school students increases.  This supports the concept that there are insufficient elementary school students 

(at least temporarily) to replenish the students graduating from the District. The expansion of the TK program as well 

as residential development should assist in mitigating these trends somewhat over the projection period. 

HOUSING DEVELOPMENT 

There are approximately 29 residential development projects that are anticipated to be constructed over the next 5-10 

years in the Fontana area.  The Appendix details the potential development in the area, as provided to EH&A by 

planning documents made available from the City of Fontana and the County of San Bernardino.  These developments 

and their impact upon the student population have been factored into our enrollment projections.  Because 

information on the specific phasing of these projects was unavailable, EH&A made assumptions as to occupancy 

timeframes. 

It remains important that the District continue to engage with local developers periodically to assess the current state 

of residential development.  This review will better inform and clarify future enrollment forecasts and will be 

instrumental in future facilities planning efforts. 
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ENROLLMENT PROJECTIONS 

As a backdrop to the development of our enrollment projections, the current "climate", both nationally and locally as 
well as recent legislative changes, pose a number of challenges in developing the most meaningful and accurate 
enrollment projections. 

These include: 

 the long- and short-term impacts of the pandemic on students attending, or returning to FUSD schools 
especially in the TK/K grades? 

 will the enrollment levels/patterns exhibited over the past 24 months be the "new normal" or will there be a 
reversion to historical enrollment patterns? 

 how will both the current trend of "out migration" from the State as well as the restrictions on immigration into 
the US, and especially California, affect all enrollment? 

 the overall health of both the local and state economy? 

 the phased-in expansion of the state's transitional kindergarten program. To what degree do FUSD parents take 
advantage of the TK program being phased in over the next four years? 

 the cadence and velocity of residential development plans given the current state of housing and rental prices 
throughout the area. 

 will FUSD's pattern of attracting new 9 th Grade students be sustained given the items noted above? 

 any changes made to the land use policies promulgated by the various local and regional governing bodies. 

Together these factors will continue to make assessing future enrollment trends more complicated. 

ENROLLMENT PROJECTION METHODOLOGY 

The methodology used to project enrollment for the District's K-12 population is referred to as the "grade progression, 
cohort survival" method. This process involves mathematically "moving" each student up one year, while at the same 
time recognizing that 100% of a one grade's cohort do not automatically ascend to the next higher grade in the 
subsequent year. The "survival" of the cohort from year to year is typically dependent upon a number of factors 
including family relocations, inter-district transfers, movements to and from a charter school, residential 
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development, etc. The cohort survival rate can sometime be referred to as an "attrition" rate or a "mobility" rate, in 
direct reference to the reality that students leave the District for various reasons. 

EH&A’s method does not use “matched” data – that is, we do not follow a particular student; but we do recognize 
that there are historical trends and patterns that can be measured and tracked to identify the percentage of students 
in one particular grade that progress on to the next grade. 

Several assumptions were made in the development of the enrollment projections presented in Figures 24 & 26. These 
assumptions include: 

 Official enrollment data for the 2011-12 through 2020-21 school years was extracted from the State’s CALPADS 
(enrollment data) system. 

 Birth rates will level off – remaining in the vicinity of 3,200 births per year throughout the projection period.  

 The inclusion of 2,512 non-senior residential dwelling units that will generate approximately 981 additional 
students over the ten-year projection window. 

 Within the grade progression, cohort survival projection model, four different mathematical techniques have 
been employed: 

✓ Two methods use a three-year average of student “survival” rates; and, 

✓ Two methods use a five-year average of “survival” rates 

 Within each of the three-year and five-year methodologies used, two different approaches are employed: 

✓ The use of three- and five-year weighted averages (i.e., the most recently completed year in either the 
three- or five-year average is weighted more heavily than the preceding year; and so forth); and, 

✓ The use of three- and five-year simple average (i.e., all years in both the three- and five-year period carry 
equal “weight”) 
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DISTRICT-WIDE ENROLLMENT PROJECTIONS FOR K-12 STUDENTS 

COHORT SURVIVAL FACTORS 

Four district-wide enrollment projections were calculated – two using three-year averages and two using a five-year 

average. Both the three-year and five-year averages are used in our calculations to better assess, and “frame” the 

impact of either recent; or more distant trends that can potentially skew underlying enrollment patterns. This has 

become especially critical given the impacts of the pandemic.  In developing the school-by-school enrollment 

projections, EH&A used the 5-year weighted cohort survival factors in recognizing the impact of the pandemic; but at 

the same time extending the historical trend window to five years versus three which might have given too much 

influence to the enrollment impact of the pandemic.  

As you will note later in this document, the enrollment projections using the five-year models yielded more 

“moderate” enrollment projections than those using the three-year models.  At the same time, we used the five-year 

weighted average for individual school sites versus a five-year simple average to give additional “weight” to the reality 

of the pandemic’s impact over the last 24 months that did not exist in the three years prior to that.   

The following chart depicts both the cohort survival rate between two sequential grades, as well as the net change in 

the student population (in parentheses) over the five-year period ending with the 2020-21 school year.  Cohort survival 

rates between TK/K and 1st Grade are of very limited value as the data points are governed by various factors and 

decisions outside the control of the District.   
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DISTRICT-WIDE ENROLLMENT PROJECTIONS FOR K-12 STUDENTS 

COHORT SURVIVAL FACTORS 

Four district-wide enrollment projections were calculated – two using three-year averages and two using a five-year 

average. Both the three-year and five-year averages are used in our calculations to better assess, and “frame” the 

impact of either recent; or more distant trends that can potentially skew underlying enrollment patterns. This has 

become especially critical given the impacts of the pandemic.  In developing the school-by-school enrollment 

projections, EH&A used the 5-year weighted cohort survival factors in recognizing the impact of the pandemic; but at 

the same time extending the historical trend window to five years versus three which might have given too much 

influence to the enrollment impact of the pandemic.  

As you will note later in this document, the enrollment projections using the five-year models yielded slightly higher 

enrollment projections than those using the three-year models.  At the same time, we used the five-year weighted 

average for individual school sites versus the simple average in an effort to give additional “weight” to the reality of 

the pandemic’s impact most recently.   

The following chart depicts both the cohort survival rate between two sequential grades, as well as the net change in 

the student population (in parentheses) over a five-year period.  Cohort survival rates between TK/K and 1 are of very 

limited value as the data points are governed by various factors outside the control of the District.   

The following chart depicts both the cohort survival rate between two sequential grades , as well as the net change in 

the student population (in parentheses) over a five-year period. Cohort survival rates between TK/K and 1 are of very 

limited value as the data points are governed by various factors outside the control of the District. 
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Current Year 

minus 4 

Current Year 

minus 3 

Current Year 

minus 2 

Current Year 

minus 1 
Current Year 

From/To Grades 
from 15-16 

to 16-17 

from 16-17 

to 17-18 

from 17-18 

to 18-19 

from 18-19 

to 19-20 

from 19-20 

to 20-21 

Kinder to 1st  88.7% (-351) 89.0% (-325) 90.1% (-280) 90.6% (-258) 85.5% (-420) 

1st to 2nd 99.9% (-3) 100.8% (+23) 99.5% (-14) 100.5% 99.4% (-16) 

2nd to 3rd  98.6% (-39) 98.1% (-51) 98.6% (-40) 100.2% (+6) 100.0% (-1) 

3rd to 4th 101.0% (+30) 98.8% (-33) 99.8% (-6) 98.8% (-34) 99.2% (-21) 

4th to 5th 98.9% (-35) 98.1% (-56) 98.3% (-49) 100.9% (+24) 101 .1% (+30) 

5th to 6th 95.9% (-122) 97.1% (-88) 96.2% (-113) 97.3% (-75) 98.4% (-43) 

6th to 7th 99.7% (-9) 98.9% (-33) 99.2% (-23) 99.3% (-21) 99.9% (-3) 

7th to 8th 99.4% (-17) 98.9% (-31) 98.7% (-38) 98.4% (-46) 99.4% (-16) 

8th to 9th 107.8% (+218) 106.5% (+180) 106.3% (+180) 107.5% (+210) 106.9% (+202) 

9th to 10th 98.7% (-39) 97.2% (-83) 98.4% (-48) 98.7% (-40) 98.4% (-49) 

10th to 11th 98.0% (-62) 96.7% (-98) 96.7% (-96) 98.5% (-43) 98.0% (-60) 

11th to 12th  101.6% (+48) 102.3% (+65) 104.8% (+137) 102.0% (+58) 

Figure 24 Historical Cohort Survival Rates -- Past Five Cycles 
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Cohort survival rates in excess of 100% can very often be attributed to factors such as “in-migration” – the movement 

of families with children from other areas outside the District, into the District; or transfers in from charter schools or 

other Districts.  

Other factors affecting cohort survival rates could also include out-migration from the District; policy changes with 

respect to new programs – either initiated or eliminated by the District; students leaving or transferring out of the 

District for various reasons; or losses due to charter schools. 

As the chart above indicates, there are several trends that have positively impacted the District’s enrollment levels.  In 

recent years cohort survival rates in excess of 100% are seen in 2nd to 3rd grade as well as 4th to 5th grade. Of particular 

note is the relationship between FUSD’s 8th grade population and its incoming 9th grade enrollment levels where a 

considerable increase has occurred over at least the past 5 years.  Whether all of these are the result of transfers in 

from outside the District or students leaving charter schools in the area to attend FUSD schools, this trend has been 

highly beneficial to the District as most Districts rarely achieve cohort survival percentages of this magnitude on a 

sustained basis. 

The cohort survival factors play an integral role in the development of the enrollment projections.  
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Figure 25 reflects the “baseline” or underlying enrollment trends of the District and is based upon several factors 

including historical enrollment levels, and cohort survival rates; and also considers both a three- and five-year “look-

back” with respect to enrollment trends. This graph does not consider the impact related to the anticipated 

development of 2,512 residential dwelling units in the area.  As is illustrated, four different projections are presented 

consistent with the various methodologies employed in developing the Districtwide projection.  

You will note that there is a 

divergence in projections 

between the two 3-year 

projections and the two 5-year 

projections with the 5-year 

projections presenting a more 

moderate decline in the “out” 

years. This trend is due to the 

impacts of the pandemic will 

obviously weigh more heavily 

on a 3-year look back than on 

a 5-year. 

But in our estimation, the 

impacts of the pandemic 

cannot be ignored and 

therefore we felt that using a 

5-year weighted average 

responded to both the need to 

make the lookback longer 

while still recognizing the 

potential long-term impact of 

the pandemic. 
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Figure 25 10-Year Enrollment Projection (not including residential growth impact) 



 

Page | 64  
 

2021-22  FACILITIES MASTER PLAN 

FONTANA UNIFIED SCHOOL DISTRICT - Every Student Successful | Engaging Schools | Empowered Communities 

IMPACT OF RESIDENTIAL DEVELOPMENT ON STUDENT ENROLLMENT 

In determining the impact of residential development on the student population, three factors were considered: 

➢ Number of potential new residential units  

➢ Planned phasing schedule 

➢ Student Generation Factor (SGF) 

As mentioned earlier, EH&A used data supplied primarily by the Planning Division of the City of Fontana. With respect 

to the phasing schedule there was no clear documentation outlining phasing of the projects; and as a result, EH&A made 

assumptions as to when various residential units would be constructed and occupied.   

With respect to the Student Generation Factor, EH&A used historical trends in developing a ratio between the number 

of students enrolled and the number of housing units in the District. This was performed for both elementary, middle, 

and high school students.  Information was collected from both the District’s student files as well as from the District’s 

records of housing units constructed over the past years in order to calculate the number of students at each of the 

three grades spans generated over that period. The results in Figure 21 below reflect the number of students generated 

by the addition of one (1) housing unit. 

  Figure 26  Student Generation Factors 
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The SGFs above, when applied to 2,512 new residential housing units projected to be constructed, are anticipated to 

yield approximately 477 elementary students, 176 middle school students and 328 high school students for a total of 

981 new Fontana USD enrollees.   

In developing EH&A’s projections, the SGF for each grade span was applied to the number of units estimated to be 

completed each year and then adding that number of students to that year’s enrollment projection. 

FINAL ENROLLMENT PROJECTIONS 

After including the impact of potential residential development and applying the appropriate SGF to the 2,512 

residential units to be constructed within the District’s boundaries, the chart below reflects both the details as well as 

a graph illustrating projected enrollment levels over the next 10 years. 

METHODOLOGY 21-22 22-23 23-24 24-25 25-26 26-27 27-28 28-29 29-30 30-31 

3-Yr. Simple 34,923 34,367 34,301 34,242 34,146 33,902 33,763 33,580 33,533 33,552 

3-Yr. Weighted 34,948 34,415 34,364 34,320 34,233 33,995 33,860 33,670 33,603 33,607 

5-Yr. Simple 34,944 34,427 34,409 34,408 34,368 34,177 34,090 33,966 33,998 34,086 

5-Yr. Weighted 34,929 34,388 34,339 34,304 34,229 34,003 33,882 33,715 33,687 33,726 

Avg. of Four 

Methodologies 
34,936 34,400 34,353 34,318 34,244 34,019 33,899 33,733 33,705 33,743 

Figure 27 10-Year Enrollment Projections (including Residential Development Growth 



 

Page | 66  
 

2021-22  FACILITIES MASTER PLAN 

FONTANA UNIFIED SCHOOL DISTRICT - Every Student Successful | Engaging Schools | Empowered Communities 

The chart below provides a longitudinal view of enrollment both past and projected.  EH&A used the average of the 

four methodologies referred to earlier to create the projection going forward 
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Figure 28 Historical and Projected Enrollment 
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As you will notice in the table below, there are two significant trends/factors: 

➢ The impact that the phased-in 

expansion of TK will have on the 

enrollment projects; and, 

➢ The continued positive trend 

that exists between FUSD’s 8th and 

9th grade populations as students 

attending schools from outside the 

District through 8th grade 

apparently return to the District 

for the 9th grade and beyond.  Both 

of these factors are critical in 

partially assisting the District to 

maintain historical enrollment 

levels despite the shrinking 

number of births. 

Figures 30 through 32 depicted the 

Projected enrollment for the three 

grade spans.  

 
21-22 22-23 23-24 24-25 25-26 26-27 27-28 28-29 29-30 

30-

31 

TK 335 540 731 870 1135 1135 1135 1135 1135 1135 

1 2325 2231 2172 2111 1940 1871 1869 1871 1871 1871 

2 2324 2376 2503 2630 2698 2749 2683 2681 2683 2683 

3 2472 2324 2406 2539 2648 2698 2749 2683 2681 2683 

4 2447 2461 2361 2450 2560 2647 2695 2747 2678 2678 

5 2537 2425 2466 2354 2428 2522 2612 2662 2718 2652 

6 2679 2540 2538 2436 2488 2361 2408 2501 2587 2634 

7 2318 2403 2284 2268 2161 2183 2074 2122 2207 2291 

8 2646 2291 2399 2286 2257 2136 2157 2050 2098 2181 

9 2995 2835 2772 2868 2726 2672 2533 2555 2426 2483 

10 3165 3025 2906 2895 2905 2775 2705 2592 2578 2491 

11 2956 3004 2912 2838 2758 2777 2640 2599 2456 2486 

12 3061 3005 3090 3032 2899 2816 2832 2711 2642 2535 

TK-5 15032 14898 15092 15455 15782 16054 16269 16395 16432 16424 

6-8 7643 7234 7221 6990 6906 6680 6639 6673 6892 7106 

9-12 12177 11869 11680 11633 11288 11040 10710 10457 10102 9995 

TK-12 34852 34001 33993 34078 33976 33774 33618 33525 33426 33525 

Figure 29 District-Projected Enrollment, by Grade 
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SCHOOL 21-22 22-23 23-24 24-25 25-26 26-27 27-28 28-29 29-30 30-31 

Almond 501 534 599 665 735 794 831 867 893 913 

Beech 701 652 626 598 566 526 506 490 478 469 

C. Crest 415 395 386 360 346 331 319 309 302 296 

Chaparral 278 265 263 252 239 233 225 218 213 209 

Citrus 709 665 624 581 550 506 493 477 465 456 

Cypress 609 590 575 559 532 520 501 486 475 466 

Date 590 616 650 690 737 779 816 844 861 872 

DHIA 658 650 635 613 594 567 553 536 522 511 

Grant 637 596 564 533 488 462 442 424 410 401 

Hemlock 478 489 519 564 600 631 670 699 718 730 

Juniper 436 438 431 416 394 382 368 356 347 339 

Binks 527 487 455 435 409 393 380 370 362 356 

Live Oak 478 507 535 574 619 674 713 745 769 785 

Locust 361 358 355 358 352 350 343 341 339 337 

Mango 480 428 410 378 348 341 327 316 308 302 
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SCHOOL 21-22 22-23 23-24 24-25 25-26 26-27 27-28 28-29 29-30 30-31 

Maple 567 592 635 666 711 744 777 804 819 831 

N. Tamarind 443 406 378 357 330 319 309 299 291 284 

Oak Park 414 428 454 504 561 596 632 659 676 687 

Oleander 639 623 597 577 540 543 524 509 498 490 

Palmetto 633 606 586 555 517 510 492 479 468 459 

Poplar 532 559 595 628 677 722 766 805 832 850 

Primrose 371 354 337 323 314 309 299 291 285 281 

R. Pepper 529 546 572 605 659 700 735 760 776 786 

Redwood 513 517 514 496 477 437 410 398 388 381 

S. Hills 412 432 447 476 502 525 553 574 587 596 

S. Lakes 667 618 676 787 825 737 654 574 498 435 

S. Tamarind 602 607 642 683 751 798 841 872 892 903 

Ted Porter 697 702 720 742 785 820 856 883 899 909 

Tokay 494 545 605 701 816 909 993 1055 1097 1123 

W. Randall 414 419 445 476 532 580 633 672 701 720 

TOTAL 15,785 15,624 15,830 16,152 16,506 16,738 16,961 17,112 17,169 17,177 

Figure 30 Projected Elementary School Enrollments 
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SCHOOL 21-22 22-23 23-24 24-25 25-26 26-27 27-28 28-29 29-30 30-31 

Alder 903 780 762 731 716 692 684 685 709 734 

Almeria 690 627 629 604 592 571 564 564 584 605 

Fontana 1121 1089 1073 1030 1010 976 964 965 999 1033 

Truman 984 937 936 898 880 850 839 839 869 900 

Sequoia 948 975 969 934 897 875 851 835 862 897 

Southridge  940 871 859 824 809 781 772 773 799 826 

Ruble 1280 1205 1231 1248 1254 1227 1249 1271 1309 1334 

TOTAL 6866 6484 6459 6269 6158 5972 5923 5932 6131 6329 

Figure 31 Projected Middle School Enrollment 
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DEMOGRAPHIC SUMMARY  

➢ The District continues to be negatively impacted by the ongoing, and progressive decline in births from 3,982 in 

2015 to 3,261 in 2020 – a drop of 19.1%.  Anecdotal information suggests a continuing decline, or, at best, a 

leveling off of births in the region.  The enrollment projections are premised on a “leveling off” of births at 

approximately 3100-3200 per year through 2030-31.  

➢ The District has benefitted from isolated cohort survival rates in excess of 100% at, as well as between a number 

of different grade levels especially Grades 8 and 9.  Whether this is the result of in-migration or students leaving 

other schools and Districts remains unclear.  Should those positive attrition rates lessen, enrollment levels can 

be expected to decline at a faster pace. 

➢ The long-term impacts of the pandemic are not yet completely known; and whether enrollment returns to pre-

pandemic levels remains unclear.  Having said that, EH&A’s projection have incorporated to a degree the 

erosion of enrollment by using a 5-year weighted average in developing cohort survival factors.  At this time, 

there is insufficient data to determine the long-term enrollment impacts of the past 24 months. 

SCHOOL 21-22 22-23 23-24 24-25 25-26 26-27 27-28 28-29 29-30 30-31 

A.B. Miller 2344 2219 2150 2210 2084 2046 1953 1962 1845 1887 

Fontana 2535 2479 2416 2358 2288 2239 2184 2121 2057 2018 

Kaiser 2166 2125 2072 2018 1957 1916 1872 1817 1763 1726 

Jurupa Hills 1963 1923 1874 1831 1776 1737 1697 1645 1598 1566 

Summit 2609 2561 2602 2673 2664 2591 2493 2422 2361 2332 

Citrus 294 295 297 284 271 266 266 254 247 240 

Eric Birch 220 221 223 213 202 199 199 190 185 180 

TOTAL 12131 11823 11634 11587 11242 10094 10664 10411 10056 9949 

Figure 32 Projected High School Enrollment 
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➢ The District will benefit from a resurgence in residential development as it is anticipated that over the next 5-10 

years, over 2,500 dwelling units are anticipated to be constructed which is projected to yield almost 1,000 

additional students into the Fontana school district system. 

➢ The expansion of the transitional kindergarten program (TK) is also expected to have a major positive impact on 

enrollment levels in the District going forward as it is anticipated that the TK population Based on historical 

trends the District is likely to see a continued decline in the number of births within the District’s “sphere of 

influence” which has contributed to its enrollment decline.  This decline in birth rates is an ongoing trend and 

has been documented throughout much of California. 

➢ Like is the case for all school districts, a resurgence in residential development in the area could have a 

mitigating impact on reversing current enrollment trends. The District should continue to maintain an ongoing 

dialogue with local developers and revisit and review residential development plans annually to identify new 

development as well as assess the viability, accuracy, and timing of construction schedules. This review will 

inform and clarify future enrollment forecasts and will be instrumental in future facilities planning efforts. 

➢ These enrollment projections can also be affected by any number of unanticipated changes including both local 

and state economies as well as further demographic changes within the District such as specific economic 

factors affecting the greater Covina community. 

➢ Projections by school site are based on the underlying assumption that only those schools that currently offer TK 

will offer TK going forward.  Changes in that situation will affect school-by-school projections. 
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Section III 
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Space Standards & 

Site Capacity 
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Capacity Analysis 
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CLASSROOM CAPACITY & UTILIZATION ANALYSIS 

CLASSROOM CAPACITY 

This section examines and compares the capacity and utilization rates of Fontana Unified School District (FUSD) facilities 

over the ten-year planning period of the facility master plan.  

The functional capacity of an educational facility is defined as the number of students the facility can accommodate. 

More specifically, a school’s capacity is the number of students which can be accommodated given the specific 

educational programs, the class schedules, the student-teacher ratios, and the size of the rooms. The utilization rate 

of a facility is calculated by dividing the current or projected enrollment of the educational facility by the capacity. 

The utilization rate is used to determine if the facility has excess space or if it is lacking sufficient space for the given 

enrollment. The objective of the school capacity study and analysis is to assess the Fontana Unified School District’s 

(District) current “inventory” of instructional spaces as well as the use of those spaces; and, to serve as a tool to guide 

the District in facility planning, student transfer policies, and program expansion.  The study can also help form the 

basis for the calculation of state eligibility for funding of school facility construction and modernization projects. 

The capacity analysis can also be the foundation for both board policies and administrative regulations that assist the 

Governing Board, Superintendent and District leadership in exploring solutions to provide a high-quality learning 

environment for students.  These policies and regulations can also help define the optimal enrollment capacities at 

each school site.  Factors such as programs offered, academic standards, school safety, as well as the size and 

configuration of libraries, administrative facilities, restroom, physical education, and other support facilities should be 

taken into consideration in establishing school site capacities.  

Within the State of California, capacity can be calculated in two different manners using two different classroom loading 

standards.  

➢ The first standard is that used by the State of California and particularly the State’s Office of Public School 

Construction (OPSC) to determine an existing school district capacity and is articulated in Education Code 

§17071.10 through §17071.46 as well as in State Allocation Board (SAB) regulations §1859.30 through §1859.35.  
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The calculation of capacity undertaken by a school district using the State’s standards forms the basis for 

determining a district’s eligibility to obtain funding from the various State School Facility Programs (SFP) which 

includes funding for both modernization as well as new construction projects 

➢ The second standard speaks to the “functional” capacity (as referenced earlier) of the school district based on a 

number of factors including, the educational programs offered, the class schedules, the student teacher ratios, 

the sizes of the rooms as well the collective bargaining agreement. 

EH&A worked closely with District staff in identifying District standards within grade spans for both regular classroom 

learning as well as those specialty classes for selected students.  These standards are identified in the charts below.  

As is evident, the District uses different loading standards for various grade levels as a practical matter in addressing 

both its facilities needs as well as the contractual obligations it has with its staff.   

In order to meet the needs of the future enrollment in the District, EH&A strongly recommends the District conduct an 

annual review of this capacity analysis, as well as a review of the administrative regulation supporting it. As population 

shifts occur within the District or a need for boundary changes occur, this analysis can prove to be quite useful in 

assessing facilities’ impacts to all interested parties.  In addition, changes to special programs as well as changes in 

student enrollment can be better evaluated after using the capacity study to assess and evaluate classroom 

configurations and utilization. 

CLASSROOM CAPACITY COMPARISON – DISTRICT VS. STATE 

The student capacity using District standards is obtained by considering only instructional classrooms and loading them 

at the District standard classroom load as identified by either board policy, collective bargaining agreement (CBA) or 

past practices. Instructional classrooms for District counting purposes share the same definition as classrooms counted 

in the state calculations. 

The District has 1,672 permanent classrooms and 488 portable classrooms (not including portables for the District Office 

[48]; Adult Education [25]; Warehouse [1]; and Facilities [13]) for a total of 2,160 instructional classrooms.  Using the 
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District’s current loading standards as 

identified in Figures 33a & 33b, the student 

capacity of these classrooms has been 

calculated as 43,983 students and has been 

identified by grade spans in Figures 3, 4, & 5. 

NOTE: For the purposes of calculating capacity 

going forward, EH&A has used the District’s 

local standard for classroom loading to 

calculate the “functional” capacity of its 

various sites. 

  

GRADE/PROGRAM
STATE PER CLASSROOM 

LOADING STANDARD

FONTANA UNIFIED SD 

PER CLASSROOM 

LOADING STANDARD

TK 25 20

K 25 24

1 25 24

2 25 24

3 25 24

4 25 27

5 25 27

6 25 32

7 27 32

8 27 32

9 27 32

10 27 32

11 27 32

12 27 32

Continuation HS 27 32

Severely Handicapped 9 9

NonSeverely Handicapped 13 15

Physical EducatIon

-

1/12th of Student 

population (MS and HS 

Only)

Pre-School or Childcare 0 0

Early Childhood 0 (if Pre-School) 0

RSP - ES
Included in Capacity 

Calculation 0

RSP - M/HS
Included in Capacity 

Calculation 32

<700 ft
2
 Classroom 0 0

Vacant Classrooms
Included in Capacity 

Calculation

Dependent upon Grade 

level

Science Labs
Included in Capacity 

Calculation 32

CRITERIA FOR CALCULATION OF CLASSROOM INVENTORY FOR STATE AND DISTRICT 

CAPACITY PURPOSES

FONTANA UNIFIED SCHOOL DISTRICT

Figure 33a Classroom Capacity Standards District vs. State 
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GRADE/PROGRAM
STATE PER CLASSROOM 

LOADING STANDARD

FONTANA UNIFIED SD 

PER CLASSROOM 

LOADING STANDARD

Computer Labs
Included in Capacity 

Calculation 0

Library 0 0

MPR 0 0

(Designed as a )Classrooms (>700 

ft
2
)
 
being occupied as Offices or 

other non-classroom 

activity/purpose

Included in Capacity 

Calculation

Dependent upon Grade 

level

Parent Center
Included if CR & >700 

sq. ft. 0

ASB
Included if CR & >700 

sq. ft. 0

Storage (Including Band Storage)
Included if CR & >700 

sq. ft.
Depending on Grade

Teacher Workroom
Included if CR & >700 

sq. ft.
Depending on Grade

Adult Education 0 0

Classrooms leased to another 

District 0 0

SDC or RSP Classrooms
Included in Capacity 

Calculation
0 (If pullout)

Classrooms used for Community 

Day School

Included in Capacity 

Calculation
0

CLASSROOM UTILIZATION FACTOR N/A 83%
1

CRITERIA FOR CALCULATION OF CLASSROOM INVENTORY FOR STATE AND DISTRICT 

CAPACITY PURPOSES (continued)

FONTANA UNIFIED SCHOOL DISTRICT

1 NOTE:  FOR BOTH MIDDLE SCHOOLS AND HIGH SCHOOLS, WE WILL APPLY AN 83% 

UTILIZATION FACTOR TO ALL CLASSROOMS IN RECOGNITION OF THE FACT THAT MS and HS 

STUDENTS ATTEND 6 PERIODS OF INSTRUCTION WHILE TEACHERS ONLY TEACH 5 PERIODS 

PER DAY. ASSUMES THAT "ALL" MS and HS TEACHERS (WILL) HAVE A PREP PERIOD.

Figure 33b Classroom Capacity Standards District vs. State (continued) 
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You will note that we have identified a Classroom Utilization Factor for both the Middle Schools as well as the High 

Schools that is used to adjust the calculated capacity of each of those particular schools.  This utilization factor is 

intended to recognize the difference between the student’s school day and a teacher’s teaching day – recognizing that, 

in general, all classrooms are available all day for students. 

Figure 34 lists the capacities for the Fontana Unified School District’s elementary school using the loading factors 

presented previously.  As the exhibit shows, the District has capacity for 19,679 elementary school students with an 

average per elementary school capacity of 656. 

Site Name 
Grade 

Configuration 

EH&A 
Functional 
Capacity 

Site Name 
Grade 
Configuration 

EH&A Functional 
Capacity 

Almond TK-6 654 Maple TK-5 770 

Beech Avenue  K-6 662 N. Tamarind K-6 675 

Canyon Crest K-6 585 Oak Park TK-5 560 

Chaparral K-5 459 Oleander TK-5 874 

Citrus K-6 756 Palmetto K-5 756 

Cypress TK-5 686 Poplar TK-6 647 

Date TK-5 677 Randall Pepper TK-5 587 

Dolores Huerta K-6 699 Redwood K-6 708 

Dorothy Grant K-5 663 Shadow Hills TK-5 410 

Hemlock TK-6 488 Sierra Lakes K-5 705 

Juniper K-5 750 S. Tamarind TK-5 775 

Kathy Binks K-5 627 Ted Porter TK-5 770 

Live Oak TK-6 709 Tokay TK-5 544 

Locust K-6 546 Virginia Primrose K-5 555 

Mango K-5 663 West Randall TK-6 719 

   TOTAL  19,679 
Figure 34 Elementary School Functional Capacity 
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The functional capacity for the FUSD Middle Schools is illustrated below. As the exhibit indicates, the District has a 

capacity for 8,805 middle school students with an average per middle school capacity of 1,258 

Site Name 
Grade 

Configuration 
EH&A Functional 

Capacity 
Alder 6-8 1,442 

Almeria 6-8 1,077 

Fontana 6-8 1,173 

Harry S. Truman 6-8 1,240 

Sequoia 7-8 1,470 

Southridge Tech  6-8 1,060 

Wayne Ruble 6-8 1,345 

TOTAL  8,805 
Figure 35 Middle School Functional Capacity 

The District has capacity for 15,499 high school students.  That capacity is divided between the capacity at the 

comprehensive high schools (14,351); and the capacity of the continuation high schools (1,148).  The comprehensive 

high schools have an average capacity of 2,870. 

  
Site Name 

Grade 
Configuration 

EH&A Functional 
Capacity 

A.B. Miller 9-12 3,662 

Fontana 9-12 3,330 

Henry J. Kaiser 9-12 2,596 

Jurupa Hills 9-12 2,088 

Summit 9-12 2,674 

Citrus 10-12 876 

Eric Birch 10-12 272 

TOTAL  15,499 

Figure 36 High Schools Functional Capacity 



   

 

Page | 83  
 

2021-22  FACILITIES MASTER PLAN 

FONTANA UNIFIED SCHOOL DISTRICT - Every Student Successful | Engaging Schools | Empowered Communities 

UTLILIZATION RATES 

The effective management of school facilities requires a school’s capacity and enrollment to be aligned. When capacity 

exceeds enrollment (underutilization), operational costs are higher than necessary, and facilities may need to be 

repurposed or the facilities may need to be removed from inventory. When enrollment exceeds capacity 

(overutilization), the school may be overcrowded and may require capital expenditures or adjustments to attendance 

boundaries to alleviate the crowding. 

The tables below shows the corresponding utilization rates calculated using the functional capacities and both the 

current and projected enrollments at each school. The utilization rates are color coded per the key below to provide 

the reader with an understanding of the relative utilization rates between sites and are not intended to reflect best 

practices for utilization since the District maintains the ability to change the utilization of its various classrooms to 

meet the demands of the educational program. 

In examining the capacity utilization, it must be noted that because the capacity is expressed as “functional”, the 

District always retains the ability to repurpose classrooms currently being used for noninstructional purposes into 

instructional classroom spaces, thereby increasing capacity at a particular site and thereby reducing the capacity 

utilization rate.  This may be particularly useful at those campuses that will be more impacted by the phase-in of the 

Transitional Kindergarten program over these next five years. 

The following key should be utilized for interpreting the capacity utilization rates on the following pages: 

FONTANA UNIFIED SCHOOL DISTRICT 

CURRENT & PROJECTED UTILIZATION RATES 

 Greater than 100% utilization 

 Greater than 95%; but less than 100% utilization 

 Greater than 80%; but less than 95% utilization 

 Greater than 70%; but less than 80% utilization 

 Less than 70% utilization 
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UTILIZATION RATES BY GRADE SPAN 

ELEMENTARY SCHOOL UTILIZATION RATES 

SITE 
‘20-21 

ACTUAL 
ENROLL. 

‘27-28 
PROJ. 

ENROLL. 

’30-31 
PROJ. 

ENROLL. 

FUNCTIONAL 
CAPACITY 

’20-21 CAP.  
UTILIZ. 

’27-28 CAP. 
UTILIZ. 

’30-31 CAP. 
UTILIZ. 

Almond 487 831 913 654 74% 127% 140% 

Beech  742 506 469 662 112% 76% 71% 

Canyon Crest 437 319 296 585 75% 55% 51% 

Chaparral 301 225 209 459 66% 49% 46% 

Citrus 747 493 456 756 99% 65% 60% 

Cypress 628 501 466 686 92% 73% 68% 

Date 606 816 872 677 90% 121% 129% 

Dolores 
Huerta 

623 553 511 699 89% 79% 73% 

Grant 679 442 401 663 102% 67% 60% 

Hemlock 476 670 730 488 98% 137% 150% 

Juniper 464 368 339 750 62% 49% 45% 

Binks 565 380 356 627 90% 61% 57% 

Live Oak 466 713 785 709 66% 101% 111% 

Locust 373 343 337 546 68% 63% 62% 

Mango 517 327 302 663 78% 49% 46% 
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SITE 
‘20-21 

ACTUAL 
ENROLL. 

‘27-28 
PROJ. 

ENROLL. 

’30-31 
PROJ. 

ENROLL. 

FUNCTIONAL 
CAPACITY 

’20-21 CAP. 
UTILIZ. 

’27-28 CAP. 
UTILIZ. 

’30-31 CAP. 
UTILIZ. 

Maple 582 777 831 770 76% 101% 108% 

N. Tamarind 460 309 284 675 68% 46% 42% 

Oak Park 406 632 687 560 73% 113% 123% 

Oleander 668 524 490 874 76% 60% 56% 

Palmetto 669 492 459 756 88% 65% 61% 

Poplar 538 766 850 647 83% 118% 131% 

Randall 
Pepper 

527 735 786 587 90% 125% 134% 

Redwood 524 410 381 708 74% 58% 54% 

Shadow Hills 411 553 596 410 100% 135% 145% 

Sierra Lakes 704 654 435 705 100% 93% 62% 

S. Tamarind 591 841 903 775 76% 109% 117% 

Ted Porter 720 856 909 770 94% 111% 118% 

Tokay 476 993 1123 544 88% 183% 206% 

V. Primrose 375 299 281 555 68% 54% 51% 

West Randall 411 633 720 719 57% 88% 100% 

TOTAL – ALL ES 16,173 16,961 17,177 19,679 82% 86% 87% 

Figure 37 Elementary Capacity Utilization Rates 
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MIDDLE SCHOOL UTILIZATION RATES 

SITE 
‘20-21 

ACTUAL 
ENROLL. 

‘27-28 
PROJ. 

ENROLL. 

’30-31 
PROJ. 

ENROLL. 

FUNCTIONAL 
CAPACITY 

’20-21 
CAP. 

UTILIZ. 

’27-28 CAP. 
UTILIZ. 

’30-31 CAP. 
UTILIZ. 

Alder 1037 684 734 1,442 72% 47% 51% 

Almeria 754 564 605 1,077 70% 52% 56% 

Fontana 1180 964 1033 1,173 101% 82% 88% 

Harry S. Truman 1037 839 900 1,240 84% 68% 73% 

Sequoia 993 851 897 1,470 68% 58% 61% 

Southridge Tech  996 772 826 1,060 94% 73% 78% 

Wayne Ruble 1310 1249 1334 1,345 97% 93% 99% 

TOTAL – ALL MS 7,307 5,923 6,329 8,805 83% 67% 72% 

Figure 38 Middle School Capacity Utilization Rates 
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SITE 
‘20-21 

ACTUAL 
ENROLL. 

‘27-28 
PROJ. 

ENROLL. 

’30-31 
PROJ. 

ENROLL. 

FUNCTIONAL 
CAPACITY 

’20-21 
CAP. 

UTILIZ. 

’27-28 
CAP. 

UTILIZ. 

’30-31 
CAP. 

UTILIZ. 

A.B. Miller 2218 1953 1887 3,662 61% 53% 52% 

Fontana 2554 2184 2018 3,330 77% 66% 61% 

Henry J. Kaiser 2148 1872 1726 2,596 83% 72% 66% 

Jurupa Hills 1921 1697 1566 2088 92% 81% 75% 

Summit 2624 2493 2332 2674 98% 93% 87% 

TOTAL Comp. 
High Schools 

11,465 10,199 9,529 14,351 80% 71% 66% 

Citrus 266 266 240 876 30% 30% 27% 

Eric Birch 180 199 180 272 66% 73% 66% 

Figure 39 High School Capacity Utilization Rates 

While the overwhelming majority of elementary schools can accommodate the current enrollment levels, the impact of 

the phase-in of the Transitional Kindergarten program combined with the residential development projected to take 

place over the next 3-7 years will place pressure on FUSD’s elementary school facilities over the next ten years; and 

depending on future development will require the effective utilization of classroom space at both the middle and high 

school sites into the future.  

  



   

 

Page | 88  
 

2021-22  FACILITIES MASTER PLAN 

FONTANA UNIFIED SCHOOL DISTRICT - Every Student Successful | Engaging Schools | Empowered Communities 

COMPARISON OF EXISTING CAPACITY TO ENROLLMENT PROJECTIONS 
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Figure 40 Capacity vs. 2027-28 Projected Enrollment -- Elementary Schools 
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Please note that the charts 40 through 42 compare current functional capacity to 2027-28 projected enrollment 

levels within all three FUSD grade spans.  While this comparison is currently accurate, it can be influenced by a 

number of factors including: 

➢ A change in the functional capacity of the cite as dictated by either leadership decisions or by changes to 

the District’s classroom loading factors; 

➢ The timing and cadence of residential development in the greater Fontana “community” 

➢ Any other changes that might either positively, or adversely affect the enrollment projection (in this case, 

2027-28) 
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Figure 41 Capacity vs. 2027-28 Projected Enrollment -- MIddle Schools 
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CAPACITY/CAPACITY UTILIZATION SUMMARY 

Over the next ten years, it is projected that over 2,500 new dwelling units will be constructed within the District’s 

boundaries which are anticipated to generate approximately 980 students.  While some of these new dwelling units are 

“in-fill”, there remain a number of units primarily concentrated in the far northern section of the District. The District 

does have available capacity at a number of its elementary, middle and high schools, but the location(s) of much of the 

new development (above Interstate 215) will make it difficult for the District to serve this population effectively. While 

the map also indicates that there is development in the southern sections of the Fontana “sphere of influence”, that 

development is substantially limited to commercial/industrial enterprises.  

➢ Specifically, Sierra Lakes ES is anticipated to be at 112% of capacity by 2024-25, given the projected 

development schedules; but the capacity pressure could get “pushed” further into the decade should delays in 

phasing occur.  Also, Sierra Lakes ES currently does not offer a TK program, but this could change should an 

influx of younger adults move into the area. 

➢ Focusing on the same geographic area, Wayne Ruble MS is currently at approximately 97% of capacity and is 

anticipated to stay in that general range throughout the projection “window”.  The new residential development 

will also put pressure on this, the District’s most heavily-populated middle school. 

➢ At the high school level, Summit HS is intended to serve this geographic section of the District.   Based on 2020-

21 enrollment levels, the school is at 98% capacity and is also expected to remain at that level through the 

remainder of the decade. New students entering the community will continue to put pressure on this 

educational facility. 

We are aware that the District is currently in the early planning stages of constructing both a primary and secondary 

school in this part of the District to serve this population. Given the dynamics of considerable residential development; 

the expansion of the State’s transitional kindergarten program; and the economic environment of both the state and 

the nation, District staff should continue to monitor these events to ensure that the District’s FUSD’s facilities can 

continue to address students’ needs. 
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Section IV 
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DISTRICT BOUNDARY 
MAP – ALL SITES 
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Elementary School 
Feeder Map 



   

 

Page | 96  
 

2021-22  FACILITIES MASTER PLAN 

FONTANA UNIFIED SCHOOL DISTRICT - Every Student Successful | Engaging Schools | Empowered Communities 

  



   

 

Page | 97  
 

2021-22  FACILITIES MASTER PLAN 

FONTANA UNIFIED SCHOOL DISTRICT - Every Student Successful | Engaging Schools | Empowered Communities 

 

 

  6th  Grade  Feeder 
Map 
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Middle School 
Feeder Map 
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High School 
Feeder Map 
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  Inventory & Site  
Assessment Analysis 
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  Section V 
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INVENTORY & ASSESSMENT PROCESS 

This study is to be used as a planning tool only. Budgets and statements of probable cost are based on available 

information and are to be used for conceptual budgeting purposes. Where deemed appropriate, minor to moderate 

areas of work have been priced as “stand alone” efforts, to be undertaken progressively with available capital 

improvement funds within the operating budget. As such, stated costs represent construction which includes 

professional fees, bonding, insurance, and other incidentals. Such items of work may be implemented individually or 

grouped with similar items at other facilities in response to opportunities for bid savings and/or availability of other 

funding. Larger scopes of work will require comprehensive planning, design and construction oversight. The 

corresponding budgets have been calculated with the inclusion of typical construction owner expenses, often referred 

to as “soft costs.” The data included herein was compiled from field investigations, reviews of existing documentation 

and anecdotal information from district staff. Building support systems were not tested for operational efficiency. 

Equipment was visually reviewed for apparent deficiencies but not inspected. Destructive testing or demolition to 

expose system elements was not undertaken. 

A more in-depth site assessment was also performed  by EH&A to render an opinion on the general  physical condition 

of each of the District’s properties. The outcome of this assessment was an individual report  for each site containing a 

descriptive table which  identifies the component assessed, their condition, and  other key data points; a simple 

bulleted list of Anticipated Lifecycle Replacements along with a bulleted cluster of  Actions / Comments which include 

more detailed  narratives describing deficiencies, recommended repairs,  and short-term replacements.  

The evaluated  components consisted of the following: 

1. Site Improvements consisting of Utilities, parking,  paving, sidewalk, drainage systems, erosion control,  

topography, landscaping, and general site  improvements. 

2. Building Architecture and Structural Foundations  consisting of foundations, superstructure, roofing,  exterior 

walls, exterior and interior stairs, exterior  windows and doors, patios, terrace, and balconies. 

3. Building Mechanical, Electrical and Plumbing Systems  consisting of Building Heating, Ventilating & Air-

Condition, building plumbing & domestic hot water, building  gas distribution, building electrical, building 

elevators  and conveying systems, and fire protection & security  systems. 
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4. Interior Spaces consisting of interior finishes, commercial kitchen and laundry equipment. 

5. Building Architecture and Structural Foundations  consisting of foundations, superstructure, roofing,  exterior 

walls, exterior and interior stairs, exterior  windows and doors, patios, terrace, and balconies. 

6. Building Mechanical, Electrical and Plumbing Systems  consisting of Building Heating, Ventilating & Air-

Condition, building plumbing & domestic hot water, building  gas distribution, building electrical, building 

elevators  and conveying systems, and fire protection & security  systems. 

7. Interior Spaces consisting of interior finishes, commercial kitchen and laundry equipment. 

NOTE TO READER: 

IN REVIEWING THE PROJECT LISTS FOR EACH OF THE INDIVIDUAL SITES, PLEASE RECOGNIZE THAT THE LISTED 

PROJECTS REPRESENT A COMPILATION OF: 

➢ ALL IDENTIFIED NEEDS; 

➢ FACILITY IMPROVEMENT REQUESTS MADE BY THE SITE THAT HAVE VARYING DEGREES OF PRIORITY ATTACHED 

TO THEM; 

➢ DESIRED PROGRAM PROJECTS SPECIFIC TO THAT SITE 

FOR THAT REASON, SEPARATE LIST OF PROJECTS CATALOGUED BY PRIORITY HAVE BEEN PROVIDED FOR 

FURTHER CLARITY  
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  Site  Assessment 
Analysis 
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Elementary 
Schools 
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Almond Elementary School Site Overview: 

 

 

Almond Elementary School is located at 8172 Almond Ave., 92335 and was originally built in 2003. Almond Elementary 

currently sits on 9.6 site acreage with 51,427 square feet of building area. There are thirty-five classrooms on site. The 

permanent buildings are built of conventional wood frame structure on concrete  slab, low sloped roofs with built-

up/modified bitumen roofing and reflective coating, exterior stucco and wood wall finish. The portable classrooms are 

built of conventional wood / metal stud bearing walls, flat metal framed roofs with metal or built-up roofing, and 

exterior painted wood wall finish  

Site Data 

Current Grade Configuration: TK-6 

Site Acreage: 9.6 Acres 

Building Area: 51,427 SF 

Year Built: 2003 

Permanent Classrooms: 32 

Portable Classrooms: 2 

Total Classrooms: 35 

Current Enrollment (2020-21): 487 

Projected Enrollment (2030): 913 

Total Capacity: 694 
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Site Issues: 

➢ Upgrade video surveillance 
system with new monitors/ 
controls and cameras 

➢ Address various trip hazards 
on campus 

➢ Provide additional storage 
for Disaster Prep supplies 

➢ Install additional security 
fencing 

➢ Install vinyl tack board wall 
panels in all classrooms. 

➢ Repaint & replace interior 
finishes 

➢ Replace HVAC Unit in Server 
room 

➢ Retrofit Lighting Fixtures 

➢ Upgrade/Replace HVAC EMS 

➢ Retrofit toilets from adult 
size to student size (Room 
11) 

➢ Seal, coat and restripe 
parking areas and curbs, as 
appropriate 

➢ Seal, coat and restripe 
hardcourts and play areas. 

➢ Upgrade/Replace irrigation 
controllers and sprinklers 
and conduct basic 
landscaping support 

➢ Provide additional play 
apparatus 

➢ Resurface handball courts 

➢ Provide additional shade 
structure 

➢ Replace metal window 

➢ Window Coverings 

➢ Replace Built-up Roof 
System - various buildings 

➢ Repaint doors, walls and 
ceilings - Cafeteria 

➢ Replace portables with 
permanent buildings 

➢ Construct STEAM Lab  
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ALMOND ELEMENTARY 
FACILITY NEEDS PLAN PROJECT LIST 

CATEGORY Project Cost 2023 Cost 

SAFETY & SECURITY 

Upgrade video surveillance system with new monitors/ controls and cameras $25,000 $38,600 

Address various cement trip hazards on campus 5,000 7,800 

Provide additional storage for Disaster Prep supplies 225 400 

Install additional security fencing 14,000 21,700 

CATEGORY AREA SUBTOTAL $44,225 $68,500 

INTERIOR FINISHES 

Install vinyl tack board wall panels in all classrooms $172,000 $265,600 

Repaint & replace interior finishes 29,000 44,800 

CATEGORY AREA SUBTOTAL $201,000 $310,400 

MECHANICAL, ELECTRICAL & PLUMBING 

Replace HVAC Unit in Server room $10,000 $15,500 

Retrofit Lighting Fixtures 106,000 163,700 

Upgrade/Replace HVAC EMS 155,000 239,400 

Retrofit toilets from adult size to student size (Room 11) 150 300 

CATEGORY AREA SUBTOTAL $271,150 $418,900 
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CATEGORY Project Cost 2023 Cost 

SITE WORK 

Seal, coat and restripe parking areas and curbs, as appropriate $111,000 $171,400 

Seal, coat and restripe hardcourts and play areas 52,000 $80,300 

Upgrade/Replace irrigation controllers and sprinklers and conduct basic landscaping support 78,000 120,500 

Provide additional play apparatus 90,000 139,000 

Resurface handball courts 55,000 85,000 

Provide additional shade structure 145,000 223,900 

CATEGORY AREA SUBTOTAL $531,000 $820,100 

CLASSROOM MODERNIZATION 

Replace metal window frames $500,000 $772,000  

Window Coverings 50,000 77,200 

ROOFING 

Replace Built-up Roof System - various buildings $388,000 $599,100 

CATEGORY AREA SUBTOTAL $388,000 $599,100 

FOOD SERVICES 

Repaint doors, walls and ceilings – Cafeteria $4,000 $6,200 

CATEGORY AREA SUBTOTAL $4,000 $6,200 
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CATEGORY Project Cost 2023 Cost 

PORTABLE MODERNIZATION 

Replace portables with permanent buildings $1,164,000 $1,797,120 

CATEGORY AREA SUBTOTAL $1,164,000 $1,797,120 

NEW CONSTRUCTION 

Construct STEAM Lab $1,500,000 $2,316,000 

CATEGORY AREA SUBTOTAL $1,500,000 $2,316,000 

TECHNOLOGY 

Upgrade flat screen technology $36,000 $55,600 

CATEGORY AREA SUBTOTAL $36,000 $55,600 

GRAND TOTAL – ALMOND $4,325,375 $7,241,120 
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Beech Elementary School Site Overview 

 

 

 

 

 

 

 

 

 

 

 

Beech Elementary School is located at 9206 Beech Ave., Fontana, CA 92335 and was originally built in 2007. Beech 

Elementary currently sits on 9.3 site acreage with 57,636 square feet of building area. There are thirty-five 

classrooms on site. The permanent buildings are built of conventional wood frame structure on concrete slab, low 

sloped roofs with built-up/modified bitumen roofing and reflective coating, exterior stucco and wood wall finish. The 

portable classrooms are built of conventional wood / metal stud bearing walls, flat metal framed roofs with metal or 

built-up roofing, and exterior painted wood wall finish. 

 

Site Data 

Current Grade Configuration: K-6 

Site Acreage: 9.3 Acres 

Building Area: 57,636 SF 

Year Built: 2007 

Permanent Classrooms: 32 

Portable Classrooms: 3 

Total Classrooms: 35 

Current Enrollment (2020-21): 742 

Projected Enrollment (2030): 469 

Total Capacity: 792 
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Site Issues: 

➢ Upgrade video surveillance 
system with new monitors/ 
controls and cameras 

➢ Install tack board wall 
panels in all classrooms 

➢ Carpet Replacement 

➢ Clean & service all electrical 
service and distribution 
panels 

➢ Retrofit Lighting Fixtures 
site-wide 

 

➢ Upgrade/replace HVAC EMS 
System 

➢ Update/Upgrade playground 
equipment 

➢ Update/Upgrade playground 
equipment 

➢ Repair, slurry and seal 
asphalt 

➢ Create STEAM Lab/Maker 
Space 

➢ Upgrade classroom 
sound/amplification systems 

 

➢ Create Family Resource 
room 

➢ Address roof leaks 

➢ Replace furniture & 
equipment 

➢ Restore/Replace built-up 
roof system on selected 
buildings and classrooms 

➢ Upgrade food services 
equipment 

➢ Replace portables with 
permanent buildings 

➢ Construction kinder 
additional classrooms
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BEECH ELEMENTARY 
FACILITY NEEDS PLAN PROJECT LIST 

CATEGORY Project Cost 2023 Cost 

SAFETY & SECURITY 

Upgrade video surveillance system with new monitors/ controls and cameras  $35,000 $54,100 

CATEGORY AREA SUBTOTAL $35,000 $54,100 

INTERIOR FINISHES 

Install vinyl tack board wall panels in all classroom  $172,000 $265,600 

CATEGORY AREA SUBTOTAL $172,000 $265,600 

MECHANICAL, ELECTRICAL & PLUMBING 

Clean & service all electrical service and distribution panels  $10,000  $15,500 

Retrofit Lighting Fixtures site-wide  106,000 163,700 

Upgrade/Replace HVAC EMS  230,000 355,200 

CATEGORY AREA SUBTOTAL $346,000 $534,400 

SITE WORK 

Update/Upgrade playground equipment  $96,000 $143,000 

Repair, slurry and seal asphalt  5,000 $7,800 

CATEGORY AREA SUBTOTAL $101,000 $338,400 
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CATEGORY Project Cost 2023 Cost 

SITE MODERNIZATION 

Create STEAM Lab/Maker Space $96,000 $148,300  

Upgrade classroom sound/amplification systems 25,000 38,600 

Create Family Resource room 5,000 7,800 

CATEGORY AREA SUBTOTAL $126,000 $194,700 

CLASSROOM MODERNIZATION 

Address roof leaks $250,000 $386,000 

Replace furniture and equipment 500,000 772,000 

CATEGORY AREA SUBTOTAL $750,000 $1,158,000 

ROOFING 

Restore/Replace built-up roof system on selected buildings and classrooms $150,000 $231,600 

CATEGORY AREA SUBTOTAL $150,000 $231,600 

FOOD SERVICES 

Upgrade food services equipment $20,000 $30,900 

CATEGORY AREA SUBTOTAL $20,000 $30,900 

PORTABLE MODERNIZATION 

Replace portables with permanent buildings $18,871,632 $18,871,632 

CATEGORY AREA SUBTOTAL $18,871,632 $18,871,632 
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CATEGORY Project Cost 2023 Cost 

NEW CONSTRUCTION 

Construct additional kinder classrooms $2,000,0000 $3,088,000 

CATEGORY AREA SUBTOTAL $2,000,000 $3,088,000 

TECHNOLOGY 

Upgrade smartboards to TV’s and projectors $25,000 $38,600 

CATEGORY AREA SUBTOTAL $25,000 $38,600 

GRAND TOTAL – BEECH $16,313,500 $24,805,932 
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Kathy Binks Elementary School Site Overview 

 

 

  

 

 

 

 

 

Kathy Binks Elementary School is located at 7358 Cypress Ave., Fontana, CA 92336 and was built in 2007. Binks  

Elementary currently sits on 10.2 site acreage with 41,062  square feet of building area. There are 34 classrooms on  

site. The permanent buildings are  built of conventional wood frame structure on concrete  slab, low sloped roofs with 

built-up/modified bitumen  roofing and reflective coating, exterior stucco and wood  wall finish. The portable 

classrooms are built of conventional wood / metal stud bearing walls, flat metal framed  roofs with metal or built-up 

roofing, and exterior painted  wood wall finish. 

 

 

Site Data 

Current Grade Configuration: K-5 

Site Acreage: 10.2 Acres 

Building Area: 41,062 SF 

Year Built: 2007 

Permanent Classrooms: 31 

Portable Classrooms: 0 

Total Classrooms: 31 

Current Enrollment (2020-21): 565 

Projected Enrollment (2030): 356 

Total Capacity: 627 
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Site Issues: 

➢ Upgrade video surveillance 
system with new monitors/ 
controls and cameras 

➢ Clean & service all electrical 
service and distribution 
panels 

➢ Install regulator on the 
water main line 

➢ Retrofit Lighting Fixtures 

➢ Upgrade/replace HVAC EMS 
System 

➢ Update/Upgrade playground 
equipment 

➢ Patch cracks, slurry and seal 
various hardscape surfaces 

➢ Remove/replace broken 
concrete 

➢ Upgrade, repair or replace 
irrigation system and/or 
controllers 

➢ Slurry coat and restripe 
parking areas and curbs, as 
necessary 

➢ Update/Upgrade playground 
equipment 

➢ Rehabilitate and reseed 
playground and playing filed 
areas 

➢ Install covered walkways 

➢ Rehabilitate kindergarten 
playground area 

➢ Restore/Replace built-up 
roof system on selected 
buildings and classrooms 

➢ Additional furniture & 
equipment 

➢ Add more water filler 
stations 
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KATHY BINKS ELEMENTARY 
FACILITY NEEDS PLAN PROJECT LIST 

CATEGORY Project Cost 2023 Cost 

SAFETY & SECURITY 

Replace outside building lights $10,000 $15,500 

Upgrade video surveillance system with new monitors/ controls and cameras  25,000 38,600 

CATEGORY AREA SUBTOTAL $35,000 $54,100 

MECHANICAL, ELECTRICAL & PLUMBING   

Clean & service all electrical service and distribution panels  $10,000  $15,500 

Install regulator on the water main line 13,000 15,500 

Retrofit Lighting Fixtures site-wide  12,000 157,500 

Upgrade/Replace HVAC EMS System 200,000 308,800 

CATEGORY AREA SUBTOTAL $325,000 $501,900 

SITE WORK 

Update/Upgrade playground equipment  $79,000 $122,000 

Patch cracks, slurry and seal various hardscape surfaces  53,000 8,900 

Remove/replace broken concrete 3,000 4,700 

Upgrade, repair or replace irrigation system and/or controllers 34,000 52,500 

Slurry coat and restripe parking areas and curbs, as necessary 149,000 230,100 

Update/Upgrade playground equipment 115,000 177,600 

Rehabilitate and reseed playground and playing field areas 100,000 154,400 
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CATEGORY Project Cost 2023 Cost 

CATEGORY AREA SUBTOTAL $533,000 $823,200 

SITE MODERNIZATION 

Install covered walkways 100,000 154,400 

Rehabilitate kindergarten playground 25,000 38,600 

CATEGORY AREA SUBTOTAL $125,000 $193,000 

ROOFING 

Restore/Replace built-up roof system on selected buildings and classrooms $210,000 $324,300 

CATEGORY AREA SUBTOTAL $210,000 $324,300 

FOOD SERVICES 

Add lunch tables for the interior cafeteria space $1,000 $1,600 

Additional water fillers outside on playground 45,000 69,500 

CATEGORY AREA SUBTOTAL $46,000 $71,100 
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CATEGORY Project Cost 2023 Cost 

TECHNOLOGY 

Upgrade smartboards to TV’s and projectors $25,000 $38,600 

CATEGORY AREA SUBTOTAL $25,000 $38,600 

GRAND TOTAL – KATHY BINKS $1,274,000 $1,967,600 
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Canyon Crest Elementary School Site Overview 

 

 

 

 

 

 

 

 

 

 

 

Canyon Crest Elementary School is located at 11851 Cherry Ave., Fontana, CA 92337 and was built in 1992. Canyon 

Crest Elementary currently sits on 5.5 site acreage with 49,485 square feet of building area. There are thirty-two 

classrooms on site. The permanent buildings are built of conventional wood frame structure on concrete slab, low 

sloped roofs with built-up/modified bitumen roofing and reflective coating, exterior stucco and wood wall finish. The 

portable classrooms are built of conventional wood / metal stud bearing walls, flat metal framed roofs with metal or 

built-up roofing, and exterior painted wood wall finish  

Site Data 

Current Grade Configuration: K-6 

Site Acreage: 5.5 Acres 

Building Area: 49,485SF 

Year Built: 1992 

Permanent Classrooms: 23 

Portable Classrooms: 8 

Total Classrooms: 30 

Current Enrollment (2020-21): 437 

Projected Enrollment (2030): 296 

Total Capacity: 585 
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Site Issues 

➢ Upgrade video surveillance 
system with new monitors/ 
controls and cameras 

➢ Upgrade fire alarm system 

➢ Install monument sign at 
front of school 

➢ Repair front cement 
sidewalk 

➢ Redesign safety gate for 
after school program 

➢ Repair/upgrade site fencing 

➢ Install restroom partitions 

➢ Expand number of visitor 
parking spaces 

➢ Repaint restrooms 

➢ Repaint various site 
buildings 

➢ Replace VCT in cafeteria 

➢ Replace carpeting 

➢ Install vinyl tack board wall 
panels in various classrooms 

➢ Replace 29 A/C Units in 
various buildings 

➢ Replace water pressure 
regulators contained in 
vaults with above ground 
regulators 

➢ Upgrade/replace HVAC EMS 
System 

➢ Retrofit Lighting Fixtures 
site-wide 

➢ Add sinks and Restroom to 
Room 25 - SDC 

➢ Upgrade drinking fountains 
site-wide for ADSA 
compliance 

➢ Expand west parking lot; 
slurry, seal and re- stripe 
other parking lots 

➢ Upgrade pre-school 
playground equipment 
including exchanging wood 
chips for synthetic 

rubberized surfacing. 
Upgrade upper grade 
playground equipment 

➢ Slurry seal and re-stripe all 
hardcourts and play areas. 

➢ Upgrade/replace existing 
irrigation controllers 

➢ Expand dumpster enclosure 

➢ Replace/upgrade wooden 
trellises 

➢ Upgrade restrooms near 
Room 8 to be ADA compliant 

➢ Restore/Replace built-up 
roof system on selected 
buildings and classrooms 

➢ Repaint exterior metal and 
wood door. Install ceramic 
floor tiles. Repaint drywall 
ceilings. 

➢ Replace portables with 
permanent classrooms  
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CANYON CREST ELEMENTARY 
FACILITY NEEDS PLAN PROJECT LIST 

CATEGORY Project Cost 2023 Cost 

SAFETY & SECURITY 

Upgrade video surveillance system with new monitors/ controls and cameras  $240,000 $370,700 

Upgrade fire alarm system 600,000 926,400 

Install monument sign at front of school 10,000 15,500 

Repair front cement sidewalk 5,000 7,800 

Redesign safety gate for after school program 10,000 15,500 

Repair/upgrade site fencing 150,000 231,600 

Install restroom partitions 20,000 30,900 

Expand number of visitor parking spaces 35,000 54,100 

CATEGORY AREA SUBTOTAL $1,070,000 $1,652,500 

INTERIOR FINISHES 

Repaint restrooms 17,000 26,300 

Repaint various site buildings 158,000 244,000 

Replace VCT in cafeteria 50,000 77,200 

Replace carpeting 5,000 7,800 

Install vinyl tack board wall panels in various classrooms 190,000 293,400 

Staff Mailboxes 2,000 3,100 

CATEGORY AREA SUBTOTAL $422,000 $651,800 
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CATEGORY Project Cost 2023 Cost 

MECHANICAL, ELECTRICAL & PLUMBING 

Replace 29 A/C Units in various buildings 104,000 160,600 

Replace water pressure regulators contained in vaults with above ground regulators 30,000 46,400 

Upgrade/replace HVAC EMS system 175,000 270,200 

Retrofit lighting fixtures site-wide 80,000 123,600 

Add sinks and restroom to room 25 – SCD 5,000 7,800 

Upgrade drinking fountains site-wide for ADA compliance 45,000 69,500 

CATEGORY AREA SUBTOTAL $439,000 $678,100 

SITE WORK 

Expand west parking lot; slurry, seal and re-stripe other parking lots 96,000 148,300 

Upgrade pre-school playground equipment including exchanging wood chips for synthetic; 

upgrade upper grade playground equipment 52,000 80,300 

Slurry seal and re-stripe all hardcourts and play areas 39,000 60,300 

Upgrade/replace existing irrigation controllers 18,000 27,800 

Expand dumpster enclosure 25,000 38,600 

Replace/upgrade wooden trellises 10,000 15,500 

CATEGORY AREA SUBTOTAL $240,000 $370,800 
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CATEGORY Project Cost 2023 Cost 

SITE MODERNIZATION 

Upgrade restrooms near Room 8 to be ADA compliant 190,000 293,400 

CATEGORY AREA SUBTOTAL $190,000 $293,400 

ROOFING 

Restore/replace built-up roof system on selected buildings and classrooms 435,000 671,700 

CATEGORY AREA SUBTOTAL $435,000 $671,700 

FOOD SERVICES 

Repaint exterior metal and wood door; install ceramic floor tiles; repaint drywall ceilings 19,000 29,400 

CATEGORY AREA SUBTOTAL $19,000 $29,400 

PORTABLE MODERNIZATION 

Replace current portables with permanent construction classrooms 7,188,480 11,098,700 

CATEGORY AREA SUBTOTAL $7,188,480 $11,098,700 

GRAND TOTAL – CANYON CREST $10,003,480 $15,446,400 
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Chapparal Academy of Technology School Site Overview 

 

 

 

 

 

 

 

 

Chaparral Academy of Technology is located at 14000 Shadow Dr., Fontana, CA 92337 and was built in 2001. The 

Academy currently sits on 5.5 site acreage with 49,572 square feet of building area. There are twenty-seven 

classrooms on site. The permanent buildings are built of conventional wood frame structure on concrete  slab, low 

sloped roofs with built-up/modified bitumen roofing and reflective coating, exterior stucco and wood wall finish. The 

portable classrooms are built of conventional wood / metal stud bearing walls, flat metal framed roofs with metal or 

built-up roofing, and exterior painted wood wall finish  

Site Data 

Current Grade Configuration: K-5 

Site Acreage: 5.5 Acres 

Building Area: 49,572 SF 

Year Built: 2001 

Permanent Classrooms: 28 

Portable Classrooms: 3 

Total Classrooms: 31 

Current Enrollment (2020 -2021): 301 

Projected Enrollment (2030): 209 

Total Capacity: 459 
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Site Issues 

➢ Replace various initiating 
devices e.g., pull-down 
switches, smoke and heat 
detectors including 
notification devices 
including bells, horns and 
strobes 

➢ Upgrade video surveillance 
system with new monitors/ 
controls and cameras 

➢ Upgrade wall pack exterior 
lighting 

➢ Repaint doors, drywall walls 
and ceilings of all restrooms 
site-wide. 

➢ Upgrade/replace HVAC EMS 
System 

➢ Retrofit Lighting Fixtures 

➢ Add shade structure 

➢ Patch cracks, slurry, seal 
and re-stripe various parking 
lots, drop-off areas and 
driveways 

➢ Patch cracks, slurry seal and 
restripe hardcourts 

➢ Replace wood chips with 
synthetic rubberized 
surfacing, as identified 

➢ Upgrade, repair or replace 
irrigation system and/or 
controllers 

➢ Install front office awning 

➢ Paint campus and replace 
selected sections of fencing 

➢ Restore/Replace built-up 
roof system on selected 
buildings and classrooms 

➢ Replace portables with 
permanent buildings 

➢ Install coverings for five 
outdoor stairwells 
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CHAPARRAL ACADEMY 
FACILITY NEEDS PLAN PROJECT LIST 

CATEGORY Project Cost 2023 Cost 

SAFETY & SECURITY 

Replace various initiating devices  e.g., pull-down switches, smoke and heat detectors, etc. $50,000 $77,200 

Upgrade video surveillance system with new monitors/ controls and cameras 25,000 38,600 

Upgrade wall pack exterior lighting  8,000 12,400 

CATEGORY AREA SUBTOTAL $83,000 $128,200 

INTERIOR FINISHES 

Repaint doors, drywall walls and ceilings of all restrooms site-wide $15,000 $23,200 

CATEGORY AREA SUBTOTAL $15,000 $23,200 

MECHANICAL, ELECTRICAL & PLUMBING 

Retrofit Lighting Fixtures site-wide  $72,000 $111,200 

Upgrade/Replace HVAC EMS System 235,000 362,900 

CATEGORY AREA SUBTOTAL $307,000 $474,100 
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CATEGORY Project Cost 2023 Cost 

SITE WORK 

Paint campus and replace selected sections of fencing $300,000 463,200 

Install front office awning 2,000 3,100 

Upgrade, repair or replace irrigation system and/or controllers 24,000 37,100 

Replace wood chips with synthetic rubberized surfacing, as identified 43,000 66,400 

Patch cracks, slurry seal and restripe hardcourts 19,000 29,400 

Patch cracks, slurry, seal and re-stripe various parking lots, drop-off areas and driveways 50,000 77,200 

Add shade structure front of campus 185,000 240,000 

CATEGORY AREA SUBTOTAL $623,000 $916,400 

ROOFING 

Restore/Replace built-up roof system on selected buildings and classrooms $560,000 $864,700 

CATEGORY AREA SUBTOTAL $560,000 $864,700 

PORTABLE MODERNIZATION 

Replace portables with permanent buildings $2,857,880 $2,857,880 

CATEGORY AREA SUBTOTAL $2,857,880 $2,857,880 
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CATEGORY Project Cost 2023 Cost 

NEW CONSTRUCTION 

Additional Shade Structures for Kinder playground $258,000 $398,400 

CATEGORY AREA SUBTOTAL $258,000 $398,400 

GRAND TOTAL – CHAPARRAL ACADEMY $4,646,680 $5,662,880 
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Citrus Elementary School Site Overview: 

 

 

 

 

 

 

 

 

 

 

Citrus Elementary is located at 16041 Randall Ave., Fontana, CA 92335. Citrus Elementary currently sits on 12.7 site 

acreage with 52,835 square feet of building area. There are thirty classrooms on site. The permanent buildings are 

built of conventional wood frame structure on concrete slab, low sloped roofs with built-up/modified bitumen roofing 

and reflective coating, exterior stucco and wood wall finish. The portable classrooms are built of conventional wood / 

metal stud bearing walls, flat metal framed roofs with metal or built-up roofing, and exterior painted wood wall 

finish. 

  

Site Data 

Current Grade Configuration: K-6 

Site Acreage: 12.7 Acres 

Building Area: 52,835 SF 

Year Built: 1999 

Permanent Classrooms: 22 

Portable Classrooms: 12 

Total Classrooms: 30 

Current Enrollment (2020 -2021): 747 

Projected Enrollment (2030): 456 

Total Capacity: 756 
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Site Issues 

➢ Replace various initiating 
devices e.g., pull- down 
switches, smoke and heat 
detectors including 
notification devices 
including bells, horns and 
strobes 

➢ Upgrade video surveillance 
system with new monitors/ 
controls and cameras 

➢ Upgrade fencing for privacy 

➢ Install office sign in front 
office 

➢ Upgrade window coverings 

➢ Repaint restrooms 

➢ Repair/replace main 
building flooring 

➢ Clean & service all electrical 
service and distribution 
panels 

➢ Replace 30 A/C Units in 
various buildings 

➢ Retrofit lighting fixtures in 
permanent CRs, offices, 
workrooms and other spaces 

➢ Upgrade/Replace HVAC EMS 

➢ Upgrade electrical service to 
each classroom 

➢ Install additional playground 
equipment; replace wood 
chips with rubberized 
surfacing 

➢ Add shade structure south of 
cafeteria 

➢ Patch cracks, slurry seal and 
re-stripe all hardcourts 

➢ Patch cracks, slurry seal and 
re-stripe north and west 
parking lots and drop-off 
area north of school 
campus. Patch cracks, slurry 
seal and re-stripe both 
entrance driveways. 

➢ Repair irrigation system and 
replace landscaping 

➢ Add shade structure in front 
of school 

➢ Upgrade equipment in 
preschool play area and add 
shade structure 

➢ Add a new parking lot off 
Randall 

➢ Restore/Replace built-up 
roof system on selected 
buildings and classrooms 

➢ Repaint all areas in Food 
services 

➢ Expand cafeteria to meet 
enrollment needs 

➢ Add one (1) portable to 
campus 

➢ Replace portables with 
permanent buildings 

➢ Add modular classrooms to 
accommodate student 
population 

➢ Extend the campus's main 
building to provide storage 
space and staging area  
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CITRUS ELEMENTARY 
FACILITY NEEDS PLAN PROJECT LIST 

CATEGORY Project Cost 2023 Cost 

SAFETY & SECURITY 

Replace various initiating devices e.g., pull-down switches, smoke and heat detectors, etc. 53,000 81,900 

Upgrade video surveillance system with new monitors/ controls and cameras  $25,000 $38,600 

Upgrade fencing for privacy 65,000 100,400 

Install office sign in front office 1,000 1,600 

CATEGORY AREA SUBTOTAL $144,000 $222,500 

INTERIOR FINISHES 

Upgrade window coverings 5,000 7,800 

Repaint restrooms 10,000 15,500 

Repair/replace main building flooring 30,000 46,400 

CATEGORY AREA SUBTOTAL $45,000 $69,700 

MECHANICAL, ELECTRICAL & PLUMBING 

Replace 30 A/C units in various buildings 320,000 494,100 

Retrofit lighting fixtures in permanent CRs, offices, workrooms and other spaces 72,000 111,200 

Upgrade/replace HVAC EMS 205,000 316,600 

Upgrade electrical service to each classroom 350,000 540,400 

Clean Distribution Panels 10,000 15,500 

CATEGORY AREA SUBTOTAL $957,000 $1,477,800 
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CATEGORY Project Cost 2023 Cost 

SITE WORK 

Install additional playground equipment; replace wood chips with rubberized surfacing $39,000 60,300 

Add shade structure south of cafeteria 148,900 230,000 

Patch cracks, slurry seal and restripe all hardcourts & parking lots 119,000 183,800 

Repair irrigation system and replace landscaping 20,000 30,900 

Add shade structure in front of school 113,000 174,500 

Upgrade equipment in preschool play area and add shade structure 150,000 231,600 

Add a new parking lot off Randall 250,000 386,000 

CATEGORY AREA SUBTOTAL $839,900 $1,297,100 

ROOFING 

Restore/Replace built-up roof system on selected buildings and classrooms $460,000 $710,300 

CATEGORY AREA SUBTOTAL $460,000 $710,300 

FOOD SERVICES 

Repaint all areas in food services $4,000 $6,200 

Expand cafeteria to meet enrollment needs 500,000 772,000 

CATEGORY AREA SUBTOTAL $504,000 $778,200 
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CATEGORY Project Cost 2023 Cost 

PORTABLE MODERNIZATION 

Replace portables with permanent buildings $12,107,320 $12,107,320 

CATEGORY AREA SUBTOTAL $12,107,320 $12,107,320 

NEW CONSTRUCTION 

Extend the campus main building to provide storage space and staging area 250,000 386,000 

CATEGORY AREA SUBTOTAL $250,000 $386,000 

GRAND TOTAL – CITRUS ES $14,233,720 $17,048,920  
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Cypress Elementary School Site Overview 

 

 

 

 

 

 

 

Cypress Elementary School is located at 9751 Cypress Ave., Fontana, CA 92336. Cypress Elementary currently sits on 

10.2 site acreage with 41,062 square feet of building area. There are forty-two classrooms on site. The permanent 

buildings are built of conventional wood frame structure on concrete slab, low sloped roofs with built-up/modified 

bitumen roofing and reflective coating, exterior stucco and wood wall finish. The portable classrooms are built of 

conventional wood / metal stud bearing walls, flat metal framed roofs with metal or built-up roofing, and exterior 

painted wood wall finish. 

  

Site Data 

Current Grade Configuration: TK-5 

Site Acreage: 10.2 Acres 

Building Area: 41,062 SF 

Year Built: 2007 

Permanent Classrooms: 28 

Portable Classrooms: 14 

Total Classrooms: 42 

Current Enrollment (2020 -2021): 628 

Projected Enrollment (2030): 466 

Total Capacity: 686 
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Site Issues: 

➢ Replace the existing old 
Master Clock System. 

➢ Upgrade video 
surveillance system with 
new monitors/ controls 
and cameras 

➢ Expand parking area; 
address ingress; install 
crosswalk between 
Cypress & Juniper 

➢ Replace wood chips with 
rubberized surfacing 

➢ Upgrade lock-down locking 
mechanisms 

➢ Install additional fencing 
adjacent to neighborhood 

➢ Repaint doors, drywall 
walls and ceilings of all 
restrooms site-wide. 

➢ Repaint drywall ceilings in 
the Library/Computer Lab 
and classrooms in pods A, and 
C. 

➢ Install vinyl tack board wall 
panels in selected areas 

➢ Replace portables with 
permanent buildings 

➢ Replace linoleum flooring in 
staff and girls RR 

➢ Clean and service main 
electrical service. Clean and 
service distribution panels 

➢ Install backflow preventer to 
the main service 

➢ Replace/upgrade parking lot 
lights and fixtures and 
connect to EMS 

➢ Replace 2 A/C Units in various 
buildings 

➢ Retrofit Lighting Fixtures 
site-wide 

➢ Upgrade/replace HVAC EMS 
System 

➢ Add adult restrooms 
➢ Replace student restroom 
➢ Replace drinking fountains 

site-wide. 
➢ Upgrade/replace play 

equipment modules for all 
play areas 

➢ Patch cracks, slurry seal 
and re-stripe all 
hardcourts 

➢ Patch cracks, slurry, seal and 
re-stripe parking lots and 
curbs at various site locations 
and driveways 

➢ Upgrade/re-do turf and 
playfields and replace 
irrigation systems 

➢ Add fencing/screening esp. 
in play structure areas 

➢ Replace single glazed 
windows with aluminum low-
E double glazed windows 
throughout the school 

➢ Restore/replace built-up 
roof system on selected 
buildings and classrooms 

➢ Repaint doors, walls and 
ceilings 

➢ Add shade structure 
➢ Expand kitchen facility 
➢ Replace/repair flooring near 

stage 
➢ Replace ceiling tile in café 
➢ Replace ceramic floor tile 

near cafeteria 
➢ Replace stage lighting 
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CYPRESS ELEMENTARY 
FACILITY NEEDS PLAN PROJECT LIST 

CATEGORY Project Cost 2023 Cost 

SAFETY & SECURITY 

Replace the existing old master clock system 48,000 74,200 

Upgrade video surveillance system with new monitors/controls and cameras 235,000 362,900 

Expand parking area; address ingress; install crosswalk between Cypress & Juniper 100,000 154,400 

Replace wood chips with rubberized surfacing 115,000 177,600 

Upgrade lock-down locking mechanisms 12,000 18,600 

Install additional fencing adjacent to neighborhood 150,000 231,600 

CATEGORY AREA SUBTOTAL $660,000 $1,019,300 

INTERIOR FINISHES 

Repaint doors, drywall walls and ceilings of all restrooms site-wide 17,000 26,300 

Repaint drywall ceilings in the Library/computer lab and classrooms in pods A, and C 70,000 108,100 

Install vinyl tack board wall panels in selected areas 167,000 257,900 

CATEGORY AREA SUBTOTAL $254,000 $392,300 
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CATEGORY Project Cost 2023 Cost 

MECHANICAL, ELECTRICAL & PLUMBING 

Clean and service main electrical service. Clean and service distribution panels 10,000 15,500 

Install backflow preventer to the main service 38,000 58,700 

Replace/upgrade parking lot lights and fixtures and connect to EMS 28,000 43,300 

Replace 2 A/C units in various buildings 25,000 38,600 

Retrofit lighting fixtures site-wide 80,000 123,600 

Upgrade/replace HVAC EMS system 310,000 478,700 

Add adult restrooms 500,000 772,000 

Replace student restroom 1,500,000 2,316,000 

CATEGORY AREA SUBTOTAL $2,491,000 $3,846,400 

SITE WORK 

Upgrade/replace play equipment modules for all play areas 77,000 118,900 

Patch cracks, slurry seal and restripe all hardcourts 81,000 125,100 

Patch cracks, slurry seal, and restripe parking lots and curbs at various site locations and driveways114,000 176,100 

Upgrade/redo turf and playfields and replace irrigation systems 181,000 279,500 

CATEGORY AREA SUBTOTAL $453,000 $699,600 

CLASSROOM MODERNIZATION 

Replace single glazed windows with aluminum low-E double glazed windows throughout 

the school 150,000 231,600 

CATEGORY AREA SUBTOTAL $150,000 $231,600 
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CATEGORY Project Cost 2023 Cost 

ROOFING 

Restore/replace built-up roof system on selected buildings and classrooms 424,000 654,700 

CATEGORY AREA SUBTOTAL $424,000 $654,700 

FOOD SERVICE 

Repaint doors, walls and ceilings 7,000 10,900 

Add shade structure 150,000 231,600 

Expand kitchen facility 300,000 463,200 

Replace ceiling tile in café 25,000 38,600 

Replace ceramic floor tile near cafeteria 20,000 30,900 

Replace stage lighting 85,000 131,300 

CATEGORY AREA SUBTOTAL $587,000 $906,500 

PORTABLE MODERNIZATION 

Replace portables with permanent buildings 7,568,000 11,681,280 

Category Area Subtotal $7,568,000 $11,681,280 

GRAND TOTAL – CYPRESS $12,587,000 $17,048,920 
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Date Elementary School Site Overview 

 

 

 

 

 

 

 

 

 

 

Date 

Elementary School is located at 9011 Oleander Ave., Fontana, CA 92335. Date Elementary currently sits on 7.9 site 

acreage with 66,232 square feet of building area. There are thirty-six classrooms on site. The permanent buildings are  

built of conventional wood frame structure on concrete slab, low sloped roofs with built-up/modified bitumen roofing 

and reflective coating, exterior stucco and wood wall finish. The portable classrooms are built of conventional wood / 

metal stud bearing walls, flat metal framed roofs with metal or built-up roofing, and exterior painted wood wall 

finish. 

  

Site Data 

Current Grade Configuration: TK-5 

Site Acreage: 7.9 Acres 

Building Area: 66,232 SF 

Year Built: 1997 

Permanent Classrooms: 27 

Portable Classrooms: 9 

Total Classrooms: 36 

Current Enrollment (2020 -2021): 606 

Projected Enrollment (2030): 872 

Total Capacity: 677 
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Site Issues 

➢ Upgrade video surveillance 
system with new monitors/ 
controls and cameras 

➢ Upgrade /replace fire alarm 
system site-wide 

➢ Add gates and fencing for 
staircases and slope 

➢ Repaint doors and drywall 
walls and ceilings in all 
restrooms site-wide. 

➢ Replace metal halide lamps; 
Repaint metal doors and 
other plaster and brick 
surfaces 

➢ Replace worn carpeting in 
various site locations 

➢ Replace 42 A/C Units in 
various buildings 

 

➢ Retrofit lighting fixtures in 
permanent CRs, offices, 
workrooms and other spaces 

➢ Upgrade/Replace HVAC EMS 

➢ Add drainage at front of 
Bloom Center 

➢ Patch cracks, slurry seal and 
re-stripe all hardcourts. 

➢ Patch cracks, slurry seal and 
re-stripe drop- off area west 
of school campus. Patch 
cracks, slurry seal and re-
stripe three entrance 
driveways. 

➢ Replace/upgrade play 
equipment modules; install 
rubberized surfacing 

➢ Upgrade/redo north and 
south turf areas; Upgrade 
playfields; new irrigation 
system; 

➢ Add reading area to replace 
current fenced areas (4) on 
playground 

➢ Add garden area behind 
classrooms 

➢ Modernize playground; add 
soccer goals 

➢ Add shade structure 

➢ Renovate entire cafeteria 

➢ Restore/Replace built-up 
roof system on selected 
buildings and classrooms 

➢ Repaint metal and wooden 
doors and drywall walls. 

➢ Replace portables with 
permanent buildings 

➢ Add two restroom- staff and 
students 

➢ Construct STEAM Lab
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DATE ELEMENTARY 
FACILITY NEEDS PLAN PROJECT LIST 

CATEGORY Project Cost 2023 Cost 

SAFETY & SECURITY 

Upgrade video surveillance system with new monitors/ controls and cameras  $231,000 $356,700 

Upgrade fire alarm system 375,000 579,000 

Add gates and fencing for staircases and slope 65,000 100,400 

CATEGORY AREA SUBTOTAL $671,000 $1,036,100 

INTERIOR FINISHES 

Repaint doors and drywall walls and ceilings in all restrooms site-wide 12,000 18,600 

Replace metal halide lamps; repaint metal doors and other plaster and brick surfaces 31,000 47,900 

Replace worn carpeting in various site locations 380,000 586,800 

CATEGORY AREA SUBTOTAL $423,000 $653,300 

MECHANICAL, ELECTRICAL & PLUMBING 

Replace 42 A/C units in various buildings 425,000 656,200 

Retrofit lighting fixtures in permanent CRs, offices, workrooms and other spaces 92,000 142,100 

Upgrade/replace HVAC EMS 250,000 386,000 

CATEGORY AREA SUBTOTAL $767,000 $1,184,300 
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CATEGORY Project Cost 2023 Cost 

SITE WORK 

Add drainage at front of Bloom Center 45,000 69,500 

Patch cracks, slurry seal and restripe all hardcourts 76,000 117,400 

Patch cracks, slurry seal and restripe drop-off area west of school campus; patch cracks, 

slurry seal and restripe three entrance driveways 33,000 51,000 

Replace/upgrade play equipment modules; install rubberized surfacing 137,000 211,600 

Upgrade/redo north and south turf areas; upgrade playfields; new irrigation system 113,000 174,500 

Add reading area to replace current fenced areas (4) on playground 50,000 77,200 

Add garden area behind classrooms 25,000 38,600 

Modernize playground; add soccer goals 100,000 154,400 

Add shade structure  75,000 115,800 

CATEGORY AREA SUBTOTAL $654,000 $1,010,000 

ROOFING 

Restore/Replace built-up roof system on selected buildings and classrooms $175,000 $270,200 

CATEGORY AREA SUBTOTAL $175,000 $270,200 

FOOD SERVICES 

Renovate entire cafeteria 450,000 694,800 

Repaint metal and wooden doors and drywall walls 4,000 6,200 

CATEGORY AREA SUBTOTAL $454,000 $701,000 
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CATEGORY Project Cost 2023 Cost 

PORTABLE MODERNIZATION 

Replace portables with permanent buildings  $8,087,040  $8,087,040 

CATEGORY AREA SUBTOTAL  $8,087,040  $8,087,040 

NEW CONSTRUCTION 

Add two restrooms, staff and student 240,000 370,600 

Construct STEAM lab 600,000 926,400 

CATEGORY AREA SUBTOTAL $840,000 $1,297,000 

GRAND TOTAL – DATE $12,071,040 $14,238,940 
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Dolores Huerta International Academy Site Overview 

 

 

 

 

 

 

 

Dolores Huerta International Academy is located at 17777 Merrill Ave., Fontana, CA 92336. The Academy currently sits 

on 7.0 site acreage with 70,890 square feet of building area. There are thirty-two classrooms on site. The permanent 

buildings are built of conventional wood frame structure on concrete slab, low sloped roofs with built-up/modified 

bitumen roofing and reflective coating, exterior stucco and wood wall finish. The portable classrooms are built of 

conventional wood / metal stud bearing walls, flat metal framed roofs with metal or built-up roofing, and exterior 

painted wood wall finish  

Site Data 

Current Grade Configuration: K-5 

Site Acreage: 7.0 Acres 

Building Area: 70,890 SF 

Year Built: 2016 

Permanent Classrooms: 32 

Portable Classrooms: 0 

Total Classrooms: 32 

Current Enrollment (2020 -2021): 623 

Projected Enrollment (2030): 511 

Total Capacity: 699 
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Site Issues 

➢ Install fencing around 
campus 

➢ Construct a sidewalk from 
front to side of campus 

➢ Install campus access 
control for doors leading 
directly off campus 

➢ Install front office 
notification buzzer to 
control restroom utilization 

➢ Add shade structure 
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DOLORES HUERTA INTERNATIONAL ACADEMY 
FACILITY NEEDS PLAN PROJECT LIST 

CATEGORY Project Cost 2023 Cost 

SAFETY & SECURITY 

Install fencing around campus 250,000 386,000 

Construct a sidewalk from front to side of campus 58,000 89,600 

Install campus access control for doors leading directly off campus 49,000 75,700 

Install front office notification buzzer to control restroom utilization 239,000 369,100 

CATEGORY AREA SUBTOTAL $596,000 $920,400 

SITE WORK 

Add shade structures  $351,000 $542,000 

CATEGORY AREA SUBTOTAL $351,000 $542,000 

GRAND TOTAL – DOLORES HUERTA $947,000 $1,462,400 
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Dorothy Grant Innovations Academy Site Overview 

 

 

 

 

 

 

 

 

 

 

 

Dorothy Grant Innovations Academy is located at 7069 Isabel Lane., Fontana, CA 92336. The Academy currently sits on 

10.0 site acreage with 38,923 square feet of building area. There are thirty-three classrooms on site. The permanent 

buildings are built of conventional wood frame structure on concrete slab, low sloped roofs with built-up/modified 

bitumen roofing and reflective coating, exterior stucco and wood wall finish. The portable classrooms are built of 

conventional wood / metal stud bearing walls, flat metal framed roofs with metal or built-up roofing, and exterior 

painted wood wall finish. 

  

Site Data 

Current Grade Configuration: K-5 

Site Acreage: 7.0 Acres 

Building Area: 70,890 SF 

Year Built: 2016 

Permanent Classrooms: 32 

Portable Classrooms: 0 

Total Classrooms: 32 

Current Enrollment (2020 -2021): 623 

Projected Enrollment (2030): 511 

Total Capacity: 699 
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Site Issues 

➢ Upgrade video 
surveillance system with 
new monitors/ controls 
and cameras 

➢ Repaint ceilings in 
selected buildings and 
classrooms 

➢ Repaint doors and drywall 
ceilings in all restrooms site-
wide. 

➢ Repaint walls and install 
vinyl tack board wall 
panels in selected areas 

➢ Clean and service main 
electrical switchgear. 
Clean and service 
distribution panels. 

➢ Retrofit Lighting Fixtures 
site-wide 

➢ Upgrade/replace HVAC EMS 
System 

➢ Install additional upper 
grade playground equipment 

➢ Install turf in center islands 
of main parking lot; 
Upgrade/redo grass 
playfields; upgrade 
irrigation controllers; redo 
landscaping in various areas 
around campus 

➢ Patch cracks, seal coat and 
restripe hardcourts east 
side of campus. 

➢ Patch cracks, slurry seal, re-
stripe and repaint curbs in 
the parking lots and drop-

off area west and south side 
of school campus as well as 
curbs at four driveways 

➢ Replace flooring in cafeteria 
to non-wax 

➢ Replace carpeting in 
selected areas 

➢ Install door sweeps 
➢ Restore/Replace built-up 

roof system on selected 
buildings and classrooms 

➢ Add fly fans to doors 
➢ Repaint doors and ceilings; 

repair/replace sewage 
drain 

➢ Replace portables with 
permanent buildings
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DOROTHY GRANT INNOVATIONS ACADEMY 
FACILITY NEEDS PLAN PROJECT LIST 

CATEGORY Project Cost 2023 Cost 

SAFETY & SECURITY 

Upgrade video surveillance system with new monitors/ controls and cameras  $212,000 $327,400 

CATEGORY AREA SUBTOTAL $212,000 $327,400 

INTERIOR FINISHES 

Repaint ceilings in selected buildings and classrooms $20,000 $30,900 

Repaint doors and drywall ceilings in all restrooms site-wide 19,000 29,400 

Repaint walls and install vinyl tackboard wall panels in selected areas 43,000 66,400 

CATEGORY AREA SUBTOTAL $82,000 $126,700 

MECHANICAL, ELECTRICAL & PLUMBING  

Clean and service main electrical switchgear; clean and service distribution panels $10,000 $15,500 

Retrofit lighting fixtures site-wide 96,000 148,300 

Upgrade/replace HVAC EMS system 110,000 169,900 

CATEGORY AREA SUBTOTAL $216,000 $333,700 

SITE WORK 

Install additional upper grade playground equipment 79,000 122,000 

Install turf in center islands of main parking lot; upgrade/redo grass playfields; 

upgrade irrigation controllers; redo landscaping in various areas around campus 191,000 294,900 
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CATEGORY Project Cost 2023 Cost 

Patch cracks, seal coat and restripe hardcourts east side of campus 33,000 51,000 

Patch cracks, slurry seal, restripe and repaint curbs in the parking lots and drop off 

area west and south side of school 64,000 98,900 

CATEGORY AREA SUBTOTAL $367,000 $566,800 

CLASSROOM MODERNIZATION 

Replace carpeting in selected areas 200,000 308,800 

Install door sweeps 75,000 115,800 

CATEGORY AREA SUBTOTAL $275,000 $424,600 

ROOFING 

Restore/replace built-up roof system on selected buildings and classrooms 370,000 571,300 

CATEGORY AREA SUBTOTAL $370,000 $571,300 

FOOD SERVICE 

Add fly fans to doors 8,000 11,000 

Repaint doors and ceilings; repair/replace sewage drain 16,000 24,800 

Replace flooring in cafeteria to non-wax 60,000 92,700 

CATEGORY AREA SUBTOTAL $84,000 $128,500 
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CATEGORY Project Cost 2023 Cost 

PORTABLE MODERNIZATION 

Replace portables with permanent buildings 6,289,920 6,289,920 

CATEGORY AREA SUBTOTAL  $6,289,920  $6,289,920 

TECHNOLOGY 

Add Laptop Charging Stations $50,000 $77,200 

CATEGORY AREA SUBTOTAL  $50,000  $77,200 

GRAND TOTAL - GRANT $7,945,920 $8,846,120 
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Hemlock Elementary School Site Overview 

 

 

 

 

 

 

 

Hemlock Elementary School is located at 15080 Miller Ave., Fontana, CA 92336. Hemlock Elementary currently sits on 

nine site acreage with 45,645 square feet of building area. 

There are twenty-seven classrooms on site. The permanent buildings are built of conventional wood frame structure 

on concrete slab, low sloped roofs with built-up/modified bitumen roofing and reflective coating, exterior stucco and 

wood wall finish. The portable classrooms are built of conventional wood / metal stud bearing walls, flat metal 

framed roofs with metal or built-up roofing, and exterior painted wood wall finish. 

  

Site Data 

Current Grade Configuration: TK-6 

Site Acreage: 9.0 Acres 

Building Area: 45,645 SF 

Year Built: 1993 

Permanent Classrooms: 23 

Portable Classrooms: 4 

Total Classrooms: 27 

Current Enrollment (2020 -2021): 476 

Projected Enrollment (2028): 730 

Total Capacity: 488 
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Site Issues: 

➢ Retrofit/replace parking lot 
fixtures 

➢ Upgrade video surveillance 
system with new monitors/ 
controls and cameras 

➢ Repair storage container 

➢ Reinstall tether ball pole 

➢ Repair/replace kinder 
playground slide 

➢ Repaint ceilings in various 
buildings 

➢ Repaint doors and walls in 
various restrooms; replace 
metal partitions with 
phenolic partitions 

➢ Repaint walls in various 
buildings and classrooms 
throughout campus 

➢ Recarpet in various buildings 

➢ Replace classroom faucets 
school wide. 

➢ Replace 28 A/C Units in 
various buildings 

➢ Retrofit lighting fixtures in 
permanent CRs, offices, 
workrooms and other spaces 

➢ Clean and service main 
electrical service. Clean and 
service distribution panels 

➢ Upgrade/replace HVAC EMS 
System 

➢ Patch cracks, slurry seal and 
re-stripe all hardcourts 

➢ Patch cracks, slurry, seal 
and re-stripe parking lots 
and curbs at various site 
locations and driveways 

➢ Replace concrete on 
walkway east of Room #2 

➢ Upgrade upper grade 
playground equipment. 

Replace wood chips with 
rubberized surfacing 

➢ Replace wood gazebos 
around campus and replace 
with metal covers 

➢ Upgrade and restore grass 
playfields, restore irrigation 
and remove dead 
landscaping 

➢ Restore/Replace built-up 
roof system on selected 
buildings and classrooms 

➢ Upgrade Portables 

➢ Add two modular classrooms 

➢ Replace portables with 
modular buildings 

➢ Replace portables with 
permanent buildings 

➢ Add one storage unit  
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HEMLOCK ELEMENTARY SCHOOL 
FACILITY NEEDS PLAN PROJECT LIST 

CATEGORY Project Cost 2023 Cost 

SAFETY & SECURITY 

Remove and replace asphalt landing in various portable classrooms.  Repair/replace steel 

handrails in two locations  $5,000   $7,800  

Retrofit/replace parking lot fixtures  31,000   47,900  

Upgrade video surveillance system with new monitors/ controls and cameras  204,000   315,000  

Upgrade fire alarm system  600,000   926,400  

Repair storage container  1,500   2,400  

Reinstall tether ball pole  250   400  

Repair/replace kinder playground slide  850   1,400  

CATEGORY AREA SUBTOTAL $842,600 $1,301,300 

INTERIOR FINISHES 

Repaint ceilings in various buildings 64,000 98,900 

Repaint doors and walls in various RRs; replace metal partitions with phenolic partitions 24,000 37,100 

Repaint walls in various buildings and classrooms throughout campus 148,000 228,600 

Recarpet in various buildings 95,000 146,700 

CATEGORY AREA SUBTOTAL $331,000 $511,300 
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CATEGORY Project Cost 2023 Cost 

MECHANICAL, ELECTRICAL & PLUMBING  

Replace classroom faucets school wide.  11,000   17,000  

Replace 28 A/C Units in various buildings  305,000   471,000  

Retrofit lighting fixtures in permanent CRs, offices, workrooms and other spaces  80,000   123,600  

Clean and service main electrical service.  Clean and service distribution panels  83,000   128,200  

Upgrade/replace HVAC EMS System  155,000   239,400  

CATEGORY AREA SUBTOTAL $634,000 $979,200 

SITE WORK 

Patch cracks, slurry seal and re-stripe all hardcourts  33,000   51,000  

Patch cracks, slurry, seal and re-stripe parking lots and curbs at locations and driveways  65,000   100,400  

Replace concrete on walkway east of Room #2  1,000   1,600  

Upgrade upper grade playground equipment. Replace wood chips with rubberized surfacing  77,000   118,900  

Replace wood gazebos around campus and replace with metal covers  50,000   77,200  

Upgrade and restore grass playfields, restore irrigation and remove dead landscaping  26,000   40,200  

CATEGORY AREA SUBTOTAL $252,000 $389,300 

ROOFING 

Restore/Replace built-up roof system on selected buildings and classrooms $292,000 $450,900 

CATEGORY AREA SUBTOTAL $292,000 $450,900 
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CATEGORY Project Cost 2023 Cost 

PORTABLE MODERNIZATION 

Replace portables with permanent buildings $5,562,060  $5,562,060 

CATEGORY AREA SUBTOTAL $5,562,060 $5,562,060 

GRAND TOTAL - HEMLOCK $7,853,460 $9,194,060 
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Juniper Elementary School Site Overview 

 

 

 

 

 

 

 

Juniper Elementary School is located at 751 S Maple Ave., Fontana, CA 92336. Juniper Elementary currently sits on 8.7 

site acreage with 54,313 square feet of building area. There are forty-one classrooms on site. The permanent 

buildings are built of conventional wood frame structure on concrete slab, low sloped roofs with built-up/modified 

bitumen roofing and reflective coating, exterior stucco and wood wall finish. The portable classrooms are built of 

conventional wood / metal stud bearing walls, flat metal framed roofs with metal or built-up roofing, and exterior 

painted wood wall finish. 

  

Site Data 

Current Grade Configuration: K-5 

Site Acreage: 8.7 Acres 

Building Area: 54,313 SF 

Year Built: 1958 

Permanent Classrooms: 25 

Portable Classrooms: 16 

Total Classrooms: 41 

Current Enrollment (2020 -2021): 464 

Projected Enrollment (2030): 730 

Total Capacity: 750 
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Site Issues 

➢ Replace initiating devices 
for fire alarm system 

➢ Replace section of fencing 

➢ Security system re-wiring 

➢ Upgrade video surveillance 
system with new monitors/ 
controls and cameras 

➢ Repaint all restrooms site-
wide; replace metal 
partitions with phenolic 
partitions 

➢ Repaint wall finishes in 
Administration office. Install 
tack board wall panels 
various buildings and 
classrooms 

➢ Replace carpet and VCT in 
Admin. Replace vinyl floor 
sheeting in pre-school with 
carpet and VCT 

➢ Repaint exteriors of 
permanent buildings, 
walkways, etc. 

➢ Clean & service all electrical 
service and distribution 

panels. Upgrade distribution 
and sub- panels 

➢ Replace 28 A/C Units in 
various buildings 

➢ Retrofit lighting fixtures in 
permanent CRs, offices, 
workrooms and other spaces 

➢ Upgrade/replace HVAC EMS 
System 

➢ Replace broken portion of 
concrete walkway 

➢ Install a 30ft x 40ft, metal 
roof, steel frame shade 
structure as student outdoor 
lunch area. 

➢ Patch, slurry seal and 
restripe all hardcourts and 
blacktop areas. 

➢ Upgrade playground 
equipment at both kinder 
and upper grade play area. 
Retain play equipment 
modules, where feasible 

➢ Upgrade turf in front of 
school; upgrade/replace 

irrigation controllers; 
restore/replace landscaping 
as necessary 

➢ Install shade structure on 
playground; restore fields 
for student use (gopher 
holes) 

➢ Install parking lot pole 
lighting system 

➢ Modernize front office 
building; re-wire and 
upgrade building's electrical 
service 

➢ Replace single glazed 
windows with aluminum 
low-E double glazed 
windows throughout the 
school 

➢ Replace furniture & 
equipment (21 rooms) 

➢ Restore/Replace built-up 
roof system on selected 
buildings and classrooms 

➢ Replace portables with 
permanent building  
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JUNIPER ELEMENTARY SCHOOL 
FACILITY NEEDS PLAN PROJECT LIST 

CATEGORY Project Cost 2023 Cost 

SAFETY & SECURITY 

Replace initiating devices for fire alarm system  23,000   35,600  

Replace section of fencing  12,000   18,600  

Security system re-wiring  25,000   38,600  

Upgrade video surveillance system with new monitors/ controls and cameras  250,000   386,000  

CATEGORY AREA SUBTOTAL $310,000 $478,800 

INTERIOR FINISHES 

Repaint all restrooms site-wide; replace metal partitions with phenolic partitions  26,000   40,200  

Repaint wall finishes in Administration office.  Install tack board wall panels various 

buildings and classrooms  112,000   173,000  

Replace carpet and VCT in Admin.  Replace vinyl floor sheeting in pre-school  55,000   85,000  

Repaint exteriors of permanent buildings, walkways, etc.  110,000   169,900 

CATEGORY AREA SUBTOTAL $303,000 $468,100 

MECHANICAL, ELECTRICAL & PLUMBING 

Clean & service all electrical service and distribution panels. Upgrade distro. panels  36,000   55,600  

Replace 28 A/C Units in various buildings  280,000   432,400  

Retrofit lighting fixtures in permanent CRs, offices, workrooms and other spaces  36,000   55,600  

CATEGORY Project Cost 2023 Cost 
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Upgrade/replace HVAC EMS System  100,000   154,400  

CATEGORY AREA SUBTOTAL $452,000 $698,000 

SITE WORK 

Replace broken portion of  concrete walkway  4,000   6,200  

Install a 30ft x 40ft, metal roof, steel frame shade structure as student outdoor lunch area.  60,000   92,700  

Patch, slurry seal and restripe all hardcourts and blacktop areas.  72,000   111,200  

Upgrade playground equipment at both kinder and upper grade play area.  Retain play 

equipment modules, where feasible  43,000   66,400  

Upgrade turf in front of school; upgrade/replace irrigation controllers; restore/replace 

landscaping as necessary  78,000   120,500  

Install shade structure on playground; restore fields for student use (gopher holes)  950,000   1,466,800  

Install parking lot pole lighting system  63,000   97,300  

CATEGORY AREA SUBTOTAL $1,270,000 $1,961,100 

SITE MODERNIZATION 

Modernize front office building; re-wire  and upgrade building's electrical service  1,500,000   2,316,000  

CATEGORY AREA SUBTOTAL $1,500,000 $2,316,000 

CLASSROOM MODERNIZATION 

Replace single glazed windows with aluminum low-E double glazed windows  460,000   710,300  

CATEGORY AREA SUBTOTAL $460,000 $710,300 
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CATEGORY Project Cost 2023 Cost 

ROOFING 

Restore/Replace built-up roof system on selected buildings and classrooms  580,000   895,500  

CATEGORY AREA SUBTOTAL $580,000 $895,500 

FOOD SERVICES 

Re-stucco exterior wall of cafeteria at front of school  45,000   69,500  

CATEGORY AREA SUBTOTAL $45,000 $69,500 

PORTABLE MODERNIZATION 

Replace portables with permanent buildings  9,884,160   9,884,160  

CATEGORY AREA SUBTOTAL $9.884,160 $9,884,160 

TECHNOLOGY 

Upgrade MPR sound system  25,000   38,600  

CATEGORY AREA SUBTOTAL $25,000 $38,600 

GRAND TOTAL - JUNIPER $15,054,160 $17,520,060 

  



   

 

Page | 178  
 

2021-22  FACILITIES MASTER PLAN 

FONTANA UNIFIED SCHOOL DISTRICT - Every Student Successful | Engaging Schools | Empowered Communities 

  



   

 

Page | 179  
 

2021-22  FACILITIES MASTER PLAN 

FONTANA UNIFIED SCHOOL DISTRICT - Every Student Successful | Engaging Schools | Empowered Communities 

Live Oak Elementary School Site Overview 

 

 

 

 

 

 

 

 

 

 

Live Oak Elementary School is located at Live Oak Ave., Fontana, CA 92335. Live Oak Elementary currently sits 

on 9.7 site acreage with 53,607 square feet of building area. There are thirty-nine classrooms on site. The 

permanent buildings are built of conventional wood frame structure on concrete slab, low sloped roofs with 

built- up/modified bitumen roofing and reflective coating, exterior stucco and wood wall finish. The portable 

classrooms are built of conventional wood / metal stud bearing walls, flat metal framed roofs with metal or 

built-up roofing, and exterior painted wood wall finish. 

 

  

Site Data 

Current Grade Configuration: TK-6 

Site Acreage: 9.7 Acres 

Building Area: 53,607 SF 

Year Built: 1962 

Permanent Classrooms: 21 

Portable Classrooms: 18 

Total Classrooms: 39 

Current Enrollment (2020 -2021): 466 

Projected Enrollment (2030): 785 

Total Capacity: 709 
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Site Issues 

➢ Upgrade video surveillance 
system with new monitors/ 
controls and cameras 

➢ Replace initiating devices 
and notification devices for 
fire alarm system 

➢ Repaint doors, walls and 
ceilings of boys’ and girls' 
restrooms site-wide. 
Replace ceramic tile floor 
in Nurse’s restroom. 

➢ Replace carpeting in 
selected classrooms 

➢ Replace carpet/VCT 
flooring in building A, B, D 
and F 

➢ Replace the stained/worn 
wall finishes in Admin 
building with vinyl tack 
board wall panels. 

➢ Upgrade stage lighting in 
MPR. Repaint interior 
surfaces 

➢ Replace 11 A/C Units in 
various buildings 

➢ Retrofit lighting fixtures in 
permanent CRs, offices, 
workrooms and other 
spaces 

➢ Replace the main electrical 
service (480/277V). Clean 
and service distribution 
panels (120/208V). 

➢ Upgrade/Replace HVAC 
EMS 

➢ Upgrade/replace main gas 
service valves, meters and 
regulators. Repipe service 
main line to distribution. 

➢ Upgrade/replace main 
water service valves, 
meters, regulators and 
backflow preventers. Re-
pipe service main line and 
laterals. 

➢ Repair drainage system 
adjacent to buildings D & F 

➢ Upgrade/expand Health 
Office Restroom (ADA) 

➢ Convert from septic to 
sewer system. Re-pipe 
main and lateral lines 

➢ Patch cracks, slurry seal 
and restripe all hardcourts. 

➢ Patch, slurry seal, re-stripe 
and repaint curbs in the 
parking lots south side of 
school campus and all 
three entrance driveways. 

Patch, slurry seal, re-stripe 
and repaint curbs of the 
fire lane. 

➢ Replace the worn play 
equipment modules of the 
kindergarten and upper 
grades playground with 
new play equipment 
modules. Retain existing 
newer equipment modules, 
concrete pad and curbs. 
Install synthetic rubber 
surfacing. Replace 
fiber/bark with synthetic 
rubber surfacing. 

➢ Replace selected sprinkler 
systems throughout campus 
to expand outside 
instruction/eating 

➢ Repair/replace rain gutters 
Bldgs. C & F 

➢ Add screening to perimeter 
fencing. Provide secondary 
exit from K playground 

➢ Install Parking lot poles 
and fixtures 

➢ Add shade structure on 
playground/eating areas 
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➢ Cover the remaining atrium 
roof outside the lounge, 
west end of building A 

➢ Replace single glazed 
windows with aluminum 
low-E double glazed 
windows throughout the 
school 

➢ Modernize/repair 
restrooms in K classrooms 
and replace loud exhaust 
fans. 

➢ Repair floor drain system 
in kitchen. Repaint interior 
surfaces 

➢ Upgrade portables 

➢ Repair student portable 
restrooms 

➢ Remove old portable 
classroom buildings and 
replace with new 

➢ permanent buildings
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LIVE OAK ELEMENTARY SCHOOL 
FACILITY NEEDS PLAN PROJECT LIST 

CATEGORY Project Cost 2023 Cost 

SAFETY & SECURITY 

Upgrade video surveillance system with new monitors/ controls and cameras  246,000   379,900  

Replace initiating devices and notification devices for fire alarm system  18,000   27,800  

Window coverings  50,000   77,200  

Perimeter fencing replacement  180,000   278,000  

CATEGORY AREA SUBTOTAL $494,000 $762,900 

INTERIOR FINISHES 

Repaint doors, walls and ceilings of boys and girls restrooms site-wide.  Replace ceramic 

tile floor in Nurse’s restroom  15,000   23,200  

Replace carpeting in selected classrooms  20,106   31,100  

Replace carpet/VCT flooring in building A, B, D and F  240,000   370,600  

Replace the stained/worn wall finishes in Admin building with vinyl tack board wall panels.  24,000   37,100  

Upgrade stage lighting in MPR.  Repaint interior surfaces  11,000   17,000  

CATEGORY AREA SUBTOTAL $310,106 $479,00 
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CATEGORY Project Cost 2023 Cost 

MECHANICAL, ELECTRICAL & PLUMBING 

Replace 11 A/C Units in various buildings  258,000   398,400  

Retrofit lighting fixtures in permanent CRs, offices, workrooms and other spaces  76,000   117,400  

Replace the main electrical service (480/277V).  Clean and service distro. Panels 65,000   100,400  

Upgrade/Replace HVAC EMS  205,000   316,600  

Upgrade/replace main gas service valves, meters and regulators. Repipe service main 

line to distribution.  71,000   109,700  

Upgrade/replace main water service valves, meters, regulators and backflow preventers. 

Re-pipe service main line and laterals.  456,000   704,100  

Repair drainage system adjacent to buildings D & F  240,000   370,600  

Upgrade/expand Health Office Restroom (ADA)  75,000   115,800  

CATEGORY AREA SUBTOTAL $1,446,000 $2,233,000 

SITE WORK 

Convert from septic to sewer system.  Re-pipe main and lateral lines  458,000   707,200  

Patch cracks, slurry seal and restripe all hardcourts.  71,000   109,700  

Patch, slurry seal, re-stripe and repaint curbs in the parking lots south side of school 

campus and all three entrance driveways. Patch, slurry seal, re-stripe and repaint 

curbs of the fire lane.  41,000   63,400  

Replace the worn play equipment modules of the kindergarten and upper grades 

playground with new play equipment modules. Retain existing newer equipment modules, 

concrete pad and curbs. Install synthetic rubber surfacing.  Replace fiber/bark with 

synthetic rubber surfacing.  104,000   160,600  

Replace selected sprinkler systems throughout campus to expand outside instruction/eating  90,000   139,000  
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CATEGORY Project Cost 2023 Cost 

Repair/replace rain gutters Bldgs C & F  15,000   23,200  

Add screening to perimeter fencing.  Provide secondary exit from K playground  65,000   100,400  

Install Parking lot poles and fixtures  83,000   128,200  

CATEGORY AREA SUBTOTAL $927,000 $1,431,700 

SITE MODERNIZATION 

Add shade structure on playground/eating areas  575,000   887,800  

Cover the remaining atrium roof outside the lounge, west end of building A  45,000   69,500  

CATEGORY AREA SUBTOTAL $620,000 $957,300 

CLASSROOM MODERNIZATION 

Replace single glazed windows with aluminum low-E double glazed windows  65,000   100,400  

Modernize/repair restrooms in K classrooms and replace loud exhaust fans.  50,000   77,200 

CATEGORY AREA SUBTOTAL $115,000 $177,600 

FOOD SERVICES 

Repair floor drain system in kitchen.  Repaint interior surfaces  14,000   21,700  

CATEGORY AREA SUBTOTAL $14,000 $21,700 

PORTABLE MODERNIZATION 

Repair portable restroom $70,000 $108,100 

Remove old portable classroom buildings and replace with new permanent buildings  16,174,080   16,174,080  

CATEGORY AREA SUBTOTAL $16,244,080 $16,282,180 

GRAND TOTAL – LIVE OAK $20,170,186 $22,345,380 
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Locust Elementary School Site Overview 

 

 

 

 

 

 

 

 

 

 

 

Locust Elementary School is located at 7420 Locust Ave., Fontana, CA 92336. Locust Elementary currently sits on 10.0 

site acreage with 40,800 square feet of building area. There are thirty-two classrooms on site. The permanent 

buildings are built of conventional wood frame  structure on concrete slab, low sloped roofs with built- up/modified 

bitumen roofing and reflective coating, exterior stucco and wood wall finish. The portable classrooms are built of 

conventional wood / metal stud bearing walls, flat metal framed roofs with metal or built-up roofing, and exterior 

painted wood wall finish. 

  

Site Data 

Current Grade Configuration: K-5 

Site Acreage: 10.0 Acres 

Building Area: 51,910 SF 

Year Built: 1992 

Permanent Classrooms: 23 

Portable Classrooms: 11 

Total Classrooms: 34 

Current Enrollment (2020 -2021): 517 

Projected Enrollment (2030): 302 

Total Capacity: 663 
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Site Issues: 

➢ Upgrade video surveillance 
system with new monitors/ 
controls and cameras 

➢ Repaint all restrooms site-
wide; replace metal 
partitions with phenolic 
partitions 

➢ Repaint laminated wood 
doors. Repaint drywall 
walls. Replace acoustic 
ceiling tiles in MPR 

➢ Replace carpet floor 
coverings in building C 
(Administration Offices). 

➢ Clean & service all electrical 
service and distribution 
panels. Upgrade distribution 
and sub- panels 

➢ Install new and complete 
exterior lighting system 
campus wide. Connect to 
new EMS. 

➢ Replace 40 HVAC units 

➢ Retrofit lighting fixtures in 
permanent CRs, offices, 
workrooms and other spaces 

➢ Upgrade/Replace HVAC EMS 

➢ Install concrete in islands at 
front of school. Restore 
irrigation system and 
replant landscaping in 
selected areas 

➢ Patch cracks, slurry coat and 
restripe both north and 
south parking areas as well 
as all three driveways. Paint 
curbs, signage and markings 

as appropriate. Install 
bollards around PIV's and 
fire hydrants where 
necessary. 

➢ Patch cracks, slurry coat and 
restripe hard court areas 
west side of campus. 

➢ Repair concrete south of 
MPR and east of #21 

➢ Replace bark/woodchips in 
upper grade playground. 
Install additional upper 
grade playground equipment 
as necessary 

➢ Install WIC/WIF 

➢ Install ceramic floor tile. 
Paint interior surfaces 

➢ Replace portables with 
permanent buildings  
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LOCUST ELEMENTARY SCHOOL 
FACILITY NEEDS PLAN PROJECT LIST 

CATEGORY Project Cost 2023 Cost 

SAFETY & SECURITY 

Upgrade video surveillance system with new monitors/ controls and cameras  216,000   333,500 

Additional security cameras  350,000   540,400 

CATEGORY AREA SUBTOTAL $566,000 $873,900 

Interior Finishes 

Repaint all restrooms site-wide; replace metal partitions with phenolic partitions  24,000   37,100  

Repaint laminated wood doors.  Repaint drywall walls.  Replace acoustic ceiling tiles in MPR  32,000   49,500  

Replace carpet floor coverings in building C (Administration Offices).  27,000   41,700  

CATEGORY AREA SUBTOTAL $83,000 $128,300  

MECHANICAL, ELECTRICAL & PLUMBING 

Clean & service all electrical service and distribution panels. Upgrade distro. panels  10,000   15,500  

Install new and complete exterior lighting system campus wide. Connect to new EMS.  132,000   203,900  

Replace 40 HVAC units  700,000   1,080,800  

Retrofit lighting fixtures in permanent CRs, offices, workrooms and other spaces  86,000   132,800  

Upgrade/Replace HVAC EMS  195,000   301,100  

CATEGORY AREA SUBTOTAL $1,123,000 $1,734,100 

 

 



   

 

Page | 189  
 

2021-22  FACILITIES MASTER PLAN 

FONTANA UNIFIED SCHOOL DISTRICT - Every Student Successful | Engaging Schools | Empowered Communities 

CATEGORY Project Cost 2023 Cost 

SITE WORK 

Install concrete in islands at front of school.  Restore irrigation system and replant 

landscaping in selected areas  30,000   46,400  

Patch cracks, slurry coat and restripe both north and south parking areas as well 

as all three driveways. Paint curbs, signage and markings as appropriate. 

Install bollards around PIV's and fire hydrants where necessary.   69,000   106,600  

Patch cracks, slurry coat and restripe hard court areas west side of campus.  82,000   126,700  

Repair concrete south of MPR and east of #21  6,000   9,300  

Replace bark/woodchips in upper grade playground.  Install addt’l playground equip.  108,000   166,800  

Add shade structures for student lunch use   115,000   177,600  

Install ceramic floor tile.  Paint interior surfaces  35,000   54,100  

Shade over kindergarten playground equipment  115,000   177,600  

Paint the exterior of  the entire school  250,000   386,000  

CATEGORY AREA SUBTOTAL $810,000 $1,251,100 

FOOD SERVICES 

Install WIC/WIF  300,000   463,200 

Install ceramic floor tile.  Paint interior surfaces  35,000   54,100 

CATEGORY AREA SUBTOTAL $335,000 $517,300 

PORTABLE MODERNIZATION 

Replace portables with permanent buildings  29,652,480   29,652,480 

CATEGORY AREA SUBTOTAL $29,652,480  $29,652,480 

GRAND TOTAL – LOCUST $32,569,480 $34,157,180 
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Mango Elementary School Site Overview 

 

 

 

 

 

 

 

 

 

 

 

Mango Elementary School is located at 7450 Mango Ave., Fontana, CA 92336. Mango Elementary currently sits on ten 

site acreage with 51,910 square feet of building area. There are thirty-four classrooms on site. The permanent 

buildings are built of conventional wood frame  structure on concrete slab, low sloped roofs with built- up/modified 

bitumen roofing and reflective coating, exterior stucco and wood wall finish. The portable classrooms are built of 

conventional wood / metal stud bearing walls, flat metal framed roofs with metal or built-up roofing, and exterior 

painted wood wall finish.  

Site Data 

Current Grade Configuration: K-5 

Site Acreage: 10.0 Acres 

Building Area: 51,910 SF 

Year Built: 1992 

Permanent Classrooms: 23 

Portable Classrooms: 11 

Total Classrooms: 34 

Current Enrollment (2020 -2021): 517 

Projected Enrollment (2030): 302 

Total Capacity: 663 
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Site Issues 

➢ Upgrade video surveillance 
system with new monitors/ 
controls and cameras 

➢ Upgrade parking lot lighting 
fixtures in the main parking 
area east of campus. 

➢ Upgrade/replace current fire 
alarm system 

➢ Replace wooden 
amphitheater with metal 
structure 

➢ Repaint all restrooms site-
wide; replace metal 
partitions with phenolic 
partitions 

➢ Repaint ceilings in various 
site locations 

➢ Repaint interior walls 
throughout campus; Install 
vinyl tack board wall panels 
at various locations 

➢ MPR: Repaint laminated wood 
doors, drywall walls and 
ceilings. Sand and refinish 
wood parquet stage floor. 

➢ Clean & service all electrical 
service and distribution 
panels. Upgrade distribution 
and sub- panels 

➢ Replace 29 A/C Units site-
wide 

➢ Retrofit lighting fixtures in 
permanent CRs, offices, 
workrooms and other spaces 

➢ Upgrade/Replace HVAC EMS 

➢ Install new turf in the kinder 
area and in front of the 
school. Upgrade/redo grass 
playfields. Implement rodent 
control measures. 
Repair/replace irrigation 
system for selected areas 
throughout the site. Remove 
five dead trees on the SW 
corner of the campus. 

➢ Patch cracks, slurry coat and 
restripe main parking area 
and student drop-off area 
east side of campus. Patch 
cracks, slurry coat and 
restripe fire lanes south and 
east of campus as well as 
curbs. Repair and repaint 
gates in parking areas. 

➢ Replace 4'x6' section of raised 
concrete north of Pre-school 
classroom 

➢ Replace wood chips/bark 
with synthetic rubber 

surfacing to both upper 
grades playground equipment 
areas. Repaint/replace old, 
worn-out/dilapidated play 
apparatus modules, as 
necessary. 

➢ Paint educational games on 
blacktop area, once repaved 

➢ Patch cracks, slurry coat 
blacktop area, as necessary. 

➢ Rehabilitate the grass play 
areas site-wide 

➢ Upgrade all site restrooms 
including sinks and stall 
latches 

➢ Upgrade/modernize furniture 
in SDC Mod/Severe 
classrooms 

➢ Restore/Replace built-up roof 
system on selected buildings 
and classrooms 

➢ Repaint drywall walls and 
ceilings. Replace epoxy floor 
coat with ceramic floor tiles. 
Repaint doors, walls and 
ceilings of the Faculty Lounge 

➢ Repair/replace oven 

➢ Replace portables with 
permanent buildings
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MANGO ELEMENTARY SCHOOL 
FACILITY NEEDS PLAN PROJECT LIST 

CATEGORY Project Cost 2023 Cost 

SAFETY & SECURITY 

Upgrade video surveillance system with new monitors/ controls and cameras  227,000   350,500  

Upgrade parking lot lighting fixtures in the main parking area east of campus.  6,000   9,300  

Upgrade/replace current fire alarm system  375,000   579,000  

Replace wooden amphitheater with metal structure  75,000   115,800  

CATEGORY AREA SUBTOTAL $683,000 $1,054,600 

INTERIOR FINISHES 

Repaint all restrooms site-wide; replace metal partitions with phenolic partitions  17,000   26,300  

Repaint ceilings in various site locations  73,000   112,800  

Repaint interior walls throughout campus; Install vinyl tack board wall panels  152,000   234,700  

MPR: Repaint laminated wood doors, drywall walls and ceilings.  Sand and refinish 

wood parquet stage floor.  27,000   41,700  

CATEGORY AREA SUBTOTAL $269,000 $415,500 

MECHANICAL, ELECTRICAL & PLUMBING 

Clean & service all electrical service and distribution panels. Upgrade distro. panels  85,000   131,300  

Replace 29 A/C Units site-wide  290,000   447,800  

Retrofit lighting fixtures in permanent CRs, offices, workrooms and other spaces  80,000   123,600  
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CATEGORY Project Cost 2023 Cost 

Upgrade/Replace HVAC EMS 110,000   169,900  

CATEGORY AREA SUBTOTAL $565,000 $872,600 

SITE WORK 

Install new turf in the kinder area and in front of the school.  Upgrade/redo grass playfields. 

Implement rodent control measures. Repair/replace irrigation system for selected areas 

throughout the site  260,000   401,500  

Patch cracks, slurry coat and restripe main parking area; drop-off areas & fire lanes  58,000   89,600  

Replace 4'x6' section of raised concrete north of Pre-school classroom  1,000   1,600  

Replace wood chips/bark with synthetic surfacing to both upper grades play areas. 

Repaint worn-out play apparatus modules  69,000   106,600  

Paint educational games on blacktop area, once repaved  176,000   271,800  

Rehabilitate the grass play areas site-wide  115,000   177,600  

CATEGORY AREA SUBTOTAL $679,000 $1,048,700 

SITE MODERNIZATION 

Upgrade all site restrooms including sinks and stall latches  300,000   463,200  

CATEGORY AREA SUBTOTAL $300,000 $463,200 

CLASSROOM MODERNIZATION 

Upgrade/modernize furniture in SDC Mod/Severe classrooms  155,000   239,400  

CATEGORY AREA SUBTOTAL $155,000 $239,400 
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CATEGORY Project Cost 2023 Cost 

ROOFING 

Restore/Replace built-up roof system on selected buildings and classrooms $365,000 $563,600 

CATEGORY AREA SUBTOTAL $365,000 $563,600 

FOOD SERVICES 

Repaint drywall walls and ceilings.  Replace epoxy floor coat with ceramic floor tiles. 

Repaint doors, walls and ceilings of the Faculty Lounge  26,000   40,200  

Repair/replace oven  10,000   15,500  

CATEGORY AREA SUBTOTAL $36,000 $55,700 

PORTABLE MODERNIZATION 

Replace portables with permanent buildings $11,132,720 $11,323,120 

CATEGORY AREA SUBTOTAL $11,132,720 $11,323,120 

GRAND TOTAL – MANGO $14,184,720 $16,036,420 
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Maple Elementary School Site Overview 

 

 

 

 

 

 

 

Maple Elementary School is located at 751 S Maple Ave., Fontana, CA 92335. Maple Elementary currently sits on 

9.4 site acreage with 59,136 square feet of building area. There are thirty-six classrooms on site. The 

permanent buildings are built of conventional wood frame structure on concrete slab, low sloped roofs with 

built-up/modified bitumen roofing and reflective coating, exterior stucco and wood wall finish. The portable 

classrooms are built of conventional wood / metal stud bearing walls, flat metal framed roofs with metal or 

built-up roofing, and exterior painted wood wall finish.  

Site Data 

Current Grade Configuration: TK-5 

Site Acreage: 9.4 Acres 

Building Area: 59,136 SF 

Year Built: 1963 

Permanent Classrooms: 26 

Portable Classrooms: 10 

Total Classrooms: 36 

Current Enrollment (2020 -2021): 582 

Projected Enrollment (2030): 831 

Total Capacity: 770 
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Site Issues 

➢ Repair/replace fencing 
throughout site 

➢ Upgrade video surveillance 
system with new monitors/ 
controls and cameras 

➢ Upgrade/replace exterior 
lighting fixtures site-wide. 

➢ Replace initiating devices 
and notification devices for 
fire alarm system 

➢ Install clocks and bells to 
four modular classrooms 

➢ Repair & Repaint acoustic 
tile ceilings in various site 
buildings 

➢ Repaint doors, walls and 
ceilings of all restrooms 
site- wide. Upgrade the 
men and women’s 
restrooms in MPR. Install 
new ceramic tile floors and 
walls, phenolic partitions, 
sinks, urinals and water 
closets. Replace vinyl 
flooring with ceramic tile 
in various kiddie 
restrooms. Replace metal 
partitions in the Boys and 
Girls restrooms with 
phenolic partitions. 

Construct a restroom in the 
kitchen area. 

➢ Repaint drywall walls in 
Admin office). Install vinyl 
tack board wall panels in 
various CRs in buildings E 
and G 

➢ MPR: Repaint metal doors. 
Sand and refinish wooden 
stage floor. 

➢ Replace carpet floor 
coverings in the 
Admin/Library. 

➢ Clean & service all 
electrical service and 
distribution panels. 
Upgrade distribution and 
sub-panels 

➢ Retrofit lighting fixtures in 
permanent CRs, offices, 
workrooms and other 
spaces 

➢ Replace 20 A/C Units in 
various buildings 

➢ Upgrade/Replace HVAC 
EMS 

➢ Upgrade/replace main gas 
service valves, meters, 
regulators and repipe main 
line. 

➢ Upgrade/replace main 
water service valves, 
meters, regulators and 
backflow preventers. 
Replace the old service 
main line and laterals to 
buildings. 

➢ Add landscaping 
throughout campus 

➢ Install a 30ft x 40ft, metal 
roof, steel frame shade 
structure as student 
outdoor lunch area. 
Repair/repaint kinder 
shade structure and lattice 
work along building E 

➢ Install additional new play 
apparatus to the upper 
grades play equipment. 
Repaint/replace play 
apparatus modules. 
Replace wood chips/bark 
in the upper grade's 
playground with synthetic 
rubber surfacing material. 
Install one additional upper 
grade playground 
equipment. Repair/spot 
replace/patch damaged 
synthetic rubber surfacing 
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material in the kinder 
playground equipment. 

➢ Patch cracks, slurry coat 
and restripe fire lane north 
of campus. Repaint curbs. 
Repair/replace the schools 
marquee sign. Patch 
cracks, slurry coat and 
restripe parking lot west 
side of campus. 

➢ Patch cracks, slurry seal 
and re-stripe 
hardcourts/blacktop areas 
east side of campus. 

➢ Replace main, connect to 
city sewer system and 
abandon septic tank 
system. Upgrade/replace 
old sewage collection and 
piping system mains and 
laterals to buildings. 

➢ Slurry, seal and restripe 
playground asphalt 

➢ Replace single glazed 
windows with aluminum 
low-E double glazed 
windows throughout the 
school 

➢ Replace portables with 
permanent buildings
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MAPLE ELEMENTARY SCHOOL 
FACILITY NEEDS PLAN PROJECT LIST 

CATEGORY Project Cost 2023 Cost 

SAFETY & SECURITY 

Repair/replace fencing throughout site  108,000   166,800  

Upgrade video surveillance system with new monitors/ controls and cameras  266,000   410,700  

Upgrade/replace exterior lighting fixtures site-wide.  56,000   86,500  

Replace initiating devices and notification devices for fire alarm system  150,000   231,600  

Install clocks and bells to 4 modular classrooms  10,000   15,500  

CATEGORY AREA SUBTOTAL $590,000 $911,100 

INTERIOR FINISHES 

Repair & Repaint acoustic tile ceilings in various site buildings  65,000   100,400  

Repaint doors, walls and ceilings of all restrooms site-wide.  Upgrade the men and women’s 

restrooms in MPR. Install new ceramic tile floors and walls, phenolic partitions, sinks, urinals 

and water closets.  Replace vinyl flooring with ceramic tile in various kiddie restrooms. 

Replace metal partitions in the Boys and Girls restrooms with phenolic partitions. 

Construct a restroom in the kitchen area.  83,000   128,200  

Repaint drywall walls in Admin office.  Install vinyl tack board wall panels in various CRs 

in buildings E and G  114,000   176,100  

MPR: Repaint metal doors.  Sand and refinish wooden stage floor.  27,000   41,700  

Replace carpet floor coverings in the Admin/Library.  26,000   40,200  

CATEGORY AREA SUBTOTAL $315,000 $486,600 
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CATEGORY Project Cost 2023 Cost 

MECHANICAL, ELECTRICAL & PLUMBING 

Clean & service all electrical service and distribution panels and upgrade as necessary  40,000   61,800  

Retrofit lighting fixtures in permanent CRs, offices, workrooms and other spaces  96,000   148,300  

Replace 20 A/C Units in various buildings  220,000   339,700  

Upgrade/Replace HVAC EMS  140,000   216,200  

Upgrade/replace main gas service valves, meters, regulators and repipe main line.  78,000   120,500  

Upgrade/replace main water service valves, meters, regulators and backflow preventers. 

Replace the old service main line and laterals to buildings.  442,000   682,500  

CATEGORY AREA SUBTOTAL $1,016,000 $1,569,000 

SITE WORK 

Add landscaping throughout campus  25,900   40,000  

Install a 30ft x 40ft, metal roof, steel frame shade structure as student outdoor lunch area. 

Repair/repaint kinder shade structure and lattice work along building E  60,000   92,700  

Install additional new play apparatus to the upper grades play equipment. Repaint/replace 

play apparatus modules. Replace wood chips/bark in the upper grades playground with 

synthetic rubber surfacing material.  Install 1 additional upper grade playground equipment. 

Repair/spot replace/patch damaged synthetic rubber surfacing material in the kinder 

playground equipment.  153,000   236,300  

Patch cracks, slurry coat and restripe fire lane north of campus. Repaint curbs. 

Repair/replace the schools marquee sign. Patch cracks, slurry coat and restripe parking 

lot west side of campus.  88,000   135,900  

Patch cracks, slurry seal and re-stripe hardcourts/blacktop areas east side of campus.  80,000   123,600  
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CATEGORY Project Cost 2023 Cost 

Replace main, connect to city sewer system and abandon septic tank system. 

Upgrade/replace old sewage collection and piping system mains and laterals to buildings.  444,000   685,600  

Slurry, seal and restripe playground asphalt  25,000   38,600  

CATEGORY AREA SUBTOTAL $875,900 $1,352,700 

CLASSROOM MODERNIZATION 

Replace single glazed windows with aluminum low-E double glazed windows  60,000   92,700  

CATEGORY AREA SUBTOTAL $60,000 $92,700 

PORTABLE MODERNIZATION 

Replace portables with permanent buildings $16,174,080 $16,174,080 

CATEGORY AREA SUBTOTAL  $16,174,080  $16,174,080 

GRAND TOTAL – MAPLE $19,005,080 $20,586,180 
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North Tamarind Elementary School Site Overview 

 

 

 

 

 

 

 

 

 

 

 

North Tamarind Elementary School is located at 7961 Tamarind Ave., Fontana, CA 92336. North Tamarind Elementary 

currently sits on 9.6 site acreage with 47,397 square feet of building area. There are forty classrooms on site. The 

permanent buildings are built of conventional wood frame structure on concrete slab, low sloped roofs with built-

up/modified bitumen roofing and reflective coating, exterior stucco and wood wall finish. The portable classrooms 

are built of conventional wood / metal stud bearing walls, flat metal framed roofs with metal or built-up roofing, and 

exterior painted wood wall finish.  

Site Data 

Current Grade Configuration: K-6 

Site Acreage: 9.6 Acres 

Building Area: 47,397 SF 

Year Built: 1951 

Permanent Classrooms: 26 

Portable Classrooms: 14 

Total Classrooms: 40 

Current Enrollment (2020 -2021): 460 

Projected Enrollment (2030): 284 

Total Capacity: 675 
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Site Issues: 

➢ Repair/replace fencing in 
various areas 

➢ Replace the old Master 
Clock and Bell system. 

➢ Upgrade video surveillance 
system with new monitors/ 
controls and cameras 

➢ Replace initiating devices 
for fire alarm system and 
head-end components of the 
existing fire-alarm system 

➢ Install new pole lighting 
system in the parking lots. 
Install new exterior lighting 
site wide. 

➢ Privacy netting on fencing 
between playground and 
park 

➢ Repaint doors, drywall walls 
and ceilings of all restrooms 
site-wide. Replace FRP 
partitions in with phenolic 
partitions. Replace linoleum 
floors and FRP walls in 
building I (Room #19-21) 
with ceramic tile floors and 
walls. 

➢ Repaint interior walls of 
various buildings 

➢ Replace lighting fixtures in 
the MPR building. Repaint 
doors, drywall walls and 
ceilings. Replace VCT tile 
flooring in the main hall and 
stage. 

➢ Replace existing CR flooring 
with linoleum 

➢ Clean & service all electrical 
service and distribution 
panels. Upgrade distribution 
and sub-panels 

➢ Replace 5 A/C Units in 
various buildings 

➢ Retrofit lighting fixtures in 
permanent CRs, offices, 
workrooms and other spaces 

➢ Retrofit lighting fixtures in 
permanent CRs, offices, 
workrooms and other spaces 

➢ Install a 30 ft. x 40 ft., 
metal roof, steel frame 
shade structure for student 
outdoor lunch area on the 
east side of the MPR 
building. 

➢ Patch cracks, slurry seal and 
restripe hardcourt and 
blacktop areas. Repair 

drainage system in the 
kindergarten yard. 

➢ Patch cracks, slurry seal, 
restripe and repaint curbs 
on parking lots, drop-off 
areas, three driveways and 
curbs of fire lanes 
throughout site 

➢ Reconstruct the existing 
upper grade play equipment 
into two separate upper 
grade play equipment units. 
Set new concrete curbs. 
Replace wood chip/bark 
softball material in both 
upper grades playground 
equipment with synthetic 
rubber surfacing. Replace 
old play equipment modules 
and install new additional 
modules to meet student 
needs. 

➢ Upgrade/redo grass 
playfields. Upgrade/replace 
irrigation controllers (2 units 
- 48 station controllers). 

➢ Re-pipe the school 

➢ Patch cracks, slurry and seal 
asphalt throughout the site 
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➢ Replace single glazed 
windows with aluminum 
low-E double glazed 
windows throughout the 
school 

➢ Restore/Replace built-up 
roof system on selected 
buildings and classrooms 

➢ Repaint hollow metal doors. 
Repaint Faculty Lounge 
doors, walls and ceilings. 

Replace VCT tile floors. In 
Food Services 

➢ Replace portables with 
permanent buildings 

➢ Upgrade video and audio 
systems in all classrooms  
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NORTH TAMARIND ELEMENTARY SCHOOL 
FACILITY NEEDS PLAN PROJECT LIST 

CATEGORY Project Cost 2023 Cost 

SAFETY & SECURITY 

Repair/replace fencing in various areas  50,000   77,200  

Replace the old Master Clock and Bell system.  50,000   77,200  

Upgrade video surveillance system with new monitors/ controls and cameras  242,000   373,700  

Replace initiating devices for fire alarm system and head-end components of the existing 

fire-alarm system  128,000   197,700  

Install new pole lighting system in the parking lots.  Install new exterior lighting site wide.  201,000   201,000  

Privacy netting on fencing between playground and park  15,000   23,200  

CATEGORY AREA SUBTOTAL $686,000 $950,000 

INTERIOR FINISHES 

Repaint doors, drywall walls and ceilings of all restrooms site-wide.  Replace FRP partitions 

in with phenolic partitions. Replace linoleum floors and FRP walls in building I (Room #19-21) 

with ceramic tile floors and walls.  37,000   57,200  

Repaint interior walls of various buildings  48,000   74,200  

Replace lighting fixtures in the MPR building.  Repaint doors, drywall walls and ceilings. 

Replace VCT tile flooring in the main hall and stage.  39,000   60,300  

Replace existing CR flooring with linoleum  50,000   77,200  

CATEGORY AREA SUBTOTAL $174,000 $268,900 
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CATEGORY Project Cost 2023 Cost 

MECHANICAL, ELECTRICAL & PLUMBING 

Clean & service all electrical service and distribution panels. Upgrade distro. panels  10,000   15,500  

Replace 5 A/C Units in various buildings  50,000   77,200  

Retrofit lighting fixtures in permanent CRs, offices, workrooms and other spaces  86,000   132,800  

Upgrade EMS System  80,000   123,600  

CATEGORY AREA SUBTOTAL $226,000 $349,100 

SITE WORK 

Install a 30 ft. x 40 ft., metal roof, steel frame shade structure for student outdoor lunch 

area on the east side of the MPR building.  60,000   92,700  

Patch cracks, slurry seal and restripe hardcourt and blacktop areas.  Repair drainage system 

in the kindergarten yard.  37,000   57,200  

Patch cracks, slurry seal, restripe and repaint curbs on parking lots, drop-off areas, 

three driveways and curbs of fire lanes throughout site  53,000   81,900  

Reconstruct the existing upper grade play equipment into two separate upper grade play 

equipment units.   Replace wood chip with synthetic rubber surfacing. Replace old play 

equipment modules and install new additional modules  158,000   244,000  

Upgrade/redo grass playfields. Upgrade/replace irrigation controllers  216,000   333,500  

Re-pipe the school  1,500,000   2,316,000  

Patch cracks, slurry and seal asphalt throughout the site  241,000   372,100  

CATEGORY AREA SUBTOTAL $2,265,000 $3,497,400 
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CATEGORY Project Cost 2023 Cost 

CLASSROOM MODERNIZATION 

Replace single glazed windows with aluminum low-E double glazed windows  230,000   355,200  

CATEGORY AREA SUBTOTAL $230,000 $355,200 

ROOFING 

Restore/Replace built-up roof system on selected buildings and classrooms $391,000 $603,700 

CATEGORY AREA SUBTOTAL $391,000 $603,700 

FOOD SERVICES 

Repaint hollow metal doors.  Repaint Faculty Lounge doors, walls and ceilings. 

Replace VCT tile floors.  10,000   15,500  

CATEGORY AREA SUBTOTAL $10,000 $15,500 

PORTABLE MODERNIZATION 

Replace portables with permanent buildings $13,478,400 $13,478,400 

CATEGORY AREA SUBTOTAL $13,478,400  $13,478,400 

TECHNOLOGY 

Install sound system in cafeteria 25,000 38,600 

Upgrade video and audio systems in all classrooms 40,000 61,800 

CATEGORY AREA SUBTOTAL $65,000  $100,400 

GRAND TOTAL – NORTH TAMARIND $17,535,400 $19,618,600 
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Oak Park Elementary School Site Overview 

 

 

 

 

 

 

 

 

 

 

 

Oak Park Elementary School is located at 14200 Live Oak Ave., Fontana, CA 92337. Oak Park Elementary currently sits 

on 10.2 site acreage with 40,942 square feet of building area. There are twenty-eight classrooms on site. The 

permanent buildings are built of conventional wood frame structure on concrete slab, low sloped roofs with built-

up/modified bitumen roofing and reflective coating, exterior stucco  and wood wall finish. The portable classrooms 

are built of conventional wood / metal stud bearing walls, flat metal framed roofs with metal or built-up roofing, and 

exterior painted wood wall finish. 

  

Site Data 

Current Grade Configuration: TK-5 

Site Acreage: 6.0 Acres 

Building Area: 40,942 SF 

Year Built: 1989 

Permanent Classrooms: 20 

Portable Classrooms: 8 

Total Classrooms: 28 

Current Enrollment (2020 -2021): 406 

Projected Enrollment (2030): 687 

Total Capacity: 560 
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Site Issues: 

➢ Upgrade video surveillance 
system with new monitors/ 
controls and cameras 
Upgrade video surveillance 
system with new monitors/ 
controls and cameras 

➢ Upgrade/replace fire alarm 
system site-wide 

➢ Replace perimeter fencing 

➢ Replace metal partitions in 
selected boys’ and girls’ 
restrooms with phenolic 
panels. Replace sinks & 
faucets in selected boys’ and 
girls’ restrooms. 

➢ Replace the current stage 
lighting system and controls. 
Upgrade/replace the old 
Public Address (PA)/ Sound 
system with new wireless PA 
system. 

➢ Clean & service all electrical 
service and distribution 
panels. Upgrade distribution 
and sub-panels 

➢ Address various trip hazards 
on campus 

➢ Provide additional storage for 
Disaster Prep supplies 

➢ Install additional security 
fencing 

➢ Install vinyl tack board wall 
panels in all classrooms. 

➢ Repaint & replace interior 
finishes 

➢ Relocate all gas pressure 
regulators from vaults to 
above ground. 

➢ Replace 28 A/C Units in 
various buildings 

➢ Retrofit lighting fixtures in 
permanent CRs, offices, 
workrooms and other spaces 

➢ Upgrade/Replace HVAC EMS 

➢ Repair/replace fixtures and 
drainage systems in selected 
restrooms 

➢ Add shade structure 

➢ Patch cracks, slurry seal and 
restripe hardcourts and 
blacktop areas. 

➢ Remove and replace 
weathered/dry-rot wood 
trellis structure over the 
covered seating area 
northeast of MPR. 

➢ Repair cracks, slurry coat and 
restripe parking lot, 
driveways and drop-off areas 
and fire lanes. Repaint curbs 
and markings. 

➢ Replace wood chips/bark in 
the two upper grade 
playground equipment with 
synthetic rubber surfacing 
material. Retain existing play 
equipment modules, concrete 
pad and curb. Replace the 
worn kindergarten playground 
equipment modules with new 
equipment. Retain existing 
concrete pad and curb. 

➢ Upgrade/redo all grass 
playfields. Upgrade/replace 
irrigation controllers). 

➢ Repaint all exterior surfaces 
site-wide 

➢ Replace drinking fountains to 
comply with ADA 

➢ Upgrade Parking lot lighting 
to LED 

➢ Restore/Replace built-up roof 
system on selected buildings 
and classrooms 

➢ Install ceramic wall and floor 
tiles. Repaint interior 
surfaces including Faculty 
Lounge. Replace VCT with 
new. 

➢ Replace portables with 
permanent buildings
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OAK PARK ELEMENTARY SCHOOL 
FACILITY NEEDS PLAN PROJECT LIST 

CATEGORY Project Cost 2023 Cost 

SAFETY & SECURITY 

Upgrade video surveillance system with new monitors/ controls and cameras  200,000   308,800  

Upgrade/replace fire alarm system site-wide  375,000   579,000  

Replace perimeter fencing  75,000   97,200 

Repair/replace front gates 60,000 92,700 

CATEGORY AREA SUBTOTAL $710,000 $1,077,700 

INTERIOR FINISHES 

Replace  metal partitions in selected boys and girls’ restrooms with phenolic panels. 

Replace sinks & faucets in selected boys and girls’ restrooms.  28,000   43,300  

Replace the current stage lighting system and controls.  Upgrade/replace the old 

Public Address (PA)/ Sound system with new wireless PA system.  20,000   30,900 

CATEGORY AREA SUBTOTAL $48,000 $74,200 

MECHANICAL, ELECTRICAL & PLUMBING 

Clean & service all electrical service and distribution panels. Upgrade distro. panels  10,000   15,500  

Relocate all gas pressure regulators from vaults to above ground.  30,000   46,400  

Replace 28 A/C Units in various buildings  280,000   432,400  

Retrofit lighting fixtures in permanent CRs, offices, workrooms and other spaces  70,000   108,100  
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CATEGORY Project Cost 2023 Cost 

Upgrade/Replace HVAC EMS  170,000   262,500  

CATEGORY AREA SUBTOTAL $560,000 $864,900 

SITE WORK 

Add shade structure  115,000   148,900  

Patch cracks, slurry seal and restripe hardcourts and blacktop areas.  38,000   58,700  

Remove and replace weathered/dry-rot wood trellis structure over the covered seating 

area northeast of MPR.  30,000   46,400  

Repair cracks, slurry coat and restripe parking lot, driveways and drop-off areas and fire lanes. 

Repaint curbs and markings.  66,000   102,000  

Replace wood chips/bark  in the 2 upper grade playground equipment with synthetic rubber 

surfacing material. Retain existing play equipment modules, concrete pad and curb. 

Replace the worn kindergarten playground equipment modules with new equipment. 

Retain existing concrete pad and curb.  92,000   142,100  

Upgrade/redo all grass playfields.  Upgrade/replace irrigation controllers  58,000   89,600  

Repaint all exterior surfaces site-wide  250,000   386,000  

Replace drinking fountains to comply with ADA  200,000   308,800  

Upgrade Parking lot lighting to LED  100,000   154,400  

CATEGORY AREA SUBTOTAL $949,000 $1,436,900 

ROOFING 

Restore/Replace built-up roof system on selected buildings and classrooms $536,000 $827,600 

CATEGORY AREA SUBTOTAL $536,000 $827,600 
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CATEGORY Project Cost 2023 Cost 

FOOD SERVICES 

Install ceramic wall and floor tiles. Repaint interior surfaces including Faculty Lounge. 

Replace VCT with new.  41,000   63,400  

CATEGORY AREA SUBTOTAL $41,000 $63,400 

PORTABLE MODERNIZATION 

Replace portables with permanent buildings $7,188,480  $7,188,480 

CATEGORY AREA SUBTOTAL $7,188,480  $7,188,480 

GRAND TOTAL – OAK PARK $10,127,480 $12,156,980 
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Oleander Elementary School Site Overview 

 

 

 

 

 

 

 

 

 

 

 

 

Oleander Elementary School is located at 8650 Oleander Ave., Fontana, CA 92335. Oleander Elementary currently sits 

on 10.2 site acreage with 53,430 square feet of building area. There are forty-seven classrooms on site. The 

permanent buildings are built of conventional wood frame structure on concrete slab, low sloped roofs with built-

up/modified bitumen roofing and reflective coating, exterior stucco and wood wall finish. The portable classrooms 

are built of conventional wood / metal stud bearing walls, flat metal framed roofs with metal or built-up roofing, and 

exterior painted wood wall finish.  

Site Data 

Current Grade Configuration: TK-5 

Site Acreage: 9.0 Acres 

Building Area: 53,430 SF 

Year Built: 1955 

Permanent Classrooms: 29 

Portable Classrooms: 18 

Total Classrooms: 47 

Current Enrollment (2020 -2021): 668 

Projected Enrollment (2030): 490 

Total Capacity: 874 
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Site Issues: 

➢ Upgrade video surveillance system with new 
monitors/ controls and cameras 

➢ Upgrade/replace the old exterior lighting 
fixtures. 

➢ Repaint Admin/Library walls. Install vinyl tack 
board wall panels in selected classrooms 

➢ Repaint doors, drywall walls and ceilings of all 
restrooms site-wide. Upgrade Nurse restroom to 
ceramic tile floors, walls and create ADA 
restroom Provide separate adult RR in Admin. 
Replace metal partitions, sinks and faucets in the 
boys’ and girls' restrooms with phenolic 
partitions, new sinks & faucets. 

➢ Replace carpet and VCT floor finishes in the 
Library and various classrooms 

➢ Replace ceiling tiles in various classrooms 

➢ Clean & service all electrical service and 
distribution panels. Upgrade distribution and sub-
panels 

➢ Retrofit lighting fixtures in permanent CRs, 
offices, workrooms and other spaces 

➢ Upgrade/Replace HVAC EMS 

➢ Replace portables with permanent buildings  
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OLEANDER ELEMENTARY SCHOOL 
FACILITY NEEDS PLAN PROJECT LIST 

CATEGORY Project Cost 2023 Cost 

SAFETY & SECURITY 

Upgrade video surveillance system with new monitors/ controls and cameras  269,000   415,400  

Upgrade/replace the old exterior lighting fixtures.  14,000   21,700  

CATEGORY AREA SUBTOTAL $283,000 $437,100 

INTERIOR FINISHES 

Repaint Admin/Library walls.  Install vinyl tack board wall panels in selected classrooms  172,000   265,600  

Repaint doors, drywall walls and ceilings of all restrooms site-wide.  Upgrade Nurse restroom 

to ceramic tile floors, walls and create ADA restroom. 

Provide separate adult RR in Admin. Replace metal partitions, sinks and faucets in the boys 

and girls’ restrooms with phenolic partitions, new sinks & faucets.  65,000   100,400  

Replace carpet and VCT floor finishes in the Library and various classrooms  105,000   162,200  

Replace ceiling tiles in various classrooms  189,000   291,900  

CATEGORY AREA SUBTOTAL $531,000 $820,100 

MECHANICAL, ELECTRICAL & PLUMBING 

Clean & service all electrical service and distribution panels. Upgrade distro. panels  30,000   46,400  

Retrofit lighting fixtures in permanent CRs, offices, workrooms and other spaces  96,000   148,300  

Upgrade/Replace HVAC EMS  220,000   339,700  

 

CATEGORY Project Cost 2023 Cost 
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Upgrade/replace main water service valves, meters, regulators and backflow preventers. 

Repipe service main line and laterals to buildings.  469,000   724,200  

CATEGORY AREA SUBTOTAL $815,000 $1,258,600 

SITE WORK 

Patch cracks, slurry seal and restripe hardcourts/blacktop areas.  58,000   89,600  

Patch cracks, slurry seal, & restripe parking lot, drop-off area and driveways northeast of 

campus as well as fire lane north and west of campus. Repaint curbs and markings.  51,000   78,800  

Replace Kindergarten Play Structure  22,100   34,200  

Replace old upper grade play equipment south of school site.  Replace wood chips/bark 

with synthetic rubber surfacing. Retain existing concrete pad and curb.  69,000   106,600  

Upgrade/redo the playfields, install new irrigation system, re-grade, mulch, seed 

and fertilize. Upgrade/replace irrigation controllers.  226,000   349,000  

Upgrade/replace old sewage collection and piping system mains and laterals to buildings.  474,000   731,900  

Construct a covered patio in Quad as an extension of cafeteria  50,000   77,200  

CATEGORY AREA SUBTOTAL $950,100 $1,467,300 

SITE MODERNIZATION 

Install covered walkways from portables to main campus  300,000   463,200  

Repair office windows (leaking)  25,000   38,600  

CATEGORY AREA SUBTOTAL $325,000 $501,800 
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CATEGORY Project Cost 2023 Cost 

CLASSROOM MODERNIZATION 

Replace single glazed windows with aluminum low-E double glazed windows  380,000   586,800  

CATEGORY AREA SUBTOTAL $380,000 $586,800 

ROOFING 

Repair roof in Cafeteria (water intrusion)  25,000   38,600  

Replace roofs in various buildings  150,000   231,600  

CATEGORY AREA SUBTOTAL $175,000 $270,200 

FOOD SERVICES 

Repaint interior surfaces.  Replace floor finishes with ceramic floor tiles.  Retrofit lighting 

with new T8 lighting fixtures.  Upgrade/replace sinks/wash tubs, range hoods, sewage, drain 

and plumbing systems.  140,000   216,200  

CATEGORY AREA SUBTOTAL $140,000 $216,200 

PORTABLE MODERNIZATION 

Replace portables with permanent buildings $16,174,080 $ 16,174,080  

CATEGORY AREA SUBTOTAL $16,174,080 $ 16,174,080 

ATHLETICS 

Basketball courts added at north end blacktop area and main playground area  75,000   115,800  

CATEGORY AREA SUBTOTAL $75,000 $ 115,800 

GRAND TOTAL – OLEANDER $19,673,180 $21,577,780 
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Palmetto Elementary School Site Overview 

 

 

 

 

 

 

 

 

 

 

 

Palmetto Elementary School is located at 9325 Palmetto Ave., Fontana, CA 92336. Palmetto Elementary 

currently sits on 8.9 site acreage with 50,494 square feet of building area. There are forty-three classrooms on 

site. The permanent buildings are built of conventional wood frame structure on concrete slab, low sloped roofs 

with built-up/modified bitumen roofing and reflective coating, exterior stucco and wood wall finish. The 

portable classrooms are built of conventional wood / metal stud bearing walls, flat metal framed roofs with 

metal or built-up roofing, and exterior painted  wood wall finish.  

Site Data 

Current Grade Configuration: K-5 

Site Acreage: 8.9 Acres 

Building Area: 50,494 SF 

Year Built: 1958 

Permanent Classrooms: 27 

Portable Classrooms: 16 

Total Classrooms: 43 

Current Enrollment (2020 -2021): 669 

Projected Enrollment (2030): 459 

Total Capacity: 756 
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Site Issues: 

➢ Replace fencing on 
north/east sections with 
wrought iron/tubular 
fencing. Replace fencing 
around kinder area and 
ensure privacy 

➢ Upgrade video surveillance 
system with new monitors/ 
controls and cameras 

➢ Upgrade exterior lighting 
systems site-wide. Install 
four light poles in the quad 
area. Replace six old light 
poles and fixtures in the 
parking lot 

➢ Upgrade/replace the head-
end components of the 
existing fire alarm system 
site-wide. Install new 
wiring, initiating and 
notification devices 

➢ Replace door locking 
hardware site-wide 

➢ Clean & service all 
electrical service and 
distribution panels. 
Upgrade distribution and 
sub-panels 

➢ Replace A/C unit with 
multi-unit system at 
Library bldg. 

➢ Replace 12 A/C Units in 
various buildings. Replace 
heater unit in MPR. 
Replace evaporator unit  in 
Bldg. A 

➢ Replace porcelain sinks in 
various campus buildings 
with stainless steel sinks, 
faucets and bubblers. 
Replace porcelain trough 
drinking fountains site-
wide with stainless steel 
units. 

➢ Upgrade/replace HVAC EMS 
System 

➢ Upgrade/replace main gas 
service valves, meters, 
regulators and repipe main 
line. 

➢ Upgrade/replace main 
water service valves, 
meters, regulators and 
backflow preventers. Re-
pipe service main line and 
laterals to buildings. 

➢ Retrofit lighting fixtures in 
permanent CRs, offices, 

workrooms and other 
spaces 

➢ Patch cracks, slurry seal 
and restripe four entrance 
driveways north and west 
of campus including fire 
lanes. Install asphalt 
pavement to remaining 
unpaved sections of fire 
lane. 

➢ Patch, slurry seal and 
restripe 
hardcourt/blacktop areas. 

➢ Repair/Re-plaster soffits 

➢ Replace wood chips/bark 
in the upper grade 
playground equipment with 
synthetic rubber surfacing. 
Retain concrete pad and 
curb. Install one additional 
upper grade playground 
equipment to meet student 
needs. 

➢ Install vinyl tack board 
wall panels in selected 
classrooms in buildings B, 
C, D, E and F and Library 

➢ Upgrade/redo playfields. 
Install new irrigation 
system, re-grade, mulch, 
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seed and fertilize. Install 
isolation valve at the south 
end of the parking lot on 
Palmetto Ave. 
Upgrade/replace irrigation 
controllers 

➢ Repaint doors, drywall 
walls and ceilings in all 
restrooms site-wide. 
Upgrade Nurse room to 
tile, floors and walls. 
Replace doors of the all 
restrooms in building F 
with hollow metal doors. 

Replace metal partitions 
with phenolic partitions. 

➢ Replace ceiling tiles in 
selected classroom 
buildings (B,C,D,E,F and 
Library) 

➢ Replace wooden cabinets 
and countertops with 
laminated cabinets and 
countertops in selected 
classroom buildings 

➢ Upgrade/replace old 
sewage collection and 
piping system mains and 
laterals to buildings. 

➢ Update quad area, address 
trees as a path-of-travel 
hazard 

➢ Add shade structures for 
student lunch use 

➢ Expand MPR to 
accommodate additional 
students 

➢ Replace single glazed 
windows with aluminum 
low-E double glazed 
windows throughout the 
school 
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PALMETTO ELEMENTARY SCHOOL 
FACILITY NEEDS PLAN PROJECT LIST 

CATEGORY Project Cost 2023 Cost 

SAFETY & SECURITY 

Replace fencing on north/east sections with wrought iron/tubular fencing.  Replace fencing 

around kinder area and ensure privacy   77,000   118,900  

Upgrade video surveillance system with new monitors/ controls and cameras  254,000   392,200  

Upgrade exterior lighting systems site-wide.  Install 4 light poles in the quad area. 

Replace six old light poles and fixtures in the parking lot  72,000   111,200  

Upgrade/replace the head-end components of the existing fire alarm system site-wide. 

Install new wiring, initiating and notification devices    128,000   197,700  

Replace door locking hardware site-wide  250,000   386,000  

CATEGORY AREA SUBTOTAL $781,000 $1,206,000 

INTERIOR FINISHES 

Install vinyl tack board wall panels in selected classrooms and Library  150,000   231,600  

Repaint doors, drywall walls and ceilings in all restrooms site-wide.  Upgrade Nurse room 

to tile, floors and walls. Replace doors of all restrooms in building F with hollow metal doors. 

Replace metal partitions with phenolic partitions.  40,000   61,800  

Replace ceiling tiles in selected classroom buildings (B,C,D,E,F and Library)  145,000   223,900  

Replace wooden cabinets and countertops with laminated cabinets and countertops   426,000   657,800  
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CATEGORY Project Cost 2023 Cost 

Upgrade MPR main hall lighting fixtures and lamps to T5 lighting system. Upgrade stage 

lighting systems and controls.  Sand & refinish hardwood stage floor.  30,000   46,400  

CATEGORY AREA SUBTOTAL $791,000 $1,221,500 

MECHANICAL, ELECTRICAL & PLUMBING 

Clean & service all electrical service and distribution panels. Upgrade distro. panels  10,000   15,500  

Replace A/C unit with multi-unit system at Library bldg.  220,000   285,000  

Replace 12 A/C Units in various buildings.  Replace heater unit in MPR.  Replace evaporator 

unit  in Bldg. A  280,000   432,400  

Replace porcelain sinks in various campus buildings with stainless steel sinks, faucets 

and bubblers.  Replace porcelain trough drinking fountains site-wide with SS units.  60,000   92,700  

Upgrade/replace HVAC EMS System  220,000   339,700  

Upgrade/replace main gas service valves, meters, regulators and repipe main line.  55,000   85,000  

Upgrade/replace main water service valves, meters, regulators and backflow preventers. 

Re-pipe service main line and laterals to buildings.  456,000   704,100  

Retrofit lighting fixtures in permanent CRs, offices, workrooms and other spaces  86,000   132,800  

CATEGORY AREA SUBTOTAL $1,387,000 $2,087,200 

SITE WORK 

Patch cracks, slurry seal and restripe 4 entrance driveways north and west of campus 

including fire lanes. Install asphalt pavement to remaining unpaved sections of fire lane.  131,000   202,300  

Patch, slurry seal and restripe hardcourt/blacktop areas.  113,000   174,500  

Repair/Re-plaster soffits  350,000   540,400  
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CATEGORY Project Cost 2023 Cost 

Replace wood chips/bark in the upper grade playground equipment with synthetic 

rubber surfacing. Retain concrete pad and curb. Install 1 additional upper grade playground 

equipment to meet student needs.  108,000   166,800  

Upgrade/redo  playfields. Install new irrigation system, re-grade, mulch, seed and fertilize. 

Install isolation valve at the south end of the parking lot on Palmetto Ave. 

Upgrade/replace irrigation controllers  128,000   197,700  

Upgrade/replace old sewage collection and piping system mains and laterals to buildings.  458,000   707,200  

Update quad area, address trees as a path-of-travel hazard   40,000   61,800  

Add shade structures for student lunch use   115,000   177,600  

CATEGORY AREA SUBTOTAL $1,443,000 $2,228,300 

SITE MODERNIZATION 

Expand MPR to accommodate additional students  900,000   1,389,600  

CATEGORY AREA SUBTOTAL $900,000 $1,389,600 

CLASSROOM MODERNIZATION 

Replace single glazed windows with aluminum low-E double glazed windows  90,000   139,000  

DSA closeout modernization 3,000,000 3,000,000 

Repurpose/redo 2 old computer labs into one functional space  50,000   77,200  

CATEGORY AREA SUBTOTAL $3,140,000 $3,216,200 

ROOFING 

Restore/Replace built-up roof system on selected buildings and classrooms $809,000 $1,249,100 

CATEGORY AREA SUBTOTAL $809,000 $1,249,100 
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CATEGORY Project Cost 2023 Cost 

FOOD SERVICES 

Repaint interior surfaces of kitchen.  Upgrade/replace all facets of the interior of the 

Faculty Lounge  68,000   105,000  

Repaint interior of cafeteria  60,000   92,700  

CATEGORY AREA SUBTOTAL $128,000 $197,700 

PORTABLE MODERNIZATION 

Replace portables with permanent buildings $14,376,960  $14,376,960 

CATEGORY AREA SUBTOTAL $14,376,960 $ 14,376,960 

TECHNOLOGY 

Update classrooms TV's educational interactive technology   40,000   61,800  

CATEGORY AREA SUBTOTAL $40,000 $61,800 

GRAND TOTAL – PALMETTO $23,853,960 $27,234,360 
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Poplar Elementary School Site Overview 

 

 

 

 

 

 

 

 

 

 

 

Poplar Elementary School is located at 9937 Poplar Ave., Fontana, CA 92335. Poplar Elementary currently sits on 9.6 

site acreage with 48,190  square feet of building area. There are 40 classrooms on  site. The permanent buildings are  

built of conventional wood frame structure on concrete  slab, low sloped roofs with built-up/modified bitumen  

roofing and reflective coating, exterior stucco and wood  wall finish. The portable classrooms are built of 

conventional wood / metal stud bearing walls, flat metal framed  roofs with metal or built-up roofing, and exterior 

painted  wood wall finish. 

Site Data 

Current Grade Configuration: TK-6 

Site Acreage: 9.6 Acres 

Building Area: 48,190 SF 

Year Built: 1958 

Permanent Classrooms: 26 

Portable Classrooms: 14 

Total Classrooms: 40 

Current Enrollment (2020 -2021): 538 

Projected Enrollment (2030): 850 

Total Capacity: 647 
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Site Issues: 

➢ Install new parking lot poles 
and fixtures.  Replace 
conduit between buildings 

➢ Replace bent and rusted 
chain link fence in the north 
perimeter of campus.  
Install wrought iron/tubular 
steel fencing and gates 
between buildings in front 
of school.  

➢ Upgrade video surveillance 
system with new monitors/ 
controls and cameras 

➢ Upgrade/replace the head-
end components of the 
existing fire alarm system 
site-wide. Install new 
wiring, initiating and 
notification devices   

➢ Kinder privacy fencing 

➢ Install taller fencing on east 
side of field- Near south 
gate  

➢ Install new parking lot poles 
and fixtures.  Replace 
conduit between buildings 

➢ Replace bent and rusted 
chain link fence in the north 
perimeter of campus.  
Install wrought iron/tubular 

steel fencing and gates 
between buildings in front 
of school.  

➢ Upgrade video surveillance 
system with new monitors/ 
controls and cameras 

➢ Upgrade/replace the head-
end components of the 
existing fire alarm system 
site-wide. Install new 
wiring, initiating and 
notification devices   

➢ Kinder privacy fencing 

➢ Install taller fencing on east 
side of field- Near south 
gate  

➢ Replace door lock hardware 
site wide to increase 
security 

➢ Add window cage to 
Portables 22, 23, 25, 27, 28, 
30, 31, 35 

➢ Install vinyl tack board 
panels in various classrooms 
and Library.  Repaint walls 
of the Administration 
offices, and selected 
classrooms 

➢ Repaint ceilings in the 
Admin Offices and all 

classrooms site-wide. 
Replace all loose, warped or 
damaged tiles. 

➢ Replace carpet and VCT 
floor finishes in all 
classroom buildings 

➢ MPR: Upgrade main hall 
lighting fixtures to T5 
lighting system.  Replace 
stage lighting.  Repaint all 
doors, wood sidings. Replace 
all damaged ceiling tile.  
Sand and finish stage 
wooden floor. 

➢ Replace fixtures and finishes 
in K CRs and finishes  

➢ Retrofit lighting fixtures in 
permanent CRs, offices, 
workrooms and other spaces 

➢ Replace main switchgear, 
increase capacity to 
accommodate individual A/C 
circuits.  Upgrade the old 
original distribution panels 
and sub-panels (120/208V). 

➢ Replace 8 A/C Units in 
various buildings. 

➢ Upgrade/replace HVAC EMS 
System 
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➢ Upgrade/replace main water 
service valves, meters, 
regulators and backflow 
preventers.  Repipe main 
service line and laterals to 
buildings. 

➢ Remove washing machine in 
K building and replace with 
more efficient cabinetry 

➢ Replace sink and cabinets in 
Bldg K 

➢ Upgrade Health Office 
restroom to be ADA 
compliant 

➢ Repair/replace leaking 
fixtures in Bldg A boy's 
restroom 

  



   

 

Page | 234  
 

2021-22  FACILITIES MASTER PLAN 

FONTANA UNIFIED SCHOOL DISTRICT - Every Student Successful | Engaging Schools | Empowered Communities 

 

POPLAR ELEMENTARY SCHOOL 
FACILITY NEEDS PLAN PROJECT LIST 

CATEGORY Project Cost 2023 Cost 

SAFETY & SECURITY 

Install new parking lot poles and fixtures.  Replace conduit between buildings  82,000   126,700  

Replace bent and rusted chain link fence in the north perimeter of campus.  Install wrought 

iron/tubular steel fencing and gates between buildings in front of school.   26,000   40,200  

Upgrade video surveillance system with new monitors/ controls and cameras  242,000   373,700  

Upgrade/replace the head-end components of the existing fire alarm system site-wide. 

Install new wiring, initiating and notification devices    128,000   197,700  

Kinder privacy fencing  65,000   100,400  

Install taller fencing on east side of field- Near south gate  25,000   38,600  

Replace door lock hardware site wide to increase security  55,000   85,000  

Add window cage to Portables 22, 23, 25, 27, 28, 30, 31, 35  2,500   3,900  

CATEGORY AREA SUBTOTAL $625,500 $966,200 

INTERIOR FINISHES 

Install vinyl tack board panels in various classrooms and Library.  Repaint walls of the 

Administration offices, and selected classrooms  107,000   165,300  

Repaint ceilings in the Admin Offices and all classrooms site-wide. Replace all loose, 

warped or damaged tiles.  150,000   231,600  

Upgrade all restrooms including fixtures, walls and floors throughout campus. 

Repaint all as necessary  95,000   146,700  

Replace carpet and VCT floor finishes in all classroom buildings  290,000   447,800  
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CATEGORY Project Cost 2023 Cost 

MPR: Upgrade main hall lighting fixtures to T5 lighting system.  Replace stage lighting. 

Repaint all doors, wood sidings. Replace all damaged ceiling tile.  Sand and finish stage 

wooden floor.  34,000   52,500  

CATEGORY AREA SUBTOTAL $676,000 $1,043,900 

MECHANICAL, ELECTRICAL & PLUMBING 

Retrofit lighting fixtures in permanent CRs, offices, workrooms and other spaces  90,000   139,000  

Replace main switchgear, increase capacity to accommodate individual A/C circuits. 

Upgrade the old original distribution panels and sub-panels (120/208V).  75,000   115,800  

Replace worn-out porcelain sinks and faucets in selected classrooms with new stainless steel 

sinks, faucets and bubblers.  32,000   49,500  

Replace 8 A/C Units in various buildings.  138,000   213,100  

Upgrade/replace HVAC EMS System  320,000   494,100  

Upgrade/replace main water service valves, meters, regulators and backflow preventers. 

Repipe main service line and laterals to buildings.  442,000   682,500  

Remove washing machine in K building and replace with more efficient cabinetry  15,000   23,200  

Replace sink and cabinets in Bldg K  15,000   23,200  

Upgrade Health Office restroom to be ADA compliant  50,000   77,200  

Repair/replace leaking fixtures in Bldg A boys restroom  3,500   5,500  

CATEGORY AREA SUBTOTAL $1,180,500 $1,823,100 
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CATEGORY Project Cost 2023 Cost 

SITE WORK 

Install concrete to the front parkway, around the olive trees.  Upgrade/replace irrigation 

controllers.  Restore irrigation system and restore grass playfield east of campus. 

Replant shrubs, bushes, and/or trees to empty planters site-wide.  28,000   43,300  

Patch cracks, slurry seal and restripe parking lots west and south of campus.  Patch cracks, 

slurry seal and restripe all 3 entrance driveways west—in front of school.  69,000   106,600  

Replace chipped wood/bark in both of the upper grades playground equipment with 

synthetic rubber surfacing material—retain existing concrete pad and curb  43,000   66,400  

Slurry seal and restripe the hard courts and blacktop areas east and south side of campus.  51,000   78,800  

CATEGORY AREA SUBTOTAL $191,000 $295,100 

SITE MODERNIZATION 

Install shade structure north side of cafeteria  115,000   177,600  

CATEGORY AREA SUBTOTAL $115,000 $177,600 

CLASSROOM MODERNIZATION 

Replace single glazed windows with aluminum low-E double glazed windows  500,000   772,000  

CATEGORY AREA SUBTOTAL $500,000 $772,000 

ROOFING 

Restore/Replace built-up roof system on selected buildings and classrooms $110,000 $169,900 

CATEGORY AREA SUBTOTAL $110,000 $169,900 

FOOD SERVICES 

Repaint all interior surfaces.  Replace carpet with VCT and paint interior surfaces of 

Faculty Lounge  19,000   29,400  

CATEGORY AREA SUBTOTAL $19,000 $29,400 
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CATEGORY Project Cost 2023 Cost 

PORTABLE MODERNIZATION 

Replace portables with permanent buildings $12,579,400  $12,579,400 

CATEGORY AREA SUBTOTAL $12,579,400  $12,579,400 

TECHNOLOGY 

Install TVs in 7 selected classrooms  9,000   13,900  

CATEGORY AREA SUBTOTAL $9,000 $13,900 

GRAND TOTAL – POPLAR $16,005,840 $17,870,940 
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Ted Porter Elementary School Site Overview 

 

 

 

 

 

 

 

 

 

 

 

Ted Porter Elementary School is located at 8330 Locust Ave., Fontana, CA 92336. Porter Elementary currently sits on 

ten site acreage with 46,016 square feet of building area. There are forty-one classrooms on site. The permanent 

buildings are built of conventional wood frame structure on concrete slab, low sloped roofs with built-up/modified 

bitumen roofing and reflective coating, exterior stucco and wood wall finish. The portable classrooms are built of 

conventional wood / metal stud bearing walls, flat metal framed roofs with metal or built-up roofing, and exterior 

painted wood wall finish.  

Site Data 

Current Grade Configuration: TK-5 

Site Acreage: 10.0 Acres 

Building Area: 46,016 SF 

Year Built: 2002 

Permanent Classrooms: 33 

Portable Classrooms: 8 

Total Classrooms: 41 

Current Enrollment (2020 -2021): 720 

Projected Enrollment (2030): 909 

Total Capacity: 770 
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Site Issues: 

➢ Install TVs in seven 
selected classrooms 

➢ Replace the old Master 
Clock and Bell system. 

➢ Upgrade video surveillance 
system with new monitors/ 
controls and cameras 

➢ Upgrade/replace all 
parking lot pole lighting 
fixtures. 

➢ MPR: Repaint doors and 
walls. Repaint acoustic tile 
ceilings. Replace loose, 
warped, damaged and/or 
missing tiles. Sand and 
finish wooden stage floor. 

➢ Repaint drywall walls in 
Building C. Install vinyl 
tack board wall panels in 
various classrooms. 

➢ Replace old worn-out 
cabinets and countertops 
in the Administration 
building and the Library 
with new plastic laminated 
cabinets and countertops. 

➢ Replace light diffusers 

➢ Replace main switchgear, 
increase capacity to 
accommodate individual 

A/C circuits. 
Upgrade/replace 
distribution panels and 
sub-panels. 

➢ Upgrade/replace HVAC EMS 
System 

➢ Retrofit lighting fixtures in 
permanent CRs, offices, 
workrooms and other 
spaces. Upgrade/replace 
lighting fixtures in the 
cafeteria 

➢ Repair/replace damaged 
sections of synthetic 
rubber surfacing of the 
upper grade's playground 
equipment unit. Construct 
one additional upper grade 
playground and install 
complete modular 
playground equipment 
modules. Replace damaged 
exterior drinking fountains 
site-wide. 

➢ Patch cracks, slurry seal 
and restripe hard 
courts/blacktop areas 

➢ Patch cracks, slurry seal 
and restripe parking lots 
and drop-off areas 

northeast and south of 
campus including four 
entrance driveways 
northeast and south of 
campus 

➢ Upgrade/restore irrigation 
system 

➢ Covered walkways need 
paint. 

➢ Replace wood chips with 
rubberized surfacing 
material 

➢ Repair/replace carpeting 
in selected areas of the 
site 

➢ Rehabilitate turf of 
playfields 

➢ Replace carpeting in 
portable classrooms 

➢ Restore/Replace built-up 
roof system on selected 
buildings and classrooms 

➢ Repaint doors, walls and 
ceilings. Repaint doors, 
walls and ceilings of the 
Faculty Lounge (Admin 
Building). 

➢ Replace portables with 
permanent buildings 
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PORTER ELEMENTARY SCHOOL 
FACILITY NEEDS PLAN PROJECT LIST 

CATEGORY Project Cost 2023 Cost 

SAFETY & SECURITY 

Replace the old Master Clock and Bell system.  50,000   77,200  

Upgrade video surveillance system with new monitors/ controls and cameras  242,000   373,700  

Upgrade/replace all parking lot pole lighting fixtures.  20,000   30,900  

CATEGORY AREA SUBTOTAL $312,000 $481,800 

INTERIOR FINISHES 

MPR: Repaint doors and walls.  Repaint acoustic tile ceilings. Replace loose, warped, damaged 

and/or missing tiles.  Sand and finish wooden stage floor.  15,000   23,200  

Repaint drywall walls in Building C. Install vinyl tack board wall panels in classrooms.  188,000   290,300  

Replace old worn-out cabinets and countertops in the Administration bldg. and Library 

with new plastic laminated cabinets and countertops.    76,000   117,400  

CATEGORY AREA SUBTOTAL $279,000 $430,900 

MECHANICAL, ELECTRICAL & PLUMBING 

Replace light diffusers  125,000   162,000  

Replace main switchgear, increase capacity to accommodate individual A/C circuits. 

Upgrade/replace distribution panels and sub-panels.  75,000   115,800  

Upgrade/replace HVAC EMS System  260,000   401,500  
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CATEGORY Project Cost 2023 Cost 

Retrofit lighting fixtures in permanent CRs, offices, workrooms and other spaces. 

Upgrade/replace lighting fixtures in the cafeteria  114,000   176,100  

CATEGORY AREA SUBTOTAL $574,000 $855,400 

SITE WORK 

Repair/replace damaged sections of synthetic rubber surfacing of the upper grades 

playground equipment unit. Construct 1 additional upper grade playground and install 

complete modular playground equipment modules. Replace damaged exterior drinking 

fountains site-wide.  84,000   129,700  

Patch cracks, slurry seal and restripe hard courts/blacktop areas  108,000   166,800  

Patch cracks, slurry seal and restripe parking lots and drop-off areas northeast and south 

of campus including 4 entrance driveways, northeast and south of campus  142,000   219,300  

Upgrade/restore irrigation system  34,000   52,500  

Covered walkways need paint.    800,000   1,235,200  

Replace wood chips with rubberized surfacing material  15,000   23,200  

Repair/replace carpeting in selected areas of the site  150,000   231,600  

CATEGORY AREA SUBTOTAL $1,333,000 $2,058,300 

SITE MODERNIZATION 

Rehabilitate turf of playfields  300,000   463,200  

CATEGORY AREA SUBTOTAL $300,000 $463,200 

CLASSROOM MODERNIZATION 

Replace carpeting in portable classrooms  300,000   463,200  

CATEGORY AREA SUBTOTAL $300,000 $463,200 
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CATEGORY Project Cost 2023 Cost 

ROOFING 

Restore/Replace built-up roof system on selected buildings and classrooms 324,000 500,300 

CATEGORY AREA SUBTOTAL $324,000 $500,300 

FOOD SERVICES 

Repaint doors, walls and ceilings.  Repaint doors, walls and ceilings of the Faculty 

Lounge (Admin Building).  29,000   44,800  

CATEGORY AREA SUBTOTAL $29,000 $44,800 

PORTABLE MODERNIZATION 

Replace portables with permanent buildings  8,087,040   8,087,040  

CATEGORY AREA SUBTOTAL $8,087,040  $8,087,040 

TECHNOLOGY 

TV in all classrooms  25,000   38,600  

CATEGORY AREA SUBTOTAL $25,000 $38,600 

GRAND TOTAL – PORTER $11,413,040 $13,446,740 
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Virgina Primrose Elementary School Site Overview 

 

 

 

 

 

 

 

 

 

 

 

Primrose Elementary School is located at 751 N Maple Ave., Fontana, CA 92336. Primrose Elementary currently sits on 

nine site acreage with 39,596 square feet of building area. There are thirty-five classrooms on site. The permanent 

buildings are built of conventional wood frame structure on concrete slab, low sloped roofs with built-up/modified 

bitumen roofing and reflective coating, exterior stucco and wood wall finish. The portable classrooms are built of 

conventional wood / metal stud bearing walls, flat metal framed roofs with metal or built-up roofing, and exterior 

painted wood wall finish. 

  

Site Data 

Current Grade Configuration: K-5 

Site Acreage: 9.0 Acres 

Building Area: 39,596 SF 

Year Built: 1980 

Permanent Classrooms: 18 

Portable Classrooms: 17 

Total Classrooms: 35 

Current Enrollment (2020 -2021): 375 

Projected Enrollment (2030): 281 

Total Capacity: 555 
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Site Issues: 

➢ Install three new parking 
lot poles/lights units) to 
the southwest parking lot. 
Upgrade/replace exterior 
lighting system site-wide. 

➢ Replace all doors and 
hardware (locksets, panic 
devices closers, etc.) in 
the MPR. Replace all doors 
and hardware (locksets, 
panic devices and closers, 
etc.) site-wide except MPR 
in 2024. 

➢ Upgrade video surveillance 
system with new monitors/ 
controls and cameras 

➢ Upgrade Kinder playground 
to address 
damaged/uneven surfaces. 

➢ Install covered walkways to 
cafeteria and main building 
to portables. 

➢ Upgrade sandbox in Kinder 
playground 

➢ Repaint all ceilings in the 
main building. Replace 
missing, damaged and/or 

stained two-by-four 
acoustic ceiling tiles. 

➢ Repaint doors, drywall 
walls and ceilings of all 
restrooms site-wide. 

➢ Repaint walls of the Admin 
Offices, Library and Room 
#1— 17). Install vinyl tack 
board wall panels to all 
classrooms selected 
classrooms, RSP room and 
CCS Therapy Room. 

➢ Clean and service main 
electrical switchgear. 
Clean and service 
distribution panels. 

➢ Repipe water distribution 
piping system for the pool 
room. 

➢ Replace 4 A/C Units in 
various buildings 

➢ Retrofit lighting fixtures in 
permanent CRs, offices, 
workrooms and other 
spaces. Re-wire interior 
lighting system to correct 
switches 

➢ Upgrade/Replace HVAC 
EMS 

➢ Upgrade/restore northeast 
corner of grass playfields 
and restore irrigation 
system throughout the 
site, as appropriate 

➢ Construct a walking path 
to Virginia Ave. 

➢ Replace single glazed 
windows with aluminum 
low-E double glazed 
windows throughout the 
school 

➢ Reconfigure Kinder 
classrooms to include 
kinder-only restrooms 

➢ Replace carpeting site-
wide 

➢ Restore/Replace built-up 
roof system on selected 
buildings and classrooms 

➢ Repaint/upgrade all 
interior surfaces including 
floors. Repaint interior 
surfaces of Faculty Lounge 

➢ Replace portables with 
modular structures 
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PRIMROSE ELEMENTARY SCHOOL 
FACILITY NEEDS PLAN PROJECT LIST 

CATEGORY Project Cost 2023 Cost 

SAFETY & SECURITY 

Install 3 new parking lot poles/lights units) to the southwest parking lot.  Upgrade/replace 

exterior lighting system site-wide.  82,000   126,700  

Replace all doors and hardware (locksets, panic devices closers, etc.) in the MPR. 

Replace all doors and hardware (locksets, panic devices and closers, etc.) site-wide 

except MPR in 2024.  44,000   68,000  

Upgrade video surveillance system with new monitors/ controls and cameras  223,000   344,400  

Upgrade Kinder playground to address damaged/uneven surfaces.   $150,000 $231,600 

Install covered walkways to cafeteria and main building to portables.  200,000   308,800  

Upgrade sandbox in Kinder playground  1,000   1,600  

CATEGORY AREA SUBTOTAL $700,000 $1,081,100 

INTERIOR FINISHES 

Repaint all ceilings in the main building. Replace missing, damaged and/or stained 2x4 

acoustic ceiling tiles.  106,000   163,700  

Repaint doors, drywall walls and ceilings of all restrooms site-wide.  26,000   40,200  

Repaint walls of the Admin Offices, Library and Room #1—17).  Install vinyl tack board 

wall panels to all classrooms selected classrooms, RSP room and CCS Therapy Room.  122,000   188,400  

CATEGORY AREA SUBTOTAL $254,000 $392,300 
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CATEGORY Project Cost 2023 Cost 

MECHANICAL, ELECTRICAL & PLUMBING 

Clean and service main electrical switchgear.  Clean and service distribution panels.  10,000   15,500  

Repipe water distribution piping system for the pool room.  5,000   7,800  

Replace 4 A/C Units in various buildings  205,000   316,600  

Retrofit lighting fixtures in permanent CRs, offices, workrooms and other spaces. 

Re-wire interior lighting system to correct switches  80,000   123,600  

Upgrade/Replace HVAC EMS  225,000   347,400  

CATEGORY AREA SUBTOTAL $525,000 $810,900 

SITE WORK 

Install asphalt walkway between various classrooms and playground areas.  Connect pavement 

from cluster of portables to the concrete pavement around play equipment. 

Cut-out/remove and replace concrete pavement near pool bldg and kitchen  27,000   41,700  

Repair cracks, slurry seal and restripe hard court/blacktop areas.  Cut-out and repave deep 

indentations in the hard court/blacktop area south of the pool building.  141,000   217,700  

Repair cracks, slurry seal, restripe and repaint curbs of the west and south parking area; 

also include 2 west entrance driveways and 1 north entrance driveway  163,000   251,700  

Replace chipped wood/bark with synthetic rubber surfacing material. Construct 1 additional 

upper grade playground and install complete modular playground equipment modules.  108,000   166,800  

Upgrade/restore northeast corner of grass playfields and restore irrigation system 

throughout the site  34,000   52,500  

Construct a walking path to Virginia Ave.  500,000   772,000  

CATEGORY AREA SUBTOTAL $973,000 $1,502,400 
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CATEGORY Project Cost 2023 Cost 

CLASSROOM MODERNIZATION 

Replace single glazed windows with aluminum low-E double glazed windows  80,000   123,600  

Reconfigure Kinder classrooms to include kinder-only restrooms  500,000   772,000  

Replace carpeting site-wide  450,000   694,800  

CATEGORY AREA SUBTOTAL $1,030,000 $1,590,400 

ROOFING 

Restore/Replace built-up roof system on selected buildings and classrooms $401,000 $619,200 

CATEGORY AREA SUBTOTAL $401,000 $619,200 

FOOD SERVICES 

Repaint/upgrade all interior surfaces including floors.  Repaint interior surfaces of Lounge  37,000   57,200  

CATEGORY AREA SUBTOTAL $37,000 $57,200 

PORTABLE MODERNIZATION 

Replace portables with permanent buildings $15,275,520  $15,275,520 

CATEGORY AREA SUBTOTAL $15,275,520  $15,275,520 

GRAND TOTAL – PRIMROSE $19,195,520 $21,329,020 
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Randall Pepper Elementary School Site Overview 

 

 

 

 

 

 

 

 

 

 

 

Randall Pepper Elementary School is located at 7358 Cypress Ave., Fontana, CA 92336. Randall Pepper 

Elementary currently sits on 8.5 site acreage with 44,759 square feet of building area. There are forty 

classrooms on site. The permanent buildings are built of conventional wood frame structure on concrete slab, 

low sloped roofs with built-up/modified bitumen roofing and reflective coating, exterior stucco and wood wall 

finish. The portable classrooms are built of conventional wood / metal stud bearing walls, flat metal framed 

roofs with metal or built-up roofing, and exterior painted  wood wall finish. 

  

Site Data 

Current Grade Configuration: TK-5 

Site Acreage: 8.5 Acres 

Building Area: 44,759 SF 

Year Built: 1951 

Permanent Classrooms: 35 

Portable Classrooms: 5 

Total Classrooms: 40 

Current Enrollment (2020 -2021): 527 

Projected Enrollment (2030): 786 

Total Capacity: 587 
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Site Issues: 

➢ Replace all doors and 
hardware in building C 
including the Library 

➢ Replace Master Clock and 
Bell system. 

➢ Upgrade video surveillance 
system with new monitors/ 
controls and cameras 

➢ Upgrade/replace old 
exterior lighting systems 
site-wide. 

➢ Upgrade/replace the head-
end components of the 
existing fire alarm system 
site-wide. Install new 
wiring, initiating and 
notification devices 

➢ Install fencing on east side 
of campus 

➢ Modernize front entrance of 
school to allow a drop off 
zone 

➢ Repaint adhered acoustic 
tile ceilings. Replace loose, 
warped and damaged tiles. 

➢ Repaint drywall walls in 
building A, C and F 

➢ Replace old wood cabinets, 
drawers and countertops in 
building B, D, and E with 

plastic laminated wood 
casework. 

➢ Replace carpet in various 
rooms throughout the site 

➢ Add window coverings in 
Rooms 3-18 

➢ Clean & service all 
electrical service and 
distribution panels. Upgrade 
distribution and sub-panels 

➢ Replace 7 A/C Units in 
various buildings 

➢ Retrofit lighting fixtures in 
permanent CRs, offices, 
workrooms and other spaces 

➢ Upgrade main hall lighting 
fixtures. Upgrade/ replace 
the stage lighting system. 
(MPR) 

➢ Upgrade/Replace HVAC EMS 

➢ Upgrade/replace main gas 
service valves, meters and 
regulators. Re-pipe main 
service line. 

➢ Upgrade/replace main 
water service valves, 
meters, regulators and 
backflow preventers. Re-
pipe service main line and 
laterals to buildings. 

➢ Patch cracks, slurry seal and 
restripe hard 
courts/blacktop areas. 

➢ Patch cracks, slurry seal, 
restripe and repaint curbs 
on west parking lot, north 
parking, drop-off area, two 
entrance driveways to the 
parking lots and fire lane 
east of campus. 

➢ Replace upper grades play 
equipment modules and 
install additional play 
equipment modules to the 
west side playground 
equipment. Replace chipped 
wood/bark with synthetic 
rubber surfacing both at the 
upper grade play area as 
well as the K/Even Start 
area. Retain existing 
concrete pad and curb 

➢ Upgrade/restore the 
playfields; install new 
irrigation system, re- grade, 
mulch, seed and fertilize. 
Convert irrigation system in 
front of school to electric 
system. Upgrade/replace 
irrigation controllers 

➢ Upgrade/replace the old 
sewage collection and 
piping system mains and 
laterals to buildings. 
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RANDALL PEPPER ELEMENTARY SCHOOL 
FACILITY NEEDS PLAN PROJECT LIST 

CATEGORY Project Cost 2023 Cost 

SAFETY & SECURITY 

Replace all doors and hardware in building C including the Library  58,000   89,600  

Replace Master Clock and Bell system.  49,000   75,700  

Upgrade video surveillance system with new monitors/ controls and cameras  239,000   369,100  

Upgrade/replace old exterior lighting systems site-wide.  12,000   18,600  

Upgrade/replace the head-end components of the existing fire alarm system site-wide 

Install new wiring, initiating and notification devices    128,000   197,700  

Install fencing on east side of campus  75,000   115,800  

Modernize front entrance of school to allow a drop off zone  1,000,000   1,544,000  

CATEGORY AREA SUBTOTAL $1,561,000 $2,410,500 

INTERIOR FINISHES 

Repaint adhered acoustic tile ceilings. Replace loose, warped and damaged tiles.  52,000   80,300  

Upgrade and repaint all campus restrooms including fixtures, walls and floors  81,000   125,100  

Repaint drywall walls in building A, C and F  52,000   80,300  

Replace old wood cabinets, drawers and countertops in building B, D, and E with plastic 

laminated wood casework.  274,000   423,100  

Replace carpet in various rooms throughout the site  200,000   259,000  

Add window coverings in Rooms 3-18  30,000   46,400  

CATEGORY AREA SUBTOTAL $689,000 $1,014,200 
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CATEGORY Project Cost 2023 Cost 

MECHANICAL, ELECTRICAL & PLUMBING 

Clean & service all electrical service and distribution panels. Upgrade distribution and 

sub-panels  30,000   46,400  

Replace 7 A/C Units in various buildings  205,000   316,600  

Retrofit lighting fixtures in permanent CRs, offices, workrooms and other spaces  112,000   173,000  

Upgrade main hall lighting fixtures. Upgrade/ replace the stage lighting system. (MPR)  41,000   63,400  

Upgrade/Replace HVAC EMS  270,000   416,900  

Upgrade/replace main gas service valves, meters and regulators. Re-pipe main service line.  55,000   85,000  

Upgrade/replace main water service valves, meters, regulators and backflow preventers. 

Re-pipe service main line and laterals to buildings.  442,000   682,500  

CATEGORY AREA SUBTOTAL $1,155,000 $1,783,800 

SITE WORK 

Patch cracks, slurry seal and restripe hard courts/blacktop areas.  111,000   171,400  

Patch cracks, slurry seal, restripe and repaint curbs on west parking lot, north parking, 

drop-off area, 2 entrance driveways to the parking lots and fire lane east of campus.  89,000   137,500  

Replace upper grades play equipment modules and install additional play equipment module 

to the west side playground equipment. Replace chipped wood/bark with synthetic rubber 

surfacing both at the upper grade play area as well as the K/Even Start area 

Retain existing concrete pad and curb  118,000   182,200  

Upgrade/restore the playfields; install new irrigation system, re-grade, mulch, seed and fertilize. 

Convert irrigation system in front of school to electric system. 

Upgrade/replace irrigation controllers  173,000   267,200  
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CATEGORY Project Cost 2023 Cost 

Upgrade/replace the old sewage collection and piping system mains and laterals to 

buildings.  438,000   676,300  

Add shade structure  115,000   177,600  

CATEGORY AREA SUBTOTAL $1,044,000 $1,612,200 

SITE MODERNIZATION 

Expand admin office to include bigger lobby, offices and a conference room  500,000   772,000  

Remodel all student restrooms site-wide  1,500,000   2,316,000  

CATEGORY AREA SUBTOTAL $2,000,000 $3,088,000 

CLASSROOM MODERNIZATION 

Replace single glazed windows with aluminum low-E double glazed windows  500,000   772,000  

CATEGORY AREA SUBTOTAL $500,000 $772,000 

ROOFING 

Restore/Replace built-up roof system on selected buildings and classrooms 590,000 911,000 

CATEGORY AREA SUBTOTAL $590,000 $911,000 

FOOD SERVICES 

Repaint doors, drywall walls and ceiling tiles.  Repaint doors, walls and ceilings in Faculty 

Lounge. Replace VCT floor.  4,000   6,200  

CATEGORY AREA SUBTOTAL $4,000 $6,200 
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PORTABLE MODERNIZATION 

Replace portables with permanent buildings $5,408,640  $5,408,640 

CATEGORY AREA SUBTOTAL $5,408,640  $5,408,640 

GRAND TOTAL – RANDALL PEPPER $12,951,640 $17,006,540 
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Redwood Elementary School Site Overview 

 

 

 

 

 

 

 

Redwood Elementary School is located at 8570 Redwood Ave., Fontana, CA 92336. Redwood Elementary 

currently sits on 9.6 site acreage with 53,373 square feet of building area. There are forty-three classrooms on 

site. The permanent buildings are built of conventional wood frame structure on concrete slab, low sloped roofs 

with built-up/modified bitumen roofing and reflective coating, exterior stucco and wood wall finish. The 

portable classrooms are built of conventional wood / metal stud bearing walls, flat metal framed roofs with 

metal or built-up roofing, and exterior painted wood wall finish.  

Site Data 

Current Grade Configuration: K-6 

Site Acreage: 9.6 Acres 

Building Area: 53,373 SF 

Year Built: 1950 

Permanent Classrooms: 25 

Portable Classrooms: 15 

Total Classrooms: 43 

Current Enrollment (2020 -2021): 524 

Projected Enrollment (2028): 381 

Total Capacity: 708 



   

 

Page | 259  
 

2021-22  FACILITIES MASTER PLAN 

FONTANA UNIFIED SCHOOL DISTRICT - Every Student Successful | Engaging Schools | Empowered Communities 

Site Issues: 

➢ Install four parking lot pole 
lights to the parking lot 
and drop-off areas east of 
campus. Replace 
deteriorating "Seal-tite" 
conduit connectors on 
roofs between buildings. 
Upgrade/replace old 
exterior lighting systems 
site-wide. 

➢ Replace bent and rusted 
sections of the chain-link 
fence on the north and 
south perimeter of school. 
Install wrought 
iron/tubular steel fencing 
and gates between the 
buildings at the front of 
the school. 

➢ Upgrade/replace the 
existing non-automatic fire 
alarm system for the entire 
site 

➢ Upgrade video surveillance 
system with new monitors/ 
controls and cameras 

➢ Replace fencing on north 
end of playground with 
taller fencing and privacy 
screen 

➢ Repaint acoustic tile 
ceilings in the Admin 
offices. Replace adhered 
acoustic tile ceiling in 
various classrooms 

➢ Repaint all interior 
surfaces for all restrooms 
site-wide. Replace 

➢ metal partitions of the 
Men’s and Women’s 
restrooms in classroom 
building with phenolic 
partitions. 

➢ Repaint drywall walls in 
the Admin building. Install 
vinyl tack board wall 
panels in various classroom 
buildings 

➢ Replace worn cabinets and 
countertops in selected 
classrooms with new 
plastic laminated wood 
cabinets and countertops. 

➢ Replace worn VCT/carpet 
floor finishes in the Admin 
building and various 
classroom buildings 

➢ MPR: Upgrade/replace the 
main hall lighting fixtures. 
Upgrade/replace the old 

stage lighting equipment. 
Repaint doors, walls and 
ceilings. 

➢ Clean & service all 
electrical service and 
distribution panels. 
Upgrade distribution and 
sub-panels 

➢ Replace 20 A/C Units in 
various buildings including 
portables.  

➢ Retrofit lighting fixtures in 
permanent CRs, offices, 
workrooms and other 
spaces 

➢ Replace the old sinks and 
faucets with new stainless 
steel sinks, faucets and 
bubblers. 

➢ Upgrade/replace HVAC EMS 
System 

➢ Upgrade/replace main gas 
service valves, meters, 
regulators and re-pipe 
main line. 

➢ Upgrade/replace main 
water service valves, 
meters, regulators and 
backflow preventers. Re-
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pipe service main line and 
laterals to buildings. 

➢ Install synthetic rubber 
surfacing to two upper 
grades playground 

equipment west side of 
campus. Increase the area 
of the upper grades 
playground equipment. 
Refurbish existing play 
equipment modules and 

install additional play 
equipment modules in 
order to meet student 
needs. Replace wood 
chips/bark with synthetic 
rubber surfacing. 
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REDWOOD ELEMENTARY SCHOOL 
FACILITY NEEDS PLAN PROJECT LIST 

CATEGORY Project Cost 2023 Cost 

SAFETY & SECURITY 

Install 4 parking lot pole lights to the parking lot and drop-off areas east of campus. 

Replace deteriorating "Seal-tite" conduit connectors on roofs between buildings. 

Upgrade/replace old exterior lighting systems site-wide.  106,000   163,700  

Replace and upgrade fencing around campus as necessary  33,000   51,000  

Upgrade/replace the existing non-automatic fire alarm system for the entire site  375,000   579,000  

Upgrade video surveillance system with new monitors/ controls and cameras  262,000   404,600  

Replace fencing on north end of playground with taller fencing and privacy screen  45,000   69,500  

CATEGORY AREA SUBTOTAL $821,000 $1,267,800 

INTERIOR FINISHES 

Repair & Repaint acoustic tile ceilings in various site buildings. Repaint acoustic tile ceilings 

in the Admin offices.  Replace adhered acoustic tile ceiling in various classrooms  139,000   214,700  

Repaint all interior surfaces for all restrooms site-wide.  Replace metal partitions of the 

Men’s and Women’s restrooms in classroom building with phenolic partitions.  25,000   38,600  

Repaint drywall walls in the Admin building.  Install vinyl tack board wall panels in 

various classroom buildings  115,000   177,600  

Replace worn cabinets and countertops in selected classrooms with new plastic 

laminated wood cabinets and countertops.  380,000   586,800  

Replace worn VCT/carpet floor finishes in the Admin building and various CR bldgs.  211,000   325,800  
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CATEGORY Project Cost 2023 Cost 

MPR: Upgrade/replace the main hall lighting fixtures.  Upgrade/replace the old stage 

lighting equipment.  Repaint doors, walls and ceilings.  32,000   49,500  

CATEGORY AREA SUBTOTAL $902,000 $1,393,000 

MECHANICAL, ELECTRICAL & PLUMBING 

Clean & service all electrical service and distribution panels. Upgrade distro. panels  30,000   46,400  

Replace 20 A/C Units in various buildings including portables.    40,000   61,800  

Retrofit lighting fixtures in permanent CRs, offices, workrooms and other spaces  80,000   123,600  

Replace the old sinks and faucets with new stainless steel sinks, faucets and bubblers.  6,000   9,300  

Upgrade/replace HVAC EMS System  155,000   239,400  

Upgrade/replace main gas service valves, meters, regulators and re-pipe main line.  63,000   97,300  

Upgrade/replace main water service valves, meters, regulators and backflow preventers. 

Re-pipe service main line and laterals to buildings.  442,000   682,500  

CATEGORY AREA SUBTOTAL $816,000 $1,260,300 

SITE WORK 

Install synthetic rubber surfacing to 2 upper grades playground equipment west side of campus. 

Increase the area of the upper grades playground equipment. Refurbish existing play equipment 

modules and install additional play equipment modules in order to  meet student needs. 

Replace wood chips/bark with synthetic rubber surfacing.  88,000   135,900  

Patch cracks, slurry seal, restripe north and east parking lots, drop-off areas, 4 entrance 

driveways and fire lane north of campus. Repaint curbs.  82,000   126,700  

Slurry seal and restripe hard courts/blacktop areas.  65,000   100,400  
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CATEGORY Project Cost 2023 Cost 

Upgrade/replace irrigation controllers  18,000   27,800  

Beautification of quad area/ Outdoor Stage Area  350,000   540,400  

Replace piping in all site restrooms 650,000 1,003,600 

CATEGORY AREA SUBTOTAL $1,253,000 $1,934,800 

SITE MODERNIZATION 

Add shade structure for eating  115,000   177,600  

CATEGORY AREA SUBTOTAL $115,000 $177,600 

CLASSROOM MODERNIZATION 

Replace single glazed windows with aluminum low-E double glazed windows  350,000   540,400  

CATEGORY AREA SUBTOTAL $350,000 $540,400 

FOOD SERVICES 

Repaint doors, FRP walls and washable ceiling tiles.  Clean ceramic floor tiles.  Repaint doors, 

walls and ceilings in Faculty Lounge. Replace VCT floor.  16,000   24,800  

Increased size of cafeteria  4,550,000   7,025,000  

CATEGORY AREA SUBTOTAL $4,566,000 $7,049,800 

PORTABLE MODERNIZATION 

Replace portables with permanent buildings $14,376,960  $14,376,960 

CATEGORY AREA SUBTOTAL $14,376,960  $14,376,960 
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CATEGORY Project Cost 2023 Cost 

NEW CONSTRUCTION 

Expand main office (200 sq. ft)  187,200   289,100  

Expand staff parking lot  130,000   200,800  

CATEGORY AREA SUBTOTAL $317,200 $489,900 

TECHNOLOGY 

Update/upgrade educational technology  36,000   55,600  

CATEGORY AREA SUBTOTAL $36,000 $55,600 

GRAND TOTAL – REDWOOD $23,553,160 $28,546,160 
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Shadow Hills Elementary School Site Overview 

 

 

 

 

 

 

 

 

 

 

 

Shadow Hills Elementary School is located at 14300 Shadow Dr., Fontana, CA 92337. Shadow Hills Elementary currently 

sits on six site acreage with 37,033 square feet of building area. There are twenty-four classrooms on site. The 

permanent buildings are built of conventional wood frame structure on concrete slab, low sloped roofs  with built-

up/modified bitumen roofing and reflective coating, exterior stucco and wood wall finish. The portable classrooms 

are built of conventional wood / metal stud bearing walls, flat metal framed roofs with metal or built-up roofing, and 

exterior painted wood wall finish. 

  

Site Data 

Current Grade Configuration: TK-5 

Site Acreage: 6.0 Acres 

Building Area: 37,033 SF 

Year Built: 1989 

Permanent Classrooms: 18 

Portable Classrooms: 6 

Total Classrooms: 24 

Current Enrollment (2020 -2021): 411 

Projected Enrollment (2030): 596 

Total Capacity: 410 
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Site Issues: 

➢ Access control at front 
entrance of site 

➢ Upgrade/replace the existing 
manual/non- automatic fire 
alarm system for the whole 
campus 

➢ Upgrade video surveillance 
system with new monitors/ 
controls and cameras 

➢ Replace Amphitheater with 
metal structure 

➢ Reinstall fencing at front of 
school further out 

➢ Install Gate or Chains - 3 
Front of school driveways 

➢ Repaint acoustic tile ceilings 
in the Administration Office 
and Library. 

➢ Repaint doors, drywall walls 
and ceilings of restrooms site-
wide. Replace metal 
partitions of both boys and 
girls restrooms with phenolic 
partitions in various 
classroom building. Replace 
rusted/stained sinks and 
faucets and rusty steel 
support brackets. 

➢ Repaint drywall walls and 
refinish wood wainscot in the 

Administration Offices and 
Library. 

➢ Replace the old stage lighting 
system and controls. 
Upgrade/replace existing 
wired PA system with 
wireless. Repaint doors, 
drywall walls and ceilings. 
Replace stage floor and 
address any ADA issues 

➢ Clean & service all electrical 
service and distribution 
panels. Upgrade distribution 
and sub-panels 

➢ Relocate gas valves from 
vaults to above ground. 

➢ Replace 22 A/C Units in 
various buildings. 

➢ Retrofit lighting fixtures in 
permanent CRs, offices, 
workrooms and other spaces 

➢ Upgrade/replace HVAC EMS 
System 

➢ Patch cracks, slurry coat and 
restripe parking lot, 
driveways, drop-off areas 
south side of school, all 
entrance/exit driveways to 
the parking lot and fire lane 
east of campus. Repaint curbs 
and markings. 

➢ Patch cracks, slurry seal and 
restripe hard courts and 
blacktop areas. 

➢ Replace wood chips/bark soft 
fall material in both upper 
grades playground equipment 
with synthetic rubber 
surfacing material. Retain 
existing play equipment 
modules, concrete pad and 
curb 

➢ Upgrade/replace irrigation 
controllers 

➢ Paint exterior surfaces of 
entire site 

➢ Add a staff restroom 

➢ Replace carpeting in selected 
rooms 

➢ Restore/Replace built-up roof 
system on selected buildings 
and classrooms 

➢ Repaint doors and ceilings. 
Replace vinyl sheet flooring 
with ceramic tiles. Repaint 
doors, walls and ceilings of 
Faculty Lounge 

➢ Replace old portables with 
permanent classrooms
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SHADOW HILLS ELEMENTARY SCHOOL 
FACILITY NEEDS PLAN PROJECT LIST 

CATEGORY Project Cost 2023 Cost 

SAFETY & SECURITY 

Access control at front entrance of site  30,000   39,000  

Upgrade video surveillance system with new monitors/ controls and cameras  189,000   291,900  

Replace Amphitheater with metal structure  150,000   231,600  

Reinstall fencing at front of school further out  50,000   77,200  

Install Gate or Chains - 3 Front of school driveways  10,500   16,300  

CATEGORY AREA SUBTOTAL $429,500 $656,000 

INTERIOR FINISHES 

Repaint acoustic tile ceilings in the Administration Office and Library.  15,000   23,200  

Repaint doors, drywall walls and ceilings of restrooms site-wide.  Replace metal partitions 

of both boys and girls restrooms with phenolic partitions in various classroom building. 

Replace rusted/stained sinks and faucets and rusty steel support brackets.  43,000   66,400  

Repaint drywall walls and refinish wood wainscot in the Administration Offices and Library.  15,000   23,200  

Replace the old stage lighting system and controls.  Upgrade/replace existing wired PA system 

with wireless.  Repaint doors, drywall walls and ceilings. Replace stage floor and address 

any ADA issues  40,000   61,800  

CATEGORY AREA SUBTOTAL $113,000 $174,600 
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CATEGORY Project Cost 2023 Cost 

MECHANICAL, ELECTRICAL & PLUMBING 

Clean & service all electrical service and distribution panels. Upgrade distro. panels  10,000   15,500  

Relocate gas valves from vaults to above ground.  30,000   46,400  

Replace 22 A/C Units in various buildings.  240,000   370,600  

Retrofit lighting fixtures in permanent CRs, offices, workrooms and other spaces  63,000   97,300  

Upgrade/replace HVAC EMS System  160,000   247,100  

CATEGORY AREA SUBTOTAL $503,000 $776,900 

SITE WORK 

Patch cracks, slurry coat and restripe parking lot, driveways, drop-off areas south side of school, 

all entrance/exit driveways to the parking lot and fire lane east of campus. Repaint curbs 

and markings.  50,000   77,200  

Patch cracks, slurry seal and restripe hard courts and blacktop areas.  34,000   52,500  

Replace wood chips/bark soft fall material in both upper grades playground equipment 

with synthetic rubber surfacing material. Retain existing play equipment modules, 

concrete pad and curb  57,000   88,100  

Upgrade/replace irrigation controllers  8,000   12,400  

Paint exterior surfaces of entire site  650,000   1,003,600  

CATEGORY AREA SUBTOTAL $799,000 $1,233,800 

SITE MODERNIZATION 

Add a staff restroom  60,000   92,700  

CATEGORY AREA SUBTOTAL $60,000 $92,700 
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CATEGORY Project Cost 2023 Cost 

CLASSROOM MODERNIZATION 

Replace carpeting in selected rooms  200,000   308,800  

CATEGORY AREA SUBTOTAL $200,000 $308,800 

ROOFING 

Restore/Replace built-up roof system on selected buildings and classrooms $175,000 $270,200 

CATEGORY AREA SUBTOTAL $175,000 $270,200 

FOOD SERVICES 

Repaint doors and ceilings.  Replace vinyl sheet flooring with ceramic tiles.  Repaint doors, 

walls and ceilings of Faculty Lounge  34,000   52,500  

CATEGORY AREA SUBTOTAL $34,000 $52,500 

PORTABLE MODERNIZATION 

Replace portables with permanent buildings $5,391,360  $5,391,360 

CATEGORY AREA SUBTOTAL $5,391,360  $5,391,360 

GRAND TOTAL – SHADOW HILLS $8,079,860 $8,956,860 
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Sierra Lakes Elementary School Site Overview 

 

 

 

 

 

 

 

 

 

 

 

Sierra Lakes Elementary School is located at 5740 Avenal Pl., Fontana, CA 92336. Sierra Lakes Elementary currently 

sits on seven site acreage with 46,774 square feet of building area. There are thirty-four classrooms on site. The 

permanent buildings are built of conventional wood frame structure on concrete slab, low sloped roofs  with built-

up/modified bitumen roofing and reflective coating, exterior stucco and wood wall finish. The portable classrooms 

are built of conventional wood / metal stud bearing walls, flat metal framed roofs with metal or built-up roofing, and 

exterior painted wood wall finish. 

Site Data 

Current Grade Configuration: K-5 

Site Acreage: 7.0 Acres 

Building Area: 46,774 SF 

Year Built: 2002 

Permanent Classrooms: 26 

Portable Classrooms: 8 

Total Classrooms: 34 

Current Enrollment (2020 -2021): 704 

Projected Enrollment (2030): 435 

Total Capacity: 705 
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Site Issues: 

➢ Upgrade video surveillance 
system with new monitors/ 
controls and cameras 

➢ Upgrade/replace the head-
end components of the 
existing fire alarm system 
site-wide. Install new 
wiring, initiating and 
notification devices 

➢ Reconfigure parent drop-off 
area 

➢ Repaint doors and drywall 
walls. 

➢ Repaint doors, drywall walls 
and ceilings of all restrooms 
site-wide. 

➢ Repaint drywall and acoustic 
tile ceilings in the 
Administration Offices and 
Library and various 
classrooms 

➢ Install vinyl tack board wall 
panels in various classrooms 

➢ Clean & service all electrical 
service and distribution 

panels. Upgrade distribution 
and sub-panels 

➢ Retrofit lighting fixtures in 
permanent CRs, offices, 
workrooms and other spaces 

➢ Upgrade/replace HVAC EMS 
System 

➢ Patch cracks, slurry seal and 
restripe hard 
courts/blacktop areas. 

➢ Replace damaged sections of 
synthetic rubber surfacing in 
the existing upper grade 
playground equipment west 
and south of MPR/Kitchen 
building. Construct one 
additional upper grade 
playground equipment to 
include new play equipment 
modules 

➢ Upgrade/replace irrigation 
controllers. Restore 
irrigation system and replant 
grass in grass areas south of 
Rm 23, south of 

MPR/Kitchen, north of Rm 5 
thru twelve. Restore 
landscaping to the sloped 
areas east, northwest and 
northeast of the playfields. 

➢ Paint exterior surfaces of 
entire site 

➢ Replace metal window 
frames 

➢ Upgrade older classrooms 
(need clarification) 

➢ Restore/Replace built-up 
roof system on selected 
buildings and classrooms 

➢ Repaint doors, drywalls and 
ceilings. Repaint doors, 
walls and ceilings in Faculty 
Lounge 

➢ Increase square footage of 
cafeteria by 2000 sq. ft. 

➢ Replace portables with 
permanent classroom 
structures 
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SIERRA LAKES ELEMENTARY SCHOOL 
FACILITY NEEDS PLAN PROJECT LIST 

CATEGORY Project Cost 2023 Cost 

SAFETY & SECURITY 

Upgrade video surveillance system with new monitors/ controls and cameras  25,000   38,600  

Upgrade/replace the head-end components of the existing fire alarm system site-wide    53,000   81,900  

Reconfigure parent drop-off area  1,500,000   2,316,000  

CATEGORY AREA SUBTOTAL $1,578,000 $2,436,500 

INTERIOR FINISHES 

Repaint doors and drywall walls.  6,000   9,300  

Repaint doors, drywall walls and ceilings of all restrooms site-wide.  16,000   24,800  

Repaint drywall and acoustic tile ceilings in the Administration Offices and Library and 

various classrooms  66,000   102,000  

Install vinyl tack board wall panels in various classrooms  148,000   228,600  

CATEGORY AREA SUBTOTAL $236,000 $364,700 

MECHANICAL, ELECTRICAL & PLUMBING 

Clean, service and upgrade all electrical service and distribution panels  10,000   15,500  

Retrofit lighting fixtures in permanent CRs, offices, workrooms and other spaces  102,000   157,500  

Upgrade/replace HVAC EMS System  155,000   239,400  

CATEGORY AREA SUBTOTAL $267,000 $412,400 
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CATEGORY Project Cost 2023 Cost 

SITE WORK 

Patch cracks, slurry seal and restripe hard courts/blacktop areas.  61,000   94,200  

Replace damaged sections of synthetic rubber surfacing in the existing upper grade playground 

equipment west and south of MPR/Kitchen building. Construct 1 additional upper grade 

playground equipment to include new play equipment modules  84,000   129,700  

Upgrade/replace irrigation controllers.  Restore irrigation system and replant grass in grass 

areas south of Rm 23, south of MPR/Kitchen, north of Rm 5 thru 12.  Restore landscaping 

to the sloped areas east, northwest and northeast of the playfields.  52,000   80,300  

Redo selected areas of hardscape to eliminate rock intrusions  50,000   77,200  

Paint exterior surfaces of entire site  600,000   926,400  

CATEGORY AREA SUBTOTAL $847,000 $1,307,800 

CLASSROOM MODERNIZATION 

Replace metal window frames  500,000   772,000  

Upgrade older classrooms  1,500,000   2,316,000  

CATEGORY AREA SUBTOTAL $2,000,000 $3,088,000 

ROOFING 

Restore/Replace built-up roof system on selected buildings and classrooms $275,000 $424,600 

CATEGORY AREA SUBTOTAL $275,000 $424,600 

FOOD SERVICES 

Repaint doors, drywalls and ceilings.  Repaint doors, walls and ceilings in Faculty Lounge  9,000   13,900  
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CATEGORY Project Cost 2023 Cost 

Increase square footage of cafeteria by 2000 sq. ft.  115,000   177,600  

CATEGORY AREA SUBTOTAL $124,000 $191,500 

PORTABLE MODERNIZATION 

Replace portables with permanent classroom structures  7,188,480   7,188,480  

CATEGORY AREA SUBTOTAL $7,188,480 $ 7,188,480 

GRAND TOTAL – SIERRA LAKES $12,515,480 $15,413,980 
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South Tamarind Elementary School Site Overview 

 

 

 

 

 

 

 

 

 

 

 

South Tamarind Elementary School is located at 8561 Tamarind Ave., Fontana, CA 92335. South Tamarind Elementary 

currently sits on 8.5 site acreage with 51,082 square feet of building area. There are forty-four classrooms on site. 

The permanent buildings are built of conventional wood frame structure on concrete  slab, low sloped roofs with 

built-up/modified bitumen roofing and reflective coating, exterior stucco and wood wall finish. The portable 

classrooms are built of conventional wood / metal stud bearing walls, flat metal framed roofs with metal or built-up 

roofing, and exterior painted wood wall finish. 

  

Site Data 

Current Grade Configuration: TK-5 

Site Acreage: 8.5 Acres 

Building Area: 51,082 SF 

Year Built: 1951 

Permanent Classrooms: 27 

Portable Classrooms: 17 

Total Classrooms: 44 

Current Enrollment (2020 -2021): 591 

Projected Enrollment (2028): 903 

Total Capacity: 775 



   

 

Page | 279  
 

2021-22  FACILITIES MASTER PLAN 

FONTANA UNIFIED SCHOOL DISTRICT - Every Student Successful | Engaging Schools | Empowered Communities 

Site Issues: 

➢ Install eight units of new 
parking lot pole lights to the 
north, west and south 
parking and drop-off areas 
in campus. Upgrade/replace 
all exterior lighting site-
wide. 

➢ Replace/upgrade fencing 
throughout campus 

➢ Replace Master clock and 
bell System. 

➢ Upgrade video surveillance 
system with new monitors/ 
controls and cameras 

➢ Upgrade/replace the head-
end components of the 
existing fire alarm system 
site-wide. Install new 
wiring, initiating and 
notification devices 

➢ Rehabilitate all playfields 

➢ Repaint doors, drywall walls 
and ceilings in all restrooms 
site-wide. Upgrade the 
Men’s and Women’s 
restrooms in building F. 
Install ceramic floor and 
wall tiles, Replace sinks, 
urinals, water closets, toilet 

partitions and lighting 
fixtures with new. 

➢ Repaint drywall and acoustic 
tile ceilings in Admin 
building and classroom 
buildings C, D and E 

➢ Install vinyl tack board wall 
panels in classroom 
buildings C, D and E 

➢ Replace worn 
cabinets/countertops in the 
Nurse’s Room with new 
plastic laminated cabinets 
and countertops. Replace 
worn cabinets/countertops 
in various classroom 
buildings with plastic 
laminated cabinets and 
countertops. 

➢ Clean & service all electrical 
service and distribution 
panels. Upgrade distribution 
and sub-panels 

➢ Replace 30 A/C Units in 
various buildings 

➢ Replace sinks, faucets & 
bubblers in classroom 
buildings C, D and E 

➢ Retrofit lighting fixtures in 
permanent CRs, offices, 
workrooms and other spaces 

➢ Upgrade/replace HVAC EMS 
System 

➢ Upgrade/replace main gas 
service valves, meters, 
regulators and re-pipe main 
line. 

➢ Upgrade/replace main water 
service valves, meters, 
regulators and backflow 
preventers. Re-pipe service 
main water line and laterals 
to buildings. 

➢ Replace damaged sections 
of synthetic rubber surfacing 
on the southeast and the 
northwest (kinder) play 
equipment area. Replace 
the wood chips/bark in the 
upper grade playground 
equipment with synthetic 
rubber surfacing material. 
Retain the play equipment, 
concrete pad and curb. 

➢ Patch cracks, slurry seal & 
restripe hard courts and 
blacktop areas south side of 
campus. 
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➢ Patch cracks, slurry seal and 
restripe parking lots, drop-
off area north and west side 
of campus, four west side 

entrance driveways and one 
northeast entrance driveway 
and fire lanes south and east 
of campus. Repaint curbs. 

➢ Slurry, seal and restripe 
playground asphalt, bus loop 
and front parking lot 
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SOUTH TAMARIND ELEMENTARY SCHOOL 
FACILITY NEEDS PLAN PROJECT LIST 

CATEGORY Project Cost 2023 Cost 

SAFETY & SECURITY 

Install 8 units of new parking lot pole lights to the north, west and south parking and 

drop-off areas in campus.  Upgrade/replace all exterior lighting site-wide.  97,000   149,800  

Replace/upgrade fencing throughout campus  56,000   86,500  

Replace Master clock and bell System.  54,000   83,400  

Upgrade video surveillance system with new monitors/ controls and cameras  258,000   398,400  

Upgrade/replace the head-end components of the existing fire alarm system site-wide. 

Install new wiring, initiating and notification devices    128,000   197,700  

Rehabilitate all playfields  650,000   1,003,600  

CATEGORY AREA SUBTOTAL $1,243,000 $1,919,400 

INTERIOR FINISHES 

Repaint doors, drywall walls and ceilings in all restrooms site-wide.  Upgrade the Men’s 

and Women’s restrooms in building F. Install ceramic floor and wall tiles, Replace sinks, 

urinals, water closets, toilet partitions and lighting fixtures with new.  56,000   86,500  

Repaint drywall and acoustic tile ceilings in Admin building and CR bldgs.  48,000   74,200  

Install vinyl tack board wall panels in classroom buildings C, D and E  98,000   151,400  

Replace worn cabinets/countertops  in the Nurse’s Room with new plastic laminated cabinets 

and countertops.  Replace worn cabinets/countertops in various classroom buildings with plastic 

laminated cabinets and countertops.  280,000   432,400  

CATEGORY AREA SUBTOTAL $482,000 $744,500 



   

 

Page | 282  
 

2021-22  FACILITIES MASTER PLAN 

FONTANA UNIFIED SCHOOL DISTRICT - Every Student Successful | Engaging Schools | Empowered Communities 

 

CATEGORY Project Cost 2023 Cost 

MECHANICAL, ELECTRICAL & PLUMBING 

Clean & service all electrical service and distribution panels. Upgrade distribution and 

sub-panels  30,000   46,400  

Replace 30 A/C Units in various buildings  335,000   517,300  

Replace sinks, faucets & bubblers in classroom buildings C, D and E  30,000   46,400  

Retrofit lighting fixtures in permanent CRs, offices, workrooms and other spaces  86,000   132,800  

Upgrade/replace HVAC EMS System  200,000   308,800  

Upgrade/replace main gas service valves, meters, regulators and re-pipe main line.  55,000   85,000  

Upgrade/replace main water service valves, meters, regulators and backflow preventers. 

Re-pipe service main water line and laterals to buildings.  442,000   682,500  

CATEGORY AREA SUBTOTAL $1,178,000 $1,819,200 

SITE WORK 

Replace damaged sections of synthetic rubber surfacing on the southeast and the northwest 

(kinder) play equipment area.  Replace the wood chips/bark in the upper grade playground 

equipment with synthetic rubber surfacing material. Retain the play equipment, 

concrete pad and curb.  34,000   52,500  

Patch cracks, slurry seal & restripe hard courts and blacktop areas south side of campus.  127,000   196,100  

Patch cracks, slurry seal and restripe parking lots, drop-off area north and west side of 

campus, 4 west side entrance driveways and 1 northeast entrance driveway and fire lanes 

south and east of campus. Repaint curbs.  93,000   143,600  

Slurry, seal and restripe playground asphalt, bus loop and front parking lot  20,000   26,000  
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CATEGORY Project Cost 2023 Cost 

Upgrade/replace old sewage collection and piping system mains and laterals to buildings.  444,000   685,600  

Remove tree - front of Room 19  10,000   15,500  

CATEGORY AREA SUBTOTAL $728,000 $1,119,300 

CLASSROOM MODERNIZATION 

Replace single glazed windows with aluminum low-E double glazed windows throughout 

the school  305,000   471,000  

Repaint campus exteriors  485,900   750,000  

CATEGORY AREA SUBTOTAL $790,900 $1,221,000 

ROOFING 

Restore/Replace built-up roof system on selected buildings and classrooms $590,000 $911,000 

CATEGORY AREA SUBTOTAL $590,000 $911,000 

FOOD SERVICES 

Increase size of cafeteria by 2000 sq. ft. and add restroom  1,000,000   1,544,000  

CATEGORY AREA SUBTOTAL $1,000,000 $1,544,000 

PORTABLE MODERNIZATION 

Replace portable buildings with permanent classrooms  16,174,080   16,174,080  

CATEGORY AREA SUBTOTAL $16,174,080 $ 16,174,080 
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CATEGORY Project Cost 2023 Cost 

ATHLETICS 

Regrade fields  32,400   50,000  

CATEGORY AREA SUBTOTAL $32,400 $ 50,000 

TECHNOLOGY 

Complete installing TV to the rest of the classrooms  7,800   10,000  

CATEGORY AREA SUBTOTAL $7,800 $10,000 

GRAND TOTAL – SOUTH TAMARIND $21,700,080 $21,700,080 
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Tokay Elementary School Site Overview 

 

 

 

 

 

 

 

Tokay Elementary School is located at 7846 Tokay Ave., Fontana, CA 92336. Tokay Elementary currently sits on 10.2 

site acreage with 45,931 square feet of building area. There are thirty-seven classrooms on site. The permanent 

buildings are built of conventional wood frame  structure on concrete slab, low sloped roofs with built- up/modified 

bitumen roofing and reflective coating, exterior stucco and wood wall finish. The portable classrooms are built of 

conventional wood / metal stud bearing walls, flat metal framed roofs with metal or built-up roofing, and exterior 

painted wood wall finish. 

  

Site Data 

Current Grade Configuration: TK-5 

Site Acreage: 10.0 Acres 

Building Area: 45,931 SF 

Year Built: 2007 

Permanent Classrooms: 25 

Portable Classrooms: 12 

Total Classrooms: 37 

Current Enrollment (2020 -2021): 476 

Projected Enrollment (2030): 1123 

Total Capacity: 544 
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Site Issues: 

➢ Replace all doors and 
hardware (locksets, panic 
devices closers, etc.) site-
wide. 

➢ Upgrade video surveillance 
system with new monitors/ 
controls and cameras 

➢ Upgrade/replace the old, 
existing, non-automatic fire 
alarm system for the whole 
campus. Replace old 
conduits as needed 

➢ Dismantle K sandbox 

➢ Repaint doors, walls and 
ceilings (LOCATION?) 

➢ Replace carpet/VCT floor 
finishes in various classroom 
buildings 

➢ Upgrade all restrooms 
throughout the site 

➢ Clean & service all electrical 
service and distribution 
panels. Upgrade distribution 
and sub- panels 

➢ Install a water pressure 
regulator to the main water 
service. 

➢ Replace 37 A/C Units in 
various buildings. 

➢ Retrofit lighting fixtures in 
permanent CRs, offices, 
workrooms and other spaces 

➢ Upgrade/replace HVAC EMS 
System 

➢ Install turf around the new 
parking lot and the west 
side classrooms. Restore 
irrigation at various 
locations throughout the 
campus. Replant grass as 
necessary site-wide. 

➢ Patch cracks, slurry seal and 
restripe parking lots 
southwest of school, all 
three entrance driveways 
east side of school and fire 
lane south of campus. 
Repaint curbs red, as 
appropriate. 

➢ Repair wide cracks in 
pavement east of portable 
Room 31 thru thirty-three. 
Remove and replace raised 

concrete pavement at 
various locations on campus 

➢ Replace wood chips/bark in 
the upper grade's 
playground equipment as 
well as the Kinder 
playground equipment with 
synthetic rubber surfacing. 
Retain play equipment, 
concrete pad and curbs. 

➢ Reconfigure parking lot 
drop-off area 

➢ New carpeting in all 
classrooms (trip hazards) 

➢ Restore/Replace built-up 
roof system on selected 
buildings and classrooms 

➢ Repaint kitchen doors, walls 
and ceilings. Replace vinyl 
sheet flooring with ceramic 
tiles. Repaint doors, walls 
and ceilings in the Faculty 
Lounge. 

➢ Add one shade structure 

➢ Replace old portables with 
modular structures 
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TOKAY ELEMENTARY SCHOOL 
FACILITY NEEDS PLAN PROJECT LIST 

CATEGORY Project Cost 2023 Cost 

SAFETY & SECURITY 

Replace all doors and hardware (locksets, panic devices closers, etc.) site-wide.  275,000   424,600  

Upgrade video surveillance system with new monitors/ controls and cameras  235,000   362,900  

Upgrade/replace the old, existing, non-automatic fire alarm system for the whole campus  375,000   579,000  

Dismantle K sandbox  1,000   1,600  

CATEGORY AREA SUBTOTAL $886,000 $1,368,100 

INTERIOR FINISHES 

Repaint selected doors, walls and ceilings  12,000   18,600  

Replace carpet/VCT floor finishes in various classroom buildings  264,000   407,700  

Upgrade all restrooms throughout the site  2,500,000   3,859,900  

CATEGORY AREA SUBTOTAL $2,776,000 $4,286,200 

MECHANICAL, ELECTRICAL & PLUMBING 

Clean & service all electrical service and distribution panels. Upgrade distro. panels  10,000   15,500  

Install a water pressure regulator to the main water service.  13,000   20,100  

Replace 37 A/C Units in various buildings.  370,000   571,300  

Retrofit lighting fixtures in permanent CRs, offices, workrooms and other spaces  82,000   126,700  

Upgrade/replace HVAC EMS System  155,000   239,400  

CATEGORY AREA SUBTOTAL $630,000 $973,000 
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CATEGORY Project Cost 2023 Cost 

SITE WORK 

Install turf around the new parking lot and the west side classrooms.  Restore irrigation at various 

locations throughout the campus. Replant grass as necessary site-wide.  50,000   77,200  

Patch cracks, slurry seal and restripe parking lots southwest of school, all 3 entrance driveways 

east side of school and fire lane south of campus. Repaint curbs red, as appropriate.  24,000   37,100  

Repair wide cracks in pavement east of portable Room 31 thru 33.  Remove and replace raised 

concrete pavement at various locations on campus  32,000   49,500  

Replace wood chips/bark in the upper grades playground equipment as well as the Kinder 

playground equipment with synthetic rubber surfacing. Retain play equipment, 

concrete pad and curbs.   43,000   66,400  

CATEGORY AREA SUBTOTAL $149,000 $230,200 

SITE MODERNIZATION 

Reconfigure parking lot drop-off area  1,500,000   2,316,000  

CATEGORY AREA SUBTOTAL $1,500,000 $2,316,000 

CLASSROOM MODERNIZATION 

New carpeting in all classrooms (trip hazards)  750,000   1,158,000  

CATEGORY AREA SUBTOTAL $750,000 $1,158,000 

ROOFING 

Restore/Replace built-up roof system on selected buildings and classrooms $425,000 $656,200 

CATEGORY AREA SUBTOTAL $425,000 $656,200 
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CATEGORY Project Cost 2023 Cost 

FOOD SERVICES 

Repaint kitchen doors, walls and ceilings. Replace vinyl sheet flooring with ceramic tiles. 

Repaint doors, walls and ceilings in the Faculty Lounge.  30,000   46,400  

Add one shade structure  115,000   177,600  

CATEGORY AREA SUBTOTAL $145,000 $224,000 

PORTABLE MODERNIZATION 

Replace portable buildings with permanent classrooms  10,782,720   10,782,720  

CATEGORY AREA SUBTOTAL $10,782,720 $ 10,782,720 

GRAND TOTAL – TOKAY $18,043,720 $21,994,420 
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West Randall Elementary School Site Overview 

 

 

 

 

 

 

 

Randall Elementary School is located at 7358 Cypress Ave., Fontana, CA 92336. West Randall Elementary currently sits 

on nine site acreage with 54,128 square feet of building area. There are forty classrooms on site. The permanent 

buildings are built of conventional wood frame structure on concrete slab, low sloped roofs with built-up/modified 

bitumen roofing and reflective coating, exterior stucco and wood wall  finish. The portable classrooms are built of 

conventional wood / metal stud bearing walls, flat metal framed roofs with metal or built-up roofing, and exterior 

painted wood wall finish. 
 

  

Site Data 

Current Grade Configuration: TK-6 

Site Acreage: 9.0 Acres 

Building Area: 54,128 SF 

Year Built: 1947 

Permanent Classrooms: 21 

Portable Classrooms: 19 

Total Classrooms: 40 

Current Enrollment (2020 -2021): 411 

Projected Enrollment (2030): 720 

Total Capacity: 719 
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Site Issues: 

➢ Install seven new parking lot 
pole lights to the east and 
west parking lots and the 
drop-off area in front of 
school. Upgrade/replace 
exterior lighting systems 
site-wide. Replace conduit 
connectors on roofs between 
buildings to the east and 
west parking lots and the 
drop-off area in front of 
school. Upgrade/replace 
exterior lighting systems 
site-wide. Replace conduit 
connectors on roofs between 
buildings 

➢ Replace/Upgrade site 
fencing 

➢ Replace master clock and 
bell system. 

➢ Upgrade video surveillance 
system with new monitors/ 
controls and cameras 

➢ Upgrade/replace the head-
end components of the 
existing fire alarm system 
site-wide. Install new 
wiring, initiating and 
notification devices 

➢ Repaint acoustic/dropped 
ceiling tiles in all offices and 
classrooms site-wide. 

➢ Repaint doors, walls and 
ceilings throughout campus. 
Replace the stage VCT floor 
(MPR) 

➢ Repaint drywall walls of 
office and other spaces in 
various buildings. Install 
tack board wall panels to 
classrooms in buildings C, D, 
G and H. 

➢ Replace old cabinets and 
countertops in various rooms 
in buildings C, D and H with 
laminated plastic cabinets 
and countertops. 

➢ Replace worn carpet/VCT 
floor finishes in classrooms 
in buildings F2, A, Media 
Center and G 

➢ Replace outdoor porcelain 
drinking fountains with new 
stainless steel drinking 
fountains. 

➢ Replace package A/C unit in 
wing F1- Data Room (1 unit). 

➢ Retrofit lighting fixtures in 
permanent CRs, offices, 
workrooms and other spaces 

➢ Upgrade/replace HVAC EMS 
System 

➢ Upgrade/replace main gas 
service valves, meters, 
regulators and re-pipe main 
line. 

➢ Upgrade/replace main water 
service valves, meters, 
regulators and backflow 
preventers. Re-pipe service 
main line and laterals to 
buildings. 

➢ Clean & service all electrical 
service and distribution 
panels. 

➢ Upgrade distribution and 
sub-panels 

➢ Replace Fiber with rubber 
surfacing to two playground 
equipment areas (northeast 
and southwest corners of 
the grass playfield). 

➢ Patch cracks, slurry seal & 
restripe hard courts and 
blacktop areas north side of 
campus 
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➢ Patch cracks, slurry seal, 
and restripe east and west 
parking lots, drop-off areas 
south of campus, all four 
south side entrance 
driveways and one northeast 
entrance driveway and fire 
lanes north and west side of 
campus. Re-paint curbs.  

➢ Upgrade/redo the playfields 
completely.  

➢ Install new irrigation 
system, re-grade, mulch, 
seed and fertilize. Install 
isolation valve at the south 
end of the parking lot on 
Palmetto Ave.  

➢ Upgrade/replace irrigation 
controllers 

➢ Upgrade/replace old sewage 
collection and piping system 

➢ mains and laterals to 
buildings. 

➢ Replace portable wood 
ramps with a metal ramps 
(Room B1 & B4 - B7). 

➢ Paint outside doors 
throughout campus. 

➢ Create outdoor learning 
space in open area near 
Portable Room B11.
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WEST RANDALL ELEMENTARY SCHOOL 
FACILITY NEEDS PLAN PROJECT LIST 

CATEGORY Project Cost 2023 Cost 

SAFETY & SECURITY 

Install 7 new parking lot pole lights to the east and west parking lots and the drop-off area 

in front of school.  Upgrade/replace exterior lighting systems site-wide.  Replace conduit 

connectors on roofs between buildings  137,000   211,600  

Replace/Upgrade site fencing  33,000   51,000  

Replace master clock and bell system.  55,000   85,000  

Upgrade video surveillance system with new monitors/ controls and cameras  262,000   404,600  

Upgrade/replace the head-end components of the existing fire alarm system site-wide. 

Install new wiring, initiating and notification devices    78,000   120,500  

CATEGORY AREA SUBTOTAL $565,000 $872,700 

INTERIOR FINISHES 

Repaint acoustic/dropped ceiling tiles in all offices and classrooms site-wide.  62,000   95,800  

Repaint doors, walls and ceilings throughout campus.  Replace the stage VCT floor (MPR)  14,000   21,700  

Repaint drywall walls of office and other spaces in various buildings.  Install tack board 

wall panels to classrooms in buildings C, D, G and H.  127,000   196,100  

Replace old cabinets and countertops in various rooms in buildings C, D and H with 

laminated plastic cabinets and countertops.  274,000   423,100  

Replace worn carpet/VCT floor finishes in classrooms in buildings F2, A, Media Center and G  58,000   89,600  

CATEGORY AREA SUBTOTAL $535,000 $826,300 
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CATEGORY Project Cost 2023 Cost 

MECHANICAL, ELECTRICAL & PLUMBING 

Replace outdoor porcelain drinking fountains with new stainless steel drinking fountains.  36,000   55,600  

Replace package A/C unit in wing F1- Data Room (1 unit).  8,000   12,400  

Retrofit lighting fixtures in permanent CRs, offices, workrooms and other spaces  70,000   108,100  

Upgrade/replace HVAC EMS System  185,000   285,700  

Upgrade/replace main gas service valves, meters, regulators and re-pipe main line.  55,000   85,000  

Upgrade/replace main water service valves, meters, regulators and backflow preventers. 

Re-pipe service main line and laterals to buildings.  456,000   704,100  

Clean & service all electrical service and distribution panels. Upgrade distro. panels  65,000   100,400  

CATEGORY AREA SUBTOTAL $875,000 $1,351,300 

SITE WORK 

Replace Fibar with rubber surfacing to 2 playground equipment areas (northeast and southwest 

corners of the grass playfield).  68,000   105,000  

Patch cracks, slurry seal & restripe hard courts and blacktop areas north side of campus  120,000   185,300  

Patch cracks, slurry seal, and restripe east and west parking lots, drop-off areas south of 

campus, all 4 south side entrance driveways and 1 northeast 

     entrance driveway and fire lanes north and west side of campus. Re-paint curbs.  86,000   132,800  

Upgrade/redo the playfields completely. Install new irrigation system, re-grade, mulch, 

seed and fertilize.  Install isolation valve at the south end of the parking lot on Palmetto Ave. 

Upgrade/replace irrigation controllers  100,000   154,400  

Upgrade/replace old sewage collection and piping system mains and laterals to buildings.  458,000   707,200  

Replace portable wood ramps  with a metal ramps (Room B1 & B4 - B7).  41,600   64,300  
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CATEGORY Project Cost 2023 Cost 

Paint outside doors throughout campus.  3,000   4,700  

Create outdoor learning space in open area near Portable Room B11.  5,000   7,800  

Beautify planter o/s of Kinder  250   400  

CATEGORY AREA SUBTOTAL $881,850 $1,361,900 

SITE MODERNIZATION 

Update primary boys and girls bathroom (near Room 11).  Include the following: new sinks, 

flooring, extend urinal partition, paint, etc.  80,000   123,600  

Remove plexi-glass windows and replace with glass in classroom #1 - 12  100,000   154,400  

Replace flooring in portable boys, girls, and staff bathroom.  1,015,000   1,567,200  

CATEGORY AREA SUBTOTAL $1,195,000 $1,845,200 

CLASSROOM MODERNIZATION 

Replace single glazed windows with aluminum low-E double glazed windows  470,000   725,700  

Replace carpet in classrooms, library, and office.  1,500,000   2,316,000  

CATEGORY AREA SUBTOTAL $1,970,000 $3,041,700 

ROOFING 

Restore/Replace built-up roof system on selected buildings and classrooms 585,000 725,700 

CATEGORY AREA SUBTOTAL $585,000 $903,300 
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CATEGORY Project Cost 2023 Cost 

FOOD SERVICES 

Repaint doors, walls and ceilings;  Replace carpet and VCT 16,000 24,800 

CATEGORY AREA SUBTOTAL $16,000 $24,800 

PORTABLE MODERNIZATION 

Replace portables with permanent buildings $17,072,640 $17,072,640 

CATEGORY AREA SUBTOTAL $17,072,640  $17,072,640 

GRAND TOTAL – WEST RANDALL $23,695,490 $27,299,840 
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NEW ELEMENTARY SCHOOL 
FACILITY NEEDS PROJECT LIST 

SAFETY & SECURITY 

INTERIOR FINISHES 

MECHANICAL, ELECTRICAL & PLUMBING 

SITE WORK 

SITE MODERNIZATION 

CLASSROOM MODERNIZATION 

ROOFING 

FOOD SERVICES 

PORTABLE MODERNIZATION 

ATHLETICS 

NEW CONSTRUCTION 

Construct new Elementary School 55,052,500 55,052,500 

CATEGORY AREA SUBTOTAL  $55,052,500   $55,052,500  

TECHNOLOGY 

GRAND TOTAL – NEW ELEMENTARY $55,052,500 $55,052,500 
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ELEMENTARY SCHOOLS 

FACILITY NEEDS SUMMARY 

 

Safety and 

Security

Interior 

Finishes MEP Site Work

Site 

Modernization

Classroom 

Modernization Roofing

Food 

Services

Portable 

Modernization Athletics

New 

Construction Technology

$27,996,600 $18,287,100 $33,961,600 $36,135,600 $15,256,800 $21,884,900 $14,877,200 $13,048,900 $325,847,972 $165,800 $7,975,300 $490,300

Safety and 
Security, 

$27,996,600

Interior Finishes, 
$18,287,100

MEP, $33,961,600

Site Work, $36,135,600

Site Modernization, 
$15,256,800

Classroom Modernization, 
$21,884,900Roofing, $14,877,200

Food Services, $13,048,900

Portable Modernization, 
$325,847,972

Athletics, $165,800

New Construction, 
$7,975,300

Technology, 
$490,300

Fontana USD
Elementary Schools

Facilities Needs
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SUMMARY OF ELEMENTARY SCHOOLS’ PROJECT COSTS 
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Middle 
Schools 
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Alder Middle School Site Overview 

 

 

 

 

 

 

 

 

 

 

 

Alder Middle Elementary School is located at 7358 Cypress Ave., Fontana, CA 92336. Alder Middle Elementary currently 

sits on 22.3 site acreage with 100,537 square feet of building area. There are sixty-three classrooms on site. The 

permanent buildings are built of conventional wood frame structure on concrete slab, low sloped roofs with built- 

up/modified bitumen roofing and reflective coating,  exterior stucco and wood wall finish. The portable classrooms 

are built of conventional wood / metal stud bearing walls, flat metal framed roofs with metal or built-up roofing, and 

exterior painted wood wall finish. 

 

Site Data  

Current Grade Configuration: 6-8 

Site Acreage: 22.3 Acres 

Building Area: 100,537 SF 

Year Built: 1960 

Permanent Classrooms: 47 

Portable Classrooms: 16 

Total Classrooms: 63 

Current Enrollment (2020 -2021): 1037 

Projected Enrollment (2030): 734 

Total Capacity: 1442 
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Site Issues 

➢ Install eight additional 
parking lot light poles and 
fixtures to the parking lots 
and drop-off area west and 
south of campus. 
Upgrade/replace all exterior 
lighting fixtures site-wide. 

➢ Upgrade/replace the head-
end components of the 
existing fire alarm system 
site-wide. Install new wiring, 
initiating and notification 
devices 

➢ Replace Master Clock and bell 
System 

➢ Upgrade video surveillance 
system with new 
monitors/controls and 
cameras 

➢ Remove water fountains and 
install filling stations in each 
wing 

➢ Repaint acoustic tile ceilings 
of offices, workrooms and 
classrooms site-wide. 

➢ Replace HVAC Unit in Server 
room 

➢ Retrofit Lighting Fixtures 

➢ Upgrade/Replace HVAC EMS 

➢ Retrofit toilets from adult 
size to student size (Room 11) 

➢ Seal, coat and restripe 
parking areas and curbs, as 
appropriate Repaint doors, 
drywall walls and ceilings of 
all restrooms site-wide. 
Upgrade the Boys and Girls 
and staff restroom including 
restrooms in building L Install 
ceramic floor and wall tile. 
Install new sinks, urinals, 
water closets and phenolic 
partitions. 

➢ MPR: Repaint doors, walls and 
ceilings. Replace loose, 
warped, damaged or missing 
acoustic tiles in walls and 
ceilings. Sand, screen, and 
refinish hardwood stage 
floors. 

➢ Install vinyl tack board wall 
panels to selected classrooms 

➢ Repaint/refinish wood 
cabinets and countertops in 
various buildings and 
classrooms. Replace acid 
resistant countertops and 
sinks of science labs 

➢ Replace carpet/VCT floor 
finishes in buildings B, D and 
E 

➢ Repaint exterior of campus 

➢ Replace VCT at adult 
restroom building G - second 
floor 

➢ Replace 50 A/C Units in 
various buildings. 

➢ Replace stainless steel 
faucets in the science labs in 
building B, D and E 

➢ Retrofit lighting fixtures in 
permanent CRs, offices, 
workrooms and other spaces 

➢ Upgrade/replace HVAC EMS 
System 

➢ Upgrade/replace the head-
end components of the 
existing fire alarm system 
site-wide. Install new wiring, 
initiating and notification 
devices 

➢ Bring restrooms into 
complete ADA Compliance 
(e.g., building E) 

➢ Provide motion sensor LED 
lighting in buildings and 
restrooms throughout campus 

➢ Remove/repair/replace stage 
lighting system. 

➢ Re-pipe the campus 

➢ Install new backflow valves, 
main line and wirings as 
needed at the front office. 
Eliminate the remaining 
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hydraulic valves and cross 
connections in seventh grade 
and eighth grade wings. 
Upgrade remaining irrigation 
controllers. Restore irrigation 
system and replant grass and 
other landscaping at various 
areas throughout campus. 

➢ Replace old dimming panels 

➢ Patch cracks, slurry seal and 
restripe parking lots and 
drop-off areas west and south 
of campus and three entrance 
driveways. Remove and 
replace broken concrete in 
the middle driveway west of 
campus. Patch cracks, slurry 
seal and repaint curbs of fire 
lanes on east and north side 
of campus. 

➢ Patch cracks, slurry seal and 
restripe tennis courts and 
basketball courts. Replace 
tennis nets. Replace 
structurally deteriorated 
sections of the asphalt paved 
courtyard between wing 800 
and 900. Repair cracks in 
adjacent areas. 

➢ Remove/Replace concrete at 
trip hazard locations 

➢ Remove concrete curbs where 
lockers were removed 
buildings B, C, D 

➢ Pave dirt areas - outside 
lunch seating area, outside 
820 A classroom, outside 
health office 

➢ Inspect drainage system 

➢ Remodel drop off/pick up 
area increase parking for 
parents and staff 

➢ Enclose Patio 1 to increase 
inside lunch area, remodel 

➢ lunch lines area, student 
seating area, stage area to 
create an 
MPR/Lunch/Performing Arts 
Center for our size school, 
increase awning outside lunch 
seating 

➢ Paint exterior of site 

➢ Replace single glazed 
windows with aluminum low-
E double glazed windows 
throughout the school 

➢ Classroom Remodeling - 
replace flooring, update 
electrical outlets to support 
student needs, replace sinks 
and cabinets, update air-

conditioning, replace 
windows 

➢ Restore/Replace built-up roof 
system on selected buildings 
and classrooms 

➢ Repaint doors, walls and 
ceilings of the kitchen. 
Refinish doors, replace 
carpet/VCT floors, repaint 
walls and replace acoustic 
ceilings in the Faculty 
Lounge. 

➢ Replace old portables with 
modular structures 

➢ Remove/Replace restroom 
portable next to L-1 

➢ Replace portable classrooms 
with modular classrooms 

➢ Upgrade/replace the 
gymnasium lighting fixtures. 
Replace all panic hardware 
and closers on wood doors. 
Sand, screen, restripe and 
refinish hardwood floors and 
wood bleachers. 

➢ Enclose courtyard between 
admin and counseling 
buildings, update office 
spaces, allow for appropriate 
parent assistance area, 
increase conference space
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ALDER MIDDLE SCHOOL 
FACILITY NEEDS PLAN PROJECT LIST 

CATEGORY Project Cost 2023 Cost 

SAFETY & SECURITY 

Install 8 additional parking lot light poles and fixtures to the parking lots and drop-off 

area west and south of campus. 

     Upgrade/replace all exterior lighting fixtures site-wide.  183,000   282,600  

Upgrade/replace the head-end components of the existing fire alarm system site-wide  205,000   316,600  

Replace Master Clock and bell System  77,000   118,900  

Upgrade video surveillance system with new monitors/ controls and cameras  341,000   526,500  

Remove water fountains and install filling stations in each wing  35,000   54,100  

CATEGORY AREA SUBTOTAL $841,000 $1,298,700 

INTERIOR FINISHES 

Repaint acoustic tile ceilings of offices, workrooms and classrooms site-wide.  109,000   168,300  

Repaint doors, drywall walls and ceilings of all restrooms site-wide.  Upgrade the Boys and 

Girls and staff restroom including restrooms in building L 

     Install ceramic floor and wall tile. Install new sinks, urinals, water closets and 

phenolic partitions.  143,000   220,800  

MPR: Repaint doors, walls and ceilings. Replace loose, warped, damaged or missing 

acoustic tiles in walls and ceilings. Sand, screen, and refinish hardwood stage floors.   50,000   77,200  

 Install vinyl tack board wall panels to selected classrooms  252,000   389,100  

Repaint/refinish wood cabinets and countertops in various buildings and classrooms. 

Replace acid resistant countertops and sinks of science labs  248,000   383,000  
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CATEGORY Project Cost 2023 Cost 

Replace carpet/VCT floor finishes in buildings B, D and E  250,000   386,000  

Replace carpet/VCT floor finishes and casework in Staff lounges and health office  155,000   239,400  

Remove/replace rear stage casework  30,000   46,400  

Repaint exterior of campus  1,500,000   2,316,000  

Replace VCT at adult restroom building G - second floor  75,000   115,800  

CATEGORY AREA SUBTOTAL $2,812,000 $4,342,000 

MECHANICAL, ELECTRICAL & PLUMBING 

Replace 50 A/C Units in various buildings.  482,000   744,200  

Replace stainless steel faucets in the science labs in building B, D and E  15,000   23,200  

Retrofit lighting fixtures in permanent CRs, offices, workrooms and other spaces  248,000   383,000  

Upgrade/replace HVAC EMS System  395,000   609,900  

Upgrade/replace the head-end components of the existing fire alarm system site-wide. 

Install new wiring, initiating and notification devices    135,000   208,500  

Bring restrooms into complete ADA Compliance (e.g. building E)  1,000,000   1,544,000  

Provide motion sensor LED lighting in buildings and restrooms throughout campus  50,000   77,200  

Remove/repair/replace stage lighting system.  15,000   23,200  

Re-pipe the campus  1,500,000   2,316,000  

CATEGORY AREA SUBTOTAL $3,840,000 $5,929,200 
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CATEGORY Project Cost 2023 Cost 

SITE WORK 

Install new backflow valves, main line and wirings as needed at the front office. 

Eliminate the remaining hydraulic valves and cross connections in 7th grade and 8th 

grade wings.  Upgrade remaining irrigation controllers.  Restore irrigation system and 

replant grass and other landscaping at various areas throughout campus.  145,000   223,900  

Replace old dimming panels  132,000   203,900  

Patch cracks, slurry seal and restripe parking lots and drop-off areas west and south of campus 

and 3 entrance driveways. Remove and replace broken concrete in the middle driveway west 

of campus.  Patch cracks, slurry seal and repaint curbs of fire lanes on east and north 

side of campus.  27,300   42,000  

Patch cracks, slurry seal and restripe tennis courts and basketball courts. Replace tennis nets. 

Replace structurally deteriorated sections of the asphalt paved courtyard between wing 

800 and 900. Repair cracks in adjacent areas.  143,000   220,800  

Remove/Replace concrete at trip hazard locations  40,000   61,800  

Remove concrete curbs where lockers were removed buildings B, C, D  5,000   7,800  

Pave dirt areas - outside lunch seating area, outside 820 A classroom, outside health office  150,000   231,600  

Inspect drainage system  19,400   25,000  

CATEGORY AREA SUBTOTAL $658,500 $1,016,800 

SITE MODERNIZATION 

Remodel drop off/pick up area increase parking for parents and staff,   1,500,000   2,316,000  

Enclose Patio 1 to increase inside lunch area, remodel lunch lines area, student seating area, 

stage area to create a MPR/Lunch/Performing Arts Center for our size school, increase 

awning outside lunch seating  1,000,000   1,544,000  
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CATEGORY Project Cost 2023 Cost 

PE Area modernization - update and upgrade  2,500,000   3,859,900  

Paint exterior of site  600,000   926,400  

CATEGORY AREA SUBTOTAL $5,600,000 $8,646,300 

CLASSROOM MODERNIZATION 

Replace single glazed windows with aluminum low-E double glazed windows throughout 

the school  470,000   725,700  

Classroom remodeling $2,500,000 $3,859,900 

CATEGORY AREA SUBTOTAL $2,970,000 $4,585,600 

ROOFING 

Restore/Replace built-up roof system on selected buildings and classrooms $1,340,000 $2,068,900 

CATEGORY AREA SUBTOTAL $1,340,000 $2,068,900 

FOOD SERVICES 

Repaint doors, walls and ceilings of the kitchen.  Refinish doors, replace carpet/VCT floors, 

repaint walls and replace acoustic ceilings in the Faculty Lounge.  22,000   34,000  

Remove and replace fly fans (Food Svcs.)  8,000   12,400  

CATEGORY AREA SUBTOTAL $30,000 $46,400 

PORTABLE MODERNIZATION 

Replace portable classrooms with permanent classrooms  15,975,648   15,975,648  

CATEGORY AREA SUBTOTAL $15,975,648  $15,975,648 
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CATEGORY Project Cost 2023 Cost 

ATHLETICS 

Upgrade/replace the gymnasium lighting fixtures.   Replace all panic hardware and closers 

on wood doors.  Sand, screen, restripe and refinish hardwood floors and wood bleachers.  123,000   190,000  

CATEGORY AREA SUBTOTAL $123,000 $190,000 

NEW CONSTRUCTION 

Enclose courtyard between admin and counseling buildings, update office spaces, 

allow for appropriate parent assistance area, increase conference space  750,000   1,158,000  

CATEGORY AREA SUBTOTAL $750,000 $1,158,000 

GRAND TOTAL – ALDER $34,940,148 $45,257,548 
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Almeria Middle School Site Overview 

 

 

 

 

 

 

 

 

 

 

 

Almeria Middle School is located at 7723 Almeria Ave., Fontana, CA 92336. Almeria MS currently sits on twenty site 

acreage with 94,987 square feet of building area. There are fifty-three classrooms on site. The permanent buildings 

are built of conventional wood frame structure on concrete slab, low sloped roofs with built-up/modified bitumen 

roofing and reflective coating, exterior stucco and wood wall finish. The portable classrooms are built of conventional 

wood / metal stud bearing walls, flat metal framed roofs with metal or built-up roofing, and exterior painted wood 

wall finish. 

  

Site Data  

Current Grade Configuration: 6-8 

Site Acreage: 20.0 Acres 

Building Area: 94,987 SF 

Year Built: 1989 

Permanent Classrooms: 37 

Portable Classrooms: 16 

Total Classrooms: 53 

Current Enrollment (2020 -2021): 754 

Projected Enrollment (2030): 605 

Total Capacity: 1077 
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Site Issues 

➢ Replace all doors and 
hardware (locksets, panic 
devices closers, etc.) site-
wide 

➢ Upgrade/replace the head-
end components of the 
existing fire alarm system 
site-wide. Install new 
wiring, initiating and 
notification devices 

➢ Replace master clock and 
bell system 

➢ Replace missing light pole 
and lighting fixture in the 
bus drop-off area west side 
of school 

➢ Upgrade video surveillance 
system with new monitors/ 
controls and cameras 

➢ Create an opening in the 
gate in the northeast field 
to better access the outside 
of the school 

➢ Repaint doors, drywall walls 
and ceilings of all restrooms 
site-wide. 

➢ Repaint drywall and acoustic 
tiles in buildings A, N, O, I, 
H and P 

➢ Install vinyl tack board wall 
panels into various 
classrooms in buildings N, O, 
I, H and P 

➢ Replace cabinets/musical 
storage 

➢ Replace carpet and VCT tile 
floor finishes in various 
classrooms in buildings A, N, 
O, I, H and P 

➢ Install main service 
regulator and replace 
backflow preventer. Replace 
hot water system for the 
Locker Rooms. Replace hot 
water heater for the P-wing. 

➢ Replace 47 A/C Units in 
various buildings. 

➢ Replace stainless steel 
faucets in the Science Labs 

➢ Retrofit lighting fixtures in 
permanent CRs, offices, 
workrooms and other spaces 

➢ Upgrade/replace HVAC EMS 
System 

➢ Upgrade/replace the main 
switchgear. Upgrade/ 
replace the distribution 
panels/sub-panels 

➢ Apply asphalt overlay to bus 
drop-off west of campus and 
the parking lot north of 
campus. Patch cracks, slurry 
seal and restripe northeast 
side parking area, all four 
entrance driveways and fire 
lanes east, north and south 
of campus. Repaint curbs. 

➢ Install new meter, service 
line and pump for field use 
only and separate from 
existing main line. Redesign 
and upgrade the field 
irrigation layout. Restore 
irrigation system and 
replant various items of 
landscaping throughout 
campus. Restore the quarter 
mile sand running track, 
upgrade irrigation systems 
and plant new grass in the 
playfields. 

➢ Patch cracks, slurry coat 
and restripe basketball and 
tennis courts. Replace all 
outdoor basketball 
backboards and hoops. 

➢ Remove and replace 
uneven/raised concrete 
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pavement (tripping hazards) 
throughout campus 

➢ Replace wood joists and 
rafters of the shade 
structures in the quad area 
and over the covered 
seating area northeast of 
MPR. 

➢ Add additional shade 
structures (2) 

➢ Restore/Replace built-up 
roof system on selected 
buildings and classrooms 

➢ Repaint interior surfaces of 
the kitchen. Replace 
damaged FRP wall panels 

and repaint. 
Repaint/refinish interior of 
the Faculty Lounge. 

➢ Replace old portables with 
permanent structures 

  



   

 

Page | 316  
 

2021-22  FACILITIES MASTER PLAN 

FONTANA UNIFIED SCHOOL DISTRICT - Every Student Successful | Engaging Schools | Empowered Communities 

 

ALMERIA MIDDLE SCHOOL 
FACILITY NEEDS PLAN PROJECT LIST 

CATEGORY Project Cost 2023 Cost 

SAFETY & SECURITY 

Replace all doors and hardware (locksets, panic devices closers, etc.) site-wide  350,000   540,400  

Upgrade/replace the head-end components of the existing fire alarm system site-wide. 

Install new wiring, initiating and notification devices    275,000   424,600  

Replace master clock and bell system  64,000   98,900  

Replace missing light pole and lighting fixture in the bus drop-off area west side of school  3,000   4,700  

Upgrade video surveillance system with new monitors/ controls and cameras  303,000   467,900  

Create an opening in the gate in the northeast field to better access the outside of the school 3,000   4,700  

CATEGORY AREA SUBTOTAL $998,000 $1,541,200 

INTERIOR FINISHES 

Repaint doors, drywall walls and ceilings of all restrooms site-wide.  21,000   32,500  

Sand, screen, and refinish hardwood stage floors. (MPR)  16,000   24,800  

Repaint drywall and acoustic tiles in buildings A, N, O, I, H and P  88,000   135,900  

 Install vinyl tack board wall panels into various classrooms in buildings N, O, I, H and P  197,000   304,200  

Replace cabinets/musical storage  12,000   18,600  

Replace carpet and VCT tile floor finishes in various classroom buildings  245,000   378,300  

CATEGORY AREA SUBTOTAL $579,000 $894,300 
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CATEGORY Project Cost 2023 Cost 

MECHANICAL, ELECTRICAL & PLUMBING 

Install main service regulator and replace backflow preventer.  Replace hot water system 

for the Locker Rooms.  Replace hot water heater for the P-wing.  32,000   49,500  

Replace 47 A/C Units in various buildings.  377,000   582,100  

Replace stainless steel faucets in the Science Labs   8,000   12,400  

Retrofit lighting fixtures in permanent CRs, offices, workrooms and other spaces  122,000   188,400  

Upgrade/replace HVAC EMS System  200,000   308,800  

Upgrade/replace the main switchgear. Upgrade/ replace the distribution panels/sub-panels  88,000   135,900  

CATEGORY AREA SUBTOTAL $827,000 $1,277,100 

SITE WORK 

Apply asphalt overlay to bus drop-off west of campus and the parking lot north of campus. 

Patch cracks, slurry seal and restripe northeast side parking area, all 4 entrance driveways 

and fire lanes east, north and south of campus. Repaint curbs.  211,000   325,800  

Install new meter, service line and pump for field use only and separate from existing main line. 

Redesign and upgrade the field irrigation layout. Restore irrigation system and replant various 

items of landscaping throughout campus.  Restore the quarter mile sand running track, upgrade 

irrigation systems and plant new grass in the playfields.  331,000   511,100  

Patch cracks, slurry coat and restripe basketball and tennis courts.  Replace all outdoor 

basketball backboards and hoops.  125,000   193,000  

Remove and replace uneven/raised concrete pavement (tripping hazards) throughout campus 30,000   46,400  

Replace wood joists and rafters of the shade structures in the quad area and over the covered 

seating area northeast of MPR.  50,000   77,200  
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CATEGORY Project Cost 2023 Cost 

CATEGORY AREA SUBTOTAL $747,000 $1,153,5000 

SITE MODERNIZATION 

Add additional shade structures (2)  115,000   355,000  

CATEGORY AREA SUBTOTAL $115,000 $355,000 

ROOFING 

Restore/Replace built-up roof system on selected buildings and classrooms $615,000 $949,600 

CATEGORY AREA SUBTOTAL $615,000 $949,600 

FOOD SERVICES 

Repaint interior surfaces of the kitchen. Replace damaged FRP wall panels and repaint. 

Repaint/refinish interior of the Faculty Lounge.  28,000   43,300  

CATEGORY AREA SUBTOTAL $28,000 $43,300 

PORTABLE MODERNIZATION 

Replace old portables with permanent structures  15,035,904   15,035,904  

CATEGORY AREA SUBTOTAL $15,035,904  $15,035,904 

ATHLETICS 

Repaint doors and walls.  Repaint CMU walls and drywall ceiling. Boys and Girls locker room: 

Repaint all walls & ceilings.   Install VCT tiles on floors. Repair/replace damaged athletic 

and PE lockers.  41,000   63,400  
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Renovate softball fields  1,500,000   2,316,000  

CATEGORY AREA SUBTOTAL $1,541,000 $2,379,400 

GRAND TOTAL – ALMERIA $20,485,904 $23,629,504 
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Fontana Middle School Site Overview 

 

 

 

 

 

 

 

 

Fontana Middle School is located at 8425 Mango Ave., Fontana, CA 92335. Fontana MS currently sits on 15.8  site 

acreage with 94,393 square feet of building area. There are fifty-five classrooms on site. The permanent buildings 

are built of conventional wood frame  structure on concrete slab, low sloped roofs with built- up/modified bitumen 

roofing and reflective coating, exterior stucco and wood wall finish. The portable classrooms are built of conventional 

wood / metal stud bearing walls, flat metal framed roofs with metal or built-up roofing, and exterior painted wood 

wall finish.  

Site Data  

Current Grade Configuration: 6-8 

Site Acreage: 15.8 Acres 

Building Area: 94,393 SF 

Year Built: 1928 

Permanent Classrooms: 50 

Portable Classrooms: 5 

Total Classrooms: 55 

Current Enrollment (2020 -2021): 1180 

Projected Enrollment (2030): 1033 

Total Capacity: 1173 
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Site Issues 

➢ Replace all doors and 
hardware (locksets, panic 
devices closers, etc.) in 
various areas including MPR, 
Art, Shops and building C 

➢ Upgrade/replace fencing in 
various areas throughout 
campus including height 
increases 

➢ Upgrade/replace the head-
end components of the 
existing fire alarm system 
site-wide. Install new 
wiring, initiating and 
notification devices 

➢ Replace master clock and 
bell system 

➢ Single point of entry fencing 

➢ Upgrade video surveillance 
system with new monitors/ 
controls and cameras 

➢ Upgrading internal gating 

➢ Repaint ceilings and drywall 
in various areas throughout 
campus including Admin, 
Library, Art and buildings C, 
G, H and L. Replace loose, 
damaged or missing acoustic 
tiles. 

➢ MPR: Sand and refinish 
wooden stage floor 

➢ Install/replace vinyl tack 
board wall panels in various 
classrooms throughout 
campus 

➢ Replace carpet/VCT in 
selected locations 
throughout campus. Re-
finish/replace natural wood 
flooring in classroom 
buildings C and L 

➢ Upgrade cabinetry and 
casework in various 
classrooms throughout site. 
Replace damaged/peeling 
laminated top computer 
tables in the Computer Lab 
(Room # H6). 

➢ Upgrade/modernize 
selected restrooms 
throughout campus 
(including kitchen) with new 
sinks, urinals, water closets, 
phenolic toilet partitions 
and T8 lighting fixtures. 

➢ Clean & service all electrical 
service and distribution 
panels. 

➢ Upgrade distribution and 
sub-panels 

➢ Upgrade distribution and 
sub-panels 

➢ Replace 40 A/C Units in 
various buildings. 

➢ Retrofit lighting fixtures in 
permanent CRs, offices, 
workrooms and other spaces 

➢ Upgrade/replace HVAC EMS 
System 

➢ Upgrade/replace main gas 
service valves, meters, 
regulators. Re- pipe the 
main service line. 

➢ Upgrade/replace the main 
water service valves, 
meters, regulators and 
backflow preventers. Re-
pipe service main line and 
laterals to buildings. Install 
backflow preventers at all 
water meters. 

➢ Rewire campus to provide 
additional electrical outlets 
in classrooms 

➢ Install new shade structure 

➢ Patch cracks, slurry seal & 
restripe hard courts and 
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blacktop areas. Replace nets 
in the tennis courts east of S 
wing. 

➢ Patch cracks, slurry seal and 
restripe west & south side 
parking lots drop-off areas 
and all entrance driveways. 
Repaint curbs. 

➢ Redo/restore various 
landscape areas around 
campus. Upgrade irrigation 
controllers 

➢ Upgrade/replace old sewage 
collection and piping system 
mains and laterals to 
buildings 

➢ Expand staff parking; 
enlarge the Mango and 
Arrow sidewalk; paint 
exterior of site 

➢ Tear down L-building (12 
CRs and construct new 
structure; STICK BUILT 12 
CRs Budget $23.5 M 

➢ Install ADA upgrades site-
wide 

➢ Replace flooring in all 
classrooms 

➢ Restore/Replace built-up 
roof system on selected 
buildings and classrooms 

➢ Upgrade wooden doors and 
frames and door hardware 
Replace VCT floor finishes 
with new. Repaint walls and 
ceilings. 

➢ KITCHEN /FACULTY 
LOUNGE: Repaint interior 
surfaces. Replace damaged 
wall and ceiling panels. 
Modernize Faculty Lounge 

➢ Construct new 
MPR/Kitchen/Cafeteria 

➢ Replace old portables with 
permanent structures 
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FONTANA MIDDLE SCHOOL 
FACILITY NEEDS PLAN PROJECT LIST 

CATEGORY Project Cost 2023 Cost 

SAFETY & SECURITY 

Replace all doors and hardware (locksets, panic devices closers, etc.) in various areas 

including MPR, Art, Shops and building C  110,000   169,900  

Upgrade/replace fencing in various areas throughout campus including height increases  47,000   72,600  

Upgrade/replace the head-end components of the existing fire alarm system site-wide    130,000   200,800  

Replace master clock and bell system  80,000   123,600  

Single point of entry fencing  60,000   92,700  

Upgrade video surveillance system with new monitors/ controls and cameras  350,000   540,400  

Upgrading internal gating  800,000   1,235,200  

CATEGORY AREA SUBTOTAL $1,577,000 $2,435,200 

INTERIOR FINISHES 

Repaint ceilings and drywall in various areas throughout campus including Admin, Library, 

Art and buildings C, G, H and L. Replace loose, damaged or missing acoustic tiles.  125,000   193,000  

MPR: Sand and refinish wooden stage floor  11,000   17,000  

Install/replace vinyl tack board wall panels in various classrooms throughout campus  178,000   274,900  

Replace carpet/VCT in selected locations throughout campus.  Re-finish/replace 

natural wood flooring in classroom buildings C and L  310,000   478,700  

Upgrade cabinetry and casework in various classrooms throughout site.  Replace damaged/ 

peeling laminated top computer tables in the Computer Lab (Room # H6).  220,000   339,700  

Upgrade/modernize selected restrooms throughout campus with new equipment &fixtures  232,000   358,200  
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CATEGORY Project Cost 2023 Cost 

CATEGORY AREA SUBTOTAL $1,076,000 $1,661,500 

MECHANICAL, ELECTRICAL & PLUMBING 

Clean & service all electrical service and distribution panels. Upgrade distro. panels  90,000   139,000  

Replace 40 A/C Units in various buildings.  247,000   381,400  

Retrofit lighting fixtures in permanent CRs, offices, workrooms and other spaces  158,000   244,000  

Upgrade/replace HVAC EMS System  180,000   278,000  

Upgrade/replace main gas service valves, meters, regulators. Re-pipe the main service line. 123,000   190,000  

Upgrade/replace the main water service valves, meters, regulators and backflow preventers. 

Re-pipe service main line and laterals to buildings. Install backflow preventers  682,000   1,053,000  

Rewire campus to provide additional electrical outlets in classrooms  300,000   463,200  

CATEGORY AREA SUBTOTAL $1,780,000 $2,748,600 

SITE WORK 

Install new shade structure  116,000   179,100  

Patch cracks, slurry seal & restripe hard courts and blacktop areas.  Replace nets in the 

tennis courts east of S wing.  35,000   54,100  

Patch cracks, slurry seal and restripe west & south side parking lots drop-off areas and 

all entrance driveways. Repaint curbs.  46,000   71,100  

Redo/restore various landscape areas around campus.  Upgrade irrigation controllers  667,000   1,029,900  

Upgrade/replace old sewage collection and piping system mains and laterals to buildings 526,600  811,000  

Expand staff parking; enlarge the Mango and Arrow sidewalk; paint exterior of site  1,500,000   2,316,000  

CATEGORY AREA SUBTOTAL $2,364,000 $4,461,200 
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CATEGORY Project Cost 2023 Cost 

SITE MODERNIZATION 

Tear down L-building (12 CRs) and construct new structure. $23,500,000 $30,425,500 

CATEGORY AREA SUBTOTAL $23,500,000 $30,425,500 

CLASSROOM MODERNIZATION 

Install ADA upgrades site-wide $1,500,000 $1,942,100 

Upgrade the remaining old/original single glazed windows in permanent buildings 

throughout the school  335,000   517,300  

Replace flooring in all classrooms  1,000,000   1,544,000  

CATEGORY AREA SUBTOTAL $2,835,000 $4,003,400 

ROOFING 

Restore/Replace built-up roof system on selected buildings and classrooms $445,000 $687,100 

CATEGORY AREA SUBTOTAL $445,000 $687,100 

FOOD SERVICES 

Upgrade wooden doors and frames and door hardware  Replace VCT floor finishes with new. 

Repaint walls and ceilings.  89,000   137,500  

Kitchen/Faculty Lounge: Repaint interior surfaces. Replace damaged wall and ceiling panels. 

Modernize Faculty Lounge  50,000   77,200  

Construct new MPR/Kitchen/Cafeteria $2,700,000 $4,168,700 

CATEGORY AREA SUBTOTAL $2,839,000 $4,383,400 
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CATEGORY Project Cost 2023 Cost 

PORTABLE MODERNIZATION 

Replace old portables with permanent structures  4,699,200   4,699,200  

CATEGORY AREA SUBTOTAL $4,699,200  $4,699,200 

TECHNOLOGY 

Installation of TV's in remaining rooms; increase volts for 3D printers and heavy machinery    25,000   38,600  

CATEGORY AREA SUBTOTAL $25,000 $38,600 

GRAND TOTAL – FONTANA MIDDLE $36,967,600 $55,543,700 
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Wayne Ruble Middle School Site Overview 

 

 

 

 

 

 

 

Wayne Ruble Middle School is located at 6762 Juniper Ave., Fontana, CA 92336. Ruble MS currently sits on 24.8 site 

acreage with 91,540 square feet of building area. There are fifty-eight classrooms on site. The permanent buildings 

are built of conventional wood frame  structure on concrete slab, low sloped roofs with built- up/modified bitumen 

roofing and reflective coating, exterior stucco and wood wall finish. The portable classrooms are built of conventional 

wood / metal stud bearing walls, flat metal framed roofs with metal or built-up roofing, and exterior painted wood 

wall finish. 

  

Site Data  

Current Grade Configuration: 6-8 

Site Acreage: 24.8 Acres 

Building Area: 91,540 SF 

Year Built: 2004 

Permanent Classrooms: 56 

Portable Classrooms: 2 

Total Classrooms: 58 

Current Enrollment (2020 -2021): 1310 

Projected Enrollment (2030): 1334 

Total Capacity: 1145 
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Site Issues 

➢ Upgrade video surveillance 
system with new monitors/ 
controls and cameras 

➢ Fill in large square openings 
in outdoor eating area 
where trees were cut down 

➢ Fix ground erosion on the 
slopes surrounding outdoor 
eating area. 

➢ Fill in dirt area on North 
side of B building and 
provide a drainage system. 

➢ Sod the front of school 

➢ Replace damaged parking 
lot gates 

➢ Repaint/repair acoustic 
ceilings in various buildings 
and classrooms 

➢ Repaint doors, drywall walls 
and ceilings of all restrooms 

➢ Replace carpet/VCT 
classroom floor finishes in 
various buildings and rooms 

➢ Replace worn/damaged 
vinyl tack board wall panels 
in building B. Install vinyl 

tack board wall panels in 
various classrooms in 
buildings C, F and H 

➢ Clean & service all electrical 
service and distribution 
panels. Upgrade distribution 
and sub-panels 

➢ Retrofit lighting fixtures in 
permanent CRs, offices, 
workrooms and other spaces 

➢ Upgrade/replace HVAC EMS 
System 

➢ Install synthetic turf in 
three (3) areas surrounding 
office - SOD OR TURF (SEE 
ABOVE) ? 

➢ Patch cracks, slurry coat 
and restripe hard courts 
south and west of campus. 
Replace decomposed granite 
areas around the campus 
with concrete. 

➢ Remove and replace cracked 
and spalled section of 
concrete west of the 
Administration building. 

➢ Slurry coat and restripe east 
and north parking lot 

➢ Upgrade/restore irrigation 
controllers. Replant grass 
and other landscaping as 
necessary throughout 
campus 

➢ Repaint for safety all curbs 
and stairs 

➢ Add additional shade 
structures 

➢ Replace outdated/damaged 
classroom furniture for 
students and staff campus-
wide 

➢ Restore/Replace built-up 
roof system on selected 
buildings and classrooms 

➢ Replace old portables with 
modular structures 

➢ Replace old portables with 
permanent structures 

➢ Expand and modernize 
locker rooms 

➢ Add additional ethernet 
drops in STEAM Lab 
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RUBLE MIDDLE SCHOOL 
FACILITY NEEDS PLAN PROJECT LIST 

CATEGORY Project Cost 2023 Cost 

SAFETY & SECURITY 

Upgrade and replace perimeter fencing  13,000   20,100  

Replace master clock and bell system.  68,000   105,000  

Upgrade video surveillance system with new monitors/ controls and cameras  75,000   115,800  

Fill in large square openings in outdoor eating area where trees were cut down  10,000   15,500  

Fix ground erosion on the slopes surrounding outdoor eating area.   5,000   7,800  

Fill in dirt area on North side of B building and provide a drainage system.   10,000   15,500  

Sod the front of school  15,000   23,200  

CATEGORY AREA SUBTOTAL $196,000 $302,900 

INTERIOR FINISHES 

Repaint/repair acoustic ceilings in various buildings and classrooms  90,000   139,000  

Repaint doors, drywall walls and ceilings of all restrooms  33,000   51,000  

Replace carpet/VCT classroom floor finishes in various buildings and rooms  330,000   509,600  

Replace worn/damaged vinyl tack board wall panels in building B.  Install vinyl tack board 

wall panels in various classrooms in buildings C, F and H  246,000   379,900  

CATEGORY AREA SUBTOTAL $699,000 $1,079,500 
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CATEGORY Project Cost 2023 Cost 

MECHANICAL, ELECTRICAL & PLUMBING 

Clean & service all electrical service and distribution panels. Upgrade distro. panels  10,000   15,500  

Retrofit lighting fixtures in permanent CRs, offices, workrooms and other spaces  188,000   290,300  

Upgrade/replace HVAC EMS System  150,000   231,600  

CATEGORY AREA SUBTOTAL $348,000 $537,400 

SITE WORK 

Install synthetic turf in three (3) areas surrounding office  100,000   154,400  

Patch cracks, slurry coat and restripe hard courts south and west of campus.  Replace decomposed 

granite areas around the campus with concrete.  93,000   143,600  

Slurry coat and restripe east and north parking lot  65,000   100,400  

Upgrade/restore irrigation controllers.  Replant grass and other landscaping as necessary 

throughout campus  96,000   148,300  

Repaint for safety all curbs and stairs  1,500   2,400  

CATEGORY AREA SUBTOTAL $356,500 $550,700 

SITE MODERNIZATION 

Add additional shade structures  230,000   355,200  

CATEGORY AREA SUBTOTAL $230,000 $355,200 

CLASSROOM MODERNIZATION 

Replace outdated/damaged classroom furniture for students and staff campus-wide  2,700,000   4,168,700  

CATEGORY AREA SUBTOTAL $2,700,000 $4,168,700 
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CATEGORY Project Cost 2023 Cost 

ROOFING 

Restore/Replace built-up roof system on selected buildings and classrooms  680,000   1,049,900  

CATEGORY AREA SUBTOTAL $680,000 $1,049,900 

PORTABLE MODERNIZATION 

Replace old portables with permanent structures  1,879,680   1,879,680  

CATEGORY AREA SUBTOTAL $1,879,680  $1,879,680 

ATHLETICS 

Replace scoreboard 150,000 231,600 

Expand and modernize locker rooms  250,000   386,000  

CATEGORY AREA SUBTOTAL $400,000 $617,600 

TECHNOLOGY 

Add additional ethernet drops in STEAM Lab  200,000   308,800  

CATEGORY AREA SUBTOTAL $200,000 $308,800 

GRAND TOTAL – RUBLE $7,688,180 $10,848,780 
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Sequoia Middle School Site Overview 

 

 

 

 

 

 

 

Sequoia Middle School is located at 7358 Cypress Ave., Fontana, CA 92336. Sequoia Middle School currently sits on 18.8 

site acreage with 89,022 square feet of building area. There are sixty classrooms on site. The permanent buildings 

are built of conventional wood frame  structure on concrete slab, low sloped roofs with built- up/modified bitumen 

roofing and reflective coating, exterior stucco and wood wall finish. The portable classrooms are built of conventional 

wood / metal stud bearing walls, flat metal framed roofs with metal or built-up roofing, and exterior painted wood 

wall finish. 

  

Site Data  

Current Grade Configuration: 7-8 

Site Acreage: 18.8 Acres 

Building Area: 89,022 SF 

Year Built: 1957 

Permanent Classrooms: 48 

Portable Classrooms: 12 

Total Classrooms: 60 

Current Enrollment (2020 -2021): 993 

Projected Enrollment (2030): 897 

Total Capacity: 1470 
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Site Issues 

➢ Install three new parking lot 
pole lights to the north 
parking area and to east 
parking and student drop-off 
area. Upgrade/replace the 
old exterior lighting fixtures 
campus wide. 

➢ Replace/Upgrade fencing in 
selected areas on site 

➢ Upgrade/replace the head-
end components of the 
existing fire alarm system 
site-wide. Install new 
wiring, initiating and 
notification devices 

➢ Replace master clock and 
bell system. 

➢ Upgrade video surveillance 
system with new monitors/ 
controls and cameras 

➢ Repaint all restrooms site-
wide. Upgrade the women's 
men's and nurse's restrooms 
in building B Install ceramic 
floor and wall tiles. 
Modernize and install all 
new fixtures 

➢ MPR: Repaint doors, plaster 
walls and acoustic tile 
ceilings. Replace loose, 

warped or missing tiles. 
Replace VCT floor finishes. 
Sand, screen and refinish 
wooden stage floors. 

➢ Repaint drywall and adhered 
acoustic tile walls in various 
buildings and classrooms 
throughout site. Replace 
loose, warped and/or 
damaged acoustic tiles. 
Install vinyl tack board wall 
panels into various 
classrooms and buildings 

➢ Repaint open beam ceilings 
and adhered acoustic tile 
ceilings in selected 
buildings. Replace loose, 
warped and/or damaged 
acoustic ceiling tiles. 

➢ Replace carpet/VCT floor 
finishes at various locations 
throughout campus 

➢ Replace casework in various 
classrooms throughout 
campus 

➢ Replace old dimming panels. 

➢ Clean & service all electrical 
service and distribution 
panels. Upgrade distribution 
and sub- 

➢ Panels 

➢ Replace heating units in in 
building L (Locker Rooms) 

➢ Retrofit lighting fixtures in 
permanent CRs, offices, 
workrooms and other spaces 

➢ Replaced worn stainless 
steel sinks and faucets in 
various locations. Replace 
stained porcelain sink in 
building B and H with 
stainless fixtures. Install 
emergency eyewash in 
Science Labs 

➢ Upgrade/replace HVAC EMS 
System 

➢ Upgrade/replace main water 
service valves, meters, 
regulators and backflow 
preventers. Re-pipe service 
main line and laterals to 
buildings. 

➢ Hook-up to City sewer 
system if feasible and 
abandon the septic tank 
system. Upgrade/replace 
old sewage collection and 
piping system. Upgrade/re-
construct the storm 
drainage system around 
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building A to eliminate 
water ponding/flooding 

➢ Install new backflow valves 
and main line. Rewire to 
eliminate the remaining 
hydraulic valves and cross 
connections. Restore 
irrigation and replant 
landscaping site-wide. 

➢ Patch cracks, slurry seal & 
restripe hard 
courts/blacktop areas west 
side of school. 

➢ Patch cracks, slurry seal and 
restripe the north and east 
parking lots, three entrance 

driveways and fire lane 
south of campus. Re-paint 
curbs. 

➢ Replace breezeway 
overhangs throughout 
campus to align with 
existing utility project 

➢ Replace single glazed 
windows with aluminum 
low-E double glazed 
windows throughout the 
school 

➢ Install window coverings to 
classrooms throughout 
campus 

➢ Restore/Replace built-up 
roof system on selected 
buildings and classrooms 

➢ Repaint/replace kitchen 
doors and ceilings. Repaint 
interior surfaces of Faculty 
Lounge. Replace carpet/VCT 
floor finish. 

➢ Replace portables with 
modular structures 

➢ Replace portables with 
permanent structures 

➢ Rehabilitate/upgrade 
athletic playfields. Re-
grade, re-seed and fertilize. 
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SEQUOIA MIDDLE SCHOOL 
FACILITY NEEDS PLAN PROJECT LIST 

CATEGORY Project Cost 2023 Cost 

SAFETY & SECURITY 

Install 3 new parking lot pole lights to the north parking area and to  east parking and student 

drop-off area.  Upgrade/replace the old exterior lighting fixtures campus wide.  50,000   77,200  

Replace/Upgrade fencing in selected areas on site  33,000   51,000  

Upgrade/replace the head-end components of the existing fire alarm system site-wide. 

Install new wiring, initiating and notification devices    205,000   316,600  

Replace master clock and bell system.  70,000   108,100  

Upgrade video surveillance system with new monitors/ controls and cameras  321,000   495,700  

CATEGORY AREA SUBTOTAL $679,000 $1,048,600 

INTERIOR FINISHES 

Repaint all restrooms site-wide.  Upgrade the women's men's and nurse's restrooms in 

building B Install ceramic floor and wall tiles. Modernize and install all new fixtures  76,000   117,400  

MPR: Repaint doors, plaster walls and acoustic tile ceilings. Replace loose, warped or 

missing tiles.  Replace VCT floor finishes. Sand, screen and refinish wooden stage floors.  60,000   92,700  

"Repaint drywall and adhered acoustic tile walls in various buildings and classrooms 

throughout site. Replace loose, warped and/or damaged acoustic tiles.  Install vinyl tack 

board wall panels into various classrooms and buildings"  200,000   308,800  

Repaint open beam ceilings and adhered acoustic tile ceilings in selected buildings. 

Replace loose, warped and/or damaged acoustic ceiling tiles.  94,000   145,200  

Replace carpet/VCT floor finishes at various locations throughout campus  125,000   193,000  
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CATEGORY Project Cost 2023 Cost 

Replace casework in various classrooms throughout campus  384,000   592,900  

CATEGORY AREA SUBTOTAL $939,000 $1,450,000 

MECHANICAL, ELECTRICAL & PLUMBING 

Replace old dimming panels.  53,100   82,000  

Clean & service all electrical service and distribution panels. Upgrade distro panels  40,000   61,800  

Replace 39 A/C Units in various buildings. Replace heating units in in building Locker Rm  450,000   694,800  

Retrofit lighting fixtures in permanent CRs, offices, workrooms and other spaces  156,000   240,900  

"Replaced worn stainless steel sinks and faucets in various locations.  Replace stained porcelain 

sink in building B and H with stainless fixtures. Install emergency eyewash in Science Labs"  39,000   60,300  

Upgrade/replace HVAC EMS System  360,000   555,900  

Upgrade/replace main water service valves, meters, regulators and backflow preventers. 

Re-pipe service main line and laterals to buildings.  537,000   829,200  

CATEGORY AREA SUBTOTAL $1,635,100 $2,524,900 

SITE WORK 

Hook-up to city sewer system if feasible and eliminate the septic tank system. 

Upgrade old sewage collection, piping system and storm drainage system (Bldg. A)  549,000   847,700  

Install new backflow valves and main line. Rewire to eliminate the remaining hydraulic 

valves and cross connections. Restore irrigation and replant landscaping site-wide.  240,000   370,600  

Patch cracks, slurry seal & restripe hard courts/blacktop areas west side of school.  104,000   160,600  

Patch cracks, slurry seal and restripe the north and east parking lots, 3 entrance driveways 

and fire lane south of campus. Re-paint curbs.  105,000   162,200  
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CATEGORY Project Cost 2023 Cost 

Replace  breezeway overhangs throughout campus to align with existing utility project  1,500,000   2,316,000  

CATEGORY AREA SUBTOTAL $2,498,000 $3,857,100 

CLASSROOM MODERNIZATION 

Replace single glazed windows with aluminum low-E double glazed windows  510,000   787,500  

Install window coverings to classrooms throughout campus  10,000   15,500  

CATEGORY AREA SUBTOTAL $520,000 $803,000 

ROOFING 

Restore/Replace built-up roof system on selected buildings and classrooms  1,330,000   2,053,500  

CATEGORY AREA SUBTOTAL $1,330,000 $2,053,500 

FOOD SERVICES 

Repaint/replace kitchen doors and ceilings.   Repaint interior surfaces of Faculty Lounge. 

Replace carpet/VCT floor finish.  23,000   35,600  

CATEGORY AREA SUBTOTAL $23,000 $35,600 

PORTABLE MODERNIZATION 

Replace portables with permanent structures  12,217,920   12,217,920  

CATEGORY AREA SUBTOTAL $12,217,920  $12,217,920 

ATHLETICS 

Gym: Repaint and repair doors, plaster walls and acoustic tile ceilings, floors as well as 

modernize locker rooms.  70,000   108,100  
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CATEGORY Project Cost 2023 Cost 

Regrade the track to remove potholes  500,000   772,000  

Repair the softball field (uneven surface and grass)  500,000   772,000  

Repair the baseball field (uneven surface and grass)  500,000   772,000  

CATEGORY AREA SUBTOTAL $1,895,000 $2,424,100 

TECHNOLOGY 

Install TVs in all classrooms to help with instructional technology  96,000   148,300  

CATEGORY AREA SUBTOTAL $96,000 $148,300 

GRAND TOTAL – SEQUOIA $21,454,920 $26,563,020 
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Southridge Middle School Site Overview 

 

 

 

 

 

 

 

Southridge Middle School is located at 14500 Live Oak Ave., Fontana, CA 92336. Southridge Middle School currently sits 

on twenty site acreage with 87,411 square  feet of building area. There are forty-seven classrooms on site. The 

permanent buildings are built of conventional wood frame structure on concrete slab, low sloped roofs  with built-

up/modified bitumen roofing and reflective coating, exterior stucco and wood wall finish. The portable classrooms 

are built of conventional wood / metal stud bearing walls, flat metal framed roofs with metal or built-up roofing, and 

exterior painted wood wall finish. 

  

Site Data  

Current Grade Configuration: 6-8 

Site Acreage: 20.0 Acres 

Building Area: 87,411 SF 

Year Built: 1987 

Permanent Classrooms: 35 

Portable Classrooms: 12 

Total Classrooms: 47 

Current Enrollment (2020 -2021): 996 

Projected Enrollment (2030): 826 

Total Capacity: 1060 
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Site Issues 

➢ Access control at front 
entrance of site 

➢ Replace all door, door 
hardware and closure 
mechanisms 

➢ Replace Master clock and bell 
system 

➢ Upgrade video surveillance 
system with new monitors/ 
controls and cameras 

➢ Upgrade/replace marquee at 
front of school. Replace the 
old parking lot lighting poles 
and fixtures. 

➢ Upgrade/replace existing, 
non-automatic fire alarm 
system throughout campus. 
Replace old conduits as 
needed 

➢ Install specialized casework 
in the Band Room. Replace 
acid resistant casework and 
sinks in the Science Labs 

➢ Repaint ceilings in selected 
areas throughout campus 

➢ Repaint doors, drywall walls 
and ceilings of all restrooms. 
Demo and replace built-in 
sink countertops and sinks in 
the boys’ and girls' restrooms 
in building B, C, E, G and H 

➢ MPR: Sand and refinish stage 
floor. 

➢ Repaint drywall walls in 
various buildings. Install vinyl 
tack board wall panels in 
various classrooms and 
buildings 

➢ Replace carpet/VCT tile floor 
finishes in selected buildings 

➢ Replace 48 A/C Units in 
various buildings including 
replacing heating units in 
Locker Rooms 

➢ Replace sinks and faucets in 
various site locations. 
Additionally replace acid 
traps in science labs 

➢ Retrofit lighting fixtures in 
permanent CRs, offices, 
workrooms and other spaces 

➢ Upgrade/replace HVAC EMS 
System 

➢ Add shade structure. 

➢ Concrete repair throughout 
hardscaped areas 

➢ Patch campus, three entrance 
driveways and fire lane north 
of campus. Repaint curbs. 

➢ Restore irrigation and replant 
shrubs & flowers in planter 

boxes throughout the site. 
Backfill, restore irrigation 
and replant around trees 
adjacent to the Girls’ Locker 
Room. 

➢ Restore/Replace built-up roof 
system on selected buildings 
and classrooms 

➢ Repaint doors, walls and 
ceilings of the kitchen. Install 
ceramic tile floors. 

➢ Replace portables with 
modular structures 

➢ Replace portables with 
permanent structures 

➢ Repaint doors, walls and 
ceilings. Sand, screen and 
refinish hardwood floor. 
Replace lighting fixtures. 
Replace electronic 
scoreboard with wireless LED 
type. Replace worn aluminum 
bleachers along south wall. 

➢ BOYS AND GIRLS' LOCKER 
ROOMS: Repaint doors, walls 
and ceilings. Patch/repair 
cracks on concrete floors and 
install VCT tiles. Install VCT 
flooring. Replace athletic and 
PE lockers. 
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SOUTHRIDGE MIDDLE SCHOOL 
FACILITY NEEDS PLAN PROJECT LIST 

CATEGORY Project Cost 2023 Cost 

SAFETY & SECURITY 

Access control at front entrance of site  300,000   463,200  

Replace all door, door hardware and closure mechanisms  350,000   540,400  

Replace Master clock and bell system  292,000   450,900  

Upgrade video surveillance system with new monitors/ controls and cameras  58,000   89,600  

Upgrade/replace marquee at front of school.  Replace the old parking lot lighting poles 

and fixtures.  600,000   926,400  

Upgrade/replace existing, non-automatic fire alarm system throughout campus. 

Replace old conduits as needed  1,000,000   1,544,000  

CATEGORY AREA SUBTOTAL $2,600,000 $4,014,500 

INTERIOR FINISHES 

Install specialized casework in the Band Room.  Replace acid resistant casework and 

sinks in the Science Labs  213,000   328,900  

Repaint ceilings in selected areas throughout campus  90,000   139,000  

Repaint doors, drywall walls and ceilings of all restrooms.  Demo and replace built-in sink 

countertops and sinks in the boys and girls restrooms in building B, C, E, G and H  88,000   135,900  

MPR: Sand and refinish stage floor.  17,000   26,300  

Repaint drywall walls in various buildings. Install vinyl tack board wall panels in various 

classrooms and buildings  202,000   311,900  
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CATEGORY Project Cost 2023 Cost 

Replace carpet/VCT tile floor finishes in selected buildings  300,000   463,200  

CATEGORY AREA SUBTOTAL $910,000 $1,405,200 

MECHANICAL, ELECTRICAL & PLUMBING 

Replace 48 A/C Units in various buildings including replacing heating units in Locker Rooms  10,000   15,500  

Replace sinks and faucets in various site locations.  Additionally replace acid traps  560,000   864,700  

Retrofit lighting fixtures in permanent CRs, offices, workrooms and other spaces  65,000   100,400  

Upgrade/replace HVAC EMS System  122,000   188,400  

CATEGORY AREA SUBTOTAL $757,000 $1,169,000 

SITE WORK 

Add shade structure.  115,000   177,600  

Concrete repair throughout hardscaped areas.  80,000   123,600  

Patch cracks, slurry seal and restripe hard courts/blacktop areas southwest of campus.  116,000   179,100  

Patch cracks, slurry seal and restripe parking lots east of campus, 3 entrance driveways 

and fire lane north of campus. Repaint curbs.  123,000   190,000  

Restore irrigation and replant shrubs & flowers in planter boxes throughout the site. 

Backfill, restore irrigation and replant around trees adjacent to the Girls’ Locker Room.  45,000   69,500  

CATEGORY AREA SUBTOTAL $479,000 $739,800 

ROOFING 

Restore/Replace built-up roof system on selected buildings and classrooms  705,000   1,088,500  

CATEGORY AREA SUBTOTAL $705,000 $1,088,500 
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CATEGORY Project Cost 2023 Cost 

FOOD SERVICES 

Repaint doors, walls and ceilings of the kitchen. Install ceramic tile floors.  52,000   80,300  

 CATEGORY AREA SUBTOTAL $52,000 $80,300 

PORTABLE MODERNIZATION 

Replace portables with permanent structures  11,278,080   11,278,080  

CATEGORY AREA SUBTOTAL $11,278,080  $11,278,080 

ATHLETICS 

Athletics: Repaint doors, walls and ceilings.  Sand, screen and refinish hardwood floor. 

Replace lighting fixtures. Replace electronic scoreboard with wireless LED type. 

Replace worn aluminum bleachers along south walls (Includes locker rooms)  1,071,000   1,653,600  

CATEGORY AREA SUBTOTAL $1,071,000 $1,653,600 

GRAND TOTAL – SOUTHRIDGE $17,852,080 $21,428,980 
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Harry S. Truman Middle School Site Overview 

 

 

 

 

 

 

 

Harry S. Truman Middle School is located at 16224 Mallory Dr., Fontana, CA 92335. Truman MS currently sits on twenty 

site acreage with 82,899 square feet of building area. There are fifty classrooms on site. The permanent buildings 

are built of conventional wood frame  structure on concrete slab, low sloped roofs with built- up/modified bitumen 

roofing and reflective coating, exterior stucco and wood wall finish. The portable classrooms are built of conventional 

wood / metal stud bearing walls, flat metal framed roofs with metal or built-up roofing, and exterior painted wood 

wall finish. 

  

Site Data  

Current Grade Configuration: 6-8 

Site Acreage: 20.0 Acres 

Building Area: 82,899 SF 

Year Built: 1996 

Permanent Classrooms: 47 

Portable Classrooms: 3 

Total Classrooms: 50 

Current Enrollment (2020 -2021): 1037 

Projected Enrollment (2030): 900 

Total Capacity: 1240 
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Site Issues 

➢ Replace all doors and 
related hardware site-wide. 

➢ Replace Master clock and 
bell System. 

➢ Upgrade video surveillance 
system with new monitors/ 
controls and cameras 

➢ Upgrade/replace existing 
recessed can exterior 
lighting fixtures with surface 
mounted type fixtures. 
Install bird deterrent spikes 
on top of parking lot pole 
lighting fixtures. 

➢ Upgrade/replace the head-
end components of the 
existing fire alarm system 
site-wide. Install new 
wiring, initiating and 
notification devices 

➢ Repaint ceilings in various 
buildings. Replace damaged 
tiles. 

➢ Repaint doors, walls and 
ceilings of all restrooms. 
Demo old, rusty trough sinks 
and fixtures of the boys’ and 
girls' restrooms and replace 
with new stainless-steel 
sinks and faucets. 

➢ Replace carpet/tile in 
various buildings and 
offices. 

➢ Replace plastic laminate 
casework in selected 
buildings and classrooms. 
Replace/install safe locks of 
the instrument lockers in 
the Robotics Classroom. 

➢ Replace vinyl tack board 
wall panels in building A B, F 
and D 

➢ Clean & service all electrical 
service and distribution 
panels. Upgrade distribution 
and sub-panels 

➢ Replace 70 A/C Units in 
various buildings. Install 
new A/C to building C 
(Gymnasium and Locker 
Rooms). 

➢ Replace sinks, faucets and 
bubblers in various buildings 
and classrooms. Replace 
emergency eyewash 
equipment in science 

➢ labs (Room A16 and A31). 

➢ Upgrade/replace HVAC EMS 
System 

➢ Upgrade/replace lighting 
fixtures in the Lunch 
Shelter. Upgrade/replace 
the Library lighting system. 
Replace all exit lights/exit 
sign fixtures with exit light 
type with down lights 
(exit/emergency combo?) 
and battery backup. Retrofit 
lighting fixtures in 
permanent CRs, offices, 
workrooms and other spaces 

➢ Patch cracks, seal coat and 
restripe basketball hard 
courts and blacktop areas 
north side of campus 

➢ Patch cracks, slurry seal and 
restripe the SE/SW parking 
lots, bus drop off lane south 
side of campus, all entrance 
driveways and fire lane on 
west side of campus. 
Repaint curbs. 

➢ Upgrade/replace irrigation 
controllers. Repair/restore 
irrigation system, reseed 
playfields and grass areas 
north and west side of 
campus. Repair/restore 
irrigation to the planter 
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boxes site-wide and replant 
landscaping, as necessary 

➢ Widen the walk path in front 
of the B-building 

➢ Install a lunch arbor/shelter 
over the lunch tables west 
of the Health office. 

➢ Remove the stub walls near 
classrooms B-33, A-33, and 
A-13 & B-3 

➢ Provide an additional stall in 
the boy's restrooms in A, B, 
C and lunch area 

➢ Install a second restroom in 
the library. 

➢ Replace the door in room B-
Demo 

➢ Restore/Replace built-up 
roof system on selected 
buildings and classrooms 

➢ Repaint doors, walls and 
ceilings of the kitchen. 
Repaint doors, walls and 
ceilings of the Faculty 
Lounge. Replace VCT floor 
tiles. 

➢ Repair portable classrooms 

➢ Replace old portables with 
modular structures 

➢ Replace old portables with 
permanent structures 

➢ install new track and field 

➢ Upgrade/replace the 
gymnasium lighting fixtures 
to T-5 lighting fixtures. 
Repaint doors, walls and 
ceilings. Replace loose, 
warped, damaged or missing 
acoustic wall/ceiling tiles. 
Sand, screen and refinish 
hardwood floors. Replace 
eight tier bleachers along 
south wall. 

➢ BOYS AND GIRLS' LOCKER 
ROOMS: Patch/repair cracks 
on concrete floor. Install 
VCT floor tiles. Repaint 
doors, walls and ceilings.
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TRUMAN MIDDLE SCHOOL 
FACILITY NEEDS PLAN PROJECT LIST 

CATEGORY Project Cost 2023 Cost 

SAFETY & SECURITY 

Replace all doors and related hardware site-wide.  460,000   710,300  

Replace Master clock and bell System.  63,000   97,300  

Upgrade video surveillance system with new monitors/ controls and cameras  300,000   463,200  

Upgrade/replace existing recessed can exterior lighting fixtures with surface mounted 

type fixtures.  Install bird deterrent spikes on top of parking lot pole lighting fixtures.  34,000   52,500  

Upgrade/replace the head-end components of the existing fire alarm system site-wide. 

Install new wiring, initiating and notification devices    80,000   123,600  

CATEGORY AREA SUBTOTAL $937,000 $1,446,900 

INTERIOR FINISHES 

Repaint ceilings in various buildings. Replace damaged tiles.  45,000   69,500  

Repaint doors, walls and ceilings of all restrooms.  Demo old, rusty trough sinks and fixtures 

of the boys and girls restrooms and replace with new stainless steel sinks and faucets.  46,000   71,100  

Replace carpet/tile in various buildings and offices.  345,000   532,700  

Replace plastic laminate casework in selected buildings and classrooms. Replace/install 

safe locks of the instrument lockers in the Robotics Classroom.  384,000   592,900  

Replace vinyl tack board wall panels in building A B, F and D  172,000   265,600  

CATEGORY AREA SUBTOTAL $992,000 $1,531,800 
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CATEGORY Project Cost 2023 Cost 

MECHANICAL, ELECTRICAL & PLUMBING 

Clean & service all electrical service and distribution panels. Upgrade distribution and 

sub-panels  20,000   30,900  

Replace 70 A/C Units in various buildings.  Install new A/C to building C 

(Gymnasium and Locker Rooms).  820,000   1,266,100  

Replace sinks, faucets and bubblers in various buildings and classrooms.  Replace emergency 

eyewash equipment in science labs (Room A16 and A31).  82,000   126,700  

Upgrade/replace HVAC EMS System  425,000   656,200  

Upgrade/replace lighting fixtures in the Lunch Shelter. Upgrade/replace the Library 

lighting system.  Replace all exit lights/exit sign fixtures with exit light type with down 

lights (exit/emergency combo?) and battery backup.  Retrofit lighting fixtures in 

permanent CRs, offices, workrooms and other spaces  201,000   310,400  

CATEGORY AREA SUBTOTAL $1,548,000 $2,390,300 

SITE WORK 

Patch cracks, seal coat and restripe basketball hard courts and blacktop areas north 

side of campus  42,000   64,900  

Patch cracks, slurry seal and restripe the SE/SW parking lots, bus drop off lane south side of 

campus, all entrance driveways and fire lane on west side of campus. Repaint curbs.  99,000   152,900  

Upgrade/replace irrigation controllers.  Repair/restore irrigation system, reseed playfields 

and grass areas north and west side of campus. Repair/restore irrigation to the planter boxes 

site-wide and replant landscaping, as necessary  66,000   102,000  

Widen the walk path in front of the B-building  6,000   9,300  

Install a lunch arbor/shelter over the lunch tables west of the Health office.  115,000   177,600  
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CATEGORY Project Cost 2023 Cost 

Remove the stub walls near classrooms B-33, A-33, and A-13 & B-3  50,000   77,200  

Provide an  additional stall in the boy's restrooms in A, B, C and lunch area  20,000   30,900  

Install a second restroom in the library.  300,000   463,200  

Replace the door in room B-Demo  5,000   7,800  

CATEGORY AREA SUBTOTAL $676,400 $1,085,800  

ROOFING 

Restore/Replace built-up roof system on selected buildings and classrooms  671,000   1,036,000  

CATEGORY AREA SUBTOTAL $671,000 $1,036,000 

FOOD SERVICES 

Repaint doors, walls and ceilings of the kitchen.  Repaint doors, walls and ceilings of the 

Faculty Lounge. Replace VCT floor tiles.  10,000   15,500  

CATEGORY AREA SUBTOTAL $10,000 $15,500 

PORTABLE MODERNIZATION 

Replace old portables with permanent structures  2,819,520   2,819,520  

CATEGORY AREA SUBTOTAL $2,819,520  $2,819,520 

ATHLETICS 

install new track and field  1,700,000   2,624,800  

Upgrade/replace the gymnasium lighting fixtures to T-5 lighting fixtures. 

Repaint doors, walls and ceilings. Replace loose, warped, damaged or missing acoustic 

wall/ceiling tiles.  Sand, screen and refinish hardwood floors.  Replace 8 tier bleachers 

along south wall.   200,000   308,800  

CATEGORY AREA SUBTOTAL $1,900,000 $2,933,600 

GRAND TOTAL – TRUMAN $9,580,520 $13,259,420 
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MIDDLE SCHOOLS 

FACILITY NEEDS SUMMARY

 

  

Safety and 

Security

Interior 

Finishes MEP Site Work

Site 

Modernization

Classroom 

Modernization Roofing

Food 

Services

Portable 

Modernization Athletics

New 

Construction Technology

$12,088,000 $12,364,300 $16,576,500 $12,863,300 $39,782,200 $13,560,700 $8,933,500 $4,604,500 $63,905,952 $10,286,400 $1,158,000 $495,700

Safety and Security, 
$12,088,000

Interior Finishes, 
$12,364,300

MEP, $16,576,500

Site Work, $12,863,300

Site Modernization, 
$39,782,200

Classroom Modernization, 
$13,560,700

Roofing, $8,933,500

Food Services, $4,604,500

Portable Modernization, 
$63,905,952

Athletics, $10,286,400

New Construction, 
$1,158,000

Technology, $495,700

Fontana USD
Middle Schools
Facilities Needs
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SUMMARY OF MIDDLE SCHOOLS’ PROJECT COSTS  
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SUMMARY OF ELEMENTARY PROJECT COSTS 

 

High Schools 
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A.B. Miller High School Site Overview 

 

 

 

 

 

 

 

A.B. Miller High School is located at 6821 Oleander Ave., Fontana, CA 92336. Miller High School currently sits on 55.5 

site acreage with 251,086 square feet of building area. There are thirty-five classrooms on site. The permanent 

buildings are built of conventional wood frame  structure on concrete slab, low sloped roofs with built- up/modified 

bitumen roofing and reflective coating, exterior stucco and wood wall finish. The portable classrooms are built of 

conventional wood / metal stud bearing walls, flat metal framed roofs with metal or built-up roofing, and exterior 

painted wood wall finish. 

  

Site Data  

Current Grade Configuration: 9-12 

Site Acreage: 55.5 Acres 

Building Area: 251,086 SF 

Year Built: 1991 

Permanent Classrooms: 139 

Portable Classrooms: 15 

Total Classrooms: 35 

Current Enrollment (2020 -2021): 2218 

Projected Enrollment (2030): 1887 

Total Capacity: 3662 
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Site Issues 

➢ Replace all doors and 
related hardware (locksets, 
panic devices, closers, etc.) 
site-wide 

➢ Replace site master clock 
and bell system; install 
clock system in Bldg. Q 

➢ Upgrade video surveillance 
system with new monitors/ 
controls and cameras 

➢ Upgrade/replace the head-
end components of the 
existing fire alarm system 
site-wide. Install new 
wiring, initiating and 
notification devices 

➢ Install fencing/gates from 
Cypress Parking lot 

➢ Performing Arts Ctr - 
Repaint doors, walls, and 
ceilings. Replace loose, 
warped, or missing ceiling 
tiles. Replace carpet floor 
finishes. Recoat sections of 
epoxy coated concrete 
floor. Remove Masonite 
stage floor overlay. Sand & 
refinish original hardwood 
floor. 

➢ Repaint CMU/drywall 
buildings AD , A, I and 

➢ L. Install vinyl tack board 
wall panels to classrooms in 
various buildings and 
classrooms including BC, M, 
S, F, FL and H 

➢ Repaint doors, walls and 
ceilings. Replace damaged 
wall panels. Replace VCT 
floor tiles. (Where?) 

➢ Repaint drywall and acoustic 
tile ceilings in various 
buildings. Replace loose, 
warped, damaged and/or 
missing ceiling tiles. 

➢ Replace carpet/VCT floor 
finishes in various 
classrooms. Recoat epoxy 
coated concrete floors in 
building I 

➢ Upgrade/replace plastic 
laminate casework in 
selected classrooms and 
restrooms, as 

➢ appropriate 

➢ Add Window 
coverings/blinds site-wide 

➢ Clean & service all electrical 
service and distribution 

panels. Upgrade distribution 
and sub-panels 

➢ Upgrade major components 
Chiller and Boiler Plant 
including upgrades to 
various sizes of air handling 
units (AHUs) mounted on 
rooftops in buildings site-
wide; replacements to B&G 
pumps and motors in the 
central plant and 
replacements to Bryan 
Boilers at the boiler plant. 

➢ Replace stained/damaged 
porcelain sink and faucets in 
various classrooms. Replace 
stained/rusty acid resistant 
sinks and faucets in various 
classrooms. Replace hot 
water heater system in the 
locker rooms. Repair all 
cooking class faucets. 

➢ Retrofit lighting fixtures in 
permanent CRs, offices, 
workrooms and other spaces 

➢ Upgrade/replace HVAC EMS 
System 

➢ New HVAC system - convert 
central system to individual 
packaged units and controls. 
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➢ Add concrete pathway along 
fence line behind FL bldg. 

➢ "Patch cracks, slurry coat, 
and restripe central portion 
of west hard courts, asphalt 
paved areas around the 
portables, tennis courts and 
outdoor basketball courts. 
Replace all twelve old, 
dilapidated basketball 
backboards, rims, and nets." 

➢ "Patch cracks, slurry seal, 
and restripe:+ West parking 
lot, fire lanes, 4 
entrance/exit driveways and 
bus drop-ff lane (east side). 
Repaint curbs." 

➢ Paint exterior of campus 

➢ Redo cement & landscaping 
in quad and parking lots. 

➢ Replace drinking fountains 
to ADA compliant 

➢ Install key card entry system 

➢ Repaint doors, walls and 
ceilings of the kitchen. 

➢ Replace portables with 
modular structures 

➢ Replace portables with 
modular structures 

➢ "Gymnasium: Repaint doors 
and walls. Sand, screen, and 
refinish hardwood floor. 
Replace ceiling T-bars and 

damaged or missing acoustic 
tiles. Remove flexible HVAC 
ducts and install rigid duct 
assemblies. BOYS AND GIRLS' 
LOCKER ROOMS: Repaint 
doors, walls, and ceilings. 
Patch/seal cracks and install 
VCT tile on concrete floors" 

➢ Covered lunch area (shade 
structure) 

➢ Parking for stadium 

➢ Upgrade technology to TVs 
in all classrooms 
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A.B. MILLER HS 
FACILITY NEEDS PLAN PROJECT LIST 

CATEGORY Project Cost 2023 Cost 

SAFETY & SECURITY 

Replace all doors and related hardware (locksets, panic devices, closers, etc.) site-wide  1,455,000   2,246,500  

Replace site master clock and bell system; install clock system in Bldg Q  170,000   262,500  

Upgrade video surveillance system with new monitors/ controls and cameras  802,000   1,238,300  

Upgrade/replace the head-end components of the existing fire alarm system site-wide. 

Install new wiring, initiating and notification devices    700,000   1,080,800  

Install fencing/gates from Cypress Parking lot;  $30,000 $46,400 

CATEGORY AREA SUBTOTAL $3,157,000 $4,874,500 

INTERIOR FINISHES 

Performing Arts Ctr - Repaint doors, walls, and ceilings. Replace loose, warped, or missing 

ceiling tiles. Replace carpet floor finishes. Recoat sections of epoxy coated concrete floor. 

Remove Masonite stage floor overlay. Sand & refinish original hardwood floor.  66,000   102,000  

Install epoxy flooring  5,000   7,800  

Repaint CMU/drywall buildings AD , A, I  and L.  Install vinyl tack board wall panels to 

classrooms in various buildings and classrooms including BC, M, S, F, FL and H  622,000   960,400  

Repaint doors, walls and ceilings. Replace damaged wall panels.  Replace VCT floor tiles.  109,000   168,300  

Repaint drywall and acoustic tile ceilings in various buildings. Replace loose, warped, 

damaged and/or missing ceiling tiles.  94,000   145,200  
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Replace carpet/VCT floor finishes in various classrooms.  Recoat epoxy coated concrete 

floors in building I  640,000   988,200  

CATEGORY Project Cost 2023 Cost 

Upgrade/replace plastic laminate casework in selected classrooms and restrooms, 

as appropriate  296,000   457,100  

Add Window coverings/blinds site-wide  10,000   15,500  

CATEGORY AREA SUBTOTAL $1,842,000 $2,844,500 

MECHANICAL, ELECTRICAL & PLUMBING 

Clean & service all electrical service and distribution panels. Upgrade distribution and 

sub-panels  20,000   30,900  

Upgrade major components Chiller and Boiler Plant including upgrades to AHUs site-wide; 

replacements to B&G pumps and motors in the central plant and Bryan Boilers  1,400,000   2,161,600  

Replace stained/damaged porcelain sink and faucets in various classrooms. 

Replace stained/rusty acid resistant sinks and faucets in various classrooms. 

Replace hot water heater system in the locker rooms.  Repair all cooking class faucets.  90,000   139,000  

Retrofit lighting fixtures in permanent CRs, offices, workrooms and other spaces  512,000   790,600  

Upgrade/replace HVAC EMS System  245,000   378,300  

New HVAC system - convert central system to individual packaged units and controls.  4,000,000   6,175,900  

CATEGORY AREA SUBTOTAL $6,267,000 $9,676,300 

SITE WORK 

Add concrete pathway along fence line behind FL bldg.  125,000   193,000  

Patch cracks, slurry coat, and restripe central portion of west hard courts, asphalt paved 

areas around the portables, tennis courts and outdoor basketball courts. Replace all 12 

old basketball backboards, rims, and nets.  136,000   210,000  
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CATEGORY Project Cost 2023 Cost 

Patch cracks, slurry seal, and restripe:+ West parking lot, fire lanes, 4 entrance/exit 

driveways 

and bus drop-ff lane (east side).  Repaint curbs.  395,000   609,900  

Paint exterior of campus  1,500,000   2,316,000  

Redo cement & landscaping in quad and parking lots.  1,000,000   1,544,000  

Replace drinking fountains to ADA compliant  5,000   7,800  

CATEGORY AREA SUBTOTAL $3,161,000 $4,880,700 

SITE MODERNIZATION 

Install key card entry system  800,000   1,235,200  

CATEGORY AREA SUBTOTAL $800,000 $1,235,200 

FOOD SERVICES 

Repaint doors, walls and ceilings of the kitchen.  31,000   47,900  

CATEGORY AREA SUBTOTAL $31,000 $47,900 

PORTABLE MODERNIZATION 

Replace portables with permanent structures  12,594,816   12,594,816  

CATEGORY AREA SUBTOTAL $12,594,816  $12,594,816 

CATEGORY Project Cost 2023 Cost 

ATHLETICS 

Gymnasium: Repaint doors and walls. Sand, screen, and refinish hardwood floor. 

Replace ceiling T-bars and damaged or missing acoustic tiles. Remove flexible HVAC ducts 

and install rigid duct assemblies. Boys and Girls locker rooms: Repaint doors, walls, 

and ceilings. Patch/seal cracks and install VCT tile on concrete floors  216,000   333,500  

CATEGORY AREA SUBTOTAL $216,000 $333,500 
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CATEGORY Project Cost 2023 Cost 

NEW CONSTRUCTION 

Covered lunch area (shade structure)  115,000   177,600  

Parking for stadium  500,000   772,000  

Category Area Subtotal $615,000 $949,600 

TECHNOLOGY 

Upgrade technology to TVs in all CRs  96,000   148,300  

Category Area Subtotal $96,000 $148,300 

GRAND TOTAL – A.B. MILLER  $28,779,816 $37,585,316 
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Fontana High School Site Overview 

 

 

 

 

 

 

 

Fontana High School is located at 9453 Citrus Ave., Fontana, CA 92335. Fontana High School currently sits on 41.8 site 

acreage with 209,252 square feet of building area. There are 138 classrooms on site. The permanent buildings are 

built of conventional wood frame  structure on concrete slab, low sloped roofs with built- up/modified bitumen 

roofing and reflective coating, exterior stucco and wood wall finish. The portable classrooms are built of conventional 

wood / metal stud bearing walls, flat metal framed roofs with metal or built-up roofing, and exterior painted wood 

wall finish. 

  

Site Data  

Current Grade Configuration: 9-12 

Site Acreage: 41.8 Acres 

Building Area: 209,252 SF 

Year Built: 1952 

Permanent Classrooms: 105 

Portable Classrooms: 33 

Total Classrooms: 138 

Current Enrollment (2020 -2021): 2554 

Projected Enrollment (2030): 2018 

Total Capacity: 3330 
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Site Issues 

➢ Upgrade perimeter fencing 
in selected areas 

➢ Upgrade/replace the head-
end components of the 
existing fire alarm system 
site-wide. Install new 
wiring, initiating and 
notification devices 

➢ Replace master clock and 
bell system. 

➢ Upgrade parking lot pole 
lighting systems campus 
wide. Install additional pole 
lights to the east, north, 
west and south parking 
areas of the campus. 
Replace two old light poles 
in the east parking lot. 

➢ Replace cracked or uplifting 
concrete around school 
campus 

➢ Upgrade video surveillance 
system with new monitors/ 
controls and cameras 

➢ Auditorium/ Performing Arts 
- Repaint doors, walls and 
ceilings. Refurbish 
auditorium seating. Replace 
damaged, broken and 
missing seats. 

➢ Repaint ceilings in various 
buildings and classrooms. 
Replace loose, warped, 
damaged or missing ceiling 
tiles and boards. 

➢ Repaint doors, walls & 
ceilings of all restrooms 
site-wide. Replace broken 
toilet partitions and 
plumbing fixtures in the 
men and women restrooms 
in various buildings. 
Upgrade/modernize floors, 
walls and fixtures in the 
boys, girls and unisex 
restrooms in building P 

➢ Upgrade/modernize the 
kitchen staff restroom. 

➢ Repaint walls of various 
buildings and classrooms 
throughout campus. Install 
vinyl tack board wall panels 
in various buildings on 
campus 

➢ Replace carpet and VCT tile 
floor finishes in various 
buildings throughout campus 

➢ Replace old casework in 
various buildings on campus 

➢ Clean distribution panels. 

➢ Upgrade distribution and 
sub-panels 

➢ Replace A/C Units in various 
campus buildings. 

➢ Replace sinks and faucets in 
selected classrooms 
throughout campus 

➢ Retro fit lights to T-5 lights 
and remove high bay lights 

➢ Retrofit lighting fixtures in 
permanent CRs, offices, 
workrooms and other 
spaces. Remove high bay 
lights 

➢ Upgrade/replace HVAC EMS 
System 

➢ Upgrade/replace main gas 
service valves, meters, 
regulators and repipe main 
line. Re-pipe service main 
line. 

➢ Upgrade/replace main water 
service valves, meters, 
regulators and backflow 
preventers. Re-pipe service 
main line and laterals to 
buildings. Install backflow 
for fire water main. 

➢ Add electrical outlets in 
selected classrooms 
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➢ Re-wire building D electrical 
circuitry 

➢ Patch cracks, slurry seal and 
restripe basketball hard 
courts and asphalt paved 
areas between E, J and M 
buildings and around 
portable classrooms. 

➢ Patch cracks, slurry seal and 
restripe north, northeast 
and south side parking lots. 

➢ Re-landscape west end and 
re-fence - Football Stadium 

➢ Upgrade/replace old sewage 
collection piping system 
mains and laterals to 
buildings. 

➢ Relocate Shot Put and 
Discuss area 

➢ Add additional shade 
structures 

➢ Replace single glazed 
windows with aluminum 
low-E double glazed 
windows throughout the 
school 

➢ Add Band room acoustic 
panels on walls. Add new 
band instrument storage and 
auditorium cabinets on 
north wall 

➢ Install window coverings 

➢ Restore/Replace built-up 
roof system on selected 
buildings and classrooms 

➢ Replace old portables with 
modular structures 

➢ Football Stadium 
Modernization - including 
bleachers, track, fencing & 
field lighting 

➢ ALL GYMNASIUMS: Repaint 
doors and walls. Sand, 
screen and refinish 
hardwood floor. 
Upgrade/replace lighting 
fixtures in the Main & 
Auxiliary gym to T-5 
lighting. BOYS AND GIRLS' 
LOCKER ROOMS: Repaint 
doors, walls and ceilings. 
Install VCT floor tiles on 
concrete floor. Refurbish 
/repaint athletic and PE 
lockers. 
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FONTANA HS 
FACILITY NEEDS PLAN PROJECT LIST 

CATEGORY Project Cost 2023 Cost 

SAFETY & SECURITY 

Upgrade perimeter fencing in selected areas  50,000   77,200  

Upgrade/replace the head-end components of the existing fire alarm system site-wide. 

Install new wiring, initiating and notification devices    850,000   1,312,400  

Replace master clock and bell system.  154,000   237,800  

Upgrade parking lot pole lighting systems campus wide.  Install additional pole lights to 

the east, north, west and south parking areas of the campus. 

     Replace 2 old light poles in the east parking lot.  250,000   386,000  

Replace cracked or uplifting concrete around school campus  250,000   386,000  

Upgrade video surveillance system with new monitors/ controls and cameras  746,000   1,151,800  

CATEGORY AREA SUBTOTAL $2,300,000 $3,551,200 

INTERIOR FINISHES 

Auditorium/ Performing Arts - Repaint doors, walls and ceilings.  Refurbish auditorium 

seating. Replace damaged, broken and missing seats.  85,000   131,300  

Repaint ceilings in various buildings and classrooms. Replace loose, warped, damaged 

or missing ceiling tiles and boards.  441,000   680,900  

Repaint doors, walls & ceilings of all restrooms site-wide. Replace broken toilet partitions 

and plumbing fixtures in the men and women restrooms in various buildings. Upgrade/modernize 

floors, walls and fixtures in the boys, girls and unisex restrooms in building P. 

Upgrade/modernize the kitchen staff restroom.  187,000   288,800  
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CATEGORY Project Cost 2023 Cost 

Repaint walls of various buildings and classrooms throughout campus. Install vinyl tack 

board wall panels in various buildings on campus  504,000   778,200  

Replace carpet and VCT tile floor finishes in various buildings throughout campus  316,000   487,900  

Replace old casework in various buildings on campus  780,000   1,204,300  

CATEGORY AREA SUBTOTAL $2,313,000 $3,571,400 

MECHANICAL, ELECTRICAL & PLUMBING 

Clean & service all electrical service and distribution panels. Upgrade distribution 

and sub-panels  60,000   92,700  

Replace  A/C Units in various campus buildings.  1,170,000   1,806,500  

Replace sinks and faucets in selected classrooms throughout campus   143,000   220,800  

Retrofit lighting fixtures in permanent CRs, offices, workrooms and other spaces. 

Remove high bay lights  741,000   1,144,100  

Upgrade/replace HVAC EMS System  475,000   733,400  

Upgrade/replace main gas service valves, meters, regulators and repipe main line.  250,000   386,000  

Upgrade/replace main water service valves, meters, regulators and backflow preventers. 

Re-pipe service main line and laterals to buildings. Install backflow for fire water main.  947,000   1,462,200  

Retro fit lights to T-5 lights and remove high bay lights in selected areas 146,100 225,000 

Add electrical outlets in selected classrooms  50,000   77,200  

CATEGORY AREA SUBTOTAL $3,982,100 $6,147,900 
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CATEGORY Project Cost 2023 Cost 

SITE WORK 

Patch cracks, slurry seal and restripe basketball hard courts and  asphalt paved areas 

between E, J and M buildings and around  portable classrooms.  193,000   298,000  

Patch cracks, slurry seal and restripe north, northeast and south side parking lots.  307,000   474,000  

Re-landscape west end and re-fence - Football Stadium  250,000   386,000  

Upgrade/replace old sewage collection piping system mains and laterals to buildings.  983,000   1,517,800  

Relocate Shot Put and Discuss area  25,000   38,600  

CATEGORY AREA SUBTOTAL $1,758,000 $2,714,400 

SITE MODERNIZATION 

Add additional shade structures  115,000   177,600  

CATEGORY AREA SUBTOTAL $115,000 $177,600 

CLASSROOM MODERNIZATION 

Replace single glazed windows with aluminum low-E double glazed windows throughout 

the school  1,450,000   2,238,800  

Add Band room acoustic panels on walls. Add new band instrument storage and auditorium 

cabinets on north wall  50,000   77,200  

Install window coverings  50,000   77,200  

CATEGORY AREA SUBTOTAL $1,550,000 $2,393,200 

ROOFING 

Restore/Replace built-up roof system on selected buildings and classrooms  2,272,000   3,507,900  

CATEGORY AREA SUBTOTAL $2,272,000  $3,507,900 
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CATEGORY Project Cost 2023 Cost 

PORTABLE MODERNIZATION 

Replace old portables with permanent structures  37,784,448   37,784,448  

CATEGORY AREA SUBTOTAL $37,784,448  $37,784,448 

ATHLETICS 

Football Stadium Modernization - including bleachers, track, fencing & field lighting  25,000,000   32,367,500  

Renovate JV baseball field  437,000   674,800  

ALL GYMNASIUMS: Repaint doors and walls.  Sand, screen and refinish hardwood floor. 

Upgrade/replace lighting fixtures in the Main & Auxiliary gym to T-5 lighting. 

Boys and Girls locker rooms: Repaint doors, walls and ceilings.  Install VCT floor tiles 

on concrete floor. Refurbish /repaint athletic and PE lockers.  290,000   447,800  

CATEGORY AREA SUBTOTAL $25,727,000 $33,490,100 

GRAND TOTAL – FONTANA HS  $77,826,548 $93,338,148 
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Jurupa Hills High School Site Overview 

 

 

 

 

 

 

 

 

Jurupa Hills High School is located at 7358 Cypress Ave., Fontana, CA 92337. Jurupa Hills High currently sits on 44.7 

site acreage with 155,413 square feet of building area. There are seventy-nine classrooms on site. The permanent 

buildings are built of conventional wood frame  structure on concrete slab, low sloped roofs with built- up/modified 

bitumen roofing and reflective coating, exterior stucco and wood wall finish. The portable classrooms are built of 

conventional wood / metal stud bearing walls, flat metal framed roofs with metal or built-up roofing, and exterior 

painted wood wall finish. 

  

Site Data  

Current Grade Configuration: 9-12 

Site Acreage: 44.7 Acres 

Building Area: 155,413 SF 

Year Built: 2010 

Permanent Classrooms: 79 

Portable Classrooms: 0 

Total Classrooms: 79 

Current Enrollment (2020 -2021): 1921 

Projected Enrollment (2030): 1566 

Total Capacity: 2088 
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Site Issues 

➢ Relocate/re-mount all motion sensors site-wide 
to lower elevations. 

➢ Replace carpet/VCT floor finishes in Art Rooms 
D100A, D101A and preparation rooms. 

➢ Clean & service all electrical service and 
distribution panels. Upgrade distribution and sub- 
panels 

➢ Retrofit lighting fixtures 

➢ Upgrade/replace HVAC EMS System 

➢ Slurry seal and restripe the basketball hard court 
areas north of campus 

➢ Upgrade irrigation controllers 

➢ Upgrade (2) marquees 

➢ Add shade structures 

➢ Upgrade lighting, risers and sound proofing in 
band room 

➢ Upgrade/replace floors and carpeting throughout 
campus 

➢ Add restrooms to varsity baseball and softball 
fields with storage room 

➢ Connect weight room to home side team room 

➢ Add lighting to varsity baseball and softball fields 

➢ Replace all TV monitors with larger state- of-the-
art monitors. Add monitor to attendance, Zeus 
Lounge, B and D wings 

➢ Add a Smart Wall in display room 
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JURUPA HILLS HS 
FACILITY NEEDS PLAN PROJECT LIST 

CATEGORY Project Cost 2023 Cost 

SAFETY & SECURITY 

Relocate/re-mount all motion sensors site-wide to lower elevations.  24,000   37,100  

CATEGORY AREA SUBTOTAL $24,000 $37,100 

INTERIOR FINISHES 

Replace carpet/VCT floor finishes in Art Rooms D100A, D101A and preparation rooms.  30,000   46,400  

CATEGORY AREA SUBTOTAL $30,000 $446,400 

MECHANICAL, ELECTRICAL & PLUMBING 

Clean & service all electrical service and distribution panels. Upgrade distribution and 

sub-panels  20,000   30,900  

Retrofit lighting fixtures  75,000   115,800  

Upgrade/replace HVAC EMS System  377,000   582,100  

CATEGORY AREA SUBTOTAL $472,000 $728,800 

SITE WORK 

Slurry seal and restripe the basketball hard court areas north of campus  73,000   112,800  

Upgrade irrigation controllers  40,000   61,800  

CATEGORY AREA SUBTOTAL $113,000 $174,600 
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CATEGORY Project Cost 2023 Cost 

SITE MODERNIZATION 

Upgrade (2) marquees  20,000   30,900  

Add shade structures  250,000   386,000  

CATEGORY AREA SUBTOTAL $270,000 $416,900 

CLASSROOM MODERNIZATION 

Upgrade lighting, risers and sound proofing in band room  20,000   30,900  

Upgrade/replace floors and carpeting throughout campus  600,000   926,400  

CATEGORY AREA SUBTOTAL $620,000 $957,300 

ATHLETICS 

Add restrooms to varsity baseball and softball fields with storage room  250,000   386,000  

Connect weight room to home side team room  500,000   772,000  

Add lighting to varsity baseball and softball fields  250,000   386,000   

CATEGORY AREA SUBTOTAL $1,000,000 $1,544,000 

TECHNOLOGY 

Add a Smart wall in the display room 60,000 92,700 

Replace all TV monitors with larger state-of-the-art monitors. Add monitor to attendance, 

Zeus Lounge, B and D wings  96,000   148,300  

CATEGORY AREA SUBTOTAL $156,000 $241,000 

GRAND TOTAL – JURUPA HILLS  $2,685,000 $4,146,100 
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Henry J. Kaiser High School Site Overview 

 

 

 

 

 

 

 

Henry J. Kaiser High School is located at 11155 Almond Ave., Fontana, CA 92337. Kaiser High currently sits on 37.8  

site acreage with 171,846 square feet of building area. There are ninety-seven classrooms on site. The permanent 

buildings are built of conventional wood frame  structure on concrete slab, low sloped roofs with built- up/modified 

bitumen roofing and reflective coating, exterior stucco and wood wall finish. The portable classrooms are built of 

conventional wood / metal stud bearing walls, flat metal framed roofs with metal or built-up roofing, and exterior 

painted wood wall finish. 

  

Site Data  

Current Grade Configuration: 9-12 

Site Acreage: 37.8 Acres 

Building Area: 171,846 SF 

Year Built: 1999 

Permanent Classrooms: 79 

Portable Classrooms: 18 

Total Classrooms: 97 

Current Enrollment (2020 -2021): 2148 

Projected Enrollment (2030): 1726 

Total Capacity: 2596 
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Site Issues: 

➢ Upgrade/replace the head-
end components of the 
existing fire alarm system 
site-wide. Install new 
wiring, initiating and 
notification devices 

➢ Replace master clock/bell 
system. 

➢ Upgrade video surveillance 
system with new monitors/ 
controls and cameras 

➢ Repaint doors, walls & 
ceilings of all restrooms 
site-wide. 

➢ Repaint drywall walls in 
various buildings 

➢ Replace loose, warped, 
stained or damaged acoustic 
ceiling boards in various 
buildings 

➢ Replace HVAC Unit in Server 
room 

➢ Retrofit Lighting Fixtures 

➢ Upgrade/Replace HVAC EMS 

➢ Retrofit toilets from adult 
size to student size (Room 
11) 

➢ Seal, coat and restripe 
parking areas and curbs, as 
appropriate 

➢ Seal, coat and restripe 
hardcourts and play areas. 

➢ Upgrade/Replace irrigation 
controllers and Replace 
worn/damaged casework in 
various classrooms 

➢ MPR: Upgrade/replace 
lighting system and controls. 
Repaint doors, walls and 
ceiling. Sand, screen and 
refinish hardwood stage 
floor. 

➢ Remove selected shelving in 
Library for book display 

➢ Clean & service all electrical 
service and distribution 
panels. Upgrade distribution 
and sub-panels 

➢ Replace stained/damaged 
sinks and faucets in various 
classrooms 

➢ Upgrade/replace HVAC EMS 
System 

➢ Upgrade/replace the old 
exit signs site-wide. Retrofit 
lighting fixtures in 

permanent CRs, offices, 
workrooms and other spaces 

➢ Patch cracks, slurry seal and 
restripe basketball and 
tennis courts south of 
campus. 

➢ Patch cracks, slurry seal, 
and re-stripe drop-off area 
in front of Building H, 
parking areas in the north 
and west side of campus, all 
five entrance driveways to 
the campus and fire lane 
northeast of building H. 
Repaint curbs. 

➢ Relocate two ceramic kilns 

➢ Upgrade/replace irrigation 
controllers. Repair, restore 
or replace sections of the 
synthetic running track 
where damage and 
separations evident. Abate 
gopher infestation, re-grade 
deteriorated/damaged grass 
playfields, reseed/plant 
grass and fertilize. 

➢ Replace MPR hall door locks 

➢ Restore/Replace built-up 
roof system on selected 
buildings and classrooms 
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➢ Replace portables with 
modular structures 

➢ Replace portables with 
permanent structures 

➢ Permanent structure 
dugouts for varsity baseball 
and softball fields 

➢ GYMNASIUM: Repaint doors 
and walls. Sand, screen and 
refinish the hardwood floor. 
Upgrade/replace gymnasium 
electronic scoreboards with 
LED wireless controls. BOYS 
AND GIRLS' LOCKER ROOMS: 
Repaint doors, walls and 
ceilings. Repair 

cracked/damaged sections 
of plastered walls. Patch 
and seal concrete floors. 
Install VCT flooring. 

➢ Add shade screen on girl's 
dugout 

➢ Replace tennis fence 
screens 

➢ Replace etched plexiglass in 
gym. 

➢ Complete installation of TVs 
in the A-building and library 

➢ and conduct basic 
landscaping support 

➢ Provide additional play 
apparatus 

➢ Resurface handball courts 

➢ Provide additional shade 
structure 

➢ Replace metal window 

➢ Replace Built-up Roof 
System - various buildings 

➢ Repaint doors, walls and 
ceilings 

➢ Replace Portables with 
permanent structures 

➢ Construction STEAM Lab 

➢ Upgrade flat screen 
technology 
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KAISER HS 
FACILITY NEEDS PLAN PROJECT LIST 

CATEGORY Project Cost 2023 Cost 

SAFETY & SECURITY 

Upgrade/replace the head-end components of the existing fire alarm system site-wide    101,000   156,000  

Replace master clock/bell system.  125,000   193,000  

Upgrade video surveillance system with new monitors/ controls and cameras  647,000   999,000  

CATEGORY AREA SUBTOTAL $873,000 $1,348,000 

INTERIOR FINISHES 

Repaint doors, walls & ceilings of all restrooms site-wide.  55,000   85,000  

Repaint drywall walls in various buildings  85,000   131,300  

Replace loose, warped, stained or damaged acoustic ceiling boards in various buildings  56,000   86,500  

Replace worn/damaged casework in various classrooms  418,000   645,400  

MPR: Upgrade/replace lighting system and controls.  Repaint doors, walls and ceiling. 

Sand, screen and refinish hardwood stage floor.  78,000   120,500  

Remove selected shelving in Library for book display  10,000   15,500  

CATEGORY AREA SUBTOTAL $702,000 $1,084,200 

MECHANICAL, ELECTRICAL & PLUMBING 

Clean & service all electrical service and distribution panels. Upgrade distro. panels  40,000   61,800  

Replace stained/damaged sinks and faucets in various classrooms  94,000   145,200  
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CATEGORY Project Cost 2023 Cost 

Upgrade/replace HVAC EMS System  700,000   1,080,800  

Upgrade/replace the old exit signs site-wide. Retrofit lighting fixtures in permanent CRs, 

offices, workrooms and other spaces   343,000   529,600  

CATEGORY AREA SUBTOTAL $1,177,000 $1,817,400 

SITE WORK 

Patch cracks, slurry seal and restripe basketball and tennis courts south of campus.  116,000   179,100  

Patch cracks, slurry seal, and re-stripe drop-off area in front of Building H, parking areas 

in the north and west side of campus, all five entrance driveways to the campus and fire lane 

northeast of building H. Repaint curbs.  388,000   599,100  

Relocate 2 ceramic kilns  30,000   46,400  

Upgrade/replace irrigation controllers.  Repair, restore or replace sections of the synthetic 

running track where damage and separations evident. Re-grade deteriorated/damaged 

grass playfields, reseed/plant grass and fertilize.  92,000   142,100  

Replace MPR hall door locks  2,500   3,900  

CATEGORY AREA SUBTOTAL $628,500 $970,600 

ROOFING 

Restore/Replace built-up roof system on selected buildings and classrooms  1,024,000   1,581,100  

CATEGORY AREA SUBTOTAL $1,024,000 $1,581,100 

PORTABLE MODERNIZATION 

Replace portables with permanent structures  20,991,360   20,991,360  

CATEGORY AREA SUBTOTAL $20,991,360  $20,991,360 
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CATEGORY Project Cost 2023 Cost 

ATHLETICS 

Permanent structure dugouts for varsity baseball and softball fields  133,500   206,000  

GYMNASIUM: Repaint doors and walls.  Sand, screen and refinish the hardwood floor. 

Upgrade/replace gymnasium electronic scoreboards with LED wireless controls. 

Boys and Girls locker room: Repaint doors, walls and ceilings. Repair cracked/damaged 

sections of plastered walls. Patch and seal concrete floors. Install VCT flooring.  157,000   242,500  

Add shade screen on girls dugout  2,500   3,900  

Replace tennis fence screens  10,000   15,500  

Replace etched plexiglass in gym.   10,000   15,500  

CATEGORY AREA SUBTOTAL $313,000 $483,400 

TECHNOLOGY 

Complete installation of TVs in the A-building and library  4,800   7,500  

CATEGORY AREA SUBTOTAL $4,800 $7,500 

GRAND TOTAL – KAISER  $25,580,160 $28,283,560 
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Summit High School Site Overview 

 

 

 

 

 

 

 

Summit High School is located at 15551 Summit Ave., Fontana, CA 92336. Summit High School currently sits on 44.5 

site acreage with 167,065 square feet of building area. There are 101 classrooms on site. The permanent buildings are 

built of conventional wood frame  structure on concrete slab, low sloped roofs with built- up/modified bitumen 

roofing and reflective coating, exterior stucco and wood wall finish. The portable classrooms are built of conventional 

wood / metal stud bearing walls, flat metal framed roofs with metal or built-up roofing, and exterior painted wood 

wall finish. 

  

Site Data  

Current Grade Configuration: 9-12 

Site Acreage: 44.5 Acres 

Building Area: 167,065 SF 

Year Built: 2006 

Permanent Classrooms: 101 

Portable Classrooms: 0 

Total Classrooms: 101 

Current Enrollment (2020 -2021): 2624 

Projected Enrollment (2030): 2332 

Total Capacity: 2674 
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Site Issues: 

➢ Upgrade/repair perimeter 
fencing in selected areas 

➢ Replace master clock and 
bell system. 

➢ Upgrade video surveillance 
system with new monitors/ 
controls and cameras 

➢ Upgrade/replace and re-
wire the existing, automatic 
fire alarm systems campus 
wide 

➢ Epoxy floors, painting, 
plumbing - G109 

➢ MPR: Sand and refinish 
hardwood stage floor. 

➢ Repaint drywall and acoustic 
tile ceilings in various 
buildings. Replace warped, 
stained or damaged acoustic 
ceiling boards, where 
necessary 

➢ "Repaint walls of various 
classrooms and buildings. 
Install vinyl tack board 
panels in selected 
classrooms." 

➢ Replace carpet/VCT floor 
finishes in various 
classrooms. 

➢ Sand, paint, and re-coat 
floor in gymnasium 

➢ Clean & service all electrical 
service and distribution 
panels. Upgrade distribution 
and sub-panels 

➢ Retrofit lighting fixtures in 
permanent CRs, offices, 
workrooms and other spaces 

➢ Upgrade/replace HVAC EMS 
System 

➢ Repair cracks, slurry seal 
and restripe northwest and 
southwest parking lots, 
drop-off areas, two 
southwest and two 
northwest driveways and ire 
lanes north, south and east 
of buildings. Repaint curbs. 

➢ Slurry coat and restripe hard 
courts south of Admin/Gym. 
Patch cracks, slurry seal & 
restripe basketball courts. 
Patch cracks, slurry seal & 
re-coat tennis courts. 

➢ Restore/upgrade irrigation 
systems throughout site. 
Asphalt dirt patch behind 
backstops of JV baseball 
field. Re-seed and fertilize 
grass areas south of building 
C. Replant landscaping 
throughout the site. Remove 
dead trees, as necessary. 
Abate gopher infestation. 
Upgrade, re- level 
deteriorated/damaged grass 
playfields, re-seed and 
fertilize. 

➢ Restore/Replace built-up 
roof system on selected 
buildings and classrooms 

➢ Replace portables with 
modular structures 

➢ Replace portables with 
permanent structures 

➢ BOYS AND GIRLS' LOCKER 
ROOMS: Patch/seal cracks 
and install VCT tile on 
concrete floors. 

➢ Batting cage expansion
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SUMMIT HS 
FACILITY NEEDS PLAN PROJECT LIST 

CATEGORY Project Cost 2023 Cost 

SAFETY & SECURITY 

Upgrade/repair perimeter fencing in selected areas  13,000   20,100  

Replace master clock and bell system.  123,000   190,000  

Upgrade video surveillance system with new monitors/ controls and cameras  150,000   231,600  

Upgrade/replace and re-wire the existing, automatic fire alarm systems campus wide  391,000   603,700  

CATEGORY AREA SUBTOTAL $677,000 $1,045,000 

INTERIOR FINISHES 

MPR: Sand and refinish hardwood stage floor.   33,000   51,000  

Repaint drywall and acoustic tile ceilings in various buildings.  Replace warped, stained or 

damaged acoustic ceiling boards, where necessary  40,000   61,800  

Repaint walls of various classrooms and buildings. Install vinyl tack board panels in 

selected classrooms.  616,000   951,100  

Replace carpet/VCT floor finishes in various classrooms.  448,000   691,700  

Sand, paint, and re-coat floor in gymnasium  30,000   46,400  

CATEGORY AREA SUBTOTAL $1,217,000 $1,802,000 
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CATEGORY Project Cost 2023 Cost 

MECHANICAL, ELECTRICAL & PLUMBING 

Clean & service all electrical service and distribution panels. Upgrade distro. panels  20,000   30,900  

Retrofit lighting fixtures in permanent CRs, offices, workrooms and other spaces  370,000   571,300  

Upgrade/replace HVAC EMS System  200,000   308,800  

CATEGORY AREA SUBTOTAL $590,000 $911,000 

SITE WORK 

Repair cracks, slurry seal and restripe northwest and southwest parking lots, drop-off areas, 

2 southwest and 2 northwest driveways and ire lanes north, south and east of buildings. 

Repaint curbs.  487,000   752,000  

Slurry coat and restripe hard courts south of Admin/Gym.  Patch cracks, slurry seal & 

restripe basketball courts. Patch cracks, slurry seal & re-coat tennis courts.  105,000   162,200  

Restore/upgrade irrigation systems throughout site.  Asphalt dirt patch behind backstops 

of JV baseball field.  Re-seed and fertilize grass areas south of building C. Replant landscaping 

throughout the site.  Remove dead trees, as necessary. Upgrade, re-level deteriorated/ 

damaged grass playfields, re-seed and fertilize.  137,000   211,600  

CATEGORY AREA SUBTOTAL $729,000 $1,125,800 

ROOFING 

Restore/Replace built-up roof system on selected buildings and classrooms  900,000   1,389,600  

CATEGORY AREA SUBTOTAL $900,000 $1,389,600 

PORTABLE MODERNIZATION 

Replace portables with permanent structures  20,991,360   20,991,360  

CATEGORY AREA SUBTOTAL $20,991,360  $20,991,360 
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CATEGORY Project Cost 2023 Cost 

ATHLETICS 

BOYS AND GIRLS' LOCKER ROOMS: Patch/seal cracks and install VCT tile on concrete floors.  86,000   132,800  

Upgrade/replace existing grass football field with synthetic football turf.  Upgrade/replace 

existing decomposed granite running tracks with synthetic running track.  

Construct Home and Visitor concession buildings complete with snack bar and restrooms.   5,745,000   8,870,100  

Batting cage expansion  250,000   386,000  

New Stadium, and all auxiliary buildings and services 25,000,000 25,000,000 

CATEGORY AREA SUBTOTAL $31,081,000 $34,388,900 

GRAND TOTAL – SUMMIT  $56,135,360 $61,654,060 
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Eric Birch Continuation High School Site Overview 

 

 

 

 

 

 

 

Eric Birch Continuation High School is located at 7930 Locust Ave., Fontana, CA 92336Eric Birch CHS currently sits on 

six site acreage with 23,025 square feet of building area. There are seven classrooms on site. The permanent 

buildings are built of conventional wood frame structure on concrete slab, low sloped roofs with built-up/modified 

bitumen roofing and reflective coating, exterior stucco and wood wall finish. The portable classrooms are built of 

conventional wood / metal stud bearing walls, flat metal framed roofs with metal or built-up roofing, and exterior 

painted wood wall finish. 

  

Site Data  

Current Grade Configuration: 10-12 

Site Acreage: 6.0 Acres 

Building Area: 23,025 SF 

Year Built: 1994 

Permanent Classrooms: 7 

Portable Classrooms: 0 

Total Classrooms: 7 

Current Enrollment (2020 -2021): 180 

Projected Enrollment (2030): 180 

Total Capacity: 272 
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Site Issues: 

➢ Replace master clock and 
bell system. 

➢ Upgrade/replace existing 
can type exterior lighting 
fixtures campus wide with 
CFL fixtures 

➢ Upgrade video surveillance 
system with new monitors/ 
controls and cameras 

➢ Repaint ceilings in various 
buildings. Replace warped, 
stained or damaged ceiling 
boards. 

➢ Repaint doors, walls & 
ceilings of all restrooms 
site-wide. Replace sinks and 
faucets in the Boys and Girls 
restrooms of building B 
(Room #1-8). 

➢ Repaint walls in building A 
and B. Replace tack board 
wall panels in building D 

➢ Replace casework in 
buildings A, B and D 

➢ Replace carpet/VCT floor 
finishes in buildings A, B and 
D 

➢ Upgrade/replace lighting 
fixtures. Repaint doors, 
walls and ceilings. Replace 
warped, stained or damaged 
ceiling boards. 

➢ Clean & service all electrical 
service and distribution 
panels. Upgrade distribution 
and sub-panels 

➢ Replace 21 A/C Units in 
various buildings. 

➢ Retrofit lighting fixtures in 
permanent CRs, offices, 
workrooms and other spaces 

➢ Upgrade/replace HVAC EMS 
System 

➢ Install new water (ball) 
valves at the RCV''s. 
Upgrade, re-grade 
deteriorated/damaged 
sections of the grass 
playfields, reseed and 
fertilize. Remove exposed 
tree roots in the grass 
playfields west side of 
campus. 

➢ Patch cracks, slurry seal and 
re-stripe hard courts and 
blacktop areas. Repaint 
basketball backboards and 
replace nets. 

➢ Patch cracks, slurry seal and 
restripe parking lots south of 
campus. 

➢ Connect to sewer system. 
Currently using septic tanks 

➢ Re-Paint all exterior 
buildings, classrooms, and 
offices 

➢ Modernize all student and 
staff restrooms, code 
compliance upgrade 

➢ Upgrade Quad to include 
shade structure for students 

➢ Replace school marquee 
with a large digital marquee 

➢ Restore/Replace built-up 
roof system on selected 
buildings and classrooms 

➢ Replace portables with 
permanent structures
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ERIC BIRCH CONTINUATION HS 
FACILITY NEEDS PLAN PROJECT LIST 

CATEGORY Project Cost 2023 Cost 

SAFETY & SECURITY 

Replace master clock and bell system.  31,000   47,900  

Upgrade/replace existing can type exterior lighting fixtures campus wide with CFL fixtures  25,000   38,600  

Upgrade video surveillance system with new monitors/ controls and cameras  210,000   324,300  

CATEGORY AREA SUBTOTAL $266,000 $410,800 

INTERIOR FINISHES 

Repaint ceilings in various buildings. Replace warped, stained or damaged ceiling boards.  55,000   85,000  

Repaint doors, walls & ceilings of all restrooms site-wide.  Replace sinks and faucets in the 

Boys and Girls restrooms of building B (Room #1-8).  15,000   23,200  

Repaint walls in building A and B.  Replace tack board wall panels in building D  60,000   92,700  

Replace casework in buildings A, B and D  95,000   146,700  

Replace carpet/VCT floor finishes in buildings A, B and D  139,000   214,700  

Upgrade/replace lighting fixtures.  Repaint doors, walls and ceilings. Replace warped, 

stained or damaged ceiling boards.  37,000   57,200  

CATEGORY AREA SUBTOTAL $401,000 $619,500 

MECHANICAL, ELECTRICAL & PLUMBING 

Clean & service all electrical service and distribution panels. Upgrade distro. panels  20,000   30,900  

Replace 21 A/C Units in various buildings.  220,000   339,700  

Retrofit lighting fixtures in permanent CRs, offices, workrooms and other spaces  56,000   86,500  
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CATEGORY Project Cost 2023 Cost 

Upgrade/replace HVAC EMS System  280,000   432,400  

CATEGORY AREA SUBTOTAL $576,000 $889,500 

SITE WORK 

Install new  water (ball) valves at the RCV''s. Upgrade damaged sections of the grass playfields. 

Remove exposed tree roots in the grass playfields  61,000   94,200  

Patch cracks, slurry seal and re-stripe hard courts and blacktop areas.  Repaint basketball 

backboards and replace nets.  18,000   27,800  

Patch cracks, slurry seal and restripe parking lots south of campus.  35,000   54,100  

Connect to sewer system.  Currently using septic tanks  250,000   386,000  

Re-Paint all exterior buildings, classrooms, and offices of EBHS 3,000,000 4,631,900 

Replace school marquee with a large digital marquee  60,000   92,700  

CATEGORY AREA SUBTOTAL $3,424,000 $5,286,700 

SITE MODERNIZATION 

Modernize all student and staff restrooms, code compliance upgrade  3,000,000   4,631,900  

Upgrade Quad to include shade structure for students  2,700,000   4,168,700  

CATEGORY AREA SUBTOTAL $5,700,000 $8,800,600 

ROOFING 

Restore/Replace built-up roof system on selected buildings and classrooms 279,000   430,800  

CATEGORY AREA SUBTOTAL $279,000 $430,800 

 



   

 

Page | 397  
 

2021-22  FACILITIES MASTER PLAN 

FONTANA UNIFIED SCHOOL DISTRICT - Every Student Successful | Engaging Schools | Empowered Communities 

CATEGORY Project Cost 2023 Cost 

PORTABLE MODERNIZATION 

Replace portables with permanent structures  1,049,280   1,049,280  

CATEGORY AREA SUBTOTAL $1,049,280  $1,049,280 

ATHLETICS 

Upgrade and replace Physical Education fields, softball, baseball, soccer fields   4,000,000   6,175,900  

CATEGORY AREA SUBTOTAL $4,000,000 $6,175,900 

NEW CONSTRUCTION 

Build a Health Office  1,500,000   2,316,000  

Construct a workability room for our Adult Transition students.   1,200,000   1,852,800  

CATEGORY AREA SUBTOTAL $2,700,000 $4,168,800 

GRAND TOTAL – ERIC BIRCH  $18,395,80 $27,831,880 
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Citrus Continuation High School 

 

 

 

 

 

 

 

Citrus Continuation High School is located at 10760 

Cypress Ave., Fontana, CA 92337. Citrus CHS currently 

sits on 18.5 site acreage with 88,594 square feet of 

building area. There are thirty-five classrooms on site. 

The permanent buildings are built of conventional 

wood frame structure on concrete slab, low sloped 

roofs with built-up/modified bitumen roofing and 

reflective coating, exterior stucco and wood wall 

finish. The portable classrooms are built of 

conventional wood / metal stud bearing walls, flat 

metal framed roofs with metal or built-up roofing, and 

exterior 

painted wood wall finish. 

  

Site Data  

Current Grade Configuration: 10-12 

Site Acreage: 18.5 Acres 

Building Area: 88,594 SF 

Year Built: 2011 

Permanent Classrooms: 35 

Portable Classrooms: 0 

Total Classrooms: 35 

Current Enrollment (2020 -2021): 266 

Projected Enrollment (2030): 240 

Total Capacity: 876 
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Site Issues: 

➢ Upgrade video surveillance system with new 
monitors/ controls and cameras Upgrade video 
surveillance system with new monitors/ controls 
and cameras 

➢ Retrofit lighting fixtures in permanent CRs, 
offices, workrooms and other spaces 

➢ Patch cracks, slurry seal & restripe basketball 
hard courts. 

➢ "Repair/restore irrigation and replant 
landscaping. Convert some of the planter areas 
into turf for ease of maintenance. Upgrade 
irrigation controllers. Abate gopher infestation. 
Upgrade, re-grade deteriorated/damaged 
sections of the grass playfields, mulch, re-seed 
and fertilize." 

➢ Re-Paint all green roofing awnings around the 
school site 

➢ Repair or replace all carpet splits in the seams 
throughout the school site 

➢ Address various trip hazards on campus 

➢ Provide additional storage for Disaster Prep 
supplies 

➢ Install additional security fencing 

➢ Install vinyl tack board wall panels in all 
classrooms. 

➢ Repaint & replace interior finishes 

➢ Repair or replace all laminated hard surfaces, 
MPR, admin office, GYM, Health Office, 

➢ Modernize/upgrade all student restrooms to 
achieve code compliance 

➢ Modernize all classrooms 

➢ Restore/Replace built-up roof system on selected 
buildings and classrooms 

➢ Construct room/portable classroom for Adult 
Transition students
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CITRUS HS  
FACILITY NEEDS PLAN PROJECT LIST 

CATEGORY Project Cost 2023 Cost 

SAFETY & SECURITY 

Upgrade video surveillance system with new monitors/ controls and cameras  36,000   55,600  

CATEGORY AREA SUBTOTAL $36,000 $55,600 

MECHANICAL, ELECTRICAL & PLUMBING 

Retrofit lighting fixtures in permanent CRs, offices, workrooms and other spaces  122,000   188,400  

CATEGORY AREA SUBTOTAL $122,000 $188,400 

SITE WORK 

Patch cracks, slurry seal & restripe basketball hard courts.  16,000   24,800  

"Repair/restore irrigation and replant landscaping. Upgrade, re-grade damaged sections 

of the grass playfields"  142,000   219,300  

Re-Paint all green roofing awnings around the school site  900,000   1,389,600  

Repair or replace all carpet splits in the seams throughout the school site  100,000   154,400  

Repair or replace all laminated hard surfaces, MPR, admin office, GYM, Health Office,    500,000   772,000  

CATEGORY AREA SUBTOTAL $1,658,000 $2,560,100 

SITE MODERNIZATION 

Modernize/upgrade all student restrooms to achieve code compliance  1,500,000   2,316,000   

CATEGORY AREA SUBTOTAL $1,500,000 $2,316,000 
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CATEGORY Project Cost 2023 Cost 

ROOFING 

Restore/Replace built-up roof system on selected buildings and classrooms  1,195,000   1,845,100  

CATEGORY AREA SUBTOTAL $1,195,000 $1,845,100 

NEW CONSTRUCTION 

Construct room/portable for Adult Transition students  1,200,000   1,852,800  

CATEGORY AREA SUBTOTAL $1,200,000 $1,852,800 

GRAND TOTAL – CITRUS HS  $5,711,000 $8,818,000 
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NEW SECONDARY 
FACILITY NEEDS PLAN PROJECT LIST 

SAFETY & SECURITY 

INTERIOR FINISHES 

MECHANICAL, ELECTRICAL & PLUMBING 

SITE WORK 

SITE MODERNIZATION 

CLASSROOM MODERNIZATION 

ROOFING 

FOOD SERVICES 

PORTABLE MODERNIZATION 

ATHLETICS 

NEW CONSTRUCTION 

Construct new Secondary School $136,500,000 $136,500,000 

CATEGORY AREA SUBTOTAL  $136,500,000   $136,500,000  

GRAND TOTAL – NEW SECONDARY  $136,500,000 $136,500,000 
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HIGH SCHOOLS 

FACILITY NEEDS SUMMARY  

  

 

 

 

   

Safety and Security, 
$11,322,600

Interior Finishes, 
$9,968,000

MEP, $20,359,300

Site Work, $17,712,900

Site Modernization, 
$12,946,300

Classroom 
Modernization, 

$3,350,500Roofing, $8,754,500
Food Services, 

$47,900

Portable Modernization, 
$93,411,264

Athletics, $76,415,800

New Construction, 
$143,471,200

Technology, $396,800

Fontana USD
High Schools

Facilities Needs

Safety and 

Security

Interior 

Finishes MEP Site Work

Site 

Modernization

Classroom 

Modernization Roofing

Food 

Services

Portable 

Modernization Athletics

New 

Construction Technology

$11,322,600 $9,968,000 $20,359,300 $17,712,900 $12,946,300 $3,350,500 $8,754,500 $47,900 $93,411,264 $76,415,800 $143,471,200 $396,800
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SUMMARY OF HIGH SCHOOLS’ PROJECT COSTS 
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Facilities 
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Fontana Adult Education Center 

 

 

 

 

 

 

 

 

 

 

FUSD Adult Education Center is located at 10755 Oleander Ave., Fontana, CA 92337. The adult education center 

currently sits on 9.5 site acreage with 51,926 square feet of building area. The permanent buildings are built of 

conventional wood frame structure on concrete slab, low sloped roofs with built-up/modified bitumen roofing and 

reflective coating, exterior stucco and wood wall finish. The portable classrooms are built of conventional wood / 

metal stud bearing walls, flat metal framed roofs with metal or built-up roofing, and exterior painted wood wall 

finish. 

  

Site Data  

Current Grade Configuration: Adult 

Site Acreage: 9.5 Acres 

Building Area: 51,926 SF 

Year Built: 1958 

Permanent Classrooms:  

Portable Classrooms:  

Total Classrooms:  

Current Enrollment (2020 -2021):  
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Site Issues: 

➢ Replace master clock and 
bell system. 

➢ Upgrade video surveillance 
system with new monitors/ 
controls and cameras 

➢ Repaint doors, walls & 
ceilings of all restrooms site-
wide. Upgrade/modernize 
four unisex staff restrooms. 
Install ceramic floor and 
wall tiles. Install new sinks, 
urinals, water closets, 
phenolic toilet partitions 
and T8 lighting fixtures 

➢ MPR: Sand, screen and 
refinish hardwood stage 
floor. 

➢ Repaint open beam/glued 
acoustic tile ceilings in 
various classrooms. Replace 

loose, warped, stained or 
damaged ceiling tiles. 

➢ Repaint walls in the Admin 
building, Computer Lab and 
Rooms #9 and ten. Install 
vinyl tack board wall panels 
in various classrooms 

➢ Replace HVAC Unit in Server 
room 

➢ Retrofit Lighting Fixtures 

➢ Upgrade/Replace HVAC EMS 

➢ Retrofit toilets from adult 
size to student size (Room 
11) 

➢ Seal, coat and restripe 
parking areas and curbs, as 
appropriate 

➢ Seal, coat and restripe 
hardcourts and play areas. 

➢ Upgrade/Replace irrigation 
controllers and sprinklers 
and conduct basic 
landscaping support 

➢ Provide additional play 
apparatus 

➢ Resurface handball courts 

➢ Provide additional shade 
structure 

➢ Replace metal window 

➢ Replace Built-up Roof 
System - various buildings 

➢ Repaint doors, walls and 
ceilings 

➢ Replace Portables with 
Modular structures 

➢ Construction STEAM Lab 

➢ Upgrade flat screen 
technology 
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FONTANA ADULT CENTER 
FACILITY NEEDS PLAN PROJECT LIST 

CATEGORY Project Cost 2023 Cost 

SAFETY & SECURITY 

Replace master clock and bell system.  52,000   80,300  

Upgrade video surveillance system with new monitors/ controls and cameras  282,000   435,400  

CATEGORY AREA SUBTOTAL $334,000 $515,700 

INTERIOR FINISHES 

Repaint doors, walls & ceilings of all restrooms site-wide.  Upgrade/modernize four 

unisex staff restrooms. Install ceramic floor and wall tiles. Install new sinks, urinals, water 

closets, phenolic toilet partitions and T8 lighting fixtures  969,200   1,496,000  

MPR: Sand, screen and refinish hardwood stage floor.  17,000   26,300  

Repair and Repaint open beam/glued acoustic tile ceilings and replace tiles as necessary  54,000   83,400  

Repaint walls in the Admin building, Computer Lab and Rooms #9 and 10.  Install vinyl 

tack board wall panels in various classrooms  85,000   131,300  

Replace carpet/VCT floor finishes in various classrooms  124,000   191,500  

CATEGORY AREA SUBTOTAL $1,249,200 $1,928,500 

MECHANICAL, ELECTRICAL & PLUMBING 

Install back flow valves  81,900   106,000  

Replace split 2 A/C units in classroom building  20,000   30,900  

Retro lighting fixtures throughout campus  62,000   95,800  
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CATEGORY Project Cost 2023 Cost 

Upgrade/replace existing exterior lighting and parking lot lighting controls and connect 

to the new centralized district EMS  30,000   46,400  

Upgrade/replace very old/antique sub-panels and breakers.  25,000   38,600  

Re-pipe entire school  647,900   1,000,000  

CATEGORY AREA SUBTOTAL $866,800 $1,317,700 

SITE WORK 

Patch cracks, slurry seal and restripe all parking lots site-wide; all four west entrance 

driveways and north and south fire lanes. Repaint curbs.  207,000   319,600  

Upgrade/replace existing hydraulic valves with electric RCVs.  Upgrade/replace 

irrigation controllers  23,000   35,600  

CATEGORY AREA SUBTOTAL $230,000 $355,200 

CLASSROOM MODERNIZATION 

Replace the remaining old/original single glazed windows with aluminum framed, low-E, 

insulating double glazed windows to improve energy efficiency.  530,000   818,300  

CATEGORY AREA SUBTOTAL $530,000 $818,300 

ROOFING 

Replace built-up roof system in the MPR/Cafeteria and Staff Lounge building  125,000   193,000  

CATEGORY AREA SUBTOTAL $125,000 $193,000 
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CATEGORY Project Cost 2023 Cost 

FOOD SERVICES 

Repaint doors, walls and ceilings of the kitchen (MPR).  Repaint doors and ceilings of the 

Staff Lounge. Replace carpet/VCT floor finish and tack board wall panels.  24,000   37,100  

CATEGORY AREA SUBTOTAL $24,000 $37,100 

PORTABLE MODERNIZATION 

Remove old buildings and replace with new permanent buildings  23,938,560   23,938,560  

CATEGORY AREA SUBTOTAL $23,938,560  $23,938,560 

GRAND TOTAL – FONTANA ADULT CENTER  $26,598,560 $29,104,060 
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FUSD Warehouse Site Overview 

 

 

 

 

 

FUSD Warehouse is located at 8426 Mango Ave., Fontana, CA 92335. The Warehouse currently sits on 

10.2 site acreage with 41,062 square feet of building area. There are no classrooms on site. The permanent buildings 

are built of conventional wood frame structure on concrete slab, low sloped roofs with built- up/modified bitumen 

roofing and reflective coating, exterior stucco and wood wall finish. The portable classrooms are built of conventional 

wood / metal stud bearing walls, flat metal framed roofs with metal or built-up roofing, and exterior painted wood 

wall finish. 

  

Site Data  

Current Grade Configuration: N/A 

Site Acreage: 10.2 Acres 

Building Area: 41,062 SF 

Year Built: 2007 
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Site Issues: 

➢ Replace all exterior and 
interior doors. Replace door 
hardware including 
(locksets, panic devices 
closers, etc.) in the 
building. 

➢ Upgrade video surveillance 
system with new monitors/ 
controls and cameras 

➢ Repaint ceilings of the 
Warehouse offices. Replace 
warped, stained or damaged 
ceiling tiles. Repainting of 
open wood roof-decking in 
Warehouse Bay. Replace 
damaged/dry-rot wood 
members. Replaced 
stained/damaged ceiling 
tiles in Break/Lounge Room. 

➢ Repaint interior walls in 
Warehouse Offices. Repaint 
interior walls in the 
Warehouse Bay. Replace 
walls in Break/Lounge 
Room. 

➢ Replace carpet floor finishes 
in the warehouse offices. 
Reseal/recoat concrete 
flooring in Warehouse bay. 
Replace VCT floor finish in 
the Break/Lounge Room. 

➢ Upgrade/modernize the men 
and the women restrooms in 
the building. Install ceramic 
floor and wall tiles. Install 
new sinks, urinals, water 
closets, phenolic partitions, 
exhaust fans and T8 lighting 
fixtures 

➢ Replace Evaporative Coolers 
in the Warehouse Area (4 
units). Replace split A/C 
units in the Office & Shop 
Area (2 units). Replace wall 
A/C unit in the Mail Room (1 
unit). 

➢ Replace main switchgear 
with higher capacity. 
Upgrade distribution panels 
and sub-panels 

➢ Replace water mains from 
street to building 

➢ Retrofit lighting fixtures 

➢ Patch cracks, slurry seal and 
restripe parking areas 
northeast and southeast of 
the warehouse. Repaint 
curbs. Patch cracks and 
slurry seal all driveways of 
the facility. 

➢ Replace the old wood 
framed, single glazed 
windows in the building with 
aluminum framed, low-E, 
insulating double glazed 
windows to improve energy 
efficiency. Replace the 
skylight systems. 

➢ Replace built-up roof system 
of the Warehouse 

➢ building (20,660 SF). 
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WAREHOUSE  
FACILITY NEEDS PLAN PROJECT LIST 

CATEGORY Project Cost 2023 Cost 

SAFETY & SECURITY 

Replace all exterior and interior doors. Replace door hardware including (locksets, panic 

devices closers, etc.) in the building.  50,000   77,200  

Upgrade video surveillance system with new monitors/ controls and cameras  113,000   174,500  

CATEGORY AREA SUBTOTAL $163,000 $251,700 

INTERIOR FINISHES 

Repaint ceilings of the Warehouse offices. Replace damaged ceiling tiles.  Repaint  wood 

roof-decking in Warehouse Bay. Replace damaged wood members.  Replace damaged 

ceiling tiles in Break Room.  75,000   115,800  

Replace carpet floor finishes in the warehouse offices.  Reseal concrete flooring in 

Warehouse bay.  Replace VCT in Break Room.  70,000   108,100  

Repaint interior walls in warehouse offices, bays and replace walls in break/lounge room 43,000 66,400 

Upgrade/modernize the men and the women restrooms in the building.   64,000   98,900  

CATEGORY AREA SUBTOTAL $252,000 $389,200 

MECHANICAL, ELECTRICAL & PLUMBING 

Replace Evaporative Coolers in the Warehouse Area (4 units).  Replace split A/C units 

in the Office & Shop Area (2 units). Replace wall A/C unit in the Mail Room (1 unit).  129,600   200,000  

Replace main switchgear with higher capacity.  Upgrade distribution panels and sub-panels  70,000   108,100  

Replace water mains from street to building  50,000   125,000  

Retrofit lighting fixtures  10,000   15,500  
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CATEGORY Project Cost 2023 Cost 

CATEGORY AREA SUBTOTAL $259,600 $448,600 

SITE WORK 

Patch cracks, slurry seal and restripe parking areas northeast and southeast of the warehouse. 

Repaint curbs.  Patch cracks and slurry seal all driveways of the facility.  44,000   68,000  

CATEGORY AREA SUBTOTAL $44,000 $68,000 

SITE MODERNIZATION 

Replace the old wood framed, single glazed windows in the building with aluminum framed, 

low-E, insulating double glazed windows to improve energy efficiency.  Replace the 

skylight systems.  300,000   463,200  

CATEGORY AREA SUBTOTAL $300,000 $463,200 

ROOFING 

Replace built-up roof system of the Warehouse building (20,660 SF).  190,000   293,400  

CATEGORY AREA SUBTOTAL $190,000 $293,400 

GRAND TOTAL – WAREHOUSE  $1,129,000 $1,914,100 
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FUSD Maintenance Facilities Site Overview 

 

 

 

 

 

FUSD Maintenance Facilities are located at 8426 Mango Ave., Fontana, CA 92335. The facility currently sits on 10.2 site 

acreage with 41,062 square feet of building area. There are no classrooms on site. The permanent buildings are built 

of conventional wood frame  structure on concrete slab, low sloped roofs with built- up/modified bitumen roofing 

and reflective coating, exterior stucco and wood wall finish. The portable classrooms are built of conventional wood / 

metal stud bearing walls, flat metal framed roofs with metal or built-up roofing, and exterior painted wood wall 

finish. 

  

Site Data  

Current Grade Configuration: N/A 

Site Acreage: 10.2 Acres 

Building Area: 41,062 SF 

Year Built: 2007 
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Site Issues: 

➢ Upgrade video surveillance system with new monitors/ controls and cameras 

➢ Repaint shop walls 

➢ Upgrade/replace carpeting/VCT floor finishes in all four shops 

➢ Upgrade all restrooms throughout the FMOT facility 

➢ Upgrade all lighting fixtures 

➢ Replace 16 HVAC units 

➢ Patch cracks, slurry seal and restripe lines of parking areas north of the FMOT offices; east of the Transportation 
garage; access road north side of the facility; and entrance/exit driveways northwest and northeast site of 
complex. 

➢ Replace built-up roofs of relocatable office buildings. Restore metal roofs of Shop #1, Shop #2 and the Garage 
building. Restore built-up roofs of Shop #3, Shop #4 and Storage buildings 
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FUSD FACILITIES, MAINTENANCE OPERATIONS & TRANSPORTATION  
FACILITY NEEDS PLAN PROJECT LIST 

CATEGORY Project Cost 2023 Cost 

SAFETY & SECURITY 

Upgrade video surveillance system with new monitors/ controls and cameras  179,000   276,400  

CATEGORY AREA SUBTOTAL $179,000 $276,400 

INTERIOR FINISHES 

Repaint shop walls  56,000   86,500  

Upgrade/replace carpeting/VCT floor finishes in all four shops  137,000   211,600  

Upgrade all restrooms throughout the FMOT facility  322,000   497,200  

CATEGORY AREA SUBTOTAL $515,000 $795,300 

MECHANICAL, ELECTRICAL & PLUMBING 

Upgrade all lighting fixtures   24,000   37,100  

Replace 16 HVAC units  600,000   926,400  

CATEGORY AREA SUBTOTAL $624,000 $963,500 

SITE WORK 

Patch cracks, slurry seal and restripe lines of parking areas north of the FMOT offices; east 

of the Transportation garage; access road north side of the facility; and entrance/exit 

driveways northwest and northeast site of complex.  278,000   429,300  

CATEGORY AREA SUBTOTAL $278,000 $429,300 
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CATEGORY Project Cost 2023 Cost 

ROOFING 

Restore/Replace/restore built-up roofs of relocatable office buildings; roofs of 

Shop #1-#4;Garage building &storage bldgs  390,000   602,200  

CATEGORY AREA SUBTOTAL $390,000 $602,200 

GRAND TOTAL – FMOT  $1,986,000 $3,066,700 
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FUSD Administrative Complex 

 

 

 

 

 

 

The FUSD Administrative Complex sits on 10.2 site acreage with  41,062 square feet of building area. There are no 

classrooms on site. The permanent buildings are built of conventional wood frame structure on concrete slab, low 

sloped roofs with built-up/modified bitumen roofing and reflective coating, exterior stucco and wood wall finish. The 

portable classrooms are built of conventional wood / metal stud bearing walls, flat metal framed roofs with metal or 

built- up roofing, and exterior painted wood wall finish. 

  

Site Data  

Current Grade Configuration: N/A 

Site Acreage: 10.2 Acres 

Building Area: 41,062 SF 

Year Built: 2007 

Portables 19 
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Site Issues: 

➢ Emergency Communications 
Upgrade for School Police 
Dispatch 

➢ Install new fire alarm system 
for Admin Building. Upgrade 
all initiating and notification 
devices 

➢ Replace all doors and 
hardware (locksets, panic 
devices closers, etc.) in 
Building #1 and #2 (District 
Administration Office 
Building) 

➢ Replace current door locks 
on three (3) entry doors 
with locking bar (push) locks 
- Building #33 

➢ Upgrade video surveillance 
system with new monitors/ 
controls and cameras 

➢ Replace carpet, as necessary 

➢ Repaint and repair ceilings 
in various buildings and 
relocatable offices within 
the complex 

➢ Repaint doors, drywall walls 
and ceilings of all restrooms 
complex wide. 
Upgrade/modernize unisex 
restrooms in selected 

permanent and relocatable 
buildings. Install ceramic 
floor and wall tiles. Install 
new sinks, urinals, water 
closets, phenolic toilet 
partitions and T8 lighting 
fixtures, as necessary 
Replace vinyl sheet floors 
with ceramic floor tiles in 
selected areas 

➢ Repaint wall is selected 
areas 

➢ Replace carpet/VCT floor 
finishes in building #1; #2; 
and #3 and all relocatable 
building offices in the 
complex 

➢ Add water meter and source 
- Parking lot 

➢ Install backflow preventers 
to water supply lines in 
building 1 and 2 

➢ Upgrade EMS to new system 

➢ Upgrade/replace main gas 
service valves, meters and 
pressure regulators. Repipe 
the main service line 

➢ Upgrade/replace the 
original main switchgear; 
A/C control panel. 

Clean/service main service 
switchgears and replace 
with higher capacity 
Clean/service the 
distribution panels/sub-
panels throughout the 
complex. 

➢ Retrofit Lighting fixtures 

➢ Excavate sewer line 
between building twenty-
three and 30. Re-lay pipes 
to proper grade 

➢ Patch cracks, slurry seal and 
restripe parking areas; fire 
lanes; and all entrance and 
exit driveways in the 
complex. Repaint curbs. 

➢ Replace the remaining 
old/original single glazed 
windows in permanent 
buildings with aluminum 
framed, low-E, insulating 
double glazed windows to 
improve energy efficiency 

➢ Repair built-up roof system 
in relocatable buildings #4 
thru #40, as appropriate 
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FONTANA USD ADMINISTRATIVE COMPLEX 
FACILITY NEEDS PLAN PROJECT LIST 

CATEGORY Project Cost 2023 Cost 

SAFETY & SECURITY 

Emergency Communications Upgrade for School Police Dispatch  150,000   231,600  

Install new fire alarm system for Admin Building  1,250,000   1,930,000  

Replace all doors and hardware (locksets, panic devices closers, etc.) in Building #1 and #2 

(District Administration Office Building)  150,000   231,600  

Replace current door locks on three (3) entry doors with locking bar (push) locks  2,000   3,100  

Upgrade video surveillance system with new monitors/ controls and cameras  218,000   336,600  

CATEGORY AREA SUBTOTAL $1,770,000 $2,732,900 

INTERIOR FINISHES 

Replace carpet, as necessary  670   1,100  

Repaint and repair ceilings in various buildings and relocatable offices within the complex  65,000   100,400  

Repaint doors, drywall walls and ceilings of all restrooms complex wide.  Upgrade/modernize 

unisex restrooms in selected permanent and relocatable buildings. Install ceramic floor and 

wall tiles. Install new sinks, urinals, water closets, phenolic toilet partitions and T8 lighting 

fixtures, as necessary Replace vinyl sheet floors with ceramic floor tiles in selected areas  136,000   210,000  

Repaint wall is selected areas  48,000   74,200  

Replace carpet/VCT floor finishes in building #1; #2; and #3 and all relocatable building 

offices in the complex  274,000   423,100  

CATEGORY AREA SUBTOTAL $523,670 $808,800 
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CATEGORY Project Cost 2023 Cost 

MECHANICAL, ELECTRICAL & PLUMBING 

Add water meter and source - Parking lot  200,000   308,800  

Install backflow preventers to water supply lines in building 1 and 2  15,000   23,200  

Upgrade EMS to new system  200,000   308,800  

Upgrade/replace main gas service valves, meters and pressure regulators. 

Repipe the main service line  123,000   190,000  

Upgrade/replace the original main switchgear; A/C control panel.  Clean/service main service 

switchgears and replace with higher capacity Clean/service the distribution panels/sub-panels 

throughout the complex.  185,000   285,700  

Retrofit Lighting fixtures  233,000   359,800  

CATEGORY AREA SUBTOTAL $956,000 $1,476,300 

SITE WORK 

Excavate sewer line between building 23 and 30. Re-lay pipes to proper grade  36,000   55,600  

Patch cracks, slurry seal and restripe parking areas; fire lanes; and all entrance and 

exit driveways in the complex. Repaint curbs.  624,000   963,500  

CATEGORY AREA SUBTOTAL $660,000 $1,019,100 

SITE MODERNIZATION 

Replace the remaining old/original single glazed windows in permanent buildings with 

aluminum framed, low-E, insulating double glazed windows to improve energy efficiency  80,000   123,600  

CATEGORY AREA SUBTOTAL $80,000 $123,600 
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CATEGORY Project Cost 2023 Cost 

ROOFING 

Repair built-up roof system in relocatable buildings #4 thru #40, as appropriate  398,000   614,500  

CATEGORY AREA SUBTOTAL $398,000 $614,500 

GRAND TOTAL – ADMINISTRATIVE COMPLEX  $4,387,670 $6,775,200 
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NONINSTRUCTIONAL SITES 

FACILITY NEEDS SUMMARY  

 

 

 

 

 

  

Safety and 

Security

Interior 

Finishes MEP Site Work

Site 

Modernization

Classroom 

Modernization Roofing

Food 

Services

Portable 

Modernizati

on Athletics

New 

Construction Technology

$3,776,700 $3,921,800 $4,206,100 $1,871,600 $586,800 $818,300 $1,703,100 $37,100 $23,938,560

Safety and Security, 
$3,776,700

Interior Finishes, $3,921,800
MEP, $4,206,100

Site Work, $1,871,600

Site Modernization, 
$586,800

Classroom Modernization, 
$818,300

Roofing, $1,703,100Food Services, $37,100

Portable Modernization, 
$23,938,560

Fontana USD
Other Noninstructional Facilities

Facilities Needs
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SUMMARY OF OTHER NONINSTRUCTIONAL PROJECT COSTS 
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Projects by Priority, 
Summary & Details 
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FACILITY NEEDS BY SITE BY PRIORITY ($2023) - ELEMENTARY 

SITE PRIORITY 1 PRIORITY 2 PRIORITY 3 PRIORITY 4 TOTAL 

Almond   $2,841,520 $3,403,700 $995,900 $7,241,120  

Beech $386,000 22,773,632 1,124,300 772,000 25,055,932 

Binks 
 

582,300 1,385,300 
 

1,967,600 

Canyon Crest 
 

14,086,900 1,344,000 15,500 15,446,400 

Chaparral 
 

4,201,280 1,047,100 414,500 5,662,880 

Citrus ES 
 

13,193,120 3,200,000 1,423,800 17,816,920 

Cypress 2,316,000 14,236,880 2,909,700 
 

19,462,580 

Date 
 

10,565,240 3,673,700 
 

14,238,940 

Dolores Huerta 
 

89,600 830,800 542,000 1,462,400 

Grant 
 

7,567,020 1,175,400 103,700 8,846,120 

Hemlock 
 

7,769,460 1,413,700 10,900 9,194,060 

Juniper 
 

13,955,960 3,818,800 92,700 17,867,460 

Live Oak 108,100 19,201,080 2,949,700 86,500 22,345,380 

Locust 
 

31,644,380 2,335,200 718,000 34,697,580 

Mango 
 

13,687,420 2,077,200 271,800 16,036,420 

Maple 
 

18,011,780 2,481,700 92,700 20,586,180 

New Elementary 55,052,500 
   

55,052,500 

North Tamarind 
 

17,539,600 1,870,500 208,500 19,618,600 

Oak Park 
 

10,136,280 1,871,800 148,900 12,156,980 

Oleander 
 

16,760,980 4,739,600 108,100 21,608,680 

Palmetto 3,000,000 18,088,460 4,578,700 1,567,200 27,238,860 
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SITE PRIORITY 1 PRIORITY 2 PRIORITY 3 PRIORITY 4 TOTAL 

Poplar 
 

$14,598,340 $3,249,400 $23,200 $17,870,940 

Porter 
 

9,334,740 4,112,000 
 

13,446,740 

Primrose 231,600 17,354,020 3,743,400 
 

21,329,020 

Randall Pepper  12,224,040 4,782,500  17,006,540 

Redwood 1,003,600 22,601,960 4,940,600 
 

28,546,160 

Shadow Hills 
 

7,707,660 1,249,200 
 

8,956,860 

Sierra Lakes 
 

8,027,080 7,386,900 
 

15,413,980 

South Tamarind 
 

20,871,280 4,641,200 
 

25,512,480 

Tokay  14,023,820 7,970,600  21,994,420 

West Randall  18,754,540 8,537,100 8,200 27,299,840 

TOTAL – ELEMENTARY 
SCHOOLS $62,097,800 $402,430,372 $98,848,300 $7,604,100 $570,980,572 

      

 

 

 

 

 

 

 
Priority 1, 

$62,097,800

Priority 2, 
$402,430,372

Priority 3, 
$98,848,300

Priority 4, 
$7,604,100

ELEMENTARY SCHOOLS PRIORITY NEEDS



   

 

Page | 433  
 

2021-22  FACILITIES MASTER PLAN 

FONTANA UNIFIED SCHOOL DISTRICT - Every Student Successful | Engaging Schools | Empowered Communities 

FACILITY NEEDS BY SITE BY PRIORITY ($2023) - MIDDLE 

 

 

 

 

 

 

 

  

SITE PRIORITY 1 PRIORITY 2 PRIORITY 3 PRIORITY 4 TOTAL 

Alder $3,859,900 $33,220,648 $8,177,000  $45,257,548 

Almeria 
 

        17,963,604         5,310,700             355,200  23,629,504  

Fontana MS 36,536,300          11,388,400         7,439,900             179,100  55,543,700  

Ruble            3,485,480         6,236,100         1,127,200  10,848,780  

Sequoia 
 

        18,020,620         8,542,400  
 

26,563,020  

Southridge 
 

        16,231,280         5,020,100             177,600  21,428,980  

Truman            6,472,820         3,974,900  2,811,700 13,347,520  

TOTAL – MIDDLE 
SCHOOLS $40,396,200 $106,782,852 $44,789,200 $4,650,000 $196,619,052 

Priority 1, 
$40,396,200

Priority 2, 
$106,782,852

Priority 3, 
$44,789,200

Priority 4, 
$4,650,800

MIDDLE SCHOOLS PRIORITY NEEDS
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FACILITY NEEDS BY SITE BY PRIORITY ($2023) - HIGH 

 

 

 

 

 

 

 

 

 

 

  

SITE PRIORITY 1 PRIORITY 2 PRIORITY 3 PRIORITY 4 TOTAL 

AB Miller $6,222,300 $19,064,416 $10,113,800 $2,184,800 $37,585,316 

Birch 
 

          7,563,580          20,175,600               92,700          27,831,880  

Citrus HS 
 

          5,087,500            1,877,700         1,852,800            8,818,000  

Fontana HS          46,015,548          46,647,800             674,800          93,338,148  

Jurupa Hills 
 

             613,000            3,533,100  
 

          4,146,100  

Kaiser 
 

        24,064,060            3,978,600             240,900          28,283,560  

New Secondary      136,500,000           136,500,000  

TOTAL – HIGH 
SCHOOLS $142,722,300 $126,634,264 $123,368,500 $5,432,000 $398,157,064 

Priority 1, 
$142,722,300

Priority 2, 
$126,634,264 Priority 3, 

$123,368,500

Priority 4, 
$5,432,000

HIGH SCHOOLS PRIORITY NEEDS
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FACILITY NEEDS BY SITE BY PRIORITY ($2023) - OTHER 

  

SITE PRIORITY 1 PRIORITY 2 PRIORITY 3 PRIORITY 4 TOTAL 

Admin Complex  $3,526,600 $3,248,600  $6,775,200 

Adult Center 
 

2,075,700 27,028,360          29,104,060  

FMOT 
 

1,528,600 1,538,100            3,066,700  

Warehouse  $726,500 1,187,600          1,914,100  

TOTAL - OTHER  $7,857,400 $33,002,660  $40,860,060 

Priority 2, 
$7,857,400

Priority 3, 
$33,002,660

OTHER FACILITIES PRIORITY NEEDS
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Priority 1 - Mission Critical Concerns 

Deficiencies or conditions that may directly affect the school's 

ability to remain open or deliver the educational curriculum. 

Typically includes items related to building safety, code 

compliance, severely damaged or failing building components 

and other items requiring near-term correction 
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FACILITY NEEDS PROJECT LIST BY PRIORITY 

PRIORITY ONE 

SITE PROJECT PROJECT COST 2023 COST 

BEECH REPAIR ROOF LEAKS $250,000 $386,000 

CYPRESS REPLACE STUDENT RESTROOM 1,500,000 2,316,000 

LIVE OAK REPAIR PORTABLE RESTROOM $70,000 108,100 

PALMETTO DSA CLOSEOUT MODERNIZATION $600,000 3,000,000 

PRIMROSE UPGRADE KINDER PLAYGROUND TO ADDRESS DAMAGED SURFACES $150,000 231,600 

REDWOOD REPLACE PIPING IN ALL SITE RESTROOMS $650,000 1,003,600 

NEW ELEMENTARY NEW ELEMENTARY 42,521,400 55,052,500 

ALDER CLASSROOM REMODELING 2,500,000 3,859,900 

ALDER REPLACE PORTABLE RESTROOM $400,000 617,600 

FONTANA MS TEAR DOWN AND REBUILD L-BUILDING 23,500,000 30,425,500 

FONTANA MS INSTALL ADA UPGRADES SITE-WIDE 1,500,000 1,942,100 

FONTANA MS CONSTRUCT NEW MPR/KITCHEN/CAFETERIA 2,700,000 4,168,700 

AB MILLER INSTALL FENCING/GATES FROM CYPRESS PARKING LOT;  30,000 46,400 

AB MILLER NEW HVAC SYSTEM - CONVERT CENTRAL SYS TO INDIVIDUAL UNITS 4,000,000 6,175,900 

NEW SECONDARY CONSTRUCT NEW SECONDARY SCHOOL 136,500,000 136,500,000 

TOTAL PRIORITY ONE  $216,871,400 $245,833,800 
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PRIORITY TWO 

SITE PROJECT PROJECT COST 2023 COST 

ALMOND UPGRADE VIDEO SURVEILLANCE SYSTEM $25,000 $38,600 

ALMOND ADDRESS VARIOUS TRIP HAZARDS ON CAMPUS $5,000 $7,800 

ALMOND INSTALL ADDITIONAL SECURITY FENCING $14,000 $21,700 

ALMOND REPAINT & REPLACE INTERIOR FINISHES $29,000 $44,800 

ALMOND REPLACE HVAC UNIT IN SERVER ROOM $10,000 $15,500 

ALMOND UPGRADE/REPLACE HVAC EMS $155,000 $239,400 

ALMOND RETROFIT TOILETS FROM ADULT SIZE TO STUDENT SIZE (ROOM 11) $150 $300 

ALMOND WINDOW COVERINGS $50,000 $77,200 

ALMOND REPLACE BUILT-UP ROOF SYSTEM - VARIOUS BUILDINGS $388,000 $599,100 

ALMOND REPLACE PORTABLES WITH PERMANENT BUILDINGS 1,164,300 1,797,120 

TOTAL - ALMOND  $1,840,450 $2,841,520 

BEECH UPGRADE VIDEO SURVEILLANCE SYSTEM $35,000 $54,100 

BEECH CLEAN & SERVICE ALL ELECTRICAL SERVICE AND DISTRIBUTION PANELS 10,000 15,500 

BEECH UPGRADE/REPLACE HVAC EMS SYSTEM 230,000 355,200 

BEECH CREATE STEAM LAB/MAKER SPACE 96,000 148,300 

BEECH RESTORE/REPLACE BUILT-UP ROOF SYSTEM ON SELECTED BUILDINGS AND CLASSROOMS 150,000

 231,600 

BEECH REPLACE PORTABLES WITH PERMANENT BUILDINGS 12,226,500 18,871,632 

BEECH CONSTRUCTION KINDER ADDITIONAL CLASSROOMS 2,000,000 3,088,000 

TOTAL – BEECH  $14,747,500 $22,764,332 
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SITE PROJECT PROJECT COST 2023 COST 

BINKS UPGRADE VIDEO SURVEILLANCE SYSTEM $25,000 $38,600 

BINKS CLEAN & SERVICE ALL ELECTRICAL SERVICE AND DISTRIBUTION PANELS 10,000 15,500 

BINKS INSTALL REGULATOR ON THE WATER MAIN LINE 13,000 20,100 

BINKS UPGRADE/REPLACE HVAC EMS SYSTEM 200,000 308,800 

BINKS REMOVE/REPLACE BROKEN CONCRETE 3,000 4,700 

BINKS REHABILITATE AND RESEED PLAYGROUND AND PLAYING FILED AREAS 100,000 154,400 

BINKS REHABILITATE KINDERGARTEN PLAYGROUND AREA 25,000 38,600 

BINKS ADDITIONAL FURNITURE & EQUIPMENT 1,000 1,600 

TOTAL - BINKS  $377,000 $582,300 

CANYON CREST ADD SECURITY CAMERAS TO PROVIDE COVERAGE THROUGHOUT SITE $28,000 $43,300 

CANYON CREST UPGRADE VIDEO SURVEILLANCE SYSTEM 212,000 327,400 

CANYON CREST UPGRADE FIRE ALARM SYSTEM 600,000 926,400 

CANYON CREST REPAIR FRONT CEMENT SIDEWALK 5,000 7,800 

CANYON CREST REDESIGN SAFETY GATE FOR AFTER SCHOOL PROGRAM 10,000 15,500 

CANYON CREST REPAIR/UPGRADE SITE FENCING 150,000 231,600 

CANYON CREST INSTALL RESTROOM PARTITIONS 20,000 30,900 

CANYON CREST REPLACE VCT IN CAFETERIA 50,000 77,200 

CANYON CREST REPLACE WATER PRESSURE REGULATORS 30,000 46,400 

CANYON CREST UPGRADE/REPLACE HVAC EMS SYSTEM 175,000 270,200 

CANYON CREST ADD SINKS AND RESTROOM TO ROOM 25 - SDC 5,000 7,800 

CANYON CREST EXPAND DUMPSTER ENCLOSURE 25,000 38,600 
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SITE PROJECT  PROJECT COST 2023 COST 

CANYON CREST UPGRADE RESTROOMS NEAR ROOM 8 TO BE ADA COMPLIANT 190,000 293,400 

CANYON CREST RESTORE/REPLACE BUILT-UP ROOF SYSTEM ON SELECTED BUILDINGS 435,000 671,700 

CANYON CREST REPLACE CURRENT PORTABLES WITH PERMANENT CLASSROOMS 7,188,480 11,098,700 

TOTAL – CANYON CREST $9,123,480 $14,086,900 

CHAPARRAL UPGRADE FIRE ALARM SYSTEM $50,000 $77,200 

CHAPARRAL UPGRADE VIDEO SURVEILLANCE SYSTEM 25,000 38,600 

CHAPARRAL UPGRADE/REPLACE HVAC EMS SYSTEM 235,000 362,900 

CHAPARRAL RESTORE/REPLACE BUILT-UP ROOF SYSTEM ON SELECTED BUILDINGS 560,000 864,700 

CHAPARRAL REPLACE PORTABLES WITH PERMANENT BUILDINGS 1,746,500 2,695,680 

CITRUS ES UPGRADE FIRE ALARM SYSTEM $53,000 $81,900 

CITRUS ES UPGRADE VIDEO SURVEILLANCE SYSTEM 25,000 38,600 

CITRUS ES REPAIR/REPLACE MAIN BUILDING FLOORING 30,000 46,400 

CITRUS ES CLEAN & SERVICE ALL ELECTRICAL SERVICE AND DISTRIBUTION PANELS 10,000 15,500 

CITRUS ES REPLACE 30 A/C UNITS IN VARIOUS BUILDINGS 320,000 494,100 

CITRUS ES UPGRADE/REPLACE HVAC EMS 205,000 316,600 

CITRUS ES RESTORE/REPLACE BUILT-UP ROOF SYSTEM 460,000 710,300 

CITRUS ES REPLACE PORTABLES WITH PERMANENT BUILDINGS 6,985,900 10,782,720 

TOTAL – CITRUS ES  $1,103,000 $12,486,120 
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SITE PROJECT  PROJECT COST 2023 COST 

CYPRESS REPLACE THE EXISTING OLD MASTER CLOCK SYSTEM $48,000 $74,200 

CYPRESS CLEAN AND SERVICE MAIN ELECTRICAL SERVICE AND DISTRO. PANELS 10,000 15,500 

CYPRESS INSTALL BACKFLOW PREVENTER TO THE MAIN SERVICE 38,000 58,700 

CYPRESS REPLACE 2 A/C UNITS IN VARIOUS BUILDINGS 25,000 38,600 

CYPRESS UPGRADE/REPLACE HVAC EMS SYSTEM 310,000 478,700 

CYPRESS ADD ADULT RESTROOMS 500,000 772,000 

CYPRESS RESTORE/REPLACE BUILT-UP ROOF SYSTEM ON SELECTED BUILDINGS 424,000 654,700 

CYPRESS EXPAND KITCHEN FACILITY 300,000 463,200 

CYPRESS REPLACE PORTABLES WITH PERMANENT BUILDINGS 7,568,000 11,681,280 

TOTAL - CYPRESS  $1,655,000 $14,236,880 

DATE UPGRADE /REPLACE FIRE ALARM SYSTEM SITE-WIDE $375,000 $579,000 

DATE REPLACE WORN CARPETING IN VARIOUS SITE LOCATIONS $380,000 586,800 

DATE REPLACE 42 A/C UNITS IN VARIOUS BUILDINGS $425,000 656,200 

DATE UPGRADE/REPLACE HVAC EMS $250,000 386,000 

DATE RESTORE/REPLACE BUILT-UP ROOF SYSTEM ON SELECTED BUILDINGS $175,000 270,200 

DATE REPLACE PORTABLES WITH PERMANENT BUILDINGS 5,239,400 8,087,040 

TOTAL – DATE  $6,844,400 $10,565,240 
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SITE PROJECT  PROJECT COST 2023 COST 

DOLORES HUERTA CONSTRUCT A SIDEWALK FROM FRONT TO SIDE OF CAMPUS $58,000 $89,600 

TOTAL – DOLORES HUERTA $58,000 $89,600 

GRANT UPGRADE VIDEO SURVEILLANCE SYSTEM $212,000 $327,400 

GRANT CLEAN AND SERVICE MAIN ELECTRICAL SWITCHGEAR & DISTRO. PANELS 10,000 15,500 

GRANT UPGRADE/REPLACE HVAC EMS SYSTEM 110,000 169,900 

GRANT INSTALL DOOR SWEEPS 75,000 115,800 

GRANT RESTORE/REPLACE BUILT-UP ROOF SYSTEM ON SELECTED BUILDINGS 370,000 571,300 

GRANT REPLACE PORTABLES WITH PERMANENT BUILDINGS 4,075,100 6,289,920 

GRANT LAPTOP CHARGING STATIONS 50,000 77,200 

TOTAL - GRANT  $4,922,100 $7,567,020 

HEMLOCK UPGRADE FIRE ALARM SYSTEM  $600,000   $926,400  

HEMLOCK REPLACE 28 A/C UNITS IN VARIOUS BUILDINGS  305,000   471,000  

HEMLOCK CLEAN AND SERVICE MAIN ELECTRICAL SERVICE & DISTRO. PANELS  83,000   128,200  

HEMLOCK UPGRADE/REPLACE HVAC EMS SYSTEM  155,000   239,400  

HEMLOCK RESTORE/REPLACE BUILT-UP ROOF SYSTEM ON SELECTED BUILDINGS  292,000   450,900  

HEMLOCK REPLACE PORTABLES WITH PERMANENT BUILDINGS  3,492,900   5,391,360  

TOTAL – HEMLOCK  $4,927,900 $7,607,260 
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SITE PROJECT  PROJECT COST 2023 COST 

JUNIPER REPLACE INITIATING DEVICES FOR FIRE ALARM SYSTEM  $23,000   $35,600  

JUNIPER REPLACE FLOORING IN ADMIN.  REPLACE VINYL  FLOOR IN PRE-SCHOOL 55,000   85,000  

JUNIPER CLEAN & SERVICE ALL ELECTRICAL SERVICE AND DISTRIBUTION PANELS.  36,000   55,600  

JUNIPER REPLACE 28 A/C UNITS IN VARIOUS BUILDINGS  280,000   432,400  

JUNIPER UPGRADE/REPLACE HVAC EMS SYSTEM  100,000   154,400  

JUNIPER INSTALL PARKING LOT POLE LIGHTING SYSTEM  63,000   97,300  

JUNIPER MODERNIZE FRONT OFFICE BLDG; RE-WIRE AND UPGRADE ELECT. SVC 1,500,000  2,316,000  

JUNIPER RESTORE/REPLACE BUILT-UP ROOF SYSTEM ON SELECTED BUILDINGS  580,000   895,500  

JUNIPER REPLACE PORTABLES WITH PERMANENT BUILDINGS  6,403,700   9,884,160 

TOTAL – JUNIPER  $9,040,700 $13,955,960 

LIVE OAK UPGRADE FIRE ALARM SYSTEM  $18,000   $27,800  

LIVE OAK PERIMETER FENCING REPLACEMENT  180,000   278,000  

LIVE OAK REPLACE CARPETING IN SELECTED CLASSROOMS  20,106   31,100  

LIVE OAK REPLACE CARPET/VCT FLOORING IN BUILDING A, B, D AND F  240,000   370,600  

LIVE OAK REPLACE 11 A/C UNITS IN VARIOUS BUILDINGS  258,000   398,400  

LIVE OAK REPLACE THE MAIN ELECTRICAL SERVICE &SERVICE DISTRIBUTION PANELS  65,000   100,400  

LIVE OAK UPGRADE/REPLACE HVAC EMS  205,000   316,600  

LIVE OAK UPGRADE/REPLACE MAIN GAS SERVICE VALVES, METERS AND REGULATORS  71,000   109,700  

LIVE OAK REPAIR DRAINAGE SYSTEM ADJACENT TO BUILDINGS D & F  240,000   370,600  

LIVE OAK UPGRADE/EXPAND HEALTH OFFICE RESTROOM (ADA)  75,000   115,800  

LIVE OAK CONVERT FROM SEPTIC TO SEWER SYSTEM RE-PIPE ALL LINES  458,000   707,200  
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LIVE OAK REPAIR/REPLACE RAIN GUTTERS BLDGS. C & F  15,000   23,200  

LIVE OAK ADD SCREENING TO FENCING. PROVIDE SECONDARY EXIT FROM K PLAYGR.  65,000   100,400  

LIVE OAK UPGRADE RESTROOMS IN K CLASSROOMS AND REPLACE EXHAUST FANS  50,000   77,200  

LIVE OAK REMOVE OLD PORTABLE CR BLDGS. REPLACE WITH NEW PERMANENT  10,478,800   16,174,080  

TOTAL – LIVE OAK  $12,438,906 $19,201,080 

LOCUST CLEAN & SERVICE & ALL ELECTRICAL SERVICE AND DISTRO. PANELS  $10,000   $15,500  

LOCUST REPLACE 40 HVAC UNITS  700,000   1,080,800  

LOCUST UPGRADE/REPLACE HVAC EMS  195,000   301,100  

LOCUST ADDITIONAL SECURITY CAMERAS  350,000   540,400  

LOCUST INSTALL CERAMIC FLOOR TILE.  PAINT INTERIOR SURFACES  35,000   54,100  

LOCUST REPLACE PORTABLES WITH PERMANENT BUILDINGS  19,211,200   29,652,480 

TOTAL – LOCUST  $20,501,200 $31,644,380 

 MANGO UPGRADE/REPLACE CURRENT FIRE ALARM SYSTEM  $375,000   $579,000  

MANGO CLEAN & SERVICE ALL ELECTRICAL SERVICE AND DISTRIBUTION PANELS  85,000   131,300  

MANGO REPLACE 29 A/C UNITS SITE-WIDE  290,000   447,800  

MANGO UPGRADE/REPLACE HVAC EMS  110,000   169,900  

MANGO REHABILITATE THE GRASS PLAY AREAS SITE-WIDE  115,000   177,600  

MANGO UPGRADE/MODERNIZE FURNITURE IN SDC MOD/SEVERE CLASSROOMS  155,000   239,400  

MANGO RESTORE/REPLACE BUILT-UP ROOF SYSTEM ON SELECTED BUILDINGS  365,000   563,600  

MANGO REPAINT ALL SURFACES IN FOOD SERVICES & FACULTY LOUNGE  26,000   40,200  

MANGO REPAIR/REPLACE OVEN  10,000   15,500  
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MANGO REPLACE PORTABLES WITH PERMANENT BUILDINGS  6,985,900   10,782,720 

TOTAL – MANGO  $8,516,500 $13,147,020  

MAPLE REPAIR/REPLACE FENCING THROUGHOUT SITE  $108,000   $166,800  

MAPLE UPGRADE FIRE ALARM SYSTEM  150,000   231,600  

MAPLE INSTALL CLOCKS AND BELLS TO 4 MODULAR CLASSROOMS  10,000   15,500  

MAPLE CLEAN & SERVICE ALL ELECTRICAL SERVICE AND DISTRIBUTION PANELS  40,000   61,800  

MAPLE REPLACE 20 A/C UNITS IN VARIOUS BUILDINGS  220,000   339,700  

MAPLE UPGRADE/REPLACE HVAC EMS  140,000   216,200  

MAPLE UPGRADE/REPLACE MAIN GAS SERVICE VALVES, METERS & REGULATORS  78,000   120,500  

MAPLE REPLACE MAIN, CONNECT TO CITY SEWER SYSTEM AND ABANDON 

SEPTIC TANK SYSTEM. REPLACE OLD SEWAGE COLLECT. AND PIPING SYS.  444,000   685,600  

MAPLE REPLACE PORTABLES WITH PERMANENT BUILDINGS  10,478,800   16,174,080  

   

TOTAL – MAPLE  $11,668,800 $18,011,780 

  

NORTH TAMARIND REPAIR/REPLACE FENCING IN VARIOUS AREAS  $50,000   $77,200  

NORTH TAMARIND REPLACE THE OLD MASTER CLOCK AND BELL SYSTEM  50,000   77,200  

NORTH TAMARIND REPLACE INITIATING DEVICES FOR FIRE ALARM SYSTEM AND 

 HEAD-END COMPONENTS OF THE EXISTING FIRE-ALARM SYSTEM  128,000   197,700  

NORTH TAMARIND INSTALL NEW EXTERIOR LIGHTING SITE WIDE.  201,000   201,000  

NORTH TAMARIND CLEAN, SERVICE & UPGRADE ALL ELECTRICAL SERVICE & DISTRO. PANELS  10,000   15,500  

NORTH TAMARIND REPLACE 5 A/C UNITS IN VARIOUS BUILDINGS  50,000   77,200  
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SITE PROJECT  PROJECT COST 2023 COST 

NORTH TAMARIND RETROFIT LIGHTING FIXTURES IN CRS, OFFICES, WORKROOMS  80,000   123,600  

NORTH TAMARIND RE-PIPE THE SCHOOL  1,500,000   2,316,000  

NORTH TAMARIND PATCH CRACKS, SLURRY AND SEAL ASPHALT THROUGHOUT THE SITE  241,000   372,100  

NORTH TAMARIND RESTORE/REPLACE BUILT-UP ROOF SYSTEM ON SELECTED BUILDINGS  391,000   603,700  

NORTH TAMARIND REPLACE PORTABLES WITH PERMANENT BUILDINGS  8,732,400   13,478,400  

TOTAL – NORTH TAMARIND $12,392,400 $17,539,600 

OAK PARK UPGRADE/REPLACE FIRE ALARM SYSTEM SITE-WIDE  $375,000   $579,000  

OAK PARK REPLACE PERIMETER FENCING  75,000   97,200  

OAK PARK  CLEAN & SERVICE ALL ELECTRICAL SERVICE AND DISTRIBUTION PANELS   10,000   15,500  

OAK PARK RELOCATE ALL GAS PRESSURE REGULATORS FROM VAULTS  30,000   46,400  

OAK PARK REPLACE 28 A/C UNITS IN VARIOUS BUILDINGS  280,000   432,400  

OAK PARK UPGRADE/REPLACE HVAC EMS  170,000   262,500  

OAK PARK RESTORE/REPLACE BUILT-UP ROOF SYSTEM ON SELECTED BUILDINGS  536,000   827,600  

OAK PARK INSTALL CERAMIC WALL AND FLOOR TILES (CAFÉ). 

 REPAINT INTERIOR SURFACES INCLUDING FACULTY LOUNGE  41,000   63,400  

OAK PARK REPLACE PORTABLES WITH PERMANENT BUILDINGS  4,657,300   7,188, 

TOTAL – MAPLE  $6,174,300 $9,512,480 

 OLEANDER REPLACE CARPET AND VCT FLOOR IN THE LIBRARY & VARIOUS CRS  $105,000   $162,200  

OLEANDER CLEAN & SERVICE ALL ELECTRICAL SERVICE AND DISTRIBUTION PANELS   30,000   46,400  

OLEANDER UPGRADE/REPLACE HVAC EMS  220,000   339,700  

OLEANDER ADDRESS WATER INTRUSION UNDER PORTABLE RR NEAR R24 5,000 7,800 

OLEANDER REPAIR OFFICE WINDOWS (LEAKING)  25,000   38,600  
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SITE PROJECT  PROJECT COST 2023 COST 

OLEANDER REPAIR ROOF IN CAFETERIA (WATER INTRUSION)  25,000   38,600  

OLEANDER REPLACE ROOFS IN VARIOUS BUILDINGS  150,000   231,600  

OLEANDER REPLACE PORTABLES WITH PERMANENT BUILDINGS  10,478,800   16,174,080  

TOTAL – OLEANDER  $11,443,400 $17,555,100  

PALMETTO REPLACE FENCING ON NORTH/EAST SECTIONS WITH WROUGHT IRON   $77,000   $118,900  

PALMETTO UPGRADE/REPLACE HEAD-END COMPONENTS OF THE FIRE ALARM SYS.    128,000   197,700  

PALMETTO REPLACE DOOR LOCKING HARDWARE SITE-WIDE  250,000   386,000  

PALMETTO CLEAN & SERVICE ALL ELECTRICAL SERVICE AND DISTRIBUTION PANELS   10,000   15,500  

PALMETTO REPLACE A/C UNIT WITH MULTI-UNIT SYSTEM AT LIBRARY BLDG.  220,000   285,000  

PALMETTO REPLACE 12 A/C UNITS IN VARIOUS BLDGS; HEATER IN MPR; 

EVAPORATOR IN BLDG. A  280,000   432,400  

PALMETTO UPGRADE/REPLACE HVAC EMS SYSTEM  220,000   339,700  

PALMETTO UPGRADE/REPLACE MAIN GAS SERVICE VALVES, METERS, REGULATORS  55,000   85,000  

PALMETTO REPAIR/RE-PLASTER SOFFITS  350,000   540,400  

PALMETTO UPDATE QUAD AREA, ADDRESS TREES AS A PATH-OF-TRAVEL HAZARD   40,000   61,800  

PALMETTO RESTORE/REPLACE BUILT-UP ROOF SYSTEM ON SELECTED BUILDINGS  809,000   1,249,100  

PALMETTO REPLACE PORTABLES WITH PERMANENT BUILDINGS  9,314,500   14,376,960  

TOTAL – PALMETTO  $11,753,500 $18,088,460 
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POPLAR UPGRADE FIRE ALARM SYSTEM SITE-WIDE    $128,000   $197,700  

POPLAR KINDER PRIVACY FENCING  65,000   100,400  

POPLAR INSTALL TALLER FENCING ON EAST SIDE OF FIELD - NEAR SOUTH GATE  25,000   38,600  

POPLAR REPLACE DOOR LOCK HARDWARE SITE WIDE TO INCREASE SECURITY  55,000   85,000  

POPLAR ADD WINDOW CAGE TO PORTABLES 22, 23, 25, 27, 28, 30, 31, 35  2,500   3,900  

POPLAR UPGRADE AND REPAINT ALL CAMPUS RESTROOMS  95,000   146,700  

POPLAR REPLACE CARPET AND VCT FLOOR FINISHES IN ALL CR BLDGS.  290,000   447,800  

POPLAR REPLACE MAIN SWITCHGEAR, INCREASE CAPACITY.  UPGRADE THE ORIG. 

DISTRIBUTION AND SUB-PANELS  75,000   115,800  

POPLAR REPLACE 8 A/C UNITS IN VARIOUS BUILDINGS.  138,000   213,100  

POPLAR UPGRADE/REPLACE HVAC EMS SYSTEM  320,000   494,100  

POPLAR REPAIR/REPLACE LEAKING FIXTURES IN BLDG. A BOYS’ RESTROOM  3,500   5,500  

POPLAR RESTORE/REPLACE BUILT-UP ROOF SYSTEM ON SELECTED BUILDINGS  110,000   169,900  

POPLAR REPLACE PORTABLES WITH PERMANENT BUILDINGS  8,150,200   12,579,840  

TOTAL – POPLAR  $9,329,300 $14,598,340  

PORTER REPLACE THE OLD MASTER CLOCK AND BELL SYSTEM  $50,000   $77,200  

PORTER REPLACE MAIN SWITCHGEAR. UPGRADE THE ORIG. DISTRO PANELS   75,000   115,800  

PORTER UPGRADE/REPLACE HVAC EMS SYSTEM  260,000   401,500  

PORTER REPAIR/REPLACE AND UPGRADE PLAYGROUNDS.  CONSTRUCT 1 

ADDITIONAL UPPER GRADE PLAYGROUND AND INSTALL COMPLETE 

MODULAR PLAYGROUND EQUIPMENT MODULES. 

 REPLACE DAMAGED EXTERIOR DRINKING FOUNTAINS SITE-WIDE.  84,000   129,700  
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PORTER RESTORE/REPLACE BUILT-UP ROOF SYSTEM ON SELECTED BUILDINGS  324,000   500,300  

PORTER REPLACE PORTABLES WITH PERMANENT BUILDINGS  5,239,400   8,087,040  

TOTAL – PORTER  $6,032,400 $9,311,540 

PRIMROSE CLEAN AND SERVICE MAIN ELECTRICAL SWITCHGEAR & DISTRO. PANELS  $10,000   $15,500  

PRIMROSE RE-PIPE WATER DISTRIBUTION PIPING SYSTEM FOR THE POOL ROOM  5,000   7,800  

PRIMROSE REPLACE 4 A/C UNITS IN VARIOUS BUILDINGS  205,000   316,600  

PRIMROSE UPGRADE/REPLACE HVAC EMS  225,000   347,400  

PRIMROSE RECONFIGURE KINDER CRS TO INCLUDE  KINDER-ONLY RESTROOMS  500,000   772,000  

PRIMROSE RESTORE/REPLACE BUILT-UP ROOF SYSTEM ON SELECTED BUILDINGS  401,000   619,200  

PRIMROSE REPLACE PORTABLES WITH PERMANENT BUILDINGS  9,896,700   15,275,520  

TOTAL – PRIMROSE  $11,242,700 $17,354,020 

RANDALL PEPPER REPLACE MASTER CLOCK AND BELL SYSTEM.  $49,000   $75,700  

RANDALL PEPPER UPGRADE FIRE ALARM SYSTEM SITE-WIDE    128,000   197,700  

RANDALL PEPPER INSTALL FENCING ON EAST SIDE OF CAMPUS  75,000   115,800  

RANDALL PEPPER MODERNIZE FRONT ENTRANCE OF SCHOOL TO ALLOW A DROP OFF ZONE 1,000,000   1,544,000  

RANDALL PEPPER UPGRADE AND REPAINT ALL CAMPUS RESTROOMS  81,000   125,100  

RANDALL PEPPER REPLACE CARPET IN VARIOUS ROOMS THROUGHOUT THE SITE  200,000   259,000  

RANDALL PEPPER ADD WINDOW COVERINGS IN ROOMS 3-18  30,000   46,400  

RANDALL PEPPER CLEAN AND SERVICE MAIN ELECTRICAL SWITCHGEAR & DISTRO. PANELS   30,000   46,400  

RANDALL PEPPER REPLACE 7 A/C UNITS IN VARIOUS BUILDINGS  205,000   316,600  

RANDALL PEPPER UPGRADE/REPLACE HVAC EMS  270,000   416,900  
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RANDALL PEPPER UPGRADE/REPLACE MAIN GAS SERVICE VALVES, METERS AND REGULATORS  55,000   85,000  

 

RANDALL PEPPER  REPLACE UPPER GRADES PLAY EQUIPMENT MODULES AND INSTALL 

ADDT’L EQUIP. MODULES. REPLACE WOOD/BARK WITH SYNTH. RUBBER  118,000   182,200  

RANDALL PEPPER RESTORE/REPLACE ROOF SYSTEM ON SELECTED BUILDINGS 590,000 911,000  

RANDALL PEPPER ADD SHADE STRUCTURE  115,000   177,600  

RANDALL PEPPER REMODEL ALL STUDENT RESTROOMS SITE-WIDE  1,500,000   2,316,000  

RANDALL PEPPER REPLACE PORTABLES WITH PERMANENT BUILDINGS  3,504,100   5,408,640  

TOTAL – RANDALL PEPPER $7,950,100 $12,224,090 

REDWOOD REPLACE AND UPGRADE FENCING AROUND CAMPUS AS NECESSARY  $33,000   $51,000  

REDWOOD UPGRADE FIRE ALARM SYSTEM FOR THE ENTIRE SITE  375,000   579,000  

REDWOOD REPLACE FENCING ON NORTH END OF PLAYGROUND & PRIVACY SCREEN  45,000   69,500  

REDWOOD CLEAN AND UPGRADE MAIN ELECT. SWITCHGEAR & DISTRIBUTE. PANELS   30,000   46,400  

REDWOOD REPLACE 20 A/C UNITS IN VARIOUS BUILDINGS INCLUDING PORTABLES.    40,000   61,800  

REDWOOD UPGRADE/REPLACE HVAC EMS SYSTEM  155,000   239,400  

REDWOOD UPGRADE/REPLACE MAIN GAS SERVICE VALVES, METERS, REGULATORS  63,000   97,300  

REDWOOD INCREASED SIZE OF CAFETERIA  4,550,000   7,025,000  

REDWOOD REPLACE PORTABLES WITH PERMANENT BUILDINGS  9,314,500   14,376,960  

REDWOOD UPDATE/UPGRADE EDUCATIONAL TECHNOLOGY  36,000   55,600  

TOTAL – REDWOOD  $14,641,500 $22,601,960 

SHADOW HILLS UPGRADE FIRE ALARM SYSTEM $375,000 $579,000 
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SHADOW HILLS REPLACE AMPHITHEATER WITH METAL STRUCTURE  $150,000   $231,600  

SHADOW HILLS CLEAN AND UPGRADE MAIN ELECTRICAL SWITCHGEAR & DISTRO. PANELS   10,000   15,500  

SHADOW HILLS RELOCATE GAS VALVES FROM VAULTS TO ABOVE GROUND.  30,000   46,400  

SHADOW HILLS REPLACE 22 A/C UNITS IN VARIOUS BUILDINGS.  240,000   370,600  

SHADOW HILLS UPGRADE/REPLACE HVAC EMS SYSTEM  160,000   247,100  

SHADOW HILLS PAINT EXTERIOR SURFACES OF ENTIRE SITE  650,000   1,003,600  

SHADOW HILLS ADD A STAFF RESTROOM  60,000   92,700  

SHADOW HILLS REPLACE CARPETING IN SELECTED ROOMS  200,000   308,800  

SHADOW HILLS REPLACE PORTABLES WITH PERMANENT BUILDINGS  3,492,900   5,391,360  

TOTAL – SHADOW HILLS $5,367,900 $8,286,660 

SIERRA LAKES UPGRADE FIRE ALARM SYSTEM SITE-WIDE    $53,000   $81,900  

SIERRA LAKES CLEAN AND UPGRADE ALL ELECTRICAL SERVICE AND DISTRO. PANELS  10,000   15,500  

SIERRA LAKES UPGRADE/REPLACE HVAC EMS SYSTEM  155,000   239,400  

SIERRA LAKES REDO SELECTED AREAS OF HARDSCAPE TO ELIMINATE ROCK INTRUSIONS  50,000   77,200  

SIERRA LAKES RESTORE/REPLACE BUILT-UP ROOF SYSTEM ON SELECTED BUILDINGS  275,000   424,600  

SIERRA LAKES REPLACE PORTABLES WITH PERMANENT CLASSROOM STRUCTURES  4,657,300   7,188,480  

TOTAL – SIERRA LAKES $5,200,300 $8,027,080 

SOUTH TAMARIND REPLACE MASTER CLOCK AND BELL SYSTEM.  $54,000   $83,400  

SOUTH TAMARIND UPGRADE FIRE ALARM SYSTEM SITE-WIDE    128,000   197,700  

SOUTH TAMARIND REHABILITATE ALL PLAYFIELDS  650,000   1,003,600  

SOUTH TAMARIND CLEAN AND UPGRADE ALL ELECTRICAL SERVICE AND DISTRO. PANELS  30,000   46,400  
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SOUTH TAMARIND REPLACE 30 A/C UNITS IN VARIOUS BUILDINGS  335,000   517,300  

SOUTH TAMARIND UPGRADE/REPLACE HVAC EMS SYSTEM  200,000   308,800  

SOUTH TAMARIND UPGRADE/REPLACE MAIN GAS SERVICE VALVES, METERS, REGULATORS  55,000   85,000  

SOUTH TAMARIND RESTORE/REPLACE BUILT-UP ROOF SYSTEM ON SELECTED BUILDINGS  590,000   911,000  

SOUTH TAMARIND INCREASE SIZE OF CAFETERIA BY 2000 SQ. FT. AND ADD RESTROOM  1,000,000   1,544,000  

SOUTH TAMARIND REPLACE PORTABLE BUILDINGS WITH PERMANENT CLASSROOMS  10,478,800   16,174,080  

TOTAL – SOUTH TAMARIND $13,520,800 $20,871,280 

TOKAY UPGRADE FIRE ALARM SYSTEM  $375,000   $579,000  

TOKAY DISMANTLE K SANDBOX  1,000   1,600  

TOKAY CLEAN AND UPGRADE ALL ELECTRICAL SERVICE AND DISTRO. PANELS   10,000   15,500  

TOKAY INSTALL A WATER PRESSURE REGULATOR TO THE MAIN WATER SERVICE.  13,000   20,100  

TOKAY REPLACE 37 A/C UNITS IN VARIOUS BUILDINGS.  370,000   571,300  

TOKAY UPGRADE/REPLACE HVAC EMS SYSTEM  155,000   239,400  

TOKAY NEW CARPETING IN ALL CLASSROOMS (TRIP HAZARDS)  750,000   1,158,000  

TOKAY RESTORE/REPLACE BUILT-UP ROOF SYSTEM ON SELECTED BUILDINGS  425,000   656,200  

TOKAY REPLACE PORTABLE BUILDINGS WITH PERMANENT CLASSROOMS  6,985,900   10,782,720  

TOTAL – TOKAY  $9,084,900 $14,023,820 

WEST RANDALL REPLACE MASTER CLOCK AND BELL SYSTEM.  $55,000   $85,000  

WEST RANDALL UPGRADE EXISTING FIRE ALARM SYSTEM SITE-WIDE   78,000   120,500  

WEST RANDALL REPLACE WORN CARPET/FLOORS IN VARIOUS CLASSROOMS  58,000   89,600  

WEST RANDALL REPLACE PACKAGE A/C UNIT IN WING F1- DATA ROOM  8,000   12,400  
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WEST RANDALL UPGRADE/REPLACE HVAC EMS SYSTEM  185,000   285,700  

WEST RANDALL UPGRADE/REPLACE MAIN GAS SERVICE VALVES, METERS, REGULATORS  55,000   85,000  

WEST RANDALL CLEAN AND UPGRADE ALL ELECTRICAL SERVICE AND DISTRO. PANELS   65,000   100,400  

WEST RANDALL RESTORE/REPLACE BUILT-UP ROOF SYSTEM ON SELECTED BUILDINGS  585,000   903,300  

WEST RANDALL REPLACE PORTABLES WITH PERMANENT STRUCTURES  11,061,000   17,072,640  

TOTAL – WEST RANDALL $13,520,800 $18,754,540 
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ALDER UPGRADE FIRE ALARM SYSTEM SITE-WIDE $205,000   $316,600  

ALDER REPLACE MASTER CLOCK AND BELL SYSTEM  77,000   118,900  

ALDER REMOVE WATER FOUNTAINS AND INSTALL FILLING STATIONS IN EACH WING  35,000   54,100  

ALDER REPLACE CARPET/VCT FLOOR FINISHES IN BUILDINGS B, D AND E  250,000   386,000  

ALDER REPLACE 50 A/C UNITS IN VARIOUS BUILDINGS.  482,000   744,200  

ALDER UPGRADE/REPLACE HVAC EMS SYSTEM  395,000   609,900  

ALDER BRING RESTROOMS INTO COMPLETE ADA COMPLIANCE  1,000,000   1,544,000  

ALDER REPLACE EXHAUST FAN IN WOMEN'S RESTROOM BUILDING G - SECOND FLOOR  150   300  

ALDER REPAIR/REPLACE LEAKING TOILETS.  8,000   12,400  

ALDER RE-PIPE THE CAMPUS  1,400,000   2,161,600  

ALDER PAVE DIRT AREAS - OUTSIDE LUNCH SEATING AREA, OUTSIDE 820 A, 

OUTSIDE HEALTH OFFICE  150,000   231,600  

ALDER REMODEL DROP OFF/PICK UP AREA INCREASE P’KING FOR 

PARENTS AND STAFF,   1,500,000   2,316,000  

ALDER ENCLOSE PATIO 1 TO INCREASE INSIDE LUNCH AREA, REMODEL LUNCH 

LINES AREA, STUDENT SEATING AREA, STAGE AREA TO CREATE AN MPR 

LUNCH/PERFORMING ARTS CENTER  1,000,000   1,544,000  

ALDER PE AREA MODERNIZATION - UPDATE AND UPGRADE  2,500,000   3,859,900  

ALDER PAINT EXTERIOR OF SITE  600,000   926,400  

ALDER RESTORE/REPLACE BUILT-UP ROOF SYSTEM ON SELECTED BUILDINGS  1,340,000   2,068,900  

ALDER REPLACE PORTABLE CLASSROOMS WITH PERMANENT BUILDINGS  10,350,300   15,975,648  

TOTAL – ALDER  $21,527,450 $33,233,348 
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ALMERIA UPGRADE FIRE ALARM SYSTEM SITE-WIDE    $275,000   $424,600  

ALMERIA REPLACE MASTER CLOCK AND BELL SYSTEM  64,000   98,900  

ALMERIA REPLACE CARPET AND FLOOR FINISHES IN VARIOUS CLASSROOMS  245,000   378,300  

ALMERIA INSTALL MAIN SERVICE REGULATOR AND REPLACE BACKFLOW PREVENTER. 

 REPLACE HOT WATER SYSTEM FOR THE LOCKER ROOMS. 

REPLACE H/W HEATER FOR THE P-WING  32,000   49,500  

ALMERIA REPLACE 47 A/C UNITS IN VARIOUS BUILDINGS.  377,000   582,100  

ALMERIA UPGRADE/REPLACE HVAC EMS SYSTEM  200,000   308,800  

ALMERIA UPGRADE MAIN SWITCHGEAR. UPGRADE THE DISTRO. PANELS  88,000   135,900  

ALMERIA RESTORE/REPLACE BUILT-UP ROOF SYSTEM ON SELECTED BUILDINGS  615,000   949,600  

ALMERIA REPLACE OLD PORTABLES WITH PERMANENT STRUCTURES  9,741,400   15,035,904  

TOTAL – ALMERIA  $11,637,400 $17,963,604 

FONTANA MS UPGRADE FIRE ALARM SYSTEM SITE-WIDE    $130,000   $200,800  

FONTANA MS REPLACE MASTER CLOCK AND BELL SYSTEM  80,000   123,600  

FONTANA MS SINGLE POINT OF ENTRY FENCING  60,000   92,700  

FONTANA MS UPGRADING INTERNAL GATING  800,000   1,235,200  

FONTANA MS REPLACE CARPET/VCT IN SELECTED LOCATIONS.  REPLACE FLOORING 

IN CR BLDGS. C,L  310,000   478,700  

FONTANA MS UPGRADE/MODERNIZE SELECTED RESTROOMS THROUGHOUT CAMPUS  232,000   358,200  

FONTANA MS CLEAN AND UPGRADE ALL ELECTRICAL SERVICE AND DISTRO. PANELS   90,000   139,000  

FONTANA MS REPLACE 40 A/C UNITS IN VARIOUS BUILDINGS  247,000   381,400  

FONTANA MS UPGRADE/REPLACE HVAC EMS SYSTEM  180,000   278,000  
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FONTANA MS UPGRADE/REPLACE MAIN GAS SERVICE VALVES, METERS, REGULATORS  123,000   190,000  

FONTANA MS REWIRE CAMPUS FOR ADDITIONAL ELECTRICAL OUTLETS IN CLASSROOMS  300,000   463,200  

FONTANA MS UPGRADE THE REMAINING SINGLE GLAZED WINDOWS IN PERM. BLDGS.  335,000   517,300  

FONTANA MS REPLACE FLOORING IN ALL CLASSROOMS  1,000,000   1,544,000  

FONTANA MS RESTORE/REPLACE BUILT-UP ROOF SYSTEM ON SELECTED BUILDINGS  445,000   687,100  

FONTANA MS REPLACE OLD PORTABLES WITH PERMANENT STRUCTURES  3,044,500   4,699,200 

TOTAL – FONTANA MS  $7,376,500 $11,388,400 

RUBLE CLEAN AND UPGRADE ALL ELECTRICAL SERVICE AND DISTRO. PANELS  $10,000   $15,500  

RUBLE UPGRADE/REPLACE HVAC EMS SYSTEM  150,000   231,600  

RUBLE RESTORE/REPLACE BUILT-UP ROOF SYSTEM ON SELECTED BUILDINGS  680,000   1,049,900  

RUBLE REPLACE OLD PORTABLES WITH PERMANENT STRUCTURES  1,217,800   1,879,680  

RUBLE ADD ADDITIONAL ETHERNET DROPS IN STEAM LAB  200,000   308,800  

TOTAL – RUBLE  $2,257,800 $3,485,480 

SEQUOIA REPLACE/UPGRADE FENCING IN SELECTED AREAS ON SITE  $33,000   $51,000  

SEQUOIA UPGRADE FIRE ALARM SYSTEM SITE-WIDE    205,000   316,600  

SEQUOIA REPLACE MASTER CLOCK AND BELL SYSTEM.  70,000   108,100  

SEQUOIA REPLACE CARPET FLOOR FINISHES AT VARIOUS LOCATIONS  125,000   193,000  

SEQUOIA CLEAN AND UPGRADE ALL ELECTRICAL SERVICE AND DISTRO. PANELS   40,000   61,800  

SEQUOIA REPLACE 39 A/C UNITS IN VARIOUS BUILDINGS. REPLACE HEATING UNITS 

IN BUILDING L  450,000   694,800  

SEQUOIA UPGRADE/REPLACE HVAC EMS SYSTEM  360,000   555,900  
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SEQUOIA HOOK-UP TO CITY SEWER SYSTEM IF FEASIBLE AND ELIMINATE THE 

SEPTIC TANK SYSTEM. UPGRADE OLD SEWAGE COLLECTION, PIPING 

SYSTEM AND STORM DRAINAGE SYSTEM (BLDG. A)  549,000   847,700  

SEQUOIA RESTORE/REPLACE BUILT-UP ROOF SYSTEM ON SELECTED BUILDINGS  1,330,000   2,053,500  

SEQUOIA REPLACE PORTABLES WITH PERMANENT STRUCTURES  7,915,700   12,217,920  

SEQUOIA REGRADE THE TRACK TO REMOVE POTHOLES  500,000   772,000  

SEQUOIA INSTALL TVS IN ALL CLASSROOMS TO HELP W/ INSTRUC. TECH.  96,000   148,300  

TOTAL – SEQUOIA  $11,673,700 $18,020,620 

SOUTHRIDGE UPGRADE FIRE ALARM SYSTEM  $1,000,000   $1,544,000  

SOUTHRIDGE REPLACE CARPET/VCT TILE FLOOR FINISHES IN SELECTED BUILDINGS  300,000   463,200  

SOUTHRIDGE REPLACE 48 A/C UNITS IN VARIOUS BLDGS. INCLUDING REPLACING 

HEATING UNITS IN LOCKER ROOMS  10,000   15,500  

SOUTHRIDGE UPGRADE/REPLACE HVAC EMS SYSTEM  122,000   188,400  

SOUTHRIDGE RESTORE/REPLACE BUILT-UP ROOF SYSTEM ON SELECTED BUILDINGS  705,000   1,088,500  

SOUTHRIDGE REPLACE PORTABLES WITH PERMANENT STRUCTURES  7,306,800   11,278,080  

SOUTHRIDGE REPAINT DOORS, WALLS AND CEILINGS.  SAND, SCREEN AND REFINISH 

HARDWOOD FLOOR. REPLACE LIGHTING FIXTURES. REPLACE 

ELECTRONIC SCOREBOARD AND BLEACHERS   1,071,000   1,653,600  

TOTAL – SOUTHRIDGE  $10,514,800 $16,231,280 

TRUMAN UPGRADE FIRE ALARM SYSTEM SITE-WIDE   $80,000   $123,600  

TRUMAN REPLACE CARPET/TILE IN VARIOUS BUILDINGS AND OFFICES.  345,000   532,700  

TRUMAN CLEAN AND UPGRADE ALL ELECTRICAL SERVICE AND DISTRO. PANELS  20,000   30,900  
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TRUMAN REPLACE 70 A/C UNITS IN VARIOUS BUILDINGS INCL’G GYM AND 

LOCKER RMS.  820,000   1,266,100  

TRUMAN UPGRADE/REPLACE HVAC EMS SYSTEM  425,000   656,200  

TRUMAN REPLACE THE DOOR IN ROOM B-DEMO  5,000   7,800  

TRUMAN RESTORE/REPLACE BUILT-UP ROOF SYSTEM ON SELECTED BUILDINGS  671,000   1,036,000  

TRUMAN REPAIR PORTABLE CLASSROOMS  70,000   108,100  

TRUMAN REPLACE OLD PORTABLES WITH PERMANENT STRUCTURES  1,826,700   2,819,520  

TOTAL – TRUMAN  $4,262,7000 $6,580,920 
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AB MILLER REPLACE SITE MASTER CLOCK AND BELL SYSTEM  $170,000   $262,500  

AB MILLER UPGRADE FIRE ALARM SYSTEM SITE-WIDE    700,000   1,080,800  

AB MILLER INSTALL EPOXY FLOORING  5,000   7,800  

AB MILLER REPLACE CARPET/VCT FLOOR FINISHES IN VARIOUS CLASSROOMS. 

 RECOAT EPOXY COATED CONCRETE FLOORS IN BUILDING I  640,000   988,200  

AB MILLER ADD WINDOW COVERINGS/BLINDS SITE-WIDE  10,000   15,500  

AB MILLER CLEAN AND UPGRADE ALL ELECTRICAL SERVICE AND DISTRO. PANELS   20,000   30,900  

AB MILLER UPGRADE MAJOR COMPONENTS CHILLER AND BOILER PLANT INCLUDING 

UPGRADES TO AHUS SITE-WIDE; REPLACEMENTS TO B&G PUMPS AND 

MOTORS IN THE CENTRAL PLANT AND BRYAN BOILERS  1,400,000   2,161,600  

AB MILLER UPGRADE/REPLACE HVAC EMS SYSTEM  245,000   378,300  

AB MILLER REDO CEMENT & LANDSCAPING IN QUAD AND PARKING LOTS.  1,000,000   1,544,000  

AB MILLER REPLACE PORTABLES WITH PERMANENT STRUCTURES  8,159,900   12,594,816  

TOTAL – AB MILLER  $12,349,900 $19,064,416 

FONTANA HS UPGRADE PERIMETER FENCING IN SELECTED AREAS  $50,000   $77,200  

FONTANA HS UPGRADE EXISTING FIRE ALARM SYSTEM SITE-WIDE    850,000   1,312,400  

FONTANA HS REPLACE MASTER CLOCK AND BELL SYSTEM.  154,000   237,800  

FONTANA HS CLEAN AND UPGRADE ALL ELECTRICAL SERVICE AND DISTRO. PANELS   60,000   92,700  

FONTANA HS REPLACE  A/C UNITS IN VARIOUS CAMPUS BUILDINGS.  1,170,000   1,806,500  

FONTANA HS UPGRADE/REPLACE HVAC EMS SYSTEM  475,000   733,400  

FONTANA HS UPGRADE/REPLACE MAIN GAS SERVICE VALVES, METERS, REGULATORS  250,000   386,000  

FONTANA HS ADD ELECTRICAL OUTLETS IN SELECTED CLASSROOMS  50,000   77,200  
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FONTANA HS RESTORE/REPLACE BUILT-UP ROOF SYSTEM ON SELECTED BUILDINGS  2,272,000   3,507,900  

FONTANA HS REPLACE OLD PORTABLES WITH PERMANENT STRUCTURES  24,479,700   37,784,448  

TOTAL – FONTANA HS  $29,810,700 $46,015,548 

JURUPA HILLS CLEAN AND UPGRADE ALL ELECTRICAL SERVICE AND DISTRO. PANELS   $20,000   $30,900  

JURUPA HILLS UPGRADE/REPLACE HVAC EMS SYSTEM  377,000   582,100  

 TOTAL – JURUPA HILLS $397,000 $613,000 

KAISER UPGRADE FIRE ALARM SYSTEM SITE-WIDE    $101,000   $156,000  

KAISER REPLACE MASTER CLOCK/BELL SYSTEM.  125,000   193,000  

KAISER CLEAN AND UPGRADE ALL ELECTRICAL SERVICE AND DISTRO. PANELS   40,000   61,800  

KAISER UPGRADE/REPLACE HVAC EMS SYSTEM  700,000   1,080,800  

KAISER RESTORE/REPLACE BUILT-UP ROOF SYSTEM ON SELECTED BUILDINGS  1,024,000   1,581,100  

KAISER REPLACE PORTABLES WITH PERMANENT STRUCTURES  13,599,800   20,991,360  

TOTAL – KAISER  $15,589,900 $24,064,060 

SUMMIT UPGRADE/REPAIR PERIMETER FENCING IN SELECTED AREAS  $13,000   $20,100  

SUMMIT REPLACE MASTER CLOCK AND BELL SYSTEM.  123,000   190,000  

SUMMIT UPGRADE AND RE-WIRE THE EXISTING, AUTO. FIRE ALARM SYSTEMS  391,000   603,700  

SUMMIT EPOXY FLOORS, PAINTING, PLUMBING - G109  50,000   77,200  

SUMMIT REPLACE CARPET/VCT FLOOR FINISHES IN VARIOUS CLASSROOMS.  448,000   691,700  

SUMMIT CLEAN AND UPGRADE ALL ELECTRICAL SERVICE AND DISTRO. PANELS   20,000   30,900  

SUMMIT UPGRADE/REPLACE HVAC EMS SYSTEM  200,000   308,800  
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SUMMIT RESTORE/REPLACE BUILT-UP ROOF SYSTEM ON SELECTED BUILDINGS  900,000   1,389,600  

SUMMIT REPLACE PORTABLES WITH PERMANENT STRUCTURES  13,599,800   20,991,360 

TOTAL – SUMMIT  $15,744,800 $24,303,360 

BIRCH REPLACE MASTER CLOCK AND BELL SYSTEM.  $31,000   $47,900  

BIRCH REPLACE CARPET/VCT FLOOR FINISHES IN BUILDINGS A, B AND D  139,000   214,700  

BIRCH CLEAN AND UPGRADE ALL ELECTRICAL SERVICE AND DISTRO. PANELS   20,000   30,900  

BIRCH REPLACE 21 A/C UNITS IN VARIOUS BUILDINGS.  220,000   339,700  

BIRCH UPGRADE/REPLACE HVAC EMS SYSTEM  280,000   432,400  

BIRCH CONNECT TO SEWER SYSTEM.  CURRENTLY USING SEPTIC TANKS  250,000   386,000  

BIRCH MODERNIZE ALL STUDENT AND STAFF RESTROOMS TO CODE  3,000,000   4,631,900  

BIRCH RESTORE/REPLACE BUILT-UP ROOF SYSTEM ON SELECTED BUILDINGS  279,000   430,800  

BIRCH REPLACE PORTABLES WITH PERMANENT STRUCTURES  679,800   1,049,280  

TOTAL – BIRCH  $4,898,800 $7,563,580 

CITRUS HS REPAIR OR REPLACE ALL CARPET SPLITS  100,000   154,400  

CITRUS HS REPAIR OR REPLACE ALL LAMINATED HARD SURFACES, MPR, ADMIN 

OFFICE, GYM, HEALTH OFFICE   500,000   772,000  

CITRUS HS MODERNIZE/UPGRADE ALL STUDENT RESTROOMS TO CODE  1,500,000   2,316,000  

CITRUS HS RESTORE/REPLACE BUILT-UP ROOF SYSTEM ON SELECTED BUILDINGS 1,195,000   1,845,100  

TOTAL – CITRUS HS  $3,295,000 $5,087,500 
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WAREHOUSE REPLACE EVAPORATIVE COOLERS; SPLIT A/C UNITS IN THE OFFICE, 

SHOP AREA AND MAIL ROOM  $129,600   $200,000  

WAREHOUSE UPGRADE/REPLACE THE MAIN SWITCHGEAR AND DISTRO. PANELS   70,000   108,100  

WAREHOUSE REPLACE WATER MAINS FROM STREET TO BUILDING  50,000   125,000  

WAREHOUSE REPLACE BUILT-UP ROOF SYSTEM OF THE WAREHOUSE BUILDING  190,000   293,400  

TOTAL – WAREHOUSE  $439,600 $726,500 

FMOT REPLACE 16 HVAC UNITS  $600,000   $926,400  

FMOT REPLACE/RESTORE BUILT-UP ROOFS OF RELOCATABLE OFFICE BLDGS.; 

ROOFS OF SHOP #1-#4; GARAGE BUILDING & STORAGE BLDGS.  390,000   602,200  

TOTAL – FMOT  $990,000 $1,528,600 

ADMIN COMPLEX INSTALL NEW FIRE ALARM SYSTEM FOR ADMIN BUILDING.  UPGRADE 

ALL INITIATING AND 

 NOTIFICATION DEVICES  $1,250,000   $1,930,000  

ADMIN COMPLEX ADD WATER METER AND SOURCE - PARKING LOT  200,000   308,800  

ADMIN COMPLEX INSTALL BACKFLOW PREVENTERS TO WATER SUPPLY LINES IN BLDGS. 1&2  15,000   23,200  

ADMIN COMPLEX UPGRADE EMS TO NEW SYSTEM  200,000   308,800  

ADMIN COMPLEX UPGRADE MAIN SWITCHGEAR. UPGRADE THE DISTRIBUTION PANELS  185,000   285,700  

ADMIN COMPLEX EXCAVATE SEWER LINE BETWEEN BUILDING 23 AND 30. RE-LAY PIPES 

TO PROPER GRADE  36,000   55,600  

ADMIN COMPLEX REPAIR BUILT-UP ROOF SYSTEM IN RELOCATABLE BLDGS. #4 THRU #40  398,000   614,500  

TOTAL – ADMIN COMPLEX $2,284,000 $3,526,600 

 



   

 

Page | 463  
 

2021-22  FACILITIES MASTER PLAN 

FONTANA UNIFIED SCHOOL DISTRICT - Every Student Successful | Engaging Schools | Empowered Communities 

 

 

 

 

Priority 3 – Short-Term Conditions 

Deficiencies that are necessary to the mission of the school but 

may not require immediate attention.  These items should be 

considered necessary improvements requiring incorporation in 

order to maximize efficiency and usefulness of the facility.  

Examples might include site improvements or plumbing 

deficiencies.  

  



   

 

Page | 464  
 

2021-22  FACILITIES MASTER PLAN 

FONTANA UNIFIED SCHOOL DISTRICT - Every Student Successful | Engaging Schools | Empowered Communities 

SITE PROJECT  PROJECT COST 2023 COST 

ALMOND PROVIDE ADDITIONAL STORAGE FOR DISASTER PREP SUPPLIES  $225   $400  

ALMOND INSTALL VINYL TACK BOARD WALL PANELS IN ALL CLASSROOMS.  172,000   265,600  

ALMOND RETROFIT LIGHTING FIXTURES  106,000   163,700  

ALMOND SEAL, COAT AND RESTRIPE PARKING AREAS AND CURBS, AS APPROPRIATE  111,000   171,400  

ALMOND SEAL, COAT AND RESTRIPE HARDCOURTS AND PLAY AREAS.  52,000   80,300  

ALMOND UPGRADE/REPLACE IRRIG. CONTROLLERS AND SPRINKLERS. CONDUCT 

BASIC LANDSCAPING SUPPORT  78,000   120,500  

ALMOND PROVIDE ADDITIONAL PLAY APPARATUS   90,000   139,000  

ALMOND RESURFACE HANDBALL COURTS  55,000   85,000  

ALMOND REPAINT DOORS, WALLS AND CEILINGS - CAFETERIA  4,000   6,200  

ALMOND CONSTRUCTION STEAM LAB  1,500,000   2,316,000  

ALMOND UPGRADE FLAT SCREEN TECHNOLOGY  36,000   55,600  

TOTAL – ALMOND  $2,204,225 $3,403,700 

BEECH INSTALL TACK BOARD WALL PANELS IN ALL CLASSROOMS  $172,000   $265,600  

BEECH CARPET REPLACEMENT  250,000   386,000  

BEECH RETROFIT LIGHTING FIXTURES SITE-WIDE  106,000   163,700  

BEECH UPDATE/UPGRADE PLAYGROUND EQUIPMENT  79,000   122,000  

BEECH INSTALL TURF IN MAIN PARKING LOT.  UPGRADE/REPLACE IRRIGATION 

CONTROLLERS 

 AND RESTORE SELECTED LANDSCAPING  33,000   51,000  

BEECH UPDATE/UPGRADE PLAYGROUND EQUIPMENT  96,000   148,300  

BEECH REPAIR, SLURRY AND SEAL ASPHALT  5,000   7,800  
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BEECH UPGRADE CLASSROOM SOUND/AMPLIFICATION SYSTEMS  25,000   38,600  

BEECH CREATE FAMILY RESOURCE ROOM  5,000   7,800  

BEECH UPGRADE FOOD SERVICES EQUIPMENT  20,000   30,900  

BEECH UPGRADE SMARTBOARDS TO TVS AND PROJECTORS  25,000   38,600  

TOTAL – BEECH  $816,400 $1,260,300 

BINKS REPLACE OUTSIDE BUILDING LIGHTS  $10,000   $15,500  

BINKS RETROFIT LIGHTING FIXTURES  102,000   157,500  

BINKS UPDATE/UPGRADE PLAYGROUND EQUIPMENT  79,000   122,000  

BINKS PATCH CRACKS, SLURRY AND SEAL VARIOUS HARDSCAPE SURFACES  53,000   81,900  

BINKS UPGRADE, REPAIR OR REPLACE IRRIGATION SYSTEM AND/OR CONTROLLERS 34,000   52,500  

BINKS SLURRY COAT AND RESTRIPE PARKING AREAS AND CURBS, AS NECESSARY  149,000   230,100  

BINKS UPDATE/UPGRADE PLAYGROUND EQUIPMENT  115,000   177,600  

BINKS INSTALL COVERED WALKWAYS  100,000   154,400  

BINKS RESTORE/REPLACE BUILT-UP ROOF SYSTEM ON SELECTED BUILDINGS  210,000   324,300  

BINKS ADD MORE WATER FILLER STATIONS  45,000   69,500  

TOTAL – BINKS  $897,000 $1,385,300 

CANYON CREST EXPAND NUMBER OF VISITOR PARKING SPACES  $35,000   $54,100  

CANYON CREST REPAINT RESTROOMS  17,000   26,300  

CANYON CREST REPAINT VARIOUS SITE BUILDINGS  158,000   244,000  

CANYON CREST RECONFIGURE STAFF MAILBOXES  2,000   3,100  

CANYON CREST REPLACE CARPETING  5,000   7,800  
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CANYON CREST INSTALL VINYL TACK BOARD WALL PANELS IN VARIOUS CLASSROOMS  190,000   293,400  

CANYON CREST REPLACE 29 A/C UNITS IN VARIOUS BUILDINGS  104,000   160,600  

CANYON CREST RETROFIT LIGHTING FIXTURES SITE-WIDE  80,000   123,600  

CANYON CREST UPGRADE DRINKING FOUNTAINS SITE-WIDE FOR ADSA COMPLIANCE  45,000   69,500  

CANYON CREST EXPAND WEST PARKING LOT; SLURRY, SEAL AND RE-STRIPE P’KING LOTS  96,000   148,300  

CANYON CREST UPGRADE PRE-SCHOOL PLAYGROUND EQUIPMENT INCLUDING EXCHANGING 

WOOD CHIPS FOR SYNTHETIC RUBBERIZED SURFACING. UPGRADE UPPER 

GRADE PLAYGROUND EQUIPMENT  52,000   80,300  

CANYON CREST SLURRY SEAL AND RE-STRIPE ALL HARDCOURTS AND PLAY AREAS.  39,000   60,300  

CANYON CREST UPGRADE/REPLACE EXISTING IRRIGATION CONTROLLERS  18,000   27,800  

CANYON CREST REPLACE/UPGRADE WOODEN TRELLISES  10,000   15,500  

CANYON CREST REPAINT EXTERIOR METAL, WOOD DOOR & CEILINGS.  INSTALL CERAMIC 

FLOOR TILES  19,000   29,400  

TOTAL – CANYON CREST $870,000 $1,344,000 

CHAPARRAL UPGRADE WALL PACK EXTERIOR LIGHTING   $8,000   $12,400  

CHAPARRAL REPAINT DOORS, DRYWALL WALLS AND CEILINGS OF ALL RESTROOMS  15,000   23,200  

CHAPARRAL RETROFIT LIGHTING FIXTURES  72,000   111,200  

CHAPARRAL PATCH CRACKS, SLURRY, SEAL & RE-STRIPE VARIOUS PARKING LOTS, 

DROP-OFF AREAS & DRIVEWAYS  50,000   77,200  

CHAPARRAL PATCH CRACKS, SLURRY SEAL AND RESTRIPE HARDCOURTS  19,000   29,400  

CHAPARRAL REPLACE WOOD CHIPS WITH SYNTHETIC RUBBERIZED SURFACING  43,000   66,400  

CHAPARRAL UPGRADE, REPAIR OR REPLACE IRRIGATION SYSTEM AND/OR CONTROLLERS 24,000   37,100  

CHAPARRAL INSTALL FRONT OFFICE AWNING  2,000   3,100  
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CHAPARRAL PAINT CAMPUS AND REPLACE SELECTED SECTIONS OF FENCING  300,000   463,200  

CHAPARRAL INSTALL COVERINGS FOR 5 OUTDOOR STAIRWELLS  145,000   223,900  

 TOTAL – CHAPARRAL  $678,000 $1,047,100 

CITRUS ES REPAINT RESTROOMS  $10,000   $15,500  

CITRUS ES RETROFIT LIGHTING FIXTURES IN PERMANENT CRS, OFFICES & WORKRMS  72,000   111,200  

CITRUS ES UPGRADE ELECTRICAL SERVICE TO EACH CLASSROOM  350,000   540,400  

CITRUS ES PATCH CRACKS, SLURRY SEAL AND RE-STRIPE ALL HARDCOURTS  63,000   97,300  

CITRUS ES PATCH CRACKS, SLURRY SEAL & RE-STRIPE SELECTED PARKING LOTS; DROP-OFF AREAS: & 

 BOTH ENTRANCE DRIVEWAYS  56,000   86,500  

CITRUS ES REPAIR IRRIGATION SYSTEM AND REPLACE LANDSCAPING  20,000   30,900  

CITRUS ES ADD A NEW PARKING LOT OFF RANDALL  250,000   386,000  

CITRUS ES REPAINT ALL AREAS IN FOOD SERVICES  4,000   6,200  

CITRUS ES EXPAND CAFETERIA TO MEET ENROLLMENT NEEDS  1,000,000   1,540,000  

CITRUS ES EXTEND THE CAMPUS'S MAIN BUILDING TO PROVIDE STORAGE SPACE AND STAGING AREA  250,000 

  386,000  

TOTAL – CITRUS ES  $2,075,000 $3,200,000 

CYPRESS UPGRADE VIDEO SURVEILLANCE SYSTEM  $235,000   $362,900  

CYPRESS EXPAND PARKING AREA; ADDRESS INGRESS; INSTALL CROSSWALK 

BETWEEN CYPRESS & JUNIPER  100,000   154,400  

CYPRESS REPLACE WOOD CHIPS WITH RUBBERIZED SURFACING  115,000   177,600  

CYPRESS UPGRADE LOCK-DOWN LOCKING MECHANISMS  12,000   18,600  

CYPRESS INSTALL ADDITIONAL FENCING ADJACENT TO NEIGHBORHOOD  150,000   231,600  
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CYPRESS REPAINT DOORS, DRYWALL WALLS AND CEILINGS OF ALL RESTROOMS 

SITE-WIDE.  17,000   26,300  

CYPRESS REPAINT DRYWALL CEILINGS IN THE LIBRARY/COMPUTER LAB AND CLASSROOMS 

IN PODS A, AND C.  70,000   108,100  

CYPRESS INSTALL VINYL TACK BOARD WALL PANELS IN SELECTED AREAS  167,000   257,900  

CYPRESS REPLACE/UPGRADE P’KING LOT LIGHTS & FIXTURES & CONNECT TO EMS  28,000   43,300  

CYPRESS RETROFIT LIGHTING FIXTURES SITE-WIDE  80,000   123,600  

CYPRESS REPLACE DRINKING FOUNTAINS SITE-WIDE.  20,000   30,900  

CYPRESS UPGRADE/REPLACE PLAY EQUIPMENT MODULES FOR ALL PLAY AREAS  77,000   118,900  

CYPRESS PATCH CRACKS, SLURRY SEAL AND RE-STRIPE ALL HARDCOURTS  81,000   125,100  

CYPRESS PATCH CRACKS, SLURRY, SEAL AND RE-STRIPE PARKING LOTS AND CURBS AT VARIOUS 

 SITE LOCATIONS AND DRIVEWAYS  114,000   176,100  

CYPRESS UPGRADE/RE-DO TURF AND PLAYFIELDS  181,000   279,500  

CYPRESS ADD FENCING/SCREENING ESP. IN PLAY STRUCTURE AREAS 54,000 83,400 

CYPRESS REPLACE SINGLE GLAZED WINDOWS WITH ALUMINUM LOW-E DOUBLE 

GLAZED WINDOWS  150,000   231,600  

CYPRESS REPAINT DOORS, WALLS AND CEILINGS  7,000   10,900  

CYPRESS ADD SHADE STRUCTURE  150,000   231,600  

CYPRESS REPLACE/REPAIR FLOORING NEAR STAGE 20,000 30,900 

CYPRESS REPLACE CEILING TILE IN CAFÉ  25,000   38,600  

CYPRESS REPLACE CERAMIC FLOOR TILE NEAR CAFETERIA  20,000   30,900  

CYPRESS REPLACE STAGE LIGHTING  85,000   131,300  

TOTAL – CYPRESS  $1,958,000 $3,024,000 
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DATE UPGRADE VIDEO SURVEILLANCE SYSTEM  $231,000   $356,700  

DATE ADD GATES AND FENCING FOR STAIRCASES AND SLOPE  65,000   100,400  

DATE REPAINT DOORS AND DRYWALL WALLS AND CEILINGS IN ALL RESTROOMS  12,000   18,600  

DATE REPLACE METAL HALIDE LAMPS; METAL DOORS AND OTHER SURFACES  31,000   47,900  

DATE RETROFIT LIGHTING FIXTURES IN PERMANENT CRS, OFFICES OTHER SPACES 92,000   142,100  

DATE ADD DRAINAGE AT FRONT OF BLOOM CENTER  45,000   69,500  

DATE PATCH CRACKS, SLURRY SEAL AND RE-STRIPE ALL HARDCOURTS.  76,000   117,400  

DATE PATCH CRACKS, SLURRY SEAL AND RE-STRIPE DROP-OFF AREA & 

3 ENTR. DRIVEWYS.  33,000   51,000  

DATE REPLACE/UPGRADE PLAY EQUIPMENT MODULES; INSTALL RUBBERIZED 

SURFACING  137,000   211,600  

DATE UPGRADE/REDO NORTH AND SOUTH TURF AREAS; PLAYFIELDS; 

IRRIGATION SYSTEM  113,000   174,500  

DATE ADD READING AREA TO REPLACE CURRENT FENCED AREAS (4) ON 

PLAYGROUND  50,000   77,200  

DATE ADD GARDEN AREA BEHIND CLASSROOMS  25,000   38,600  

DATE MODERNIZE PLAYGROUND; ADD SOCCER GOALS  100,000   154,400  

DATE ADD SHADE STRUCTURE  75,000   115,800  

DATE RENOVATE ENTIRE CAFETERIA  450,000   694,800  

DATE REPAINT METAL AND WOODEN DOORS AND DRYWALL WALLS.  4,000   6,200  

DATE ADD TWO RESTROOM- STAFF AND STUDENTS  240,000   370,600  

DATE CONSTRUCT STEAM LAB  600,000   926,400  
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TOTAL – DATE  $2,379,000 $3,673,700 

DOLORES HUERTA INSTALL FENCING AROUND CAMPUS  $250,000   $386,000  

DOLORES HUERTA INSTALL CAMPUS ACCESS CONTROL FOR DOORS LEADING DIRECTLY 

OFF CAMPUS  49,000   75,700  

DOLORES HUERTA INSTALL FRONT OFFICE NOTIFICATION BUZZER TO CONTROL 

RR UTILIZATION   239,000   369,100  

TOTAL – DOLORES HUERTA $538,000 $830,800 

GRANT REPAINT CEILINGS IN SELECTED BUILDINGS  AND CLASSROOMS  $20,000   $30,900  

GRANT REPAINT DOORS AND DRYWALL CEILINGS IN ALL RESTROOMS SITE-WIDE.  19,000   29,400  

GRANT REPAINT WALLS AND INSTALL VINYL TACK BOARD WALL PANELS  43,000   66,400  

GRANT RETROFIT LIGHTING FIXTURES SITE-WIDE  96,000   148,300  

GRANT INSTALL ADDITIONAL UPPER GRADE PLAYGROUND EQUIPMENT  79,000   122,000  

GRANT INSTALL TURF IN CENTER ISLANDS OF MAIN PARKING LOT; UPGRADE 

REDO GRASS PLAYFIELDS; UPGRADE IRRIGATION CONTROLLERS; 

REDO LANDSCAPING IN VARIOUS AREAS AROUND CAMPUS  191,000   294,900  

GRANT PATCH CRACKS, SEAL COAT AND RESTRIPE HARDCOURTS EAST SIDE  33,000   51,000  

GRANT PATCH CRACKS, SLURRY SEAL, RE-STRIPE AND REPAINT CURBS IN THE 

QPARKING LOTS; DROP-OFF AREAS 

 & DRIVEWAYS  64,000   98,900  

GRANT REPLACE CARPETING IN SELECTED AREAS  200,000   308,800  

GRANT REPAINT DOORS AND CEILINGS; REPAIR/REPLACE SEWAGE DRAIN  16,000   24,800  

TOTAL – GRANT  $761,000 $1,175,400 
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HEMLOCK REMOVE AND REPLACE ASPHALT LANDING IN VARIOUS PORTABLE CLASSROOMS. 

 REPAIR/REPLACE STEEL HANDRAILS IN TWO LOCATIONS  $5,000   $7,800  

HEMLOCK RETROFIT/REPLACE PARKING LOT FIXTURES  31,000   47,900  

HEMLOCK UPGRADE VIDEO SURVEILLANCE SYSTEM  204,000   315,000  

HEMLOCK REINSTALL TETHER BALL POLE  250   400  

HEMLOCK REPAIR/REPLACE KINDER PLAYGROUND SLIDE  850   1,400  

HEMLOCK REPAINT CEILINGS IN VARIOUS BUILDINGS  64,000   98,900  

HEMLOCK REPAINT DOORS AND WALLS IN RESTROOMS; UPGRADE METAL PARTITIONS  24,000   37,100  

HEMLOCK REPAINT WALLS IN VARIOUS BUILDINGS AND CLASSROOMS  148,000   228,600  

HEMLOCK RECARPET IN VARIOUS BUILDINGS  95,000   146,700  

HEMLOCK REPLACE CLASSROOM FAUCETS SCHOOL WIDE.  11,000   17,000  

HEMLOCK RETROFIT LIGHTING FIXTURES IN PERMANENT CRS, OFFICES, WORKROOMS 

AND OTHER SPACES  80,000   123,600  

HEMLOCK PATCH CRACKS, SLURRY SEAL AND RE-STRIPE ALL HARDCOURTS  33,000   51,000  

HEMLOCK PATCH CRACKS, SLURRY, SEAL & RE-STRIPE PARKING LOTS & CURBS  65,000   100,400  

HEMLOCK REPLACE CONCRETE ON WALKWAY EAST OF ROOM #2  1,000   1,600  

HEMLOCK UPGRADE UPPER GRADE PLAYGROUND EQUIP. REPLACE WOOD CHIPS WITH 

RUBBERIZED SURFACING  77,000   118,900  

HEMLOCK REPLACE WOOD GAZEBOS AND REPLACE WITH METAL COVERS  50,000   77,200  

HEMLOCK UPGRADE AND RESTORE GRASS PLAYFIELDS, RESTORE IRRIGATION AND 

REMOVE DEAD LANDSCAPING  26,000   40,200  

TOTAL – HEMLOCK  $915,100 $1,413,700 

JUNIPER REPLACE SECTION OF FENCING  $12,000   $18,600  
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JUNIPER SECURITY SYSTEM RE-WIRING  25,000   38,600  

JUNIPER UPGRADE VIDEO SURVEILLANCE SYSTEM  250,000   386,000  

JUNIPER REPAINT ALL RESTROOMS; REPLACE METAL PARTITIONS WITH PHENOLIC 

PARTITIONS  26,000   40,200  

JUNIPER REPAINT WALL FINISHES IN ADMIN OFFICE.  INSTALL TACK BOARD WALL 

PANELS IN 

 VARIOUS BUILDINGS AND CLASSROOMS  112,000   173,000  

JUNIPER REPAINT EXTERIORS OF PERMANENT BUILDINGS, WALKWAYS, ETC.  110,000   169,900  

JUNIPER RETROFIT LIGHTING FIXTURES IN PERMANENT CRS, OFFICES, WKROOMS  36,000   55,600  

JUNIPER REPLACE BROKEN PORTION OF  CONCRETE WALKWAY  4,000   6,200  

JUNIPER PATCH, SLURRY SEAL AND RESTRIPE ALL HARDCOURTS; BLACKTOP AREAS.  72,000   111,200  

JUNIPER UPGRADE PLAYGROUND EQUIPMENT AT BOTH KINDER AND UPPER GRADE PLAY AREA. 

 RETAIN PLAY EQUIPMENT MODULES, WHERE FEASIBLE  43,000   66,400  

JUNIPER UPGRADE TURF IN FRONT OF SCHOOL; UPGRADE/REPLACE IRRIGATION CONTROLLERS; 

 RESTORE/REPLACE LANDSCAPING AS NECESSARY  78,000   120,500  

JUNIPER INSTALL SHADE STRUCTURE ON PLAYGROUND; RESTORE FIELDS  950,000   1,466,800  

JUNIPER REPLACE WINDOWS WITH ALUMINUM LOW-E DOUBLE GLAZED WINDOWS  460,000   710,300  

JUNIPER REPLACE FURNITURE & EQUIPMENT (21 ROOMS)  225,000  347,400 

JUNIPER RE-STUCCO EXTERIOR WALL OF CAFETERIA AT FRONT OF SCHOOL  45,000   69,500  

JUNIPER UPGRADE MPR SOUND SYSTEM  25,000   38,600  

TOTAL – JUNIPER  $2,473,000 $3,818,800 

LIVE OAK UPGRADE VIDEO SURVEILLANCE SYSTEM  $246,000   $379,900  

LIVE OAK WINDOW COVERINGS  50,000   77,200  
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LIVE OAK REPAINT DOORS, WALLS AND CEILINGS OF BOYS AND GIRLS RESTROOMS SITE-WIDE. 

 REPLACE CERAMIC TILE FLOOR IN NURSE’S RESTROOM.  15,000   23,200  

LIVE OAK REPLACE THE STAINED/WORN WALL FINISHES IN ADMIN BUILDING WITH 

TACK BOARD WALL PANELS.  24,000   37,100  

LIVE OAK RETROFIT LIGHTING FIXTURES IN PERMANENT CRS, OFFICES, WORKROOMS  76,000   117,400  

LIVE OAK UPGRADE/REPLACE MAIN WATER SERVICE VALVES, METERS, REGULATORS AND BACKFLOW PREVENTERS. 

 RE-PIPE SERVICE MAIN LINE AND LATERALS.  456,000   704,100  

LIVE OAK PATCH CRACKS, SLURRY SEAL AND RESTRIPE ALL HARDCOURTS.  71,000   109,700  

LIVE OAK PATCH, SLURRY SEAL, RE-STRIPE & REPAINT CURBS, DRIVEWAYS 

& FIRE LANES  41,000   63,400  

LIVE OAK REPLACE THE WORN PLAY EQUIPMENT MODULES OF THE KINDER AND UPPER GRADES PLAYGROUND 

 INSTALL SYNTHETIC RUBBER SURFACING  104,000   160,600  

LIVE OAK REPLACE SELECTED SPRINKLER SYSTEMS THROUGHOUT CAMPUS  90,000   139,000  

LIVE OAK INSTALL PARKING LOT POLES AND FIXTURES  83,000   128,200  

LIVE OAK ADD SHADE STRUCTURE ON PLAYGROUND/EATING AREAS  575,000   887,800  

LIVE OAK REPLACE SINGLE GLAZED WINDOWS WITH ALUMINUM LOW-E DOUBLE GLAZED WINDOWS  65,000 

  100,400  

LIVE OAK REPAIR FLOOR DRAIN SYSTEM IN KITCHEN.  REPAINT INTERIOR SURFACES  14,000   21,700  

TOTAL – LIVE OAK  $1,910,000 $2,949,700 

LOCUST UPGRADE VIDEO SURVEILLANCE SYSTEM WITH NEW MONITORS/ CONTROLS AND CAMERAS  $216,000 

  $333,500  

LOCUST REPAINT ALL RESTROOMS SITE-WIDE; REPLACE METAL PARTITIONS WITH 

PHENOLIC PARTITIONS  24,000   37,100  
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LOCUST REPAINT LAMINATED WOOD DOORS & DRYWALL WALLS.  REPLACE 

ACOUSTIC CEILING TILES IN MPR  32,000   49,500  

LOCUST REPLACE CARPET FLOOR COVERINGS IN BUILDING C  27,000   41,700  

LOCUST INSTALL NEW AND COMPLETE EXTERIOR LIGHTING SYSTEM CAMPUS WIDE. 

CONNECT TO NEW EMS.  132,000   203,900  

LOCUST RETROFIT LIGHTING FIXTURES IN PERMANENT CRS, OFFICES, WKROOMS  86,000   132,800  

LOCUST INSTALL CONCRETE IN ISLANDS AT FRONT OF SCHOOL.  RESTORE IRRIGATION SYSTEM AND 

 REPLANT LANDSCAPING IN SELECTED AREAS  30,000   46,400  

LOCUST PATCH CRACKS, SLURRY COAT AND RESTRIPE PARKING AREAS & DRIVEWAYS. 

 INSTALL BOLLARDS AROUND PIV'S AND FIRE HYDRANTS WHERE NECESSARY   69,000   106,600  

LOCUST PATCH CRACKS, SLURRY COAT & RESTRIPE HARD COURT AREAS WEST SIDE  82,000   126,700  

LOCUST REPAIR CONCRETE SOUTH OF MPR AND EAST OF #21  6,000   9,300  

LOCUST REPLACE BARK/WOODCHIPS IN UPPER GRADE PLAYGROUND. INSTALL 

ADDITIONAL UPPER GRADE PLAYGROUND EQUIPMENT  108,000   166,800  

LOCUST ADD SHADE STRUCTURES FOR STUDENT LUNCH USE   115,000   177,600  

LOCUST PAINT THE EXTERIOR OF  THE ENTIRE SCHOOL  250,000   386,000  

LOCUST INSTALL WIC/WIF  300,000   463,200  

LOCUST INSTALL CERAMIC FLOOR TILE.  PAINT INTERIOR SURFACES  35,000   54,100  

TOTAL – LOCUST  $1,512,000 $2,335,200 

MANGO UPGRADE VIDEO SURVEILLANCE SYSTEM  $227,000   $350,500  

MANGO UPGRADE P’KING LOT LIGHTING FIXTURES IN THE MAIN P’KING AREA 

EAST OF CAMPUS.  6,000   9,300  

MANGO REPLACE WOODEN AMPHITHEATER WITH METAL STRUCTURE  75,000   115,800  
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MANGO REPAINT ALL RESTROOMS SITE-WIDE; REPLACE METAL PARTITIONS WITH 

PHENOLIC PARTITIONS  17,000   26,300  

MANGO REPAINT CEILINGS IN VARIOUS SITE LOCATIONS  73,000   112,800  

MANGO REPAINT INTERIOR WALLS THROUGHOUT CAMPUS; INSTALL VINYL TACK BOARD WALL PANELS 

 AT VARIOUS LOCATIONS  152,000   234,700  

MANGO MPR: REPAINT LAMINATED WOOD DOORS, DRYWALL WALLS AND CEILINGS.  SAND AND REFINISH 

 WOOD PARQUET STAGE FLOOR.  27,000   41,700  

MANGO RETROFIT LIGHTING FIXTURES IN PERMANENT CRS, OFFICES, WORKROOMS  80,000   123,600  

MANGO INSTALL NEW TURF IN THE KINDER AREA AND IN FRONT OF THE SCHOOL. UPGRADE/REDO GRASS 

 PLAYFIELDS REPAIR/REPLACE IRRIGATION SYSTEM FOR SELECTED AREAS   260,000   401,500  

MANGO PATCH CRACKS, SLURRY COAT & RESTRIPE MAIN PARKING AREA; 

DROP-OFF AREAS & FIRE LANES  58,000   89,600  

MANGO REPLACE 4'X6' SECTION OF RAISED CONCRETE NORTH OF PRE-SCHOOL 

CLASSROOM  1,000   1,600  

MANGO REPLACE WOOD CHIPS/BARK WITH SYNTHETIC SURFACING TO BOTH UPPER GRADES PLAY AREAS. 

 REPAINT WORN-OUT PLAY APPARATUS MODULES  69,000   106,600  

MANGO UPGRADE ALL SITE RESTROOMS INCLUDING SINKS AND STALL LATCHES  300,000   463,200  

TOTAL – MANGO  $1,345,000 $2,077,200 

MAPLE UPGRADE VIDEO SURVEILLANCE SYSTEM  $266,000   $410,700  

MAPLE UPGRADE/REPLACE EXTERIOR LIGHTING FIXTURES SITE-WIDE.  56,000   86,500  

MAPLE REPAIR & REPAINT ACOUSTIC TILE CEILINGS IN VARIOUS SITE BUILDINGS  65,000   100,400  

MAPLE UPGRADE ALL RESTROOMS SITE-WIDE WITH NEW FIXTURES, FLOORS AND PARTITIONS. 

 CONSTRUCT A RESTROOM IN THE KITCHEN AREA.  83,000   128,200  
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MAPLE REPAINT DRYWALL WALLS IN ADMIN OFFICE. INSTALL VINYL TACK BOARD WALL PANELS IN 

 VARIOUS CRS IN BUILDINGS E AND G  114,000   176,100  

MAPLE MPR: REPAINT METAL DOORS. SAND AND REFINISH STAGE FLOOR.  27,000   41,700  

MAPLE REPLACE CARPET FLOOR COVERINGS IN THE ADMIN/LIBRARY.  26,000   40,200  

MAPLE RETROFIT LIGHTING FIXTURES IN PERMANENT CRS, OFFICES, WKROOMS  96,000   148,300  

MAPLE UPGRADE/REPLACE MAIN WATER SERVICE VALVES, METERS, REGULATORS AND BACKFLOW PREVENTERS. 

 REPLACE THE OLD SERVICE MAIN LINE AND LATERALS TO BUILDINGS.  442,000   682,500  

MAPLE ADD LANDSCAPING THROUGHOUT CAMPUS  25,900   40,000  

MAPLE INSTALL ADDITIONAL NEW PLAY APPARATUS TO THE UPPER GRADES PLAY EQUIPMENT. 

 REPAINT/REPLACE PLAY APPARATUS MODULES. REPLACE WOOD CHIPS IN THE UPPER GRADES 

 PLAYGROUND WITH SYNTHETIC RUBBER SURFACING  INSTALL 1 ADDITIONAL UPPER GRADE 

 PLAYGROUND EQUIPMENT. REPLACE/PATCH DAMAGED SYNTHETIC RUBBER SURFACING MATERIAL 

 IN THE KINDER PLAYGROUND EQUIPMENT.   153,000   236,300  

MAPLE PATCH CRACKS, SLURRY COAT AND RESTRIPE FIRE LANE NORTH OF CAMPUS. 

REPAIR/REPLACE MARQUEE.  PATCH CRACKS, SLURRY COAT AND RESTRIPE 

PARKING LOT  88,000   135,900  

MAPLE PATCH CRACKS, SLURRY SEAL AND RE-STRIPE HARDCOURTS/BLACKTOP 

AREAS EAST SIDE OF CAMPUS.  80,000   123,600  

MAPLE SLURRY, SEAL AND RESTRIPE PLAYGROUND ASPHALT  25,000   38,600  

MAPLE REPLACE WINDOWS WITH ALUMINUM LOW-E DOUBLE GLAZED WINDOWS  60,000   92,700  

TOTAL – MAPLE  $1,606,900 $2,481,700 

NORTH TAMARIND UPGRADE VIDEO SURVEILLANCE SYSTEM  $242,000   $373,700  

NORTH TAMARIND PRIVACY NETTING ON FENCING BETWEEN PLAYGROUND AND PARK  15,000   23,200  
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NORTH TAMARIND REPAINT DOORS, WALLS AND CEILINGS OF ALL RESTROOMS SITE-WIDE.  UPGRADE FRP PARTITIONS. 

 REPLACE LINOLEUM IN BUILDING I WITH CERAMIC TILE FLOORS AND WALLS. 37,000   57,200  

NORTH TAMARIND REPAINT INTERIOR WALLS OF VARIOUS BUILDINGS  48,000   74,200  

NORTH TAMARIND REPLACE LIGHTING FIXTURES IN THE MPR BUILDING.  REPAINT DOORS, DRYWALL WALLS AND CEILINGS. 

 REPLACE VCT TILE FLOORING IN THE MAIN HALL AND STAGE.  39,000   60,300  

NORTH TAMARIND RETROFIT LIGHTING FIXTURES IN PERMANENT CRS, OFFICES, WORKROOMS  86,000   132,800  

NORTH TAMARIND PATCH CRACKS, SLURRY SEAL AND RESTRIPE HARDCOURT & BLACKTOP AREAS. 

 REPAIR DRAINAGE SYSTEM IN THE KINDERGARTEN YARD.  37,000   57,200  

NORTH TAMARIND PATCH CRACKS, SLURRY SEAL, RESTRIPE AND REPAINT CURBS ON PARKING LOTS, DROP-OFF AREAS, 

 DRIVEWAYS AND CURBS OF FIRE LANES THROUGHOUT SITE  53,000   81,900  

NORTH TAMARIND RECONSTRUCT THE EXISTING UPPER GRADE PLAY EQUIPMENT INTO TWO 

SEPARATE UPPER GRADE PLAY EQUIPMENT UNITS.   REPLACE WOOD CHIP 

WITH SYNTHETIC RUBBER SURFACING. REPLACE OLD PLAY EQUIPMENT 

MODULES AND INSTALL NEW ADDITIONAL MODULES  158,000   244,000  

NORTH TAMARIND UPGRADE/REDO GRASS PLAYFIELDS. UPGRADE/REPLACE IRRIGATION 

CONTROLLERS  216,000   333,500  

NORTH TAMARIND REPLACE WINDOWS WITH ALUMINUM LOW-E DOUBLE GLAZED WINDOWS  230,000   355,200  

NORTH TAMARIND REPAINT HOLLOW METAL DOORS AND FACULTY LOUNGE DOORS, WALLS AND CEILINGS. 

 REPLACE VCT TILE FLOORS.  10,000   15,500  

NORTH TAMARIND UPGRADE VIDEO AND AUDIO SYSTEMS IN ALL CLASSROOMS  40,000   61,800  

TOTAL – NORTH TAMARIND $1,211,000 $1,870,500 

OAK PARK UPGRADE VIDEO SURVEILLANCE SYSTEM  $200,000   $308,800  

OAK PARK UPGRADE METAL PARTITIONS, SINKS & FAUCETS IN SELECTED B & G RRS 28,000  43,300  

OAK PARK REPLACE/UPGRADE THE CURRENT STAGE LIGHTING SYSTEM, PA SYS  20,000   30,900  
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OAK PARK RETROFIT LIGHTING FIXTURES IN PERMANENT CRS, OFFICES, WKROOMS  70,000   108,100  

OAK PARK PATCH CRACKS, SLURRY SEAL AND RESTRIPE COURTS AND BLACKTOP  38,000   58,700  

OAK PARK REMOVE, REPLACE WOOD TRELLIS STRUCTURE IN SEATING AREA 

NORTHEAST OF MPR.  30,000   46,400  

OAK PARK REPAIR CRACKS, SLURRY COAT AND RESTRIPE PARKING LOT, DRWYS, 

DROP-OFF AREAS AND FIRE LANES  66,000   102,000  

OAK PARK REPLACE WOOD CHIPS/BARK  IN THE 2 UPPER GRADE PLAYGROUND 

EQUIPMENT WITH SYNTHETIC RUBBER SURFACING MATERIAL. 

RETAIN EXISTING PLAY EQUIPMENT MODULES, CONCRETE PAD AND CURB. 

 REPLACE THE WORN K PLAYGROUND EQUIPMENT MODULES  92,000   142,100  

OAK PARK UPGRADE/REDO ALL GRASS PLAYFIELDS, IRRIGATION CONTROLLERS  58,000   89,600  

OAK PARK REPAINT ALL EXTERIOR SURFACES SITE-WIDE  250,000   386,000  

OAK PARK REPLACE DRINKING FOUNTAINS TO COMPLY WITH ADA  200,000   308,800  

OAK PARK UPGRADE PARKING LOT LIGHTING TO LED  100,000   154,400 

OAK PARK REPAIR/REPLACE FRONT GATE 60,000 92,700  

TOTAL – OAK PARK  $1,212,000 $1,871,800 

OLEANDER UPGRADE VIDEO SURVEILLANCE SYSTEM  $269,000   $415,400  

OLEANDER UPGRADE/REPLACE THE OLD EXTERIOR LIGHTING FIXTURES.  14,000   21,700  

OLEANDER REPAINT ADMIN/LIB. WALLS. INSTALL VINYL TACK BOARD WALL PANELS 172,000   265,600  

OLEANDER UPGRADE, REPAIR, REPAINT ALL SURFACES AND FIXTURES OF ALL RRS  65,000   100,400  

OLEANDER REPLACE CEILING TILES IN VARIOUS CLASSROOMS  189,000   291,900  

OLEANDER RETROFIT LIGHTING FIXTURES IN PERMANENT CRS, OFFICES, WKROOMS  96,000   148,300  
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OLEANDER UPGRADE/REPLACE MAIN WATER SERVICE VALVES, METERS, REGULATORS AND BACKFLOW PREVENTERS. 

 RE-PIPE SERVICE MAIN LINE AND LATERALS TO BUILDINGS.  469,000   724,200  

OLEANDER PATCH CRACKS, SLURRY SEAL & RESTRIPE COURTS/BLACKTOP AREAS.  58,000   89,600  

OLEANDER PATCH CRACKS, SLURRY SEAL, & RESTRIPE PARKING LOT, DROP-OFF AREA 

 DRWYS AND FIRE LANES  51,000   78,800  

OLEANDER REPLACE KINDERGARTEN PLAY STRUCTURE  22,135   34,200  

OLEANDER REPLACE/UPGRADE OLD UPPER GRADE PLAY EQUIPMENT SOUTH SIDE  69,000   106,600  

OLEANDER UPGRADE/REDO THE PLAYFIELDS, INSTALL NEW IRRIG. SYS.  226,000   349,000  

OLEANDER UPGRADE/REPLACE OLD SEWAGE COLLECTION AND PIPING SYSTEM  474,000   731,900  

OLEANDER INSTALL COVERED WALKWAYS FROM PORTABLES TO MAIN CAMPUS  300,000   463,200  

OLEANDER REPLACE WINDOWS WITH ALUMINUM LOW-E DOUBLE GLAZED WINDOWS  380,000   586,800  

OLEANDER CAFÉ: REPAINT INTERIOR SURFACES.  REPLACE FLOORS WITH CERAMIC FLOOR TILES. 

 RETROFIT LIGHTING WITH NEW T8 LIGHTING FIXTURES.  UPGRADE/REPLACE ALL FIXTURES AND 

 DRAIN AND PLUMBING SYSTEMS.  140,000   216,200  

OLEANDER ADD BASKETBALL COURTS NORTH END BLACKTOP AREA AND MAIN 

 PLAYGROUND AREA 75,000 115,800 

TOTAL – OLEANDER  $3,069,135 $4,739,600 

PALMETTO UPGRADE VIDEO SURVEILLANCE SYSTEM WITH NEW MONITORS/ CONTROLS AND CAMERAS  $254,000 

  $392,200  

PALMETTO UPGRADE EXTERIOR LIGHTING SYSTEMS SITE-WIDE  72,000   111,200  

PALMETTO INSTALL VINYL TACK BOARD WALL PANELS IN SELECTED CRS & LIB.  150,000   231,600  

PALMETTO REPAINT DOORS, DRYWALL WALLS AND CEILINGS IN ALL RESTROOMS 

UPGRADE NURSE ROOM TO TILE, FLOORS AND WALLS. REPLACE DOORS 

OF THE ALL RESTROOMS IN BUILDING F  40,000   61,800  
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PALMETTO REPLACE CEILING TILES IN SELECTED CR BLDGS. AND LIBRARY  145,000   223,900  

PALMETTO REPLACE WOODEN CABINETS AND COUNTERTOPS WITH LAMINATES   426,000   657,800  

PALMETTO UPGRADE MPR MAIN HALL AND STAGE LIGHTING FIXTURES. SAND STAGE  30,000   46,400  

PALMETTO REPLACE PORCELAIN SINKS IN VARIOUS CAMPUS BUILDINGS WITH STAINLESS STEEL FIXTURES. 

 REPLACE PORCELAIN TROUGH DRINKING FOUNTAINS WITH S/S UNITS.  60,000   92,700  

PALMETTO UPGRADE/REPLACE MAIN WATER SERVICE VALVES, METERS, REGULATORS AND BACKFLOW PREVENTERS. 

 RE-PIPE SERVICE MAIN LINE AND LATERALS TO BUILDINGS.  456,000   704,100  

PALMETTO RETROFIT LIGHTING FIXTURES IN PERMANENT CRS, OFFICES, WKROOMS  86,000   132,800  

PALMETTO PATCH CRACKS, SLURRY SEAL AND RESTRIPE ENTRANCE DRIVEWAYS & 

FIRE LANES. INSTALL ASPHALT PAVEMENT TO REMAINING UNPAVED 

SECTIONS OF FIRE LANE.  131,000   202,300  

PALMETTO PATCH, SLURRY SEAL AND RESTRIPE HARDCOURT/BLACKTOP AREAS.  113,000   174,500  

PALMETTO REPLACE WOOD CHIPS/BARK IN THE UPPER GRADE PLAYGROUND 

EQUIPMENT WITH SYNTHETIC RUBBER SURFACING. INSTALL 1 ADDITIONAL 

UPPER GRADE PLAYGROUND EQUIPMENT  108,000   166,800  

PALMETTO UPGRADE/REDO  PLAYFIELDS. INSTALL NEW IRRIGATION SYSTEM 

INSTALL ISOLATION VALVE AT THE SOUTH END OF THE PARKING LOT. 

UPGRADE/REPLACE IRRIGATION CONTROLLERS  128,000   197,700  

PALMETTO UPGRADE/REPLACE OLD SEWAGE COLLECTION & PIPING SYSTEM  458,000   707,200  

PALMETTO REPLACE WINDOWS WITH ALUMINUM LOW-E DOUBLE GLAZED WINDOWS  90,000   139,000  

PALMETTO REPURPOSE/REDO 2 OLD COMPUTER LABS INTO ONE FUNCTIONAL SPACE  50,000   77,200  

PALMETTO REPAINT INTERIOR SURFACES OF KITCHEN.  UPGRADE/REPLACE ALL 

FIXTURES OF THE FAC. LNG.  68,000   105,000  

PALMETTO REPAINT INTERIOR OF CAFETERIA  60,000   97,200  
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PALMETTO UPDATE CLASSROOMS TV'S EDUCATIONAL INTERACTIVE TECHNOLOGY   40,000   61,800  

TOTAL – PALMETTO  $2,965,000 $4,583,200 

POPLAR INSTALL NEW PARKING LOT POLES AND FIXTURES.  REPLACE CONDUIT 

BETWEEN BUILDINGS  $82,000   $126,700  

POPLAR UPGRADE/REPLACE FENCING OF CAMPUS. INSTALL WROUGHT IRON  26,000   40,200  

POPLAR UPGRADE VIDEO SURVEILLANCE SYSTEM  242,000   373,700  

POPLAR INSTALL VINYL TACK BOARD PANELS IN VARIOUS CLASSROOMS AND 

LIBRARY.  REPAINT WALLS OF ADMIN OFFICES, AND SELECTED CRS  107,000   165,300  

POPLAR REPAINT CEILINGS IN THE ADMIN OFFICES AND ALL CR’S.  150,000   231,600  

POPLAR MPR: UPGRADE MAIN HALL LIGHTING FIXTURES TO T5 LIGHTING SYSTEM. 

REPLACE STAGE LIGHTING. REPAINT ALL DOORS, WOOD SIDINGS. 

REPLACE ALL DAMAGED CEILING TILE. SAND AND FINISH STAGE FLOOR.   34,000   52,500  

POPLAR RETROFIT LIGHTING FIXTURES IN PERMANENT CRS, OFFICES, WKROOMS  90,000   139,000  

POPLAR REPLACE WORN-OUT PORCELAIN SINKS AND FAUCETS IN SELECTED CR’S  32,000   49,500  

POPLAR UPGRADE/REPLACE MAIN WATER SERVICE VALVES, METERS, REGULATORS AND BACKFLOW PREVENTERS. 

 RE-PIPE MAIN SERVICE LINE AND LATERALS TO BUILDINGS.  442,000   682,500  

POPLAR REPLACE SINK AND CABINETS IN BLDG K  15,000   23,200  

POPLAR UPGRADE HEALTH OFFICE RESTROOM TO BE ADA COMPLIANT  50,000   77,200  

POPLAR INSTALL CONCRETE IN THE FRONT PARKWAY. UPGRADE/REPLACE IRRIG. 

 REPLANT LANDSCAPING AS NECESSARY.  28,000   43,300  

POPLAR PATCH CRACKS, SLURRY SEAL AND RESTRIPE P’KING LOTS, ENTR. DRWYS.  69,000   106,600  
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POPLAR REPLACE CHIPPED WOOD/BARK IN BOTH OF THE UPPER GRADES 

PLAYGROUND EQUIPMENT WITH SYNTHETIC RUBBER SURFACING MATERIAL.  

RETAIN EXISTING CONCRETE PAD AND CURB  43,000   66,400  

POPLAR SLURRY SEAL & RESTRIPE COURTS AND BLACKTOP AREAS EAST AND SOUTH  51,000   78,800  

POPLAR INSTALL NEW PARKING LOT POLES AND FIXTURES.  REPLACE CONDUIT  $82,000   $126,700  

POPLAR UPGRADE/REPLACE FENCING OF CAMPUS. INSTALL WROUGHT IRON  26,000   40,200  

POPLAR UPGRADE VIDEO SURVEILLANCE SYSTEM  242,000   373,700  

POPLAR INSTALL VINYL TACK BOARD PANELS IN CRS AND LIBRARY.  REPAINT 

WALLS OF THE ADMINISTRATION OFFICES, AND SELECTED CLASSROOMS  107,000   165,300  

POPLAR REPAINT CEILINGS IN THE ADMIN OFFICES AND ALL CR’S. 

REPLACE DAMAGED TILES.  150,000   231,600  

POPLAR MPR: UPGRADE MAIN HALL LIGHTING FIXTURES TO T5 LIGHTING SYSTEM. 

REPLACE STAGE LIGHTING. REPAINT ALL DOORS, WOOD SIDINGS. 

REPLACE ALL DAMAGED CEILING TILE. 

 SAND AND FINISH STAGE WOODEN FLOOR.  34,000   52,500  

POPLAR REPLACE FIXTURES AND FINISHES IN K CRS AND FINISHES    

POPLAR RETROFIT LIGHTING FIXTURES IN PERMANENT CRS, OFFICES, WKROOMS  90,000   139,000  

POPLAR REPLACE WORN-OUT PORCELAIN SINKS AND FAUCETS IN SELECTED CRS  32,000   49,500  

POPLAR UPGRADE/REPLACE MAIN WATER SERVICE VALVES, METERS, REGULATORS AND BACKFLOW PREVENTERS. 

 RE-PIPE MAIN SERVICE LINE AND LATERALS TO BUILDINGS.  442,000   682,500  

POPLAR REPLACE SINK AND CABINETS IN BLDG K  15,000   23,200  

POPLAR UPGRADE HEALTH OFFICE RESTROOM TO BE ADA COMPLIANT  50,000   77,200  

POPLAR INSTALL CONCRETE IN THE FRONT PARKWAY.  UPGRADE/REPLACE IRRIG. SYS & CONTROLLERS. 

 REPLANT LANDSCAPING AS NECESSARY.  28,000   43,300  
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POPLAR PATCH CRACKS, SLURRY SEAL AND RESTRIPE PARKING LOTS, ENTR.DRWYS. 69,000   106,600  

POPLAR REPLACE CHIPPED WOOD/BARK IN BOTH OF THE UPPER GRADES PLAYGROUND 

EQUIPMENT WITH SYNTHETIC RUBBER SURFACING MATERIAL—RETAIN EXISTING 

CONCRETE PAD AND CURB  43,000   66,400  

POPLAR SLURRY SEAL & RESTRIPE COURTS AND BLACKTOP AREAS EAST AND SOUTH  51,000   78,800 

POPLAR INSTALL SHADE STRUCTURE NORTH SIDE OF CAFETERIA  115,000   177,600  

POPLAR REPLACE WINDOWS WITH ALUMINUM LOW-E DOUBLE GLAZED WINDOWS  500,000   772,000  

POPLAR CAFÉ: REPAINT ALL INTERIOR SURFACES  REPLACE CARPET WITH VCT 

AND PAINT INT. SURFACES OF FACULTY LOUNGE  19,000   29,400  

POPLAR INSTALL TVS IN 7 SELECTED CLASSROOMS  9,000   13,900  

TOTAL – POPLAR  $2,104,000 $3,249,400 

PORTER UPGRADE VIDEO SURVEILLANCE SYSTEM WITH NEW MONITORS/ CONTROLS AND CAMERAS  $242,000 

  $373,700  

PORTER UPGRADE/REPLACE ALL PARKING LOT POLE LIGHTING FIXTURES.  20,000   30,900  

PORTER MPR: REPAINT DOORS, WALLS & CEILING.  REPLACE DAMAGED TILES. 

 SAND AND FINISH WOODEN STAGE FLOOR.  15,000   23,200  

PORTER REPAINT DRYWALL WALLS IN BUILDING C. INSTALL VINYL TACK BOARD WALL PANELS  188,000 

  290,300  

PORTER REPLACE/UPGRADE OLD WORN-OUT CABINETS AND COUNTERTOPS IN ADMIN. BLDG AND LIBRARY    76,000 

  117,400  

PORTER REPLACE LIGHT DIFFUSERS  125,000   162,000  

PORTER RETROFIT LIGHTING FIXTURES IN PERMANENT CR’S, OFFICES, WORKROOMS AND OTHER SPACES. 

 UPGRADE/REPLACE LIGHTING FIXTURES IN THE CAFETERIA  114,000   176,100  

PORTER PATCH CRACKS, SLURRY SEAL AND RESTRIPE COURTS/BLACKTOP AREAS  108,000   166,800  
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PORTER PATCH CRACKS, SLURRY SEAL AND RESTRIPE PARKING LOTS, DROP-OFF 

AREAS AND DRWYS  142,000   219,300  

PORTER UPGRADE/RESTORE IRRIGATION SYSTEM  34,000   52,500  

PORTER COVERED WALKWAYS NEED PAINT.    800,000   1,235,200  

PORTER REPLACE WOOD CHIPS WITH RUBBERIZED SURFACING MATERIAL 15,000 23,200 

PORTER REPAIR/REPLACE CARPETING IN SELECTED AREAS OF THE SITE 150,000 231,600 

PORTER REHABILITATE TURF OF PLAYFIELDS  300,000   463,200  

PORTER REPLACE CARPETING IN PORTABLE CLASSROOMS  300,000   463,200  

PORTER REPAINT DOORS, WALLS AND CEILINGS.  REPAINT DOORS, WALLS & 

CEILINGS OF THE FAC. LNG.  29,000   44,800  

PORTER TV IN ALL CLASSROOMS  25,000   38,600  

TOTAL – PORTER  $2,683,000 $4,112,000 

PRIMROSE INSTALL 3 NEW PARKING LOT POLES/LIGHTS UNITS.  UPGRADE/REPLACE 

EXTERIOR LIGHTING  $82,000   $126,700  

PRIMROSE REPLACE ALL DOORS AND HARDWARE SITE-WIDE IN 2024 (NOT MPR)  44,000   68,000  

PRIMROSE UPGRADE VIDEO SURVEILLANCE SYSTEM  223,000   344,400  

PRIMROSE INSTALL COVERED WALKWAYS TO CAFE AND MAIN BLDG TO PORTABLES.  200,000   308,800  

PRIMROSE UPGRADE SANDBOX IN KINDER PLAYGROUND  1,000   1,600  

PRIMROSE REPAINT ALL CEILINGS IN THE MAIN BLDG REPLACE CEILING TILES.  106,000   163,700  

PRIMROSE REPAINT DOORS, DRYWALL WALLS AND CEILINGS OF ALL RRS  26,000   40,200  

PRIMROSE REPAINT WALLS OF THE ADMIN OFFICES, LIBRARY AND ROOM #1—17). 

INSTALL VINYL TACK BOARD WALL PANELS TO SELECTED CLASSROOMS, 

RSP ROOM AND CCS THERAPY ROOM  122,000   188,400  
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PRIMROSE RETROFIT LIGHTING FIXTURES IN PERMANENT CRS, OFFICES, WORKROOMS AND OTHER SPACES AND 

 RE-WIRE AS NECESSARY  80,000   123,600  

PRIMROSE INSTALL AND CONNECT ASPHALT WALKWAY BETWEEN CRS AND 

PLAYGROUND AREAS. CUT-OUT/REMOVE AND REPLACE CONCRETE 

PAVEMENT NEAR POOL BLDG AND KITCHEN  27,000   41,700  

PRIMROSE REPAIR CRACKS, SLURRY SEAL AND RESTRIPE HARD COURT/BLACKTOP AREAS. 

CUT-OUT AND REPAVE  141,000   217,700  

PRIMROSE REPAIR CRACKS, SLURRY SEAL, RESTRIPE AND REPAINT CURBS AND DRWYS 163,000   251,700  

PRIMROSE REPLACE CHIPPED WOOD/BARK WITH SYNTHETIC RUBBER SURFACING 

MATERIAL. CONSTRUCT 1 ADDT’L UPPER GRADE PLAYGROUND AND INSTALL 

MODULAR PLAYGROUND EQUIPMENT  108,000   166,800  

PRIMROSE UPGRADE/RESTORE NORTHEAST CORNER OF GRASS PLAYFIELDS AND 

RESTORE IRRIGATION SYSTEM  34,000   52,500  

PRIMROSE CONSTRUCT A WALKING PATH TO VIRGINIA AVE.  500,000   772,000  

PRIMROSE REPLACE WINDOWS WITH ALUMINUM LOW-E DOUBLE GLAZED WINDOWS  80,000   123,600  

PRIMROSE REPLACE CARPETING SITE-WIDE  450,000   694,800  

PRIMROSE CAFÉ: REPAINT/UPGRADE ALL INTERIOR SURFACES INCLUDING FLOORS 

AND FAC. LNG.  37,000   57,200  

TOTAL – PRIMROSE  $2,424,000 $3,743,400 

RANDALL PEPPER REPLACE ALL DOORS AND HARDWARE IN BUILDING C INCLUDING THE LIBRARY $58,000   $89,600  

RANDALL PEPPER UPGRADE VIDEO SURVEILLANCE SYSTEM  239,000   369,100  

RANDALL PEPPER UPGRADE/REPLACE OLD EXTERIOR LIGHTING SYSTEMS SITE-WIDE.  12,000   18,600  

RANDALL PEPPER REPAINT ACOUSTIC TILE CEILINGS. REPLACE DAMAGED TILES.  52,000   80,300  

RANDALL PEPPER REPAINT DRYWALL WALLS IN BUILDING A, C AND F  52,000   80,300  
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RANDALL PEPPER REPLACE WOOD CABINETS, DRAWERS AND COUNTERTOPS IN 

BUILDING B, D, AND E  274,000   423,100  

RANDALL PEPPER RETROFIT LIGHTING FIXTURES IN PERMANENT CRS, OFFICES, WKROOMS  112,000   173,000  

RANDALL PEPPER UPGRADE MAIN HALL LIGHTING FIXTURES. UPGRADE/ REPLACE THE STAGE 

LIGHTING SYSTEM. (MPR)  41,000   63,400  

RANDALL PEPPER UPGRADE/REPLACE MAIN WATER SERVICE VALVES, METERS, REGULATORS AND BACKFLOW PREVENTERS. 

 RE-PIPE SERVICE MAIN LINE AND LATERALS TO BUILDINGS.  442,000   682,500  

RANDALL PEPPER PATCH CRACKS, SLURRY SEAL AND RESTRIPE COURTS/BLACKTOP AREAS.  111,000   171,400  

RANDALL PEPPER PATCH CRACKS, SLURRY SEAL, RESTRIPE AND REPAINT CURBS ON PARKING 

LOT, DROP-OFF AREA, ENTRANCE DRIVEWAYS TO THE PARKING LOTS AND 

FIRE LANE EAST OF CAMPUS.  89,000   137,500  

RANDALL PEPPER UPGRADE/RESTORE THE PLAYFIELDS; INSTALL NEW  IRRIGATION SYSTEM  173,000   267,200  

RANDALL PEPPER UPGRADE/REPLACE THE OLD SEWAGE COLLECTION AND PIPING SYSTEM  438,000   676,300  

RANDALL PEPPER EXPAND ADMIN OFFICE TO INCLUDE BIGGER LOBBY, OFFICES AND 

CONFERENCE ROOM  500,000   772,000  

RANDALL PEPPER REPLACE WINDOWS WITH ALUMINUM LOW-E DOUBLE GLAZED WINDOWS  500,000   772,000  

RANDALL PEPPER REPAINT DOORS, DRYWALL WALLS AND CEILING TILES.  REPAINT DOORS, WALLS AND CEILINGS 

 IN FACULTY LOUNGE. REPLACE VCT FLOOR.  4,000   6,200  

TOTAL – RANDALL PEPPER $3,097,000 $4,782,500 

REDWOOD  UPGRADE/REPLACE OLD EXTERIOR LIGHTING SYSTEMS SITE-WIDE   106,000   163,700  

REDWOOD UPGRADE VIDEO SURVEILLANCE SYSTEM WITH NEW MONITORS/ CONTROLS AND CAMERAS  262,000 

  404,600  

REDWOOD REPAINT ACOUSTIC TILE CEILINGS IN THE ADMIN OFFICES.  REPLACE ACOUSTIC CEILING TILE 

 IN VARIOUS CLASSROOMS  139,000   214,700  
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REDWOOD REPAINT AND UPGRADE ALL INTERIOR SURFACES FOR ALL RESTROOMS. UPGRADE PARTITIONS  25,000 

  38,600  

REDWOOD REPAINT DRYWALL WALLS IN THE ADMIN BUILDING.  INSTALL VINYL TACK BOARD WALL PANELS 

 IN VARIOUS CLASSROOM BUILDINGS  115,000   177,600  

REDWOOD REPLACE/UPGRADE WORN CABINETS AND COUNTERTOPS IN SELECTED CLASSROOMS 380,000   586,800  

REDWOOD REPLACE WORN VCT/CARPET IN THE ADMIN BUILDING AND VARIOUS CLASSROOM BUILDINGS  211,000 

  325,800  

REDWOOD MPR: UPGRADE/REPLACE THE MAIN HALL/STAGE LIGHTING FIXTURES. 

 REPAINT DOORS, WALLS AND CEILINGS.  32,000   49,500  

REDWOOD RETROFIT LIGHTING FIXTURES IN PERMANENT CRS, OFFICES, WORKROOMS AND OTHER SPACES  80,000 

  123,600  

REDWOOD REPLACE THE OLD SINKS AND FAUCETS WITH NEW S/S SINKS, FAUCETS AND BUBBLERS.  6,000 

  9,300  

REDWOOD UPGRADE/REPLACE MAIN WATER SERVICE VALVES, METERS, REGULATORS AND BACKFLOW PREVENTERS. 

 RE-PIPE SERVICE MAIN LINE AND LATERALS TO BUILDINGS.  442,000   682,500  

REDWOOD INSTALL SYNTHETIC RUBBER SURFACING TO 2 UPPER GRADES PLAYGROUND EQUIPMENT. 

 INCREASE THE AREA OF THE UPPER GRADES PLAYGROUND EQUIPMENT. REFURBISH EXISTING AND 

 INSTALL ADDITIONAL  88,000   135,900  

REDWOOD PATCH CRACKS, SLURRY SEAL, RESTRIPE P’KING LOTS, D/O AREAS, ENTR. DRWYS AND FIRE LANE.  82,000 

  126,700  

REDWOOD SLURRY SEAL AND RESTRIPE HARD COURTS/BLACKTOP AREAS.  65,000   100,400 

REDWOOD UPGRADE/REPLACE IRRIGATION CONTROLLERS  18,000   27,800  

REDWOOD BEAUTIFICATION OF QUAD AREA/ OUTDOOR STAGE AREA  350,000   540,400  

REDWOOD ADD SHADE STRUCTURE FOR EATING  115,000   177,600  

REDWOOD REPLACE SINGLE GLAZED WINDOWS WITH ALUMINUM LOW-E DOUBLE GLAZED WINDOWS  350,000 

  540,400  
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REDWOOD CAFÉ: REPAINT ALL SURFACES.  REPAINT DOORS, WALLS AND CEILINGS IN FAC. LNG.  16,000 

  24,800  

REDWOOD EXPAND MAIN OFFICE (200 SQ. FT)  187,200   289,100  

REDWOOD EXPAND STAFF PARKING LOT  130,000   200,800  

TOTAL – REDWOOD  $3,199,200 $4,940,600 

SHADOW HILLS ACCESS CONTROL AT FRONT ENTRANCE OF SITE  $30,000   $39,000  

SHADOW HILLS UPGRADE VIDEO SURVEILLANCE SYSTEM  189,000   291,900  

SHADOW HILLS REINSTALL FENCING AT FRONT OF SCHOOL FURTHER OUT  50,000   77,200  

SHADOW HILLS INSTALL GATE OR CHAINS - 3 FRONT OF SCHOOL DRIVEWAYS  10,500   16,300  

SHADOW HILLS REPAINT ACOUSTIC TILE CEILINGS IN THE ADMIN OFFICE AND LIBRARY.  15,000   23,200  

SHADOW HILLS REPAINT DOORS, DRYWALL WALLS AND CEILINGS OF ALL RESTROOMS. 

UPGRADE PARTITIONS. REPLACE RR FIXTURES  43,000   66,400  

SHADOW HILLS REPAINT DRYWALL WALLS AND REFINISH WOOD WAINSCOT IN THE ADMIN 

OFFICES AND LIBRARY  15,000   23,200  

SHADOW HILLS REPLACE THE STAGE LIGHTING, PA SYS & STAGE FLOOR.  REPAINT MPR    40,000   61,800  

SHADOW HILLS RETROFIT LIGHTING FIXTURES IN PERMANENT CRS, OFFICES, WKROOMS  63,000   97,300  

SHADOW HILLS PATCH CRACKS, SLURRY COAT AND RESTRIPE P’KING LOT, DRIVEWAYS, 

D/O AREAS AND FIRE LANE  50,000   77,200  

SHADOW HILLS PATCH CRACKS, SLURRY SEAL, RESTRIPE COURTS AND BLACKTOP AREAS.  34,000   52,500  

SHADOW HILLS REPLACE WOOD CHIPS/BARK SOFT FALL MATERIAL IN BOTH UPPER GRADES 

PLAYGROUND EQUIPMENT  57,000   88,100  

SHADOW HILLS UPGRADE/REPLACE IRRIGATION CONTROLLERS  8,000   12,400  

SHADOW HILLS RESTORE/REPLACE BUILT-UP ROOF SYSTEM  175,000   270,200  
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SHADOW HILLS CAFÉ: REPAINT DOORS AND CEILINGS.  REPLACE FLOORING WITH CERAMIC TILES.  REPAINT 

 SURFACES IN FAC. LNG.  34,000   52,500  

TOTAL – SHADOW HILLS $813,500 $1,249,200 

SIERRA LAKES UPGRADE VIDEO SURVEILLANCE SYSTEM WITH NEW MONITORS/ CONTROLS AND CAMERAS  $25,000 

  $38,600  

SIERRA LAKES RECONFIGURE PARENT DROP-OFF AREA  1,500,000   2,316,000  

SIERRA LAKES REPAINT DOORS AND DRYWALL WALLS.  6,000   9,300  

SIERRA LAKES REPAINT DOORS, DRYWALL WALLS AND CEILINGS OF ALL RRS  16,000   24,800  

SIERRA LAKES REPAINT DRYWALL AND TILE CEILINGS IN THE ADMIN. OFFICES, LIBRARY  66,000   102,000  

SIERRA LAKES INSTALL VINYL TACK BOARD WALL PANELS IN VARIOUS CLASSROOMS  148,000   228,600  

SIERRA LAKES RETROFIT LIGHTING FIXTURES IN PERMANENT CRS, OFFICES, WKROOMS  102,000   157,500  

SIERRA LAKES PATCH CRACKS, SLURRY SEAL AND RESTRIPE COURTS/BLACKTOP AREAS.  61,000   94,200  

SIERRA LAKES REPLACE DAMAGED SECTIONS OF SYNTHETIC RUBBER SURFACING IN UPPER 

GRADE PLAYGROUND EQUIPMENT.  CONSTRUCT 1 ADDT’L UPPER GRADE 

PLAYGROUND EQUIPMENT  84,000   129,700  

SIERRA LAKES UPGRADE/REPLACE IRRIG. CONTROLLERS AND REPLANT GRASS AND 

 LANDSCAPING THROUGHOUT CAMPUS.  52,000   80,300  

SIERRA LAKES PAINT EXTERIOR SURFACES OF ENTIRE SITE  600,000   926,400  

SIERRA LAKES REPLACE METAL WINDOW FRAMES  500,000   772,000  

SIERRA LAKES UPGRADE OLDER CLASSROOMS  1,500,000   2,316,000  

SIERRA LAKES REPAINT DOORS, DRYWALLS AND CEILINGS IN KITCHEN.  REPAINT DOORS, 

WALLS AND CEILINGS IN FAC. LNG.  9,000   13,900  

SIERRA LAKES INCREASE SQUARE FOOTAGE OF CAFETERIA  115,000   177,600  
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TOTAL – SIERRA LAKES $4,784,000 $7,386,900 

SOUTH TAMARIND UPGRADE/REPLACE ALL EXTERIOR LIGHTING SITE-WIDE.  $97,000   $149,800  

SOUTH TAMARIND REPLACE/UPGRADE FENCING THROUGHOUT CAMPUS  56,000   86,500  

SOUTH TAMARIND UPGRADE VIDEO SURVEILLANCE SYSTEM  258,000   398,400  

SOUTH TAMARIND REPAINT DOORS, DRYWALL WALLS AND CEILINGS IN ALL RESTROOMS.  56,000   86,500  

SOUTH TAMARIND REPAINT DRYWALL AND ACOUSTIC TILE CEILINGS IN ADMIN BLDG AND 

CR BLDG C, D AND E  48,000   74,200  

SOUTH TAMARIND INSTALL VINYL TACK BOARD WALL PANELS IN CR BLDGS C, D AND E  98,000   151,400  

SOUTH TAMARIND REPLACE WORN CABINETS/COUNTERTOPS NURSE’S ROOM AND CRS  280,000   432,400  

SOUTH TAMARIND REPLACE SINKS, FAUCETS & BUBBLERS IN CR BLDGS C, D AND E  30,000   46,400  

SOUTH TAMARIND RETROFIT LIGHTING FIXTURES IN PERMANENT CRS, OFFICES, WKROOMS  86,000   132,800  

SOUTH TAMARIND UPGRADE/REPLACE MAIN WATER SERVICE VALVES, METERS, REGULATORS AND BACKFLOW PREVENTERS. 

 RE-PIPE SERVICE MAIN WATER LINE AND LATERALS TO BUILDINGS.  442,000   682,500  

SOUTH TAMARIND REPLACE DAMAGED SECTIONS OF SYNTHETIC RUBBER SURFACING IN K PLAY AREA. 

 REPLACE THE WOOD CHIPS/BARK IN THE UPPER GRADE PLAYGROUND 

EQUIPMENT  34,000   52,500  

SOUTH TAMARIND PATCH, SLURRY SEAL, RESTRIPE COURTS & BLACKTOP AREAS ON SOUTH 

END OF CAMPUS.  127,000   196,100  

SOUTH TAMARIND PATCH CRACKS, SLURRY SEAL AND RESTRIPE P’KING LOTS, D/O AREAS, 

ENTR. DRWYS & FIRE LANES  93,000   143,600  

SOUTH TAMARIND SLURRY, SEAL AND RESTRIPE PLAYGROUND ASPHALT, BUS LOOP AND 

FRONT PARKING LOT  20,000   26,000  

SOUTH TAMARIND UPGRADE/REPLACE OLD SEWAGE COLLECTION AND PIPING SYS MAINS AND 

LATERALS TO BUILDINGS.  444,000   685,600  
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SOUTH TAMARIND REMOVE TREE - FRONT OF ROOM 19  10,000   15,500  

SOUTH TAMARIND REPLACE WINDOWS WITH ALUMINUM LOW-E DOUBLE GLAZED WINDOWS  305,000   471,000  

SOUTH TAMARIND REPAINT CAMPUS EXTERIORS  485,900   750,000  

SOUTH TAMARIND REGRADE FIELDS  32,400   50,000  

SOUTH TAMARIND COMPLETE INSTALLING TV TO THE REST OF THE CLASSROOMS  7,800   10,000  

TOTAL – SOUTH TAMARIND $3,010,100 $4,641,200 

TOKAY REPLACE ALL DOORS AND RELATED  HARDWARE SITE-WIDE.  $275,000   $424,600  

TOKAY UPGRADE VIDEO SURVEILLANCE SYSTEM  235,000   362,900  

TOKAY REPAINT DOORS, WALLS AND CEILINGS - ADMIN  12,000   18,600  

TOKAY REPLACE CARPET/VCT FLOOR FINISHES IN VARIOUS CRS  264,000   407,700  

TOKAY UPGRADE ALL RESTROOMS THROUGHOUT THE SITE  2,500,000   3,859,900  

TOKAY RETROFIT LIGHTING FIXTURES IN PERMANENT CRS, OFFICES, WKROOMS  82,000   126,700  

TOKAY INSTALL TURF AROUND THE NEW PARKING LOT AND THE WEST SIDE CLASSROOMS 

 RESTORE IRRIG. AT VARIOUS LOCATIONS.  REPLANT GRASS AS NECESSARY  50,000   77,200  

TOKAY PATCH CRACKS, SLURRY SEAL AND RESTRIPE P’KING LOTS OF SCHOOL, 

DRWYS AND FIRE LANE  24,000   37,100  

TOKAY REPAIR WIDE CRACKS IN PAVEMENT EAST OF PORTABLE ROOM 31 THRU 33.  REMOVE AND REPLACE 

 RAISED CONCRETE PAVEMENT AT VARIOUS LOCATIONS ON CAMPUS  32,000   49,500  

TOKAY REPLACE WOOD CHIPS/BARK IN THE UPPER GRADES AND K PLAY EQUIP.  43,000   66,400  

TOKAY RECONFIGURE PARKING LOT DROP-OFF AREA  1,500,000   2,316,000  

TOKAY CAFÉ: REPAINT KITCHEN DOORS, WALLS AND CEILINGS AND FACULTY LOUNGE. 

REPLACEFLOORING WITH CERAMIC TILES.   30,000   46,400  

TOKAY ADD ONE SHADE STRUCTURE  115,000   177,600  
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TOTAL – TOKAY  $5,162,000 $7,970,600 

WEST RANDALL UPGRADE/REPLACE EXTERIOR LIGHTING SYSTEMS SITE-WIDE  $137,000   $211,600  

WEST RANDALL REPLACE/UPGRADE SITE FENCING  33,000   51,000  

WEST RANDALL UPGRADE VIDEO SURVEILLANCE SYSTEM  262,000   404,600  

WEST RANDALL REPAINT ACOUSTIC/DROPPED CEILING TILES IN ALL OFFICES AND CRS  62,000   95,800  

WEST RANDALL REPAINT DOORS, WALLS AND CEILINGS. REPLACE THE STAGE VCT FLOOR  14,000   21,700  

WEST RANDALL REPAINT DRYWALL WALLS OF OFFICE AND OTHER SPACES IN VARIOUS BLDGS. 

 INSTALL TACK BOARD WALL PANELS TO CLASSROOMS IN BLDGS C,D,G,H. 127,000   196,100  

WEST RANDALL REPLACE OLD CABINETS AND COUNTERTOPS IN VARIOUS ROOMS IN 

BLDGS. C, D AND H  274,000   423,100  

WEST RANDALL REPLACE OUTDOOR PORCELAIN FOUNTAINS WITH NEW S/S FOUNTAINS.  36,000   55,600  

WEST RANDALL RETROFIT LIGHTING FIXTURES IN PERMANENT CRS, OFFICES, WKROOMS  70,000   108,100  

WEST RANDALL UPGRADE/REPLACE MAIN WATER SERVICE VALVES, METERS, REGULATORS AND BACKFLOW PREVENTERS. 

 RE-PIPE SERVICE MAIN LINE AND LATERALS TO BUILDINGS.  456,000   704,100  

WEST RANDALL REPLACE FIBAR WITH RUBBER SURFACING TO 2 PLAYGROUND EQUIP AREAS  68,000   105,000  

WEST RANDALL PATCH CRACKS, SLURRY SEAL & RESTRIPE HARD COURTS AND B’TOP AREAS 

N.SIDE OF CAMPUS  120,000   185,300  

WEST RANDALL PATCH CRACKS, SLURRY SEAL, & RESTRIPE P’KING LOTS, D/O AREAS, 

ENTR. DRWYS AND FIRE LANES  86,000   132,800  

WEST RANDALL UPGRADE/REDO THE PLAYFIELDS COMPLETELY. INSTALL NEW IRRIG. SYS. UPGRADE/REPLACE 

 IRRIGATION CONTROLLERS  100,000   154,400  

WEST RANDALL UPGRADE/REPLACE OLD SEWAGE COLLECTION AND PIPING SYSTEM  458,000   707,200  

WEST RANDALL REPLACE PORTABLE WOOD RAMPS  WITH A METAL RAMPS  41,600   64,300  
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WEST RANDALL PAINT OUTSIDE DOORS THROUGHOUT CAMPUS.  3,000   4,700  

WEST RANDALL UPDATE PRIMARY BOYS AND GIRLS BATHROOM.  UPGRADE ALL FIXTURES  80,000   123,600  

WEST RANDALL REMOVE PLEXI GLASS WINDOWS AND REPLACE WITH GLASS IN CRS 1 - 12  100,000   154,400  

WEST RANDALL REPLACE FLOORING IN PORTABLE BOYS, GIRLS, AND STAFF BATHROOM. 1,015,000   1,567,200  

WEST RANDALL REPLACE WINDOWS WITH ALUMINUM LOW-E DOUBLE GLAZED WINDOWS  470,000   725,700  

WEST RANDALL REPLACE CARPET IN CLASSROOMS, LIBRARY, AND OFFICE.  1,500,000   2,316,000  

WEST RANDALL CAFÉ: REPAINT DOORS, WALLS AND CEILINGS OF THE KITCHEN AND 

FAC. LNG. REPLACE CARPET  16,000   24,800  

TOTAL – WEST RANDALL $5,528,600 $8,537,100 

ALDER UPGRADE/REPLACE ALL EXTERIOR LIGHTING FIXTURES SITE-WIDE.  183,000   282,600  

ALDER UPGRADE VIDEO SURVEILLANCE SYSTEM  341,000   526,500  

ALDER REPAIR/REPLACE RAILINGS AT LIBRARY AND BLDGS. B & D 20,000 31,000 

ALDER REPAINT ACOUSTIC TILE CEILINGS OF OFFICES, WKROOMS AND CRS  109,000   168,300  

ALDER UPGRADE, REPAINT DOORS, DRYWALL WALLS, CEILINGS OF ALL RRS  143,000   220,800  

ALDER MPR: REPAINT DOORS, WALLS AND CEILINGS. REPLACE DAMAGED TILES IN WALLS AND CEILINGS. 

 SAND, SCREEN, AND REFINISH HARDWOOD STAGE FLOORS.   50,000   77,200  

ALDER INSTALL VINYL TACK BOARD WALL PANELS TO SELECTED CLASSROOMS  252,000   389,100  

ALDER REPAINT/REFINISH WOOD CABINETS AND COUNTERTOPS IN VARIOUS BUILDINGS AND CLASSROOMS. 

 REPLACE ACID RESISTANT COUNTERTOPS AND SINKS OF SCIENCE LABS  248,000   383,000  

ALDER REPLACE CARPET/VCT FLOORS AND CASEWORK IN LOUNGES & 

HEALTH OFFICE  155,000   239,400  

ALDER REMOVE/REPLACE REAR STAGE CASEWORK  30,000   46,400  

ALDER REPAINT EXTERIOR OF CAMPUS  1,500,000   2,316,000  
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ALDER REPLACE VCT AT ADULT RESTROOM BUILDING G - SECOND FLOOR  75,000   115,800  

ALDER REPLACE S/S FAUCETS IN THE SCIENCE LABS IN BUILDING B, D AND E  15,000   23,200  

ALDER RETROFIT LIGHTING FIXTURES IN PERMANENT CRS, OFFICES, WKROOMS  248,000   383,000  

ALDER PROVIDE MOTION SENSOR LED LIGHTING IN BLDGS & RRS  50,000   77,200  

ALDER REMOVE/REPAIR/REPLACE STAGE LIGHTING SYSTEM.  15,000   23,200  

ALDER INSTALL NEW BACKFLOW VALVES, MAIN LINE AND WIRINGS AT THE FRONT OFFICE 

 UPGRADE REMAINING IRRIG. CONTROLLERS. REPLANT GRASS AND OTHER 

LANDSCAPING  145,000   223,900  

ALDER REPLACE OLD DIMMING PANELS  132,000   203,900  

ALDER PATCH, SLURRY SEAL AND RESTRIPE P’KING LOTS, D/O AREAS AND ENTR. DRWYS. AND FIRE LANES 

 REMOVE AND REPLACE BROKEN CONCRETE AS NECESSARY.  27,300   42,000  

ALDER PATCH CRACKS, SLURRY SEAL AND RESTRIPE TENNIS COURTS AND 

BASKETBALL COURTS. REPLACE DETERIORATED SECTIONS OF THE ASPHALT 

PAVED COURTYARD BETWEEN 800 AND 900 143,000   220,800  

ALDER REMOVE/REPLACE CONCRETE AT TRIP HAZARD LOCATIONS  40,000   61,800  

ALDER REMOVE CONCRETE CURBS WHERE LOCKERS WERE REMOVE -  BLDGS B,C,D  5,000   7,800  

ALDER INSPECT DRAINAGE SYSTEM  19,400   25,000  

ALDER REPLACE WINDOWS WITH ALUMINUM LOW-E DOUBLE GLAZED WINDOWS  470,000   725,700  

ALDER REPAINT DOORS, WALLS AND CEILINGS OF THE KITCHEN AND FAC. LNG.  22,000   34,000  

ALDER REMOVE AND REPLACE FLY FANS (FOOD SVCS.)  8,000   12,400  

ALDER UPGRADE/REPLACE THE GYMNASIUM LIGHTING FIXTURES.   REPLACE ALL 

PANIC HARDWARE AND CLOSERS ON WOOD DOORS.  SAND, SCREEN, 

RESTRIPE AND REFINISH H’DWOOD FLOORS & BLEACHERS.  123,000   190,000  
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ALDER ENCLOSE COURTYARD BETWEEN ADMIN AND COUNSELING BLDGS., UPDATE OFFICE SPACES. 

 INCREASE CONFERENCE SPACE  750,000   1,158,000  

TOTAL – ALDER  $5,315,100 $8,208,000 

ALMERIA REPLACE ALL DOORS AND HARDWARE SITE-WIDE  350,000   540,400  

ALMERIA REPLACE MISSING LIGHT POLE AND FIXTURE IN THE BUS DROP-OFF AREA  3,000   4,700  

ALMERIA UPGRADE VIDEO SURVEILLANCE SYSTEM  303,000   467,900  

ALMERIA CREATE AN OPENING IN THE GATE IN THE NORTHEAST FIELD  3,000   4,700  

ALMERIA REPAINT DOORS, DRYWALL WALLS AND CEILINGS OF ALL RRS SITE-WIDE.  21,000   32,500  

ALMERIA SAND, SCREEN, AND REFINISH HARDWOOD STAGE FLOORS. (MPR)  16,000   24,800  

ALMERIA REPAINT DRYWALL AND ACOUSTIC TILES IN BUILDINGS A,N,O,I,H AND P  88,000   135,900  

ALMERIA  INSTALL VINYL TACK BOARD WALL PANELS INTO VARIOUS CRS IN BLDGS. 

N, O, I, H AND P  197,000   304,200  

ALMERIA REPLACE CABINETS/MUSICAL STORAGE  12,000   18,600  

ALMERIA REPLACE STAINLESS STEEL FAUCETS IN THE SCIENCE LABS   8,000   12,400  

ALMERIA RETROFIT LIGHTING FIXTURES IN PERMANENT CRS, OFFICES, WKROOMS  122,000   188,400  

ALMERIA APPLY ASPHALT OVERLAY TO BUS DROP-OFF AND P’KING LOT.   PATCH, SLURRY SEAL AND 

 RESTRIPE N/E PARKING AREA, ENTR. DRWYS AND FIRE LANES  211,000   325,800  

ALMERIA INSTALL NEW METER, SERVICE LINE AND PUMP FOR FIELD USE ONLY AND SEPARATE FROM 

 EXISTING MAIN LINE. REDESIGN AND UPGRADE FIELD IRRIGATION LAYOUT. RESTORE IRRIGATION SYS 

 AND REPLANT LANDSCAPING.  RESTORE THE ¼ MILE SAND RUNNING TRACK, UPGRADE IRRIG. SYS 

 AND PLANT NEW GRASS IN THE PLAYFIELDS.  331,000   511,100  

ALMERIA PATCH CRACKS, SLURRY COAT AND RESTRIPE BASKETBALL AND TENNIS COURTS. 

 REPLACE ALL OUTDOOR BASKETBALL BACKBOARDS AND HOOPS.  125,000   193,000  
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ALMERIA REMOVE AND REPLACE UNEVEN/RAISED CONCRETE PAVEMENT  30,000   46,400  

ALMERIA (CONTINUED) REPLACE WOOD JOISTS AND RAFTERS OF THE SHADE STRUCTURES IN 

 COVERED SEATING AREA NORTHEAST OF MPR.  50,000   77,200  

ALMERIA REPAINT INTERIOR SURFACES OF THE KITCHEN AND FAC. LNG 

REPLACE DAMAGED WALL PANELS.  28,000   43,300  

ALMERIA REPAINT DOORS AND WALLS.  REPAINT CMU WALLS AND DRYWALL CEILING. 

 BOYS & GIRLS L/R: REPAINT ALL WALLS & CEILINGS. INSTALL VCT TILES ON FLOORS. 

 REPAIR/REPLACE DAMAGED ATHLETIC AND PE LOCKERS.  41,000   63,400  

ALMERIA RENOVATE SOFTBALL FIELDS  1,500,000   2,316,000  

TOTAL – ALMERIA  $3,439,000 $5,310,700 

FONTANA MS REPLACE ALL DOORS AND HARDWARE IN VARIOUS AREAS INCL 

MPR, ART, SHOPS AND BLDG C  $110,000   $169,900  

FONTANA MS UPGRADE/REPLACE FENCING IN VARIOUS AREAS INCLUDING HT.INCREASES  47,000   72,600  

FONTANA MS UPGRADE VIDEO SURVEILLANCE SYSTEM  350,000   540,400  

FONTANA MS REPAINT CEILINGS AND DRYWALL IN VARIOUS AREAS INCL ADMIN, LIB., 

ART AND BLDGS. C,G,H,L. 

 REPLACE LOOSE, DAMAGED OR MISSING ACOUSTIC TILES.  125,000   193,000  

FONTANA MS MPR: SAND AND REFINISH WOODEN STAGE FLOOR  11,000   17,000  

FONTANA MS INSTALL/REPLACE VINYL TACK BOARD WALL PANELS IN VARIOUS CRS  178,000   274,900  

FONTANA MS UPGRADE CABINETRY AND CASEWORK IN VARIOUS CR’S.  REPLACE 

DAMAGED/PEELING LAMINATED- 

 TOP COMPUTER TABLES IN THE COMPUTER LAB  220,000   339,700  

FONTANA MS RETROFIT LIGHTING FIXTURES IN PERMANENT CRS, OFFICES, WKROOMS  158,000   244,000  
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FONTANA MS UPGRADE/REPLACE THE MAIN WATER SERVICE VALVES, METERS, REGULATORS AND BACKFLOW 

 PREVENTERS. RE-PIPE SERVICE MAIN LINE AND LATERALS TO BUILDINGS. INSTALL BACKFLOW 

 PREVENTERS AT ALL WATER METERS.  682,000   1,053,000  

FONTANA MS PATCH CRACKS, SLURRY SEAL & RESTRIPE HARD COURTS AND BLACKTOP AREAS.  REPLACE NETS 

 IN THE TENNIS COURTS EAST OF S WING.  35,000   54,100  

FONTANA MS PATCH CRACKS, SLURRY SEAL AND RESTRIPE P’KING LOTS, D/O AREAS 

AND ENTRANCE DRIVEWAYS  46,000   71,100  

FONTANA MS REDO/RESTORE VARIOUS LANDSCAPE AREAS.  UPGRADE IRRIGATION  667,000   1,029,900  

FONTANA MS UPGRADE/REPLACE OLD SEWAGE COLLECTION AND PIPING SYSTEM 526,600 811,000  

FONTANA MS EXPAND STAFF PARKING; ENLARGE MANGO AND ARROW SIDEWALK; 

PAINT EXTERIOR OF SITE  1,500,000   2,316,000  

FONTANA MS KITCHEN: UPGRADE DOORS, FRAMES AND DOOR HARDWARE 

REPLACE VCT FLOOR.  REPAINT WALLS AND CEILINGS.  89,000   137,500  

FONTANA MS KITCHEN/FAC. LNG.: REPAINT INT. SURFACES. REPLACE DAMAGED 

WALL AND CEILING PANELS.  50,000   77,200  

FONTANA MS INSTALL TV’S WHERE NECESSARY; INCREASE VOLTAGE FOR 3D PRINTERS    25,000   38,600  

TOTAL – FONTANA MS  $4,293,000 $7,439,900 

RUBLE UPGRADE AND REPLACE PERIMETER FENCING  $13,000   $20,100  

RUBLE REPLACE MASTER CLOCK AND BELL SYSTEM.  68,000   105,000  

RUBLE UPGRADE VIDEO SURVEILLANCE SYSTEM  75,000   115,800  

RUBLE FILL IN LARGE SQUARE OPENINGS IN OUTDOOR EATING AREA  10,000   15,500  

RUBLE FIX GROUND EROSION ON THE SLOPES SURROUNDING OUTDOOR 

EATING AREA.   5,000   7,800  

 



   

 

Page | 498  
 

2021-22  FACILITIES MASTER PLAN 

FONTANA UNIFIED SCHOOL DISTRICT - Every Student Successful | Engaging Schools | Empowered Communities 

SITE PROJECT  PROJECT COST 2023 COST 

RUBLE FILL IN DIRT AREA ON NORTH SIDE OF B BUILDING AND PROVIDE A 

DRAINAGE SYSTEM.   10,000   15,500  

RUBLE SOD THE FRONT OF SCHOOL  15,000   23,200  

RUBLE REPLACE DAMAGED PARKING LOT GATES  20,000   30,900  

RUBLE REPAINT/REPAIR ACOUSTIC CEILINGS IN VARIOUS BLDGS AND CLASSROOMS  90,000   139,000  

RUBLE REPAINT DOORS, DRYWALL WALLS AND CEILINGS OF ALL RESTROOMS  33,000   51,000  

RUBLE REPLACE CARPET/VCT FLOOR FINISHES IN VARIOUS BLDGS AND ROOMS  330,000   509,600  

RUBLE REPLACE WORN VINYL TACK BOARD WALL PANELS IN BUILDINGS B,C,F,H 246,000   379,900  

RUBLE RETROFIT LIGHTING FIXTURES IN PERMANENT CRS, OFFICES, WKROOMS  188,000   290,300  

RUBLE PATCH CRACKS, SLURRY COAT AND RESTRIPE HARD COURTS SOUTH AND 

WEST OF CAMPUS REPLACE DECOMPOSED GRANITE AREAS WITH CONCRETE  93,000   143,600  

RUBLE REMOVE AND REPLACE CRACKED SECTION OF CONCRETE WEST OF THE 

ADMIN BUILDING.  1,000   1,600  

RUBLE SLURRY COAT AND RESTRIPE EAST AND NORTH PARKING LOT  65,000   100,400  

RUBLE UPGRADE/RESTORE IRRIGATION CONTROLLERS. REPLANT LANDSCAPING  96,000   148,300  

RUBLE REPAINT FOR SAFETY ALL CURBS AND STAIRS  1,500   2,400  

RUBLE REPLACE OUTDATED/DAMAGED CLASSROOM FURNITURE CAMPUS-WIDE  2,700,000   4,168,700  

TOTAL – RUBLE  $4,059,500 $6,268,600 

SEQUOIA UPGRADE/REPLACE THE OLD EXTERIOR LIGHTING FIXTURES CAMPUS WIDE  50,000   77,200  

SEQUOIA UPGRADE VIDEO SURVEILLANCE SYSTEM  321,000   495,700  

SEQUOIA UPGRADE & REPAINT ALL RESTROOMS SITE-WIDE. MODERNIZE AND 

INSTALL ALL NEW FIXTURES  76,000   117,400  
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SEQUOIA MPR: REPAINT DOORS, PLASTER WALLS AND ACOUSTIC TILE CEILINGS. 

REPLACE DAMAGED TILES. REPLACE VCT FLOORS.  SAND, SCREEN 

AND REFINISH WOODEN STAGE FLOORS.  60,000   92,700  

SEQUOIA REPAINT DRYWALL AND ADHERED ACOUSTIC TILE WALLS IN VARIOUS BUILDINGS AND CLASSROOMS. 

 REPLACE DAMAGED ACOUSTIC TILES.  INSTALL VINYL TACK BOARD WALL PANELS IN VARIOUS 

 CLASSROOMS AND BUILDINGS"  200,000   308,800  

SEQUOIA REPAINT OPEN BEAM CEILINGS AND ADHERED ACOUSTIC TILE CEILINGS IN SELECTED BLDGS. 

 REPLACE DAMAGED ACOUSTIC CEILING TILES.  94,000   145,200  

SEQUOIA REPLACE CASEWORK IN VARIOUS CLASSROOMS THROUGHOUT CAMPUS  384,000   592,900  

SEQUOIA REPLACE OLD DIMMING PANELS.  53,100   82,000  

SEQUOIA RETROFIT LIGHTING FIXTURES IN PERMANENT CRS, OFFICES, WKROOMS  156,000   240,900  

SEQUOIA REPLACED WORN SINKS AND FAUCETS IN VARIOUS LOCATIONS.  REPLACE 

STAINED PORCELAIN SINK IN BUILDING B AND H WITH S/S FIXTURES 

INSTALL EMERGENCY EYEWASH IN SCIENCE LABS"  39,000   60,300  

SEQUOIA UPGRADE/REPLACE MAIN WATER SERVICE VALVES, METERS, REGULATORS AND BACKFLOW PREVENTERS. 

 RE-PIPE SERVICE MAIN LINE AND LATERALS TO BUILDINGS.  537,000   829,200  

SEQUOIA INSTALL NEW BACKFLOW VALVES AND MAIN LINE. REWIRE TO ELIMINATE 

THE REMAINING HYDRAULIC VALVES AND CROSS CONNECTIONS. RESTORE 

IRRIGATION AND REPLANT LANDSCAPING SITE-WIDE.  240,000   370,600  

SEQUOIA PATCH CRACKS, SLURRY SEAL & RESTRIPE HARD COURTS/BLACKTOP 

AREAS WEST SIDE OF SCHOOL.  104,000   160,600  

SEQUOIA PATCH CRACKS, SLURRY SEAL AND RESTRIPE P’KING LOTS, ENTR. DRWYS 

AND FIRE LANE  105,000   162,200  

SEQUOIA REPLACE  BREEZEWAY OVERHANGS ON CAMPUS TO ALIGN WITH EXISTING 

UTILITY PROJECT  1,500,000   2,316,000 
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SEQUOIA REPLACE WINDOWS WITH ALUMINUM LOW-E DOUBLE GLAZED WINDOWS  510,000   787,500  

SEQUOIA INSTALL WINDOW COVERINGS TO CLASSROOMS  10,000   15,500  

SEQUOIA REPAINT/REPLACE KITCHEN DOORS AND CEILINGS.   REPAINT INTERIOR 

SURFACES OF FAC. LNG. REPLACE CARPET/VCT FLOOR FINISH.  23,000   35,600  

SEQUOIA GYM: REPAINT AND REPAIR DOORS, PLASTER WALLS AND TILE CEILINGS & FLOORS. 

 MODERNIZE LOCKER ROOMS.  70,000   108,100  

SEQUOIA REPAIR THE SOFTBALL FIELD (UNEVEN SURFACE AND GRASS)  500,000   772,000  

SEQUOIA REPAIR THE BASEBALL FIELD (UNEVEN SURFACE AND GRASS)  500,000   772,000  

TOTAL – SEQUOIA  $5,479,000 $8,542,400 

SOUTHRIDGE ACCESS CONTROL AT FRONT ENTRANCE OF SITE  300,000   463,200  

SOUTHRIDGE REPLACE ALL DOOR, DOOR HARDWARE AND CLOSURE MECHANISMS  350,000   540,400  

SOUTHRIDGE REPLACE MASTER CLOCK AND BELL SYSTEM  292,000   450,900  

SOUTHRIDGE UPGRADE VIDEO SURVEILLANCE SYSTEM  58,000   89,600  

SOUTHRIDGE UPGRADE/REPLACE MARQUEE.  REPLACE THE PARKING LOT LIGHTING 

POLES AND FIXTURES.  600,000   926,400  

SOUTHRIDGE INSTALL SPECIALIZED CASEWORK IN THE BAND ROOM. REPLACE ACID 

RESISTANT CASEWORK AND SINKS IN THE SCIENCE LABS  213,000   328,900  

SOUTHRIDGE REPAINT CEILINGS IN SELECTED AREAS THROUGHOUT CAMPUS  90,000   139,000  

SOUTHRIDGE REPAINT DOORS, DRYWALL WALLS AND CEILINGS OF ALL RESTROOMS. 

DEMO AND REPLACE SINK COUNTERTOPS AND SINKS IN THE BOYS AND 

GIRLS RESTROOMS IN BUILDING B,C,E,G AND H  88,000   135,900  

SOUTHRIDGE MPR: SAND AND REFINISH STAGE FLOOR  17,000   26,300  
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SOUTHRIDGE REPAINT DRYWALL WALLS IN VARIOUS BLDGS.. INSTALL VINYL TACK BOARD WALL PANELS IN 

 VARIOUS CLASSROOMS AND BUILDINGS  202,000   311,900  

SOUTHRIDGE REPLACE SINKS AND FAUCETS IN VARIOUS SITE LOCATIONS.  REPLACE 

ACID TRAPS IN SCIENCE LABS  560,000   864,700  

SOUTHRIDGE RETROFIT LIGHTING FIXTURES IN PERMANENT CRS, OFFICES, WKROOMS  65,000   100,400  

SOUTHRIDGE CONCRETE REPAIR THROUGHOUT HARDSCAPED AREAS.  80,000   123,600  

SOUTHRIDGE PATCH CRACKS, SLURRY SEAL AND RESTRIPE COURTS/BLACKTOP AREAS 

SOUTHWEST OF CAMPUS.  116,000   179,100  

SOUTHRIDGE PATCH, SLURRY SEAL AND RESTRIPE P’KING LOTS ENTR. DRWYS, 

AND FIRE LANE  123,000   190,000  

SOUTHRIDGE RESTORE IRRIGATION AND REPLANT SHRUBS & FLOWERS IN PLANTER 

BOXES AND TREES  45,000   69,500  

SOUTHRIDGE REPAINT DOORS, WALLS AND CEILINGS OF THE KITCHEN 

INSTALL CERAMIC TILE FLOORS.  52,000   80,300  

  

TOTAL – SOUTHRIDGE  $3,251,000 $5,020,100 

TRUMAN REPLACE ALL DOORS AND RELATED HARDWARE SITE-WIDE.  460,000   710,300  

TRUMAN REPLACE MASTER CLOCK AND BELL SYSTEM.  63,000   97,300  

TRUMAN UPGRADE VIDEO SURVEILLANCE SYSTEM  300,000   463,200  

TRUMAN UPGRADE/REPLACE EXISTING RECESSED CAN EXT. LIGHTING FIXTURES 

WITH SURFACE-MOUNTED TYPE FIXTURES.  INSTALL BIRD DETERRENT 

SPIKES ON TOP OF PARKING LOT POLE LIGHTING FIXTURES.  34,000   52,500  

TRUMAN REPAINT CEILINGS IN VARIOUS BUILDINGS. REPLACE DAMAGED TILES.  45,000   69,500  
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TRUMAN REPAINT DOORS, WALLS AND CEILINGS OF ALL RESTROOMS.  DEMO 

OLD TROUGH SINKS AND FIXTURES OF THE BOYS AND GIRLS RR’S 

AND REPLACE WITH NEW S/S SINKS AND FAUCETS.  46,000   71,100  

TRUMAN REPLACE PLASTIC LAMINATE CASEWORK IN SELECTED BUILDINGS 

AND CLASSROOMS. REPLACE/INSTALL SAFE LOCKS OF THE INSTRUMENT 

LOCKERS IN THE ROBOTICS CLASSROOM.  384,000   592,900  

TRUMAN REPLACE VINYL TACK BOARD WALL PANELS IN BUILDING A B, F AND D  172,000   265,600  

TRUMAN REPLACE SINKS, FAUCETS AND BUBBLERS IN VARIOUS BUILDINGS AND CLASSROOMS.  

 REPLACE EMERGENCY EYEWASH EQUIPMENT IN SCIENCE LABS  82,000   126,700  

TRUMAN UPGRADE/REPLACE LIGHTING FIXTURES IN THE LUNCH SHELTER 

AND LIBRARY. REPLACE ALL EXIT LIGHTS/EXIT SIGN FIXTURES WITH 

EXIT LIGHT TYPE WITH DOWN LIGHTS AND BATTERY BACKUP. 

RETROFIT LIGHT’NG FIXTURES IN PERMANENT CRS,OFFICES, & WKROOMS 201,000   310,400  

TRUMAN PATCH, SEAL COAT AND RESTRIPE BASKETBALL COURTS AND BLACKTOP 

AREAS NORTH SIDE  42,000   64,900  

TRUMAN PATCH, SLURRY SEAL AND RESTRIPE THE SE/SW P’KING LOTS, BUS D/O LANE, ALL ENTR./ DRWYS, 

 AND FIRE LANE  99,000   152,900  

TRUMAN UPGRADE/REPLACE/REPAIR IRRIGATION CONTROLLERS & IRRIGATION SYSTEM. 

 RESEED PLAYFIELDS AND GRASS AREAS NORTH AND WEST SIDE OF CAMPUS. 

REPAIR/RESTORE IRRIGATION TO THE PLANTER BOXES AND RE-LANDSCAPE  66,000   102,000  

TRUMAN REMOVE THE STUB WALLS NEAR CLASSROOMS B-33, A-33, AND 

A-13 & B-3  50,000   77,200  

TRUMAN PROVIDE AN  ADDITIONAL STALL IN THE BOY'S RESTROOMS IN 

A, B, C AND LUNCH AREA  20,000   30,900  

TRUMAN INSTALL A SECOND RESTROOM IN THE LIBRARY.  300,000   463,200  
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TRUMAN REPAINT DOORS, WALLS AND CEILINGS OF THE KITCHEN.  REPAINT SURFACES IN FAC. LNG. 

 REPLACE VCT FLOOR TILES.  10,000   15,500  

TRUMAN UPGRADE/REPLACE THE GYM LIGHTING FIXTURES.  REPAINT DOORS, WALLS AND CEILINGS. 

 REPLACE DAMAGED WALL/CEILING TILES.  SAND, SCREEN AND REFINISH HARDWOOD FLOORS. 

 REPLACE BLEACHERS ALONG SOUTH WALL   200,000   308,800  

TRUMAN BOYS AND GIRLS L/ROOM: PATCH/REPAIR CRACKS ON CONCRETE FLOOR. INSTALL VCT FLOOR TILES. 

 REPAINT DOORS, WALLS AND CEILINGS. 57,000 88,100

   

TOTAL – TRUMAN  $2,631,000 $4,063,000 

AB MILLER REPLACE ALL DOORS AND RELATED HARDWARE  1,455,000   2,246,500  

AB MILLER UPGRADE VIDEO SURVEILLANCE SYSTEM  802,000   1,238,300  

AB MILLER PERFORMING ARTS CTR - REPAINT DOORS, WALLS, AND CEILINGS. 

REPLACE DAMAGED CEILING TILES. REPLACE CARPET FLOOR FINISHES. 

RECOAT SECTIONS OF EPOXY-COATED CONCRETE FLOOR. REMOVE 

STAGE FLOOR OVERLAY. SAND & REFINISH ORIGINAL HARDWOOD FLOOR.  66,000   102,000  

AB MILLER REPAINT CMU/DRYWALL BUILDINGS AD, A,I,L.  INSTALL VINYL TACK 

BOARD WALL PANELS TO CRS IN BLDGS INCLUDING B,C,M,S,F,FL,H  622,000   960,400  

AB MILLER REPAINT DOORS, WALLS AND CEILINGS. REPLACE DAMAGED WALL PANELS. 

REPLACE FLOOR TILES  109,000   168,300  

AB MILLER REPAINT DRYWALL, ACOUSTIC TILE CEILINGS  & REPLACE DAMAGED TILES.  94,000   145,200  

AB MILLER UPGRADE PLASTIC LAMINATE CASEWORK IN SELECTED CRS AND RRS  296,000   457,100  

AB MILLER REPLACE STAINED/DAMAGED PORCELAIN SINK AND FAUCETS IN VARIOUS CRS. 

 REPLACE HOT WATER HEATER SYS IN THE LOCKER ROOMS.  REPAIR ALL 

COOKING CLASS FAUCETS  90,000   139,000  
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AB MILLER RETROFIT LIGHTING FIXTURES IN PERMANENT CR’S, OFFICES, WKROOMS  512,000   790,600  

AB MILLER ADD CONCRETE PATHWAY ALONG FENCE LINE BEHIND FL BLDG. 125,000 193,000 

AB MILLER PATCH, SLURRY COAT, AND RESTRIPE CENTRAL PORTION OF WEST 

HARD COURTS, ASPHALT AROUND THE PORTABLES, TENNIS COURTS AND 

OUTDOOR BASKETBALL COURTS. REPLACE ALL 12 OLD BASKETBALL 

BACKBOARDS, RIMS, AND NETS  136,000   210,000  

AB MILLER PATCH, SLURRY SEAL, AND RESTRIPE: WEST PARKING LOT, FIRE LANES 

ENTRANCE/EXIT DRIVEWAYS AND BUS DROP-OFF LANES  395,000   609,900  

AB MILLER PAINT EXTERIOR OF CAMPUS  1,500,000   2,316,000  

AB MILLER REPLACE DRINKING FOUNTAINS FOR ADA COMPLIANCE 5,000 7,800 

AB MILLER REPAINT DOORS, WALLS AND CEILINGS OF THE KITCHEN.  31,000   47,900  

AB MILLER GYMNASIUM: REPAINT DOORS AND WALLS. SAND, SCREEN, AND 

REFINISH HARDWOOD FLOOR. REPLACE CEILING T-BARS AND DAMAGED 

OR MISSING ACOUSTIC TILES. REMOVE FLEXIBLE HVAC 

 DUCTS AND INSTALL RIGID DUCT ASSEMBLIES. BOYS AND GIRLS L/ROOMS: 

REPAINT DOORS, WALLS AND CEILINGS. PATCH/SEAL CRACKS AND 

INSTALL VCT TILE ON CONCRETE FLOORS  216,000   333,500  

AB MILLER UPGRADE TECHNOLOGY TO TVS IN ALL CRS  96,000   148,300  

TOTAL – AB MILLER  $6,550,000 $10,113,800 

FONTANA HS UPGRADE AND ADD TO EXTERIOR LIGHTING THROUGHOUT CAMPUS AND PARKING LOTS  250,000 

  386,000  

FONTANA HS REPLACE CRACKED OR UPLIFTING CONCRETE AROUND SCHOOL CAMPUS  250,000   386,000  

FONTANA HS UPGRADE VIDEO SURVEILLANCE SYSTEM WITH NEW MONITORS/ CONTROLS AND CAMERAS  746,000 

  1,151,800  
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FONTANA HS AUDITORIUM/ PERFORMING ARTS - REPAINT DOORS, WALLS AND CEILINGS.  REFURBISH AUDITORIUM 

 SEATING. REPLACE DAMAGED, BROKEN AND MISSING SEATS.  85,000   131,300  

FONTANA HS REPAINT CEILINGS IN VARIOUS BLDGS. AND CR’S. REPLACE DAMAGED CEILING TILES AND BOARDS.  441,000 

  680,900  

FONTANA HS REPAINT DOORS, WALLS & CEILINGS OF ALL RESTROOMS. UPGRADE/ 

REPLACE BROKEN TOILET PARTITIONS AND PLUMBING FIXTURES IN RRS. 

 UPGRADE/MODERNIZE FLOORS, WALLS AND FIXTURES IN ALL RR’S 

BUILDING P AND KITCHEN  187,000   288,800  

FONTANA HS REPAINT WALLS OF VARIOUS BLDGS. AND CR’S THROUGHOUT CAMPUS. 

INSTALL VINYL TACK BOARD WALL PANELS IN VARIOUS BUILDINGS  504,000   778,200  

FONTANA HS REPLACE CARPET AND VCT TILE FLOOR FINISHES THROUGHOUT CAMPUS  316,000   487,900  

FONTANA HS REPLACE OLD CASEWORK IN VARIOUS BUILDINGS ON CAMPUS  780,000   1,204,300  

FONTANA HS REPLACE SINKS AND FAUCETS IN SELECTED CRS   143,000   220,800  

FONTANA HS RETROFIT LIGHTING FIXTURES IN PERMANENT CRS, OFFICES, WKROOMS. 

 REMOVE HIGH BAY LIGHTS  741,000   1,144,100  

FONTANA HS UPGRADE/REPLACE MAIN WATER SERVICE VALVES, METERS, REGULATORS 

AND BACKFLOW PREVENTERS.  RE-PIPE WATER SERVICE TO BUILDINGS. 

INSTALL BACKFLOW FOR FIRE WATER MAIN.  947,000   1,462,200  

FONTANA HS PATCH, SLURRY SEAL AND RESTRIPE BASKETBALL HARD COURTS AND 

ASPHALT PAVED AREAS 

 BETWEEN E,J,M BUILDINGS AND AROUND PORTABLE CLASSROOMS.  193,000   298,000  

FONTANA HS PATCH CRACKS, SLURRY SEAL AND RESTRIPE NORTH, NORTHEAST 

AND SOUTH SIDE PARKING LOTS.  307,000   474,000  

FONTANA HS RE-LANDSCAPE WEST END AND RE-FENCE - FOOTBALL STADIUM  250,000   386,000  
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FONTANA HS UPGRADE/REPLACE OLD SEWAGE COLLECTION & PIPING SYSTEM  983,000   1,517,800  

FONTANA HS RELOCATE SHOT PUT AND DISCUSS AREA  25,000   38,600  

FONTANA HS ADD ADDITIONAL SHADE STRUCTURES  115,000   177,600  

FONTANA HS REPLACE WINDOWS WITH ALUMINUM LOW-E DOUBLE GLAZED WINDOWS 1,450,000   2,238,800  

FONTANA HS ADD BAND ROOM ACOUSTIC PANELS, BAND INSTRUMENT STORAGE AND 

AUDITORIUM CABINETS 

 ON NORTH WALL  50,000   77,200  

FONTANA HS RETROFIT LIGHTING IN SELECTED AREAS 146,100 225,000 

FONTANA HS INSTALL WINDOW COVERINGS  50,000   77,200  

FONTANA HS FOOTBALL STADIUM MODERNIZATION - INCLUDING BLEACHERS, TRACK, 

FENCING & FIELD LIGHTING  25,000,000   32,367,500  

FONTANA HS ALL GYMS: REPAINT DOORS AND WALLS.  SAND, SCREEN AND REFINISH 

HARDWOOD FLOOR. UPGRADE/REPLACE LIGHTING FIXTURES IN THE 

MAIN & AUXILIARY GYM TO T-5 LIGHTING. BOYS AND GIRLS L/ROOM: 

REPAINT DOORS, WALLS AND CEILINGS.  INSTALL VCT FLOOR TILES 

 ON CONCRETE FLOOR.  REFURBISH /REPAINT ATHLETIC AND PE LOCKERS  290,000   447,800  

TOTAL – FONTANA HS  $34,274,100 $46,647,800 

JURUPA HILLS RELOCATE/RE-MOUNT ALL MOTION SENSORS TO LOWER ELEVATIONS.  24,000   37,100  

JURUPA HILLS REPLACE CARPET/VCT IN ART ROOMS D100A, D101A AND PREP RMS  30,000   46,400  

JURUPA HILLS RETROFIT LIGHTING FIXTURES  75,000   115,800  

JURUPA HILLS SLURRY SEAL, RESTRIPE THE BASKETBALL COURT AREAS NORTH OF CAMPUS 73,000   112,800  

JURUPA HILLS UPGRADE IRRIGATION CONTROLLERS  40,000   61,800  

JURUPA HILLS UPGRADE (2) MARQUEES  20,000   30,900  
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JURUPA HILLS ADD SHADE STRUCTURES  250,000   386,000  

JURUPA HILLS UPGRADE LIGHTING, RISERS AND SOUND PROOFING IN BAND ROOM  20,000   30,900  

JURUPA HILLS UPGRADE/REPLACE FLOORS AND CARPETING THROUGHOUT CAMPUS  600,000   926,400  

JURUPA HILLS ADD RESTROOMS TO BASEBALL AND SOFTBALL FIELDS W/STORAGE ROOM  250,000   386,000  

JURUPA HILLS CONNECT WEIGHT ROOM TO HOME SIDE TEAM ROOM  500,000   772,000  

JURUPA HILLS ADD LIGHTING TO VARSITY BASEBALL AND SOFTBALL FIELDS  250,000   386,000  

JURUPA HILLS REPLACE ALL TV MONITORS WITH LARGER STATE-OF-THE-ART MONITORS  96,000   148,300  

JURUPA HILLS ADD A SMART WALL IN DISPLAY ROOM   60,000   92,700 

TOTAL – JURUPA HILLS $2,288,000 $3,533,100 

KAISER UPGRADE VIDEO SURVEILLANCE SYSTEM  $647,000   $999,000  

KAISER REPAINT DOORS, WALLS & CEILINGS OF ALL RESTROOMS SITE-WIDE.  55,000   85,000  

KAISER REPAINT DRYWALL WALLS IN VARIOUS BUILDINGS  85,000   131,300  

KAISER REPLACE LOOSE, WARPED, STAINED, DAMAGED CEILING BOARDS  56,000   86,500  

KAISER REPLACE WORN/DAMAGED CASEWORK IN VARIOUS CLASSROOMS  418,000   645,400  

KAISER MPR: UPGRADE/REPLACE LIGHTING SYSTEM AND CONTROLS.  REPAINT 

DOORS, WALLS AND CEILING. SAND, SCREEN AND REFINISH STAGE FLOOR.  78,000   120,500  

KAISER REPLACE STAINED/DAMAGED SINKS AND FAUCETS IN VARIOUS CLASSROOMS  94,000   145,200  

KAISER UPGRADE/REPLACE THE OLD EXIT SIGNS SITE-WIDE. RETROFIT LIGHTING 

FIXTURES IN PERMANENT CR’S OFFICES, WORKROOMS AND OTHER SPACES  343,000   529,600  

KAISER PATCH CRACKS, SLURRY SEAL AND RESTRIPE BASKETBALL AND TENNIS 

COURTS SOUTH OF CAMPUS.  116,000   179,100  
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KAISER PATCH, SLURRY SEAL, AND RE-STRIPE DROP-OFF AREA (BUILDING H), 

PARKING AREAS NORTH AND 

 WEST, ENTRANCE DRIVEWAYS AND FIRE LANE  388,000   599,100  

KAISER RELOCATE 2 CERAMIC KILNS  30,000   46,400  

KAISER UPGRADE/REPLACE IRRIGATION CONTROLLERS.  REPAIR, RESTORE OR 

REPLACE SECTIONS OF THE SYNTHETIC RUNNING TRACK. RE-GRADE 

DETERIORATED/DAMAGED GRASS PLAYFIELDS, RESEED/PLANT 

 GRASS AND FERTILIZE.  92,000   142,100  

KAISER REPLACE MPR HALL DOOR LOCKS  2,500   3,900  

KAISER GYM: REPAINT DOORS AND WALLS.  SAND, SCREEN AND REFINISH 

THE HARDWOOD FLOOR. UPGRADE/REPLACE GYMNASIUM ELECTRONIC 

SCOREBOARDS. BOYS AND GIRLS L/ROOM: REPAINT DOORS, WALLS 

AND CEILINGS. REPAIR CRACKED/DAMAGED SECTIONS OF PLASTERED WALLS. 

 PATCH AND SEAL CONCRETE FLOORS. INSTALL VCT FLOORING  157,000   242,500  

KAISER REPLACE TENNIS FENCE SCREENS  10,000   15,500  

KAISER COMPLETE INSTALLATION OF TVS IN THE A-BUILDING AND LIBRARY  4,800   7,500  

TOTAL – KAISER  $2,576,300 $3,978,600 

SUMMIT UPGRADE VIDEO SURVEILLANCE SYSTEM  $150,000   $231,600  

SUMMIT MPR: SAND AND REFINISH HARDWOOD STAGE FLOOR.   33,000   51,000  

SUMMIT REPAINT DRYWALL AND TILE CEILINGS IN VARIOUS BLDGS. REPLACE 

DAMAGED CEILING BOARDS  40,000   61,800  

SUMMIT REPAINT WALLS OF VARIOUS CR’S AND BLDGS.. INSTALL VINYL TACK 

BOARD PANELS IN SELECTED CR’S  616,000   951,100  

SUMMIT SAND, PAINT, AND RE-COAT FLOOR IN GYMNASIUM  30,000   46,400  

SUMMIT RETROFIT LIGHTING FIXTURES IN PERMANENT CRS, OFFICES, WKROOMS  370,000   571,300  
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SUMMIT REPAIR CRACKS, SLURRY SEAL AND RESTRIPE PARKING LOTS, D/O AREAS, 

DRWYS AND FIRE LANES  487,000   752,000  

SUMMIT SLURRY COAT AND RESTRIPE HARD COURTS SOUTH OF ADMIN/GYM. 

PATCH, SLURRY SEAL & RESTRIPE BASKETBALL COURTS.  PATCH, 

SLURRY SEAL & RE-COAT TENNIS COURTS.  105,000   162,200  

SUMMIT RESTORE/UPGRADE IRRIGATION SYSTEMS SITE-WIDE.  LAY ASPHALT 

BEHIND BACKSTOPS OF JV BASEBALL FIELD.  RE-SEED AND FERTILIZE 

GRASS AREAS SOUTH OF BUILDING C. REPLANT LANDSCAPING SITE-WIDE. 

UPGRADE, RE-LEVEL DETERIORATED/DAMAGED GRASS PLAYFIELDS, 

 RE-SEED AND FERTILIZE.  137,000   211,600  

SUMMIT BOYS AND GIRLS L/ROOM: PATCH/SEAL CRACKS AND INSTALL 

VCT TILE ON CONCRETE FLOORS.  86,000   132,800  

SUMMIT UPGRADE/REPLACE EXISTING GRASS FOOTBALL FIELD WITH SYNTHETIC 

FOOTBALL TURF. UPGRADE/REPLACE EXISTING DECOMPOSED GRANITE 

RUNNING TRACKS WITH SYNTHETIC RUNNING TRACK. CONSTRUCT HOME 

AND VISITOR CONCESSION BLDGS. COMPLETE WITH SNACK 

BAR AND RRS   5,745,000   8,870,100 

SUMMIT NEW STADIUM AND ANCILLARY BUILDINGS AND SERVICES 25,000,000 25,000,000  

TOTAL – SUMMIT  $32,799,000 $37,041,900 

BIRCH UPGRADE/REPLACE EXISTING EXTERIOR LIGHTING FIXTURES WITH CFL  $25,000   $38,600  

BIRCH UPGRADE VIDEO SURVEILLANCE SYSTEM  210,000   324,300  

BIRCH REPAINT CEILINGS IN VARIOUS BUILDINGS. REPLACE WARPED, STAINED 

OR DAMAGED CEILING BOARDS.  55,000   85,000  
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BIRCH REPAINT DOORS, WALLS & CEILINGS OF ALL RESTROOMS SITE-WIDE.  

REPLACE SINKS AND FAUCETS  IN THE BOYS AND GIRLS RESTROOMS 

OF BUILDING B (ROOM #1-8).  15,000   23,200  

BIRCH REPAINT WALLS IN BUILDING A AND B.  REPLACE TACK BOARD WALL 

PANELS IN BUILDING D  60,000   92,700  

BIRCH REPLACE CASEWORK IN BUILDINGS A, B AND D  95,000   146,700  

BIRCH UPGRADE/REPLACE LIGHTING FIXTURES. REPAINT DOORS, WALLS AND 

CEILINGS. REPLACE DAMAGED CEILING BOARDS.  37,000   57,200  

BIRCH RETROFIT LIGHTING FIXTURES IN PERMANENT CRS, OFFICES, WKROOMS  56,000   86,500  

BIRCH INSTALL NEW  WATER VALVES AT THE RCV''S. UPGRADE, RE-GRAD 

 DETERIORATED/DAMAGED SECTIONS OF THE GRASS PLAYFIELDS, RESEED 

AND FERTILIZE.  REMOVE EXPOSED TREE ROOTS IN THE GRASS 

 PLAYFIELDS WEST SIDE OF CAMPUS.  61,000   94,200  

BIRCH REPAINT EXTERIORS AND INTERIORS OF ALL BUILDINGS 3,000,000 4,631,900 

BIRCH PATCH, SLURRY SEAL AND RE-STRIPE HARD COURTS AND BLACKTOP 

AREAS.  REPAINT BASKETBALL BACKBOARDS AND REPLACE NETS.  18,000   27,800  

BIRCH PATCH CRACKS, SLURRY SEAL AND RESTRIPE SOUTH PARKING LOTS  35,000   54,100  

BIRCH UPGRADE QUAD TO INCLUDE SHADE STRUCTURE FOR STUDENTS  3,000,000   4,631,900  

BIRCH UPGRADE AND REPLACE PHYSICAL EDUCATION FIELDS, SOFTBALL, 

BASEBALL, SOCCER FIELDS   4,000,000   6,175,900  

BIRCH BUILD A HEALTH OFFICE AS THE CURRENT ONE IS INSIDE A CLASSROOM  1,500,000   2,316,000  

BIRCH CONSTRUCT A WORKABILITY ROOM FOR OUR ADULT TRANSITION STUDENTS 

WITH FULL KITCHEN, LAUNDRY, AND WORK-RELATED FEATURES  1,200,000   1,852,800  

 TOTAL – BIRCH  $13,767,000 $20,638,800 
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CITRUS HS UPGRADE VIDEO SURVEILLANCE SYSTEM  36,000   55,600  

CITRUS HS RETROFIT LIGHTING FIXTURES IN PERMANENT CRS, OFFICES, WKROOMS  122,000   188,400  

CITRUS HS PATCH CRACKS, SLURRY SEAL & RESTRIPE BASKETBALL HARD COURTS.  16,000   24,800  

CITRUS HS REPAIR/RESTORE IRRIGATION AND REPLANT LANDSCAPING. UPGRADE 

IRRIGATION CONTROLLERS. RE-GRADE DAMAGED SECTIONS OF THE GRASS 

PLAYFIELDS, MULCH, RE-SEED AND FERTILIZE.  142,000   219,300  

CITRUS HS RE-PAINT ALL GREEN ROOFING AWNINGS AROUND THE SCHOOL SITE  900,000   1,389,600  

TOTAL – CITRUS HS  $1,216,000 $1,877,700 

WAREHOUSE REPLACE ALL EXTERIOR AND INTERIOR DOORS AND HARDWARE  $50,000   $77,200  

WAREHOUSE UPGRADE VIDEO SURVEILLANCE SYSTEM  113,000   174,500  

WAREHOUSE REPAINT CEILINGS OF THE OFFICES. REPLACE DAMAGED CEILING TILES. 

REPAINTING OF WOOD ROOF-DECKING IN WAREHOUSE BAY. REPLACE 

DAMAGED/DRY-ROT WOOD MEMBERS.  REPLACED DAMAGED CEILING 

TILES IN BREAK/LOUNGE ROOM.  43,000 66,400  

WAREHOUSE REPLACE CARPET IN THE WAREHOUSE OFFICES.  RESEAL/RECOAT CONCRETE 

 FLOORING IN WAREHOUSE BAY.  REPLACE VCT FLOOR FINISH IN THE 

BREAK/LOUNGE ROOM.  70,000   108,100  

WAREHOUSE UPGRADE/MODERNIZE THE MEN AND THE WOMEN RR  64,000   98,900  

WAREHOUSE RETROFIT LIGHTING FIXTURES  10,000   15,500  

WAREHOUSE PATCH CRACKS, SLURRY SEAL, RESTRIPE PARKING AREAS & ALL DRVWAYS  44,000   68,000  

WAREHOUSE REPLACE WINDOWS IN THE BUILDING WITH ALUMINUM FRAMED, 

 LOW-E, INSULATING DOUBLE GLAZED WINDOWS.  REPLACE THE SKYLIGHT 

SYSTEMS.  300,000   463,200  

TOTAL – WAREHOUSE  $769,000 $1,187,600 



   

 

Page | 512  
 

2021-22  FACILITIES MASTER PLAN 

FONTANA UNIFIED SCHOOL DISTRICT - Every Student Successful | Engaging Schools | Empowered Communities 

SITE PROJECT  PROJECT COST 2023 COST 

FMOT UPGRADE VIDEO SURVEILLANCE SYSTEM  $179,000   $276,400  

FMOT REPAINT SHOP WALLS  56,000   86,500  

FMOT UPGRADE/REPLACE CARPETING/VCT IN ALL FOUR SHOPS  137,000   211,600  

FMOT UPGRADE ALL RESTROOMS THROUGHOUT THE FMOT FACILITY  322,000   497,200  

FMOT UPGRADE ALL LIGHTING FIXTURES   24,000   37,100  

FMOT PATCH CRACKS, SLURRY SEAL AND RESTRIPE NORTH  PARKING AREAS; 

 EAST OF THE TRANSP. GARAGE; ACCESS ROAD NORTH SIDE OF THE 

FACILITY; AND DRIVEWAYS  278,000   429,300  

TOTAL – FMOT  $996,000 $1,538,100 

ADMIN COMPLEX EMERGENCY COMM. UPGRADE FOR SCHOOL POLICE DISPATCH  $150,000   $231,600  

ADMIN COMPLEX REPLACE ALL DOORS AND DOOR HARDWARE IN BLDGS #1& #2  150,000   231,600  

ADMIN COMPLEX REPLACE CURRENT DOOR LOCKS ON 3 ENTRY DOORS WITH LOCKING 

BAR (PUSH) LOCKS – BLDG #33 2,000  3,100  

ADMIN COMPLEX UPGRADE VIDEO SURVEILLANCE SYSTEM  218,000   336,600  

ADMIN COMPLEX REPLACE CARPET, AS NECESSARY  670   1,100  

ADMIN COMPLEX REPAINT AND REPAIR CEILINGS IN VARIOUS BLDGS. AND RELOCATABLE 

OFFICES WITHIN THE COMPLEX  65,000   100,400  

ADMIN COMPLEX REPAINT DOORS, DRYWALL WALLS AND CEILINGS OF ALL RRS.  UPGRADE/ 

 MODERNIZE UNISEX RESTROOMS IN SELECTED BLDGS. INSTALL CERAMIC 

FLOOR AND WALL TILES. INSTALL NEW SINKS, URINALS, WATER CLOSETS, 

PHENOLIC TOILET PARTITIONS AND T8 LIGHTING FIXTURES. REPLACE 

VINYL SHEET FLOORS WITH CERAMIC FLOOR TILES IN SELECTED AREAS  136,000   210,000  

ADMIN COMPLEX REPAINT WALL IS SELECTED AREAS THROUGHOUT FACILITY  48,000   74,200  

ADMIN COMPLEX REPLACE CARPET/VCT IN BLDGS #1-3; AND ALL RELOS  274,000   423,100  
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ADMIN COMPLEX UPGRADE/REPLACE MAIN GAS SERVICE VALVES, METERS AND PRESSURE REGULATORS. 

 RE-PIPE THE MAIN SERVICE LINE  123,000   190,000  

ADMIN COMPLEX RETROFIT LIGHTING FIXTURES  233,000   359,800  

ADMIN COMPLEX PATCH, SLURRY SEAL, RESTRIPE PARKING AREAS; FIRE LANES; DRIVEWAYS 624,000   963,500  

ADMIN COMPLEX REPLACE WINDOWS IN PERM. BLDGS. WITH ALUMINUM FRAMED, LOW-E, 

INSULATING DOUBLE GLAZED WINDOWS TO IMPROVE ENERGY EFFICIENCY  80,000   123,600 

 TOTAL – ADMIN COMPLEX  $2,103,670 $3,248,600 

ADULT CENTER REPAINT DOORS, WALLS & CEILINGS OF ALL RESTROOMS.  UPGRADE 

MODERNIZE FOUR UNISEX STAFF RESTROOMS.  969,200   1,496,000  

ADULT CENTER MPR: SAND, SCREEN AND REFINISH HARDWOOD STAGE FLOOR.  17,000   26,300  

ADULT CENTER REPAIR AND REPAINT OPEN BEAM/GLUED ACOUSTIC TILE CEILINGS AND 

REPLACE TILES AS NECESSARY  54,000   83,400  

ADULT CENTER REPAINT WALLS IN THE ADMIN BUILDING, COMPUTER LAB AND ROOMS 

#9 AND 10.  INSTALL VINYL TACK BOARD WALL PANELS IN VARIOUS CRS  85,000   131,300  

ADULT CENTER RETRO LIGHTING FIXTURES THROUGHOUT CAMPUS  62,000   95,800  

ADULT CENTER UPGRADE/REPLACE EXISTING EXTERIOR LIGHTING AND PARKING LOT LIGHTING CONTROLS AND 

 CONNECT TO THE NEW CENTRALIZED DISTRICT EMS  30,000   46,400  

ADULT CENTER PATCH CRACKS, SLURRY SEAL AND RESTRIPE ALL PARKING LOTS; 

DRIVEWAYS AND FIRE LANES  207,000   319,600  

ADULT CENTER UPGRADE/REPLACE EXISTING HYDRAULIC VALVES WITH ELECTRIC RCVS.  UPGRADE/REPLACE 

 IRRIGATION CONTROLLERS  23,000   35,600  

ADULT CENTER REPLACE OLD/ORIGINAL WINDOWS WITH ALUMINUM FRAMED, LOW-E, 

INSULATING DOUBLE GLAZED WINDOWS  530,000   818,300  
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ADULT CENTER REPAINT DOORS, WALLS AND CEILINGS OF THE KITCHEN (MPR) & 

FAC. LNG. REPLACE CARPET/VCT AND ADD TACK BOARD WALL PANELS.  24,000   37,100  

ADULT CENTER REMOVE OLD BUILDINGS AND REPLACE WITH NEW PERMANENT 

BUILDINGS  15,509,300   23,938,560  

TOTAL – ADULT CENTER $17,510,500 $27,028,360 
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Priority 4 - Long-Term Requirements 

Items or systems which are likely to require attention within the 

next five years or would be considered an improvement to the 

instructional environment.  The improvements may be aesthetic 

or may provide greater functionality.  Examples include 

cabinets, finishes, paving (unless a safety issue) and educational 

accommodations associated with special programs 
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ALMOND PROVIDE ADDITIONAL SHADE STRUCTURE  145,000   223,900  

ALMOND REPLACE METAL WINDOW   500,000   772,000  

BEECH REPLACE FURNITURE & EQUIPMENT  500,000   772,000  

CANYON CREST INSTALL MONUMENT SIGN AT FRONT OF SCHOOL  10,000   15,500  

CHAPARRAL ADD SHADE STRUCTURE  185,000   240,000  

CHAPARRAL INSTALL SHADE STRUCTURE  113,000   174,500  

CITRUS ES UPGRADE FENCING FOR PRIVACY  65,000   100,400  

CITRUS ES INSTALL OFFICE SIGN IN FRONT OFFICE  1,000   1,600  

CITRUS ES UPGRADE WINDOW COVERINGS  5,000   7,800  

CITRUS ES INSTALL ADDITIONAL PLAYGROUND EQUIPMENT; REPLACE WOOD CHIPS 

WITH RUBBERIZED SURFACING  39,000   60,300  

CITRUS ES ADD SHADE STRUCTURE SOUTH OF CAFETERIA   230,000  

CITRUS ES ADD SHADE STRUCTURE IN FRONT OF SCHOOL  113,000   174,500  

CITRUS ES UPGRADE EQUIPMENT IN PRESCHOOL PLAY AREA AND ADD SHADE 

STRUCTURE  150,000   231,600  

CITRUS ES ADD ONE (1) PORTABLE TO CAMPUS  400,000   617,600  

DOLORES HUERTA ADD SHADE STRUCTURE  351,000   542,000  

GRANT REPLACE FLOORING IN CAFETERIA TO NON-WAX  60,000   92,700  

GRANT ADD FLY FANS TO DOORS  8,000   11,000  

HEMLOCK REPAIR STORAGE CONTAINER  1,500   2,400  

HEMLOCK ADD ONE STORAGE UNIT  5,500   8,500  
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SITE PROJECT  PROJECT COST 2023 COST 

JUNIPER INSTALL A 30FT X 40FT, METAL ROOF, STEEL FRAME SHADE STRUCTURE 

AS STUDENT EATING AREA  60,000   92,700  

LIVE OAK UPGRADE STAGE LIGHTING IN MPR.  REPAINT INTERIOR SURFACES  11,000   17,000  

LIVE OAK COVER THE REMAINING ATRIUM ROOF OUTSIDE THE LOUNGE, WEST 

END OF BUILDING A  45,000   69,500  

LOCUST SHADE OVER KINDERGARTEN PLAYGROUND EQUIPMENT  115,000   177,600  

LOCUST UPDATE/REPLACE CABINETRY IN CLASSROOMS  350,000   540,400  

MANGO PAINT EDUCATIONAL GAMES ON BLACKTOP AREA, ONCE REPAVED  176,000   271,800  

MAPLE INSTALL A 30 FT X 40 FT STEEL FRAME SHADE STRUCTURE AS STUDENT 

LUNCH AREA. REPAIR/REPAINT KINDER SHADE STRUCTURE AND LATTICE 

WORK ALONG BUILDING E  60,000   92,700  

NORTH TAMARIND REPLACE EXISTING CR FLOORING WITH LINOLEUM  50,000   77,200  

NORTH TAMARIND INSTALL A 30 FT X 40 FT STEEL FRAME SHADE STRUCTURE AS STUDENT 

LUNCH AREA EAST OF MPR  60,000   92,700  

NORTH TAMARIND INSTALL SOUND SYSTEM IN CAFETERIA  25,000   38,600  

OAK PARK ADD SHADE STRUCTURE  115,000   148,900  

OLEANDER INSTALL FENCING AROUND HVAC UNITS.  20,000   30,900  

OLEANDER CONSTRUCT A COVERED PATIO IN QUAD AS AN EXTENSION OF CAFETERIA  50,000   77,200  

PALMETTO ADD SHADE STRUCTURES FOR STUDENT LUNCH USE   115,000   177,600  

PALMETTO EXPAND MPR TO ACCOMMODATE ADDITIONAL STUDENTS  900,000   1,389,600  

POPLAR REMOVE WASHING MACHINE IN K BUILDING AND REPLACE WITH MORE 

EFFICIENT CABINETRY  15,000   23,200  

WEST RANDALL CREATE OUTDOOR LEARNING SPACE IN OPEN AREA NEAR PORT. ROOM B11  5,000   7,800  
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SITE PROJECT  PROJECT COST 2023 COST 

WEST RANDALL BEAUTIFY PLANTER O/S OF KINDER  250   400  

ALMERIA ADD ADDITIONAL SHADE STRUCTURES (2) 115,000  355,200  

FONTANA MS INSTALL NEW SHADE STRUCTURE  116,000   179,100  

RUBLE INSTALL SYNTHETIC TURF IN THREE (3) AREAS SURROUNDING OFFICE  100,000   154,400  

RUBLE ADD ADDITIONAL SHADE STRUCTURES  230,000   355,200  

RUBLE EXPAND AND MODERNIZE LOCKER ROOMS  250,000   386,000  

RUBLE REPLACE SCOREBOARD.  150,000   231,600  

SOUTHRIDGE ADD SHADE  STRUCTURE.  115,000   177,600  

TRUMAN WIDEN THE WALK PATH IN FRONT OF THE B-BUILDING  6,000   9,300  

TRUMAN INSTALL A LUNCH ARBOR/SHELTER OVER THE LUNCH TABLES WEST OF THE HEALTH OFFICE.  115,000 

  177,600  

TRUMAN INSTALL NEW TRACK AND FIELD  1,700,000   2,624,800  

AB MILLER INSTALL KEY CARD ENTRY SYSTEM  800,000   1,235,200  

AB MILLER COVERED LUNCH AREA (SHADE STRUCTURE)  115,000   177,600  

AB MILLER PARKING FOR STADIUM  500,000   772,000  

FONTANA HS RENOVATE JV BASEBALL FIELD  437,000   674,800  

KAISER REMOVE SELECTED SHELVING IN LIBRARY FOR BOOK DISPLAY  10,000   15,500  

KAISER PERMANENT STRUCTURE DUGOUTS FOR VARSITY BASEBALL AND 

SOFTBALL FIELDS  133,500   206,000  

KAISER ADD SHADE SCREEN ON GIRLS DUGOUT  2,500   3,900  

KAISER REPLACE ETCHED PLEXIGLASS IN GYM.   10,000   15,500  

SUMMIT BATTING CAGE EXPANSION  250,000   386,000  
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SITE PROJECT  PROJECT COST 2023 COST 

BIRCH REPLACE SCHOOL MARQUEE WITH A LARGE DIGITAL MARQUEE  60,000   92,700  

CITRUS HS CONSTRUCT ROOM/PORTABLE FOR ADULT TRANSITION STUDENTS  1,200,000   1,852,800  

TOTAL PRIORITY 4 PROJECTS $19,106,150 $28,842,100 
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DEVELOPMENT OF EDUCATIONAL SPECIFICATIONS 

INTRODUCTION 

Educational Specifications are necessary as they provide  the link between learning and educational facilities. They  

outline essential educational concepts and detailed facilities needs. They also include consideration of  community 

values, current and future educational  delivery, and the impact of technology on learning. 

Educational Specifications are an integral part of the  Fontana Unified School District’s (FUSD’s) Long  Range Facilities 

Master Plan (LRFMP), and they have  been developed to support the District’s vision and strategic goals. Educational 

Specifications should support the overall  educational goals of the District yet be nimble  enough to allow for the 

effective and efficient design  of school facilities. FUSD’s core values dictate the need for facilities to provide student 

focused  learning environments that are rich in technology, yet  flexible enough to adapt to the changing needs of the  

community. 

The Educational Specifications provide specific facilities  needs required to complement FUSD’s educational  delivery 

model. These will also provide consistency among similar project types from campus to campus, in order to reduce 

inequities and simplify the planning  process of future projects. Lastly, this document is a living document, in need of 

periodic update. 

PROCESS 

FUSD engaged EH&A to assist in the development of a Long-Range Facilities  Master Plan. The development of the 

Educational  Specifications is part of the 2021  LRFMP. The  Educational Specifications will assist in the overall  LRFMP 

by identifying inequities between campuses and  identifying needs in order to best align the facilities to FUSD’s 

educational delivery model, strategic plan, and  core values. 
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ACTIVITIES 

The LRFMP team conducted physical assessments of existing facilities and educational adequacy visits  to existing 

facilities to determine overall program and districtwide needs. An Educational Specifications Committee was appointed 

to help the team understand  the direction of educational delivery in FUSD. The meetings focused on the future of 

instruction in FUSD, so new ideas and concepts were introduced and vetted. 

GUIDING PRINCIPLES FOR DESIGN 

The following major themes were identified, which then became the  basis for design: 

➢ Community Access Technology  

➢ Flexible and Adaptable  Social Connections 

➢ Healthy and Active Students  Hands on Learning  Collaboration 

➢ Project-Based Learning Outdoor connections  Safety and Security 

The Long-Range Facility Master Plan (LRFMP) Team assisted the District with development of Guiding Principles for 

Design, which are part of this plan. 

“STUDENT CENTERED LEARNING IS AT THE  HEART OF OUR SCHOOLS.” 

Our learners learn best by doing. Learning environments  should provide diverse and varied settings that invite  creativity 

and problem solving. Learning environments  shall accommodate different learning styles and teaching  delivery 

methods, such as Project-Based Learning. 
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“THE LEARNER EXPERIENCE IS ENHANCED  BY ENGAGING, INTERACTIVE, ROBUST  

TECHNOLOGY.” 

Technology provides a platform for differentiated and  personalized learning, full immersion and increased  interaction 

by students. Technology also extends  the learning environment beyond the building walls,  transcending time and 

place, involving parents and the  community in the learner experience. 

“WE CAN ENHANCE STUDENT AND STAFF WELL  BEING WITH THE DESIGN OF OUR 

SCHOOL  BUILDINGS.” 

School facilities will provide opportunities for students and  staff to move and be active. This can be accomplished 

through the creation of active learning spaces that include  agile furniture. Cafeterias could be designed to provide 

varied nutritional choices to enhance student and staff wellness. Enhance the learner experience by blurring the lines 

between indoor and outdoor learning environments 

“COLLABORATION AND TEAMWORK ARE  ESSENTIAL SKILLS FOR OUR STUDENTS 

AND  STAFF.” 

To support the learning experience, educational facilities  should include spaces that encourage collaboration,  

conversation and social interaction everywhere, inside and  outside the school building. Provide furniture that 

encourages collaborative work  between students, staff, and the community. 

“OUR SCHOOLS ARE THE HEART OF OUR  COMMUNITY.”  

Our educational facilities are a place of learning for our  entire community and are examples of true community  

partnership and involvement. Our facilities will create opportunities for the community to engage in learning with 

facilities that are open and inviting, with shared use spaces that help promote a sense of community pride. 
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“SAFETY AND SECURITY OF OUR STUDENTS,  STAFF, AND COMMUNITY IS OF 

PARAMOUNT  IMPORTANCE.” 

Provide a secure and welcoming environment for the school community, that is attractive from the street all the  way 

to the interior of the campus. 

“CHANGE IS INEVITABLE AND WELCOMED.” 

Our school facilities will be flexible and agile, allowing for all components to change depending on the learner 

experience, changes in educational delivery, and community needs. 
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DESIGN CONSIDERATIONS 

The Educational Specifications for Fontana USD will provide guidelines and design considerations for planning 

modernizations of existing facilities or designing  new facilities. 

With a goal of creating innovative learning environments for FUSD, consideration must be given to the impact and 

importance of the learning environment on student  achievement and behavior. Unlike previous years where  research 

on the relationship between student achievement  and the built environment was anecdotal, clear evidence has been 

found that well-designed school environments boost student’s academic performance. In addition, well-designed school 

environments can result in reduced absenteeism, as school environments can affect children’s  health, concentration, 

and performance. Research shows  that children spend 90% of their time indoors, with a majority of that time spent in 

school, therefore school  facilities should be designed to maximize the attributes of the built environment that impact 

learning, such as natural lighting, indoor air quality and acoustics. 

Research overwhelmingly shows that the impact of the  environment is a holistic experience, where a full range  of 

factors are in play together. These factors, which can  be organized around three major themes – Naturalness,  

Individualization, and Stimulation - are critically important  to the users’ experience of the spaces they occupy. 

The inclusion of these design principles represents a shift from  a relatively passive focus to a fuller consideration of 

the  active response of people to their built surroundings. 

When planning and designing FUSD’s school environment, consideration must be given to these factors, and their 

relationship to each other. The factors  to consider are: 

NATURALNESS 

Light, Air Quality, Temperature, Acoustics, & Links to Nature  

Light: Diffused natural light helps to create a sense of  physical and mental comfort, and its health benefits  include 

boosting Vitamin D storage and increasing  productivity. When combined with a well-designed artificial  lighting 

solution, well-lit environments can be a boost to  student success. 
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Air Quality: Opportunities to enhance air quality should be  included via a combination of outside air and mechanical  

ventilation. School age students are particularly vulnerable  to all types of pollutants because their breathing and 

metabolic rates are high, therefore particular care should be given to air quality. 

Temperature: The right temperature can have a profound  impact on achievement, as it can affect comfort levels and  

attention spans. Building orientation and sun glare control can greatly help with temperature goals. 

Acoustics: Comfortable and clear sound, coupled 

with a lack of or limited background noise, improves communication and promotes collaborative learning and learning 

efficiency. The inclusion of acoustical materials, and the ability to reconfigure a room for a diversity of activities can 

help focus sound so that students can  enhance their learning opportunity. 

Links to Nature: Access to outdoor environments, and  views to the exterior are associated with improvements  in the 

creative process. FUSD schools should include classrooms that open directly to outdoor learning areas that allow play 

and social interaction. 

INDIVIDUALIZATION 

Flexibility, Ownership, and Connection 

Flexibility: The flexibility of learning spaces and its  furnishings can encourage 

individualization by offering a  variety of opportunities for diverse settings, 

individualized learning and teamwork. Flexible learning environments allow for 

changes in pedagogy goals, educational programs and instructional deliveries.  

Ownership: Personalization of a space is essential in the  students feel a 

connection to their learning environment development of students’ identities 

and sense of worth. Learning environments should include furnishings that are 

mobile, allowing students to reconfigure their space. In  addition, ample 

display areas to feature student work.  
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Connection: In school environments, connection relates to the pathways between spaces. The provision of landscaping 

to enhance outdoor settings, and active  hallways can result in a stronger connection for students  and their learning 

environment 

 

 STIMULATION 

Complexity and Color 

Complexity: Visual diversity in an organized manner  is linked to increased 

student engagement. However, too much complexity can be detrimental to 

learning. Therefore, environments that provide visual diversity in the 

classroom, without becoming too chaotic should be provided throughout.  

Color: Introducing color in a planned manner can  stimulate student 

engagement. Muted walls, not white,  can provide a neutral palette for 

brighter elements, such  as furniture and wall displays. 
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INNOVATIVE LEARNING  ENVIRONMENTS 

Fontana USD’s modernizations and new school facilities need to be designed to provide environments  where innovation, 

creativity and collaboration will thrive.  In order to best align these environments to FUSD’s  Guiding Principles of Design 

facility design should include the  following considerations: 

➢ Community 

➢ Technology Rich Environments 

➢ Flexibility and Agility 

➢ Transparency 

➢ Social Connections & Interactions 

➢ Fitness and Nutrition 

➢ Hands on Learning 

➢ Collaboration 

➢ Outdoor Learning  

➢ Safety and Security 

Following are images and concepts to support these  considerations: 

COMMUNITY 

The school building is an integral part of the fabric of the  community and as such, it represents the Fontana  

community. All facilities should support their community  of learners and provide opportunities for interaction and  

partnerships with the community at large. 
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TECHNOLOGY RICH ENVIRONMENTS 

Technology should be abundant in the learning  environment, with robust 

wireless access throughout  the school facility. Engaging technology that 

supports  collaborative and hands on activities should be available  to staff 

and students in all learning spaces.  

FLEXIBILITY AND AGILITY 

Learning environments should be able to easily change to adapt to various 

pedagogical models and activities.  Movable walls and movable furniture 

should be included  for daily modifications to the space, and consideration  

should be given to minimizing permanent walls for future  adaptability. 

 

TRANSPARENCY 

Transparency brings the learning experience everywhere,  allowing all to view and engage in the different activities in 

the learning community. 

In addition, transparency allows for increased supervision  and security, creating a stronger sense of family and  

belonging. 

SOCIAL CONNECTIONS AND INTERACTIONS 

Learning environments should foster social interaction  and the development of strong connections, whether  student 

to student, staff to student, and staff to staff.  Varied and diverse learning environments should be  provided to allow 

for small group and large group teams to work and collaborate, strengthening social  connections. In addition, it is 

important to provide pathways/spaces that promote social collisions and interactions, where ideas can be shared, and 

connections  made. 
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FITNESS AND NUTRITION 

Developing healthy exercise and nutrition values is  essential in children, as it can form attitudes that will last  their 

lifetime. Movement is linked to increased memory  retention, so opportunities for students to move, play  and learn 

about physical fitness should be embedded  on every component of the school building. Provision of healthy, nutritious 

meals can help students as they  learn about the role of nutrition in their overall health  and wellness. Dining spaces, 

indoor and outdoor, must  enhance the dining experience and provide learning  opportunities for students. 

HANDS ON LEARNING 

Research shows that we learn better by doing, as it engages all our senses in the learning activity. Project based learning 

provides a platform for hands on learning  that will help students own their learning experience. 

Learning environments must include varied settings, allowing for different groupings and activities to occur.  

Consideration should be given to maker-space activities,  and how they can be incorporated in the space. 
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INNOVATIVE LEARNING  ENVIRONMENTS (CONTINUED) 

COLLABORATION 

Collaboration and teamwork are essential 22nd century skills needed to survive in today’s global workplace.  The 

learning environment should provide spaces  and settings that encourage and foster collaboration and student 

interaction. Learning spaces should be  designed to accommodate groups of 2-10 students working together, as well as 

large, whole class spaces  where larger activities can occur. Space should also  be allocated for student–teacher 

collaboration, strengthening the relationship between both. 

OUTDOOR LEARNING SPACES 

Learning spaces should blur the lines between indoor and outdoor settings, by including learning activities  throughout. 

Outdoor learning areas should include  gardens, performance areas, seating areas and  discovery areas. Views from the 

classroom areas should allow students to continually make a connection to the outdoors, and to the learning 

opportunities it represents. 

SAFETY AND SECURITY 

Safety and security of students and staff is of prime importance to Fontana Unified School District.  Learning spaces 

should be designed to include the  principles of Crime Prevention through Environmental Design (CPTED). A layered 

design approach to security, which addresses the entire site is needed in order to ensure all aspects of the facility are 

secured. Safe and secure design strategies should result in a balance  between open, transparent learning 

environments and the need for a secure environment. 
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FUNDING ALTERNATIVES  

The information in this section identifies a variety of funding mechanisms that may be available to the District as 
resources to fund improvements to existing facilities and/or construction of new facilities within the District. 

School District Participation in the State’s School Facility Program (SFP) 

The recently-approved Kindergarten through Community College Public Education Facilities Bond Act of 2016 
(Proposition 51) authorized $7 billion in state general obligation bonds for K‑12 schools. The state had not passed a bond 
since 2006 and these funds are now depleted.  

This measure preserved the current Leroy F. Greene School Facilities Program’s major elements. This measure provided 
matching funds to K-12 school districts and charter schools for new construction, modernization, hardships and 
emergencies. The measure provided $3 billion for new construction; $3 billion for modernization; $500 million for Career 
Technical Education (CTE); $500 million for Charter Schools.  

The SFP is a per pupil grant program providing funding for new construction on a 50/50 state/local basis and for 
modernization on a 60/40 state/local basis. The District can participate in both the 50/50 new construction and 60/40 
modernization programs after establishing baseline eligibility. 

Baseline eligibility for new construction is based upon the number of “un-housed” students projected at the end of five 
years. Eligibility is established by completing the following State Allocation Board forms: Enrollment 
Certification/Projection SAB 50-01; Existing Building Capacity SAB 50-02; and Eligibility Determination SAB 50-03. 
Eligibility is determined by subtracting the number of students housed in existing classrooms from the five-year 
projected enrollment.  

The calculation of students housed uses the state “loading” standard of twenty-five students/classrooms for elementary 
and twenty-seven students/classrooms for secondary grades. The five-year projected enrollment calculation utilizes a 
“grade progression, cohort survival” methodology. This involves tracking historical trends of enrollment levels between 
grades and projecting these trends forward. It must be noted that an application for funding requires that the District 
receive prior approval of plans and specifications from the California Department of Education (CDE) and the Division 
of the State Architect (DSA). 
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The district could receive up to $123,751,105 in modernization based on information prepared by School Facility 
Consultants in October 2021. 

State School Building Funding Process 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Source: Office of Public School Construction 
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CAPITAL FACILITIES FUND, FUND 25 

This fund is used primarily to account separately for moneys received from fees levied on developers or other agencies 
as a condition of approving a development. Interest earned in this fund is restricted to that fund.  

The principal revenues in this fund are the following: 

• Interest 

• Mitigation/Developer Fees 

Expenditures in Fund 25 are restricted to the purposes specified in Government Code §65970–65981 or to the items 
specified in agreements with the developer (Government Code §66006). Money in this fund can be used to pay for the 
expansion of existing school facilities and the construction of new school facilities necessary to house students 
generated from new residential development. Expenditures incurred in another fund may be reimbursed back to that 
fund by means of an inter-fund transfer. As of June 30, 2021, the balance in this fund was $45,390,563. 

County School Facilities Fund, Fund 35 

This fund is established to receive apportionments from the SFP authorized by the SAB for new school facility 
construction, modernization projects, and facility hardship grants, as provided in the Leroy F. Greene School Facilities 
Act of 1998.  

The principal revenues and other sources in this fund are:  

• School Facilities Apportionments 

• Interest 

• Inter-fund Transfers In 

Funding provided by the SAB for reconstruction of facilities after disasters such as flooding may be deposited to Fund 
35. Typical expenditures in this fund are payments for the costs of sites, site improvements, buildings, building 
improvements, and furniture and fixtures capitalized as a part of the construction project. As of June 30, 2021, the 
balance in this fund was $2,820,857. 
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SPECIAL RESERVE FUND FOR CAPITAL OUTLAY PROJECTS, FUND 40 

This fund exists primarily to provide for the accumulation of general fund moneys for capital outlay purposes and may 
be used to account for any other revenues specifically for capital projects that are not restricted to either Fund 21 or 
25. Other authorized resources that may be transferred to this fund are proceeds from the sale or lease-with-option-
to-purchase of real property and rentals and leases of real property specifically authorized for deposit to the fund by 
the governing board. As of June 30, 2021, the balance in this fund was $27,046,287. 

SUMMARY OF FUNDING RESOURCES, FUND BALANCES AS OF JUNE 30, 2021 

 

Fund Description 
June 30, 2021 
Audit Report 

Capital Facilities – Fund 25 $45,390,563 

County School Facilities – Fund 35 $2,820,857 

Special Reserves for Capital Outlay Projects – Fund 40 $27,046,287 

GRAND TOTAL $75,257,707 
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LOCAL GENERAL OBLIGATION BOND  

A school district can propose a local tax ballot measure to generate funds to build new schools, add to existing facilities, 
or modernize existing facilities. There are two types of general obligation bonds. 

A school district can seek to generate local funds for school facility construction through a super majority (⅔ vote) 
affirmative vote.  

Proposition 39, passed by California voters on November 7, 2000, enabled a school district to pass a bond with only a 
55% approval rating. In exchange for a lower threshold for passage, Prop. 39 includes accountability requirements, such 
as audits, specific regulations such as maximum tax rates (the maximum tax rate for elementary school districts is 
$30/$100,000 and high school or unified school districts is $60/$100,000 assessed value per parcel), a specific list of 
projects to be funded in the ballot language, and taxpayer oversight. 

The school district is also responsible for the establishment a Citizen’s Bond Oversight Committee (CBOC) made up of 
not less than seven community members. The membership includes a parent of a student in the school district, a 
member of a parent/teacher/student organization such as the PTA, a representative of the local business community, 
a senior citizen, and a member of a bona fide taxpayer organization. Members of this committee do not have authority 
to approve projects or contracts. Their role is to review projects to assure the voting community that projects the 
voters authorized are the projects that were completed. The CBOC also provides assurance to the public that no 
administrative salaries or other operating expenditures are charged against the bond proceeds.  

MELLO ROOS COMMUNITY FACILITIES ACT  

A Community Facilities District (CFD), also known as a Mello Roos District, raises money through voter approved special 
taxes assessed on property owners in the CFD. The tax must be approved by at least two-thirds of voters. The bonds 
are issued in “lump sum” amounts. Residents in the CFD boundary make annual special tax payments to pay the principal 
and interest on the bonds. A school district’s general fund is not required to finance any funding shortfall on bond debt 
service payments. 
While general obligation bonds can only fund real property, Mello Roos bonds can also be used for the purchase or 
improvement to any non-real property (property with a useful life of five years or longer), or to provide services such 
as maintenance and library services.  
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CERTIFICATES OF PARTICIPATION 

Issuance of Certificates of Participation (COP’s) can be used to fund virtually all facilities related needs. This financing 
option provides unrestricted expenditure of proceeds on facilities and does not require a voter election. Debt service 
payments for this type of financing mechanism must be secured through a school district’s general fund. 

This mechanism is a loan. Because school districts are tax-exempt, this method has advantages over regular private 
loans. The COP will have a payment schedule with annual or semi-annual payments. The District does have an 
outstanding 1998 COPs issuance that it is in the process of paying off. 

PARCEL TAX 

Parcel taxes are assessed on the characteristics of a parcel, and passage requires a two-thirds majority vote of the 
property owners in the school district boundary. The funds can be used for a wide variety of purposes. Parcel taxes are 
frequently used for new developments that want premier school facilities in place when the new homes go to market. 
The developer owns all the parcels initially, the vote is conducted after negotiation with the district on what will be 
included in the tax, and the facilities that will result are completed. These negotiations typically include timing of the 
facilities. The requirement to pay the ongoing taxes is then passed to the buyer of each parcel within the development. 

SCHOOL FACILITIES IMPROVEMENT DISTRICT  

This approach to funding school facility improvements is similar to general obligation bond elections. However, through 
this approach a district may choose to remove properties from the taxation district or to conduct separate elections in 
multiple taxation districts. School Facilities Improvement District (SFID) elections are similar to the two-thirds majority 
bond elections except that the area of the election does not include portions of a district. 

SFIDs are used when a district has CFDs that are paying significant developer fees for the schools in their area while 
other areas do not have CFD funds and need a bond. This mechanism is typically used in communities where senior 
citizens who may not support school bonds are in the majority. Communities excluded from SFIDs are not taxed and do 
not vote. 
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RESIDENTIAL DEVELOPMENT 
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Tract Map 
Number 

Description 
Developer 

Name 
No. of Units Elementary Middle  High 

20229 
Multi-
Family 

Stratham 
Homes 

193 Almond Sequoia Summit 

18135 EX 
Multi-
Family 

Mr. Jack Wu 28 Almond Sequoia Summit 

19997 EX SFD Mr. Jimmy Lee 13 Binks Ruble Miller 

20176 SFD Shareef Awad 9 Cypress Truman Fontana 

20123 SFD 
Huibi 
Development 

6 Date Fontana Fontana 

18981 SFD Pulte Homes 105 Grant Ruble Summit 

16897 SFD Bayrich Homes 18 Hemlock Almeria Summit 

15697 EX SFD Peter Hu 15 Mango Alder A.B. Miller 

17121 SFD 
Brothers 
Home, LLC 

28 Mango Ruble A.B. Miller 

17142 EX SFD 
Allard 
Engineering 

27 Maple Alder JHHS 

20212 – P/A 1 
Multi-
Family 

Lennar 220 Sierra Lakes Ruble Summit 

20214 – P/A 10 
Multi-
Family 

Lennar 57 Sierra Lakes Ruble Summit 

20214 – P/A 12 
Multi-
Family 

Lennar 73 Sierra Lakes Ruble Summit 

20214 - P/A 13 
Multi-
Family 

Lennar 102 Sierra Lakes Ruble Summit 

20214 – P/A 15 
Multi-
Family 

Lennar 33 Sierra Lakes Ruble Summit 

20214 – P/A 17/18 
Multi-
Family 

Lennar 120 Sierra Lakes Ruble Summit 
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Tract Map 
Number 

Description 
Developer 
Name 

No. of Units Elementary Middle  High 

20214 – P/A 19 
Multi-
Family 

Lennar 54 Sierra Lakes Ruble Summit 

17039 SFA 
Richmond 
American 
Homes 

102 Sierra Lakes Ruble Summit 

17041 SFA 
SC Fontana 
Development 
Co., LLC 

151 Sierra Lakes Ruble Summit 

18944 SFD Sierra Crest II 
29 (In 

Fontana) 
Sierra Lakes Ruble Summit 

20010 
Multi-
Family 

Newland 
Homes 

472 Sierra Lakes Ruble Summit 

20069 
Multi-
Family 

Richland 
Communities 

129 Sierra Lakes Ruble Summit 

20070 
Multi-
Family 

Richland 
Communities 

127 Sierra Lakes Ruble Summit 

18825 & 18915 SFD 
William Lyons 
Homes 

94 Sierra Lakes Ruble Summit 

20153 SFD Lennar Homes 11 Sierra Lakes Ruble Summit 

20154 SFD Lennar Homes 101 Sierra Lakes Ruble Summit 

20213 SFD Lennar Homes 165 Sierra Lakes Ruble Summit 

20077 SFD Brett Blazieck 19 Sierra Lakes Ruble Summit 

19957 SFD Miller Villas 11 Tokay Almeria A.B. Miller 

 


